



AUGUSTA REGIONAL TRANSPORTATION STUDY
Updated 6/4/2020

Administrative Modifications to 2040 LRTP and TIP FY 2017- 2022

COUNTY	PROJECT ID	PROJECT / ROAD NAME	PROJECT DESCRIPTION	WORK TYPE	CURRENT COST	NEW COST	DATE OF APPROVAL (PC/ADMIN)	TYPE OF ACTION	PUBLIC COMMENT RECEIVED FOR AMENDMENTS
Aiken	0040695	Hitchcock Parkway	Improve corridor along SC 118 (Hitchcock Parkway), extending approx. 4.8 miles from US 1 (Jefferson Davis Hwy) to SC 302 (Silver Bluff Rd.)	Intersection Improvement, with other possible operational upgrades /bike-ped accommodating throughout (MOA-31-20 with Valley Public Water & Sewer Authority)		CON: \$2,000,000	7/20/2020	A correction - CON: Pavements-Non-NHS primary SFP in FY 2020	N/A
Richmond	0012866	Wheeler Rd Intersection Improvements	CR 601/Wheeler Rd @ CR 124/CR 2157/Roberts C Daniels Pkwy – and turn lanes	Intersection Improvements	\$225,000	\$419,581	6/4/2020	PE extended with additional cost	
Richmond	0012866	Wheeler Rd Intersection	CR 601/Wheeler Rd @ CR 124/CR	ROW		\$99,000	6/4/2020	Federal portion \$79,200 and the state \$19,800	



AUGUSTA REGIONAL TRANSPORTATION STUDY
Updated 6/4/2020

Administrative Modifications to 2040 LRTP and TIP FY 2017- 2022

COUNTY	PROJECT ID	PROJECT / ROAD NAME	PROJECT DESCRIPTION	WORK TYPE	CURRENT COST	NEW COST	DATE OF APPROVAL (PC/ADMIN)	TYPE OF ACTION	PUBLIC COMMENT RECEIVED FOR AMENDMENTS
		Improvements	2157/Roberts C Daniels Pkwy – and turn lanes						
Richmond	0012868	Barton Chapel Rd	CR 1502/Barton Chapel Rd @ SR 10/US 78	Turn Lanes ROW		\$144,000	6/4/2020	Federal portion \$115,200 and state \$28,800	
	0013464		Oversight services for Z230 & CMAQ funded TIP Proj-FY2021	PE		\$50,000	6/4/2020	Federal portion \$40,000 and state portion \$10,000	
Columbia	0013704		CR 92/Hardy McMannus Rd fm CR 1427/William Few Pkwy to SR 28	Widening		\$1,975,623	6/4/2020	FY 2021 ROW Federal portion \$1,580,498 and state/local \$395,125	
Columbia	0013706		CR 2188/CS 765/Harlem Grovetown Rd @ CR 262/Old Berzelia Rd	Sidewalks		\$475,965	6/4/2020	Federal portion \$268,968 and state \$206,997 FY 2021	



AUGUSTA REGIONAL TRANSPORTATION STUDY
Updated 6/4/2020

Administrative Modifications to 2040 LRTP and TIP FY 2017- 2022									
COUNTY	PROJECT ID	PROJECT / ROAD NAME	PROJECT DESCRIPTION	WORK TYPE	CURRENT COST	NEW COST	DATE OF APPROVAL (PC/ADMIN)	TYPE OF ACTION	PUBLIC COMMENT RECEIVED FOR AMENDMENTS
	0013927		SR 4/US 25 BU @ Savannah River @ SC State Line	ROW		\$250,000	6/4/2020	Federal portion \$200,000 and state \$50,000	
Richmond	0013707	James Brown Blvd Phase 3	Safety	ROW		\$401,560	6/4/2020	TAP funded \$321,248 and match \$80,312 FY 2020	
Richmond		Wrightsboro Rd/McCauley at Grade Highway Improvement Project		Other		\$80,000	6/4/2020	TAP \$64,000 and match \$16,000	
Aiken	028422	SC 421 over Little Horse Creek	Bridges-FA Non NHS STBGP	Corrections: Bridges-FA Non NHS STBGP		\$4,260,000	4/13/2020	CON: FY 2021 \$4,260,000 move to FY 2022 (i.e. FY 2021 will be \$0).	N/A
Aiken		SC 421 Over Little Horse Creek	Bridge Rehab and Repairs – FA Non-NHS STBGP	Bridge Rehab and Repairs– FA	\$100,000		3/6/2020	Move the ROW of \$100,000 from FY 2019 to FY 2020.	None



AUGUSTA REGIONAL TRANSPORTATION STUDY
Updated 6/4/2020

Administrative Modifications to 2040 LRTP and TIP FY 2017- 2022									
COUNTY	PROJECT ID	PROJECT / ROAD NAME	PROJECT DESCRIPTION	WORK TYPE	CURRENT COST	NEW COST	DATE OF APPROVAL (PC/ADMIN)	TYPE OF ACTION	PUBLIC COMMENT RECEIVED FOR AMENDMENTS
				Non-NHS STBGP					
Aiken		SC 19 (Whiskey Road) at Old Whiskey Road Intersection P037361	System Upgrade – Intersection Improvement	System Upgrade – Intersection Improvement	\$1,250,000		3/6/2020	Move the Construction \$1,250,000 from FY 2021 to FY 2022. Move ROW \$400,000 from FY 2019 to FY 2020.	None
Aiken		SC 118 and S-1303 Croft Mill Road / Hudson Road	HSP - Safety Improvements	HSP - Safety Improvements	\$990,000	\$1,800,000	9/9/2018	Increase Construction from \$990,000 to \$1,800,000 and move it from FY 2020 to FY 2021. Move ROW in the amount of \$50,000 from FY 2019 to FY 2020	None
Richmond	0012866	Wheeler Road Intersection Improvements	Intersection improvements on Wheeler Road at Robert C Daniel	Extend PE Phase	\$225,000	\$419,581	6/6/19	extend PE phase additional cost \$419,581	None



AUGUSTA REGIONAL TRANSPORTATION STUDY
Updated 6/4/2020

Administrative Modifications to 2040 LRTP and TIP FY 2017- 2022									
COUNTY	PROJECT ID	PROJECT / ROAD NAME	PROJECT DESCRIPTION	WORK TYPE	CURRENT COST	NEW COST	DATE OF APPROVAL (PC/ADMIN)	TYPE OF ACTION	PUBLIC COMMENT RECEIVED FOR AMENDMENTS
			Parkway. Add turn lanes. From CR 601/Wheeler Rd@ CR 124/CR2157/Robert C Daniel Pkwy.						
Richmond	0012867	Wheeler Road Multimodal Corridor Improvements	From CR 601/Wheeler Rd From 1-20 to CR 804 Augusta West Pkwy. Multimodal improvements including bicycle and pedestrian facilities, traffic signalsat modernization and ATMs, intersection improvements, and turn lanes on	Extend PE Phase	\$750,000	\$836,591	6/6/19	extend PE phase additional cost \$836,591	None



AUGUSTA REGIONAL TRANSPORTATION STUDY
Updated 6/4/2020

Administrative Modifications to 2040 LRTP and TIP FY 2017- 2022									
COUNTY	PROJECT ID	PROJECT / ROAD NAME	PROJECT DESCRIPTION	WORK TYPE	CURRENT COST	NEW COST	DATE OF APPROVAL (PC/ADMIN)	TYPE OF ACTION	PUBLIC COMMENT RECEIVED FOR AMENDMENTS
			wheerer Road from I-20 Eastbound ramp to Walton Way extension.						
Richmond	0012868	Barton Chapel Road	Add turn lanes on Barton Chapel Road at Gordon Highway (SR110/US 78). From CR 1502/Barton Chapel Rd @ SR 10/US 78.	Extend PE Phase	\$275,000	\$683,715	6/6/19	extend PE phase additional cost \$408,715	None
Richmond	#0013705	River Levee Trail	The project was sent out to bid twice with only one applicant with a bid higher than the estimated amount. The DBE percentage was	Recreational Trail Extension	\$931,610	\$1,325,885	4/15/19	Bid award modification to provide additional funding for the construction phase from unused FY19 TAP allocation.	None



Administrative Modifications to 2040 LRTP and TIP FY 2017- 2022									
COUNTY	PROJECT ID	PROJECT / ROAD NAME	PROJECT DESCRIPTION	WORK TYPE	CURRENT COST	NEW COST	DATE OF APPROVAL (PC/ADMIN)	TYPE OF ACTION	PUBLIC COMMENT RECEIVED FOR AMENDMENTS
			reevaluated by GDOT and lowered from 18% to 10% resulting in a third bid call. Three bids were received and the lowest bid was higher than the allocated funds. The federal portion of the 80/20 increased by \$315,420 and the local increased by \$78,855. Additional \$315,420 for construction in FY 2019.						



AUGUSTA REGIONAL TRANSPORTATION STUDY
Updated 6/4/2020

Administrative Modifications to 2040 LRTP and TIP FY 2017- 2022									
COUNTY	PROJECT ID	PROJECT / ROAD NAME	PROJECT DESCRIPTION	WORK TYPE	CURRENT COST	NEW COST	DATE OF APPROVAL (PC/ADMIN)	TYPE OF ACTION	PUBLIC COMMENT RECEIVED FOR AMENDMENTS
Aiken		Generations Park Walking Trail	Walking trail	Resurfacing		\$125,000	1/29/2019	Resurfacing Project	March 3, 2016
Aiken		North Augusta Greenway	Recreation trails – resurface	Resurfacing		\$125,000	1/29/2019	Resurfacing project	March 7, 2018
Aiken		Big Horse Creek	Bridge Rehabilitation / Repairs / or replacement over Big Horse Creek	Bridge Replacement			1/29/2019	Remove “Big” from the name of the project	None
Aiken	#24745	Hitchcock Parkway	Various operation improvements to include, but not limited to, the construction of turn lanes, passing lanes and signal improvements.	Intersection Improvements	\$1,496,800 row \$12,200,000 cst	\$1,496,800 row \$12,200,000 cst	12/19/2018	Move ROW from FY 2018 to FY 2019 and Construction from FY 2019 to FY 2020	None
Aiken /Richmond		PM	Performance Measures & Targets				09/13/2018		None
Aiken /Richmond		PM 2-4	Performance Management Agreement	Performance Measures			3/27/2018	Agreement	None



AUGUSTA REGIONAL TRANSPORTATION STUDY
Updated 6/4/2020

Administrative Modifications to 2040 LRTP and TIP FY 2017- 2022									
COUNTY	PROJECT ID	PROJECT / ROAD NAME	PROJECT DESCRIPTION	WORK TYPE	CURRENT COST	NEW COST	DATE OF APPROVAL (PC/ADMIN)	TYPE OF ACTION	PUBLIC COMMENT RECEIVED FOR AMENDMENTS
Aiken / Richmond		Performance Based Planning Program	Current conditions of transit providers: APT / LSCOG - capital assets, useful life benchmarks, state of good repair & performance measures	Capital Assets			09/27/2018	Capital Assets	None
Aiken		SC 118 and S-1303 Croft Mill Road / Hudson Road	Intersection improvements	Intersection improvements	\$950,000	\$990,000	9/9/2018	Move ROW from FY 2018 to FY 2019; move CST from FY 2018 to FY 2020 & increase to \$990,000	None
Aiken	#24745	Hitchcock Parkway	Various operational improvements to include, but not limited to, the construction of turn lanes, passing lanes and signal improvements.	Corridor improvements	\$500,000 row \$11,204,000 cst	\$1,496.800 row \$12,200,000 cst	09/18/18	Move ROW from FY 2018 to FY 2019 - \$1,496,000 Move CST from FY 2019 to FY 2020 - \$12,200,000	None



AUGUSTA REGIONAL TRANSPORTATION STUDY
Updated 6/4/2020

Administrative Modifications to 2040 LRTP and TIP FY 2017- 2022

COUNTY	PROJECT ID	PROJECT / ROAD NAME	PROJECT DESCRIPTION	WORK TYPE	CURRENT COST	NEW COST	DATE OF APPROVAL (PC/ADMIN)	TYPE OF ACTION	PUBLIC COMMENT RECEIVED FOR AMENDMENTS
Aiken / Richmond	#210327	I-20 Bridge at Savannah River	Design build project for the reconstruction of the bridge over the Savannah River. Includes widening to three travel lanes in each direction from Georgia Welcome Center to SC exit 1	Bridge widening and road widening from 2 to 3 lanes in both directions	\$74,665,585.19	\$91,793,888	9/13/2018	Add \$17,128,302 to FY 2018 for construction	None
Aiken		FY 15 Sec 5339	Section 5339 Capitol fundings	Capital Fimds	\$72,663	\$0	9/13/2018	Remove Sec 5339 left over funds for FY 2015 and reallocate to Richmond County	None
Richmond		FY 15 FY 17 FY 18	Add Section 5339 funds for FY 15, FY 17 and FY 18	Capital Funds		\$659,576	9/13/2018	Add Section 5339 capitol funds to FY 15, 17 & 18	None
Aiken	#24745	Hitchcock Parkway Corridor Improvements	Improvements to the traffic flow, particularly during the hours of peak traffic volumns	Corridor Improvements	\$500,000	\$1,496,000	6/28/2018	Increase funding by \$996,000	None



AUGUSTA REGIONAL TRANSPORTATION STUDY
Updated 6/4/2020

Administrative Modifications to 2040 LRTP and TIP FY 2017- 2022									
COUNTY	PROJECT ID	PROJECT / ROAD NAME	PROJECT DESCRIPTION	WORK TYPE	CURRENT COST	NEW COST	DATE OF APPROVAL (PC/ADMIN)	TYPE OF ACTION	PUBLIC COMMENT RECEIVED FOR AMENDMENTS
			and to improve safety along the corridor through the implementation of various operational improvements						
Aiken		Aiken County Recreation Center Walking Tract	Construct a walking tract at the Aiken County Recreation Center.	Construction – walking tract	\$37,000	\$37,000	6/28/2018	Move funds from FY 2018 to FY 2017	None
Richmond	0015958	Kissingbower Road Sidewalk Installation	Sidewalk installation Kissingbower b/w Marschalk Rd and White Rd. This project will install sidewalk and ADA standard handicap access ramps along the north side of Kissingbower Road between	Sidewalk installation	\$299,954	Same	6/13/2018	Add PI#s, length of project, construction year, County, DOT / Congressional District, RC and funding codes	None



AUGUSTA REGIONAL TRANSPORTATION STUDY
Updated 6/4/2020

Administrative Modifications to 2040 LRTP and TIP FY 2017- 2022									
COUNTY	PROJECT ID	PROJECT / ROAD NAME	PROJECT DESCRIPTION	WORK TYPE	CURRENT COST	NEW COST	DATE OF APPROVAL (PC/ADMIN)	TYPE OF ACTION	PUBLIC COMMENT RECEIVED FOR AMENDMENTS
			Marschalk road and White Road.						
Richmond	0015959	Walton Way Accessible Sidewalk Renovation	Renovate sidewalks on Walton Way between 7 th Street and 11 th Streets	Sidewalk renovations	\$559,461	Same	6/13/2018	Add PI#s, project length, const year, County, DOT / Congressional District, RC and funding codes	None
Aiken	TIP ID# SC-7	SC 126 (Belevedere Clearwater Road)	Widening approximately two miles from two to five lanes from Old Sudlow Lake Road (End of I-520) to US 1/US 78.	Construction Widening – System Upgrade	\$8,250,000	\$12,000,000	Proposed 6/7/2018	Increased CST 2018 amount from \$8,500,000 to \$12,000,000 and move to FY 2020	NA for administrative modificatons/ corrections
Aiken		S-144 Bridge Rehabilitatrion/Maintenance	Rehab/Maintenace on S-2-144(Bettis Academy) at I-20	Bridge Rehabilitation	\$630,000	\$1,972,000	2/8/2018	Increased CST 2018 amount to \$1,950,000	None
Columbia	13706	Harlem Grovetown Road	Construction of approx. 2910 S.Y. Of	Construction of	\$575,311.55	\$575,311.55	2/8/2018	Move CST from FY 2018 to 2021	None



Administrative Modifications to 2040 LRTP and TIP FY 2017- 2022

COUNTY	PROJECT ID	PROJECT / ROAD NAME	PROJECT DESCRIPTION	WORK TYPE	CURRENT COST	NEW COST	DATE OF APPROVAL (PC/ADMIN)	TYPE OF ACTION	PUBLIC COMMENT RECEIVED FOR AMENDMENTS
			sidewalks on CR 2188/CS 765/Harlem Grovetown rd @ CR 262/old Berzelia rd"	Sidewalk/Crosswalk					
Aiken		Aiken County Recreation Center Walking Track	Construct a walking track at the Aiken County Recreation Center. To provide park patrons, citizens of Graniteville and beyond a walking and jogging path for the first time ever at the park.	Construction of trail	\$37,000	\$37,000	2/8/2018	New project Application	None
Aiken		Whiskey Road Phase II	Corridor, intersection/Safety improvements	Intersection/Safety improvement	\$33,900,000	\$33,900,000	2/8/2018	Proposed as Whiskey Road project phase II	None



AUGUSTA REGIONAL TRANSPORTATION STUDY
Updated 6/4/2020

Administrative Modifications to 2040 LRTP and TIP FY 2017- 2022									
COUNTY	PROJECT ID	PROJECT / ROAD NAME	PROJECT DESCRIPTION	WORK TYPE	CURRENT COST	NEW COST	DATE OF APPROVAL (PC/ADMIN)	TYPE OF ACTION	PUBLIC COMMENT RECEIVED FOR AMENDMENTS
			from Silver Bluff Road to Powderhouse Road to provide congestion relief					under LRTP 2040 Unfunded/Unconstraint projects	
Aiken		Dougherty Road	Widening, Intersection improvement project to provide additional capacity for congestion relief from Silver Bluff Road to Whiskey Road	Widening and Intersection improvement	\$11,200,000	\$11,200,000	2/8/2018	Move Construction from Tier 2 to FY 2022 or 2023 under LRTP 2040 Unfunded/Unconstraint projects	None
Aiken		Powderhouse – South Centennial Ave Connector	The existing intersection and connector improvement from Whiskey Road to Powderhouse Road near its	Intersection/ Safety improvement	\$24,500,000	\$24,500,000	2/8/2018	New project proposed under LRTP 2040 Unfunded/Unconstraint projects	None



AUGUSTA REGIONAL TRANSPORTATION STUDY
Updated 6/4/2020

Administrative Modifications to 2040 LRTP and TIP FY 2017- 2022									
COUNTY	PROJECT ID	PROJECT / ROAD NAME	PROJECT DESCRIPTION	WORK TYPE	CURRENT COST	NEW COST	DATE OF APPROVAL (PC/ADMIN)	TYPE OF ACTION	PUBLIC COMMENT RECEIVED FOR AMENDMENTS
			intersection with East Pine Log Road						
Aiken		East Gate Connector	Improvements from Dougherty Road at Tyler Street to East gate Drive and from the new round about intersection at East Gate Drive to existing traffic circle on East Gate Drive	Safety improvement	\$6,450,000	\$6,450,000	2/8/2018	New project proposed under LRTP 2040 Unfunded/Unconstrained projects	None
Aiken		Pawnee-Neilson Connector	Realigned to provide a new T-intersection Dougherty road at Tyler street to Pawnee Street at intersection with Neilson street.	Safety improvement	\$6,750,000	\$6,750,000	2/8/2018	New project proposed under LRTP 2040 Unfunded/Unconstrained projects	None



AUGUSTA REGIONAL TRANSPORTATION STUDY
Updated 6/4/2020

Administrative Modifications to 2040 LRTP and TIP FY 2017- 2022									
COUNTY	PROJECT ID	PROJECT / ROAD NAME	PROJECT DESCRIPTION	WORK TYPE	CURRENT COST	NEW COST	DATE OF APPROVAL (PC/ADMIN)	TYPE OF ACTION	PUBLIC COMMENT RECEIVED FOR AMENDMENTS
Aiken		Daugherty Road (Hamilton Drive Extension)	Proposed 2 and 3-lane urban road with new sidewalk. Bicycles will use a "Share the Road" access. Due to the limited existing right-of-way, sidewalk will be installed on one side only	Road widening, Construction of sidewalk	\$8,880,000	\$8,880,000	2/8/2018	The project limits extend from Silver Bluff Road to Whiskey Road	None
Aiken		US 1 (Richland Ave W.) @ SC 421 (Augusta road)	Intersection Improvements US 1 (Richland Ave W.) @ SC 421 (Augusta road)	Intersection Improvements	\$475,000	\$475,000	2/8/2018	Move Construction from FY 2017 to FY 2018 \$400,000	None
Aiken		Safety Lump Sum	Lump Sum for Safety Projects. Various intersection	Intersection Improvements	\$11,705,000	\$11,705,000	2/8/2018	Remove from TIP/LRTP Section/Corridor Improvements - S-	None



AUGUSTA REGIONAL TRANSPORTATION STUDY
Updated 6/4/2020

Administrative Modifications to 2040 LRTP and TIP FY 2017- 2022									
COUNTY	PROJECT ID	PROJECT / ROAD NAME	PROJECT DESCRIPTION	WORK TYPE	CURRENT COST	NEW COST	DATE OF APPROVAL (PC/ADMIN)	TYPE OF ACTION	PUBLIC COMMENT RECEIVED FOR AMENDMENTS
			improvements, section/corridor improvements, and interstate improvements.					491 (Stephens Rd) MP 0.00 to MP 2.22	
Aiken		I 20 widening	I-20 Widening from near GA State Line to near SC 230 (Exit 1)	Widening	\$950,000	\$300,000	12/7/2017	Reduced PE 2018 fund to \$300,000 NHP federal and SCDOT local match	None
Richmond	13703	Willis Foreman Road	Widen to four lanes with turn lanes as needed, from SR 4 / US 1 to SR 121 /US 25	Widening	\$38,338,750	\$36,838,750 (PE FY 2018 - \$1,500,000, PE II FY 2019 - \$1,500,000)	12/7/2017	Additional \$1,500,000 (\$1.3 million federal and \$300k local) added to project for PE with 80% federal Z230 and 20% of local match by Richmond Co. in 'FY 2019 under Z230 funding.	None



AUGUSTA REGIONAL TRANSPORTATION STUDY
Updated 6/4/2020

Administrative Modifications to 2040 LRTP and TIP FY 2017- 2022									
COUNTY	PROJECT ID	PROJECT / ROAD NAME	PROJECT DESCRIPTION	WORK TYPE	CURRENT COST	NEW COST	DATE OF APPROVAL (PC/ADMIN)	TYPE OF ACTION	PUBLIC COMMENT RECEIVED FOR AMENDMENTS
								Add local FY 2024 CST amount for \$6,514,750 (Change Tier 2 from \$7,114,750), Change ROW from fed state to Fed/local Move \$253,000 amount to local	
Aiken	SC 19	SC 421 Over Little Horse Creek	Bridge Rehabilitation And Repairs On Sc 421 Over Little Horse Creek	Bridge Rehabilitation	\$4,736,000	\$4,786,000	12/7/2017	Increase ROW phase from \$50,000 to \$100,000, Move \$4,260,000 CST from FY 18 to 21	None
Aiken		SC safety lump sum (US278 at SC 302)	Lump Sum for Safety Projects. Various intersection improvements, section/corridor improvements,	Intersection Improvement	\$11,705,000	\$11,705,000	12/7/2017	Move \$80,000 ROW from FY 17 to 18, Move \$868,000 CST from FY 16 to 19	None



AUGUSTA REGIONAL TRANSPORTATION STUDY
Updated 6/4/2020

Administrative Modifications to 2040 LRTP and TIP FY 2017- 2022									
COUNTY	PROJECT ID	PROJECT / ROAD NAME	PROJECT DESCRIPTION	WORK TYPE	CURRENT COST	NEW COST	DATE OF APPROVAL (PC/ADMIN)	TYPE OF ACTION	PUBLIC COMMENT RECEIVED FOR AMENDMENTS
			and interstate improvements.						
Columbia	13706	Harlem Grovetown Road	Construction of approx. 2910 S.Y. Of sidewalks on CR 2188/CS 765/Harlem Grovetown rd @ CR 262/old Berzelia rd"	Construction of Sidewalk/Crosswalk	\$515,113	\$575,311.55	12/7/2017	CST Local funds Increased from \$127,121.00 to \$179,544.55, FY 19 CST total project cost (Fed+local) to \$ 448,512.55	None
Richmond	12866	Wheeler Road Intersection Improvements	Intersection improvements on Wheeler Road at Robert C Daniel Parkway. Add turn lanes. From CR 601/Wheeler Rd @ CR 124/CR2157/Robert C Daniel Pkwy.	Intersection Improvement	\$100,000	\$155,000	12/7/2017	For CST FY 2020 Federal/state to Local funds \$155,000	None



AUGUSTA REGIONAL TRANSPORTATION STUDY
Updated 6/4/2020

Administrative Modifications to 2040 LRTP and TIP FY 2017- 2022

COUNTY	PROJECT ID	PROJECT / ROAD NAME	PROJECT DESCRIPTION	WORK TYPE	CURRENT COST	NEW COST	DATE OF APPROVAL (PC/ADMIN)	TYPE OF ACTION	PUBLIC COMMENT RECEIVED FOR AMENDMENTS
Richmond	12867	Wheeler Road Multimodal Corridor Improvements	From CR 601/Wheeler Rd From I-20 to CR 804 Augusta West Pkwy.	Widening	\$3,250,000	\$3,250,000	12/7/2017	For CST FY 2020 Add Local funds to \$ 387,000	None
Richmond	12868	Barton Chapel Road	Add turn lanes on Barton Chapel Road at Gordon Highway (SR110/US 78). From CR 1502/Barton Chapel Rd @ SR 10/US 78.	Add turn lanes	\$1,817,127	\$2,056,156	12/7/2017	CST FY 2020 Local funds Increased to \$ 239,029.69	None
Richmond	13704	Hardy McManus Road	From CR 92 Hardy McManus RD From CR 1427/William Few Pkwy to SR 28.	Widening	\$25,041,041	\$24,878,920	12/7/2017	Change FY 21 local ROW to \$1,813,501.60, Change FY 23 local CST to \$3,327,846.24, Change FY 23 local UTL to \$4,061,684.80	None



AUGUSTA REGIONAL TRANSPORTATION STUDY
Updated 6/4/2020

Administrative Modifications to 2040 LRTP and TIP FY 2017- 2022									
COUNTY	PROJECT ID	PROJECT / ROAD NAME	PROJECT DESCRIPTION	WORK TYPE	CURRENT COST	NEW COST	DATE OF APPROVAL (PC/ADMIN)	TYPE OF ACTION	PUBLIC COMMENT RECEIVED FOR AMENDMENTS
Columbia	12865	Hereford Farm Rd (CR 102)	Widening of Hereford Farm Road (CR 102) to 3 lanes	Widening	\$38,044,887	\$38,881,371	12/7/2017	MTP Tier 2 Local CST cost change from \$6,400,677 to \$7,237,162.28 (and change total fed+local to \$32,059,301.51), MTP Tier 2 Local UTL cost is \$156,114 but total remains \$780,570	None
Richmond	13705	Tap - River Levee Trail Extension 3D	River levee trail ext. from river levee trail to 10th st phase IIID.	Construct Pedestrian Trail	\$742,168	\$742,168	12/7/2017	Add in project description "River Levee Trail Ext from River Levee Trail to 10th St Phase III D"	None
Richmond	13707	James Brown Boulevard Streetscape	James Brown Blvd from Twiggs St to laney Walker Blvd Phase III.	Replacement of Sidewalks	\$625,942	\$616,610	12/7/2017	Add in project description "James Brown Blvd from Twiggs St to laney Walker Blvd Phase III", Change FY 19	None



AUGUSTA REGIONAL TRANSPORTATION STUDY
Updated 6/4/2020

Administrative Modifications to 2040 LRTP and TIP FY 2017- 2022									
COUNTY	PROJECT ID	PROJECT / ROAD NAME	PROJECT DESCRIPTION	WORK TYPE	CURRENT COST	NEW COST	DATE OF APPROVAL (PC/ADMIN)	TYPE OF ACTION	PUBLIC COMMENT RECEIVED FOR AMENDMENTS
								ROW funding from \$16,385 to \$16,063.79, Change FY 20 CST funding from \$459,557 to \$450,546.46	
Richmond	210327	I – 20 Bridge at Savannah River	Design build project for the reconstruction of the bridge over the Savannah River	Reconstruction of Bridge	\$75,896,684	\$74,665,585	12/7/2017	Change PE 1998 to Authorized under Q01 Total changes from \$3,599,601 to \$2,428,502.15., Change fed CST cost 2019 from \$50,000,000 to \$67,789,666.43 and state CST cost to \$4,447,416.61	None
Richmond	13604	SR 4/US 1 Bridge Replacement @ South Prong Creek	SR 4/US 1 (Deans Bridge Road) Bridge Replacement @ South Prong	Bridge Rehabilitation	\$2,400,000	\$2,023,358	12/7/2017	Add in project description "SR 4/US 1 @ South Prong Creek 3.9 Mi NW of	None



AUGUSTA REGIONAL TRANSPORTATION STUDY
Updated 6/4/2020

Administrative Modifications to 2040 LRTP and TIP FY 2017- 2022									
COUNTY	PROJECT ID	PROJECT / ROAD NAME	PROJECT DESCRIPTION	WORK TYPE	CURRENT COST	NEW COST	DATE OF APPROVAL (PC/ADMIN)	TYPE OF ACTION	PUBLIC COMMENT RECEIVED FOR AMENDMENTS
			Creek 3.9 miles NW of Hephzibah. Replacement of a current load restricted bridge.					Hephzibah", Change FY 19 ROW to \$260,100 and Change FY 20 CST \$1,263,258.89	
Richmond	13297	SR 4/US 25 BU @ Savannah River Bridge Replacement	Bridge replacement (no added capacity) of SR 4/US 25BU @ Savannah River @ South Carolina State Line. From SR 4/US 25BU @ Savannah River @ South Carolina State line.	Bridge Replacement	\$16,750,000	\$18,007,090	12/7/2017	Add in project description "SR 4/US 25BU @ Savannah Rive @ South Carolina State line", Change FY 21 ROW from \$250,000 to \$270,608.04 and Change FY 21 CST from \$15,250,000 to \$16,236,482.40	None
Richmond	14907	SR 4/US 1 @ North Fork Spirit Creek	Bridge replacement (no added capacity)	Bridge Replacement	\$2,500,000	\$2,654,356	12/7/2017	Add in project description "SR 4/US 1 @ North	None



AUGUSTA REGIONAL TRANSPORTATION STUDY
Updated 6/4/2020

Administrative Modifications to 2040 LRTP and TIP FY 2017- 2022									
COUNTY	PROJECT ID	PROJECT / ROAD NAME	PROJECT DESCRIPTION	WORK TYPE	CURRENT COST	NEW COST	DATE OF APPROVAL (PC/ADMIN)	TYPE OF ACTION	PUBLIC COMMENT RECEIVED FOR AMENDMENTS
		Bridge Replacement	of SR 4/US 1 @ North Fork Spirit Creek 4.7 mi NW of Hephzibah. From SR 4/US 1 @ North Fork Spirit Creek 4.7 MI NW of Hephzibah.					Fork Spirit Creek 4.7 MI NW of Hephzibah", Change FY 19 ROW from \$250,000 to \$260,100 and Change FY 21 CST from \$1,750,000 to \$1,894,256.28	
Richmond	8356	SR 4 / US 1 Deans Bridge Road	Widen to six through lanes from Meadowbrook Drive to Tobacco Road. From SR 4/US 1 From CR 1503/Tobacco Road to CR 95/Meadowbrook Dr	Replacement of Sidewalks	\$60,719,598	\$56,121,295.15	12/7/2017	Add in project description "SR 4/US 1 From CR 1503/Tobacco Road to CR 95/Meadowbrook Dr", Change Utility from FY19 to FY 2029 no local money take out \$863,762, Change ROW	None



AUGUSTA REGIONAL TRANSPORTATION STUDY
Updated 6/4/2020

Administrative Modifications to 2040 LRTP and TIP FY 2017- 2022									
COUNTY	PROJECT ID	PROJECT / ROAD NAME	PROJECT DESCRIPTION	WORK TYPE	CURRENT COST	NEW COST	DATE OF APPROVAL (PC/ADMIN)	TYPE OF ACTION	PUBLIC COMMENT RECEIVED FOR AMENDMENTS
								from FY 2020 to FY 2026 from \$23,507,583 to \$18,906,280, Change CST from \$30,174,431 to \$30,177,431.15 no local money take out \$6,034,886	
Richmond	220860	Fifteenth Street (SR 4)	Widen SR 4 to four and six lanes with turn lanes as needed from Milledgeville Road to Government Street. From SR 4 From Milledgeville Road to Government St - TIA.	Reconstruction of Bridge	\$18,289,094	\$6,668,929	12/7/2017	Add in project description "SR 4 From Milledgeville Road to Government St - TIA", Change PE Authorized 1992/2013 from \$100,000 to \$2,201,483.91, Change ROW Authorized 1997 from \$12,016,722 to \$168,900.07,	None



AUGUSTA REGIONAL TRANSPORTATION STUDY
Updated 6/4/2020

Administrative Modifications to 2040 LRTP and TIP FY 2017- 2022

COUNTY	PROJECT ID	PROJECT / ROAD NAME	PROJECT DESCRIPTION	WORK TYPE	CURRENT COST	NEW COST	DATE OF APPROVAL (PC/ADMIN)	TYPE OF ACTION	PUBLIC COMMENT RECEIVED FOR AMENDMENTS
								Change CST Authorized 2014 to \$3,126,173 these are local funds, Take out CST Authorized 2020 for \$5,000,000 this is HB170 money	
Aiken	SC - 7	SC 126 (Belvedere Clearwater Road)	Widen to five lanes from Old Sudlow Lake Road (Near I-520) to US 1/US 78.	Bridge Rehabilitation	\$8,784,900	\$8,784,900	12/7/2017	Add ROW FY 2017 \$ 534,900 STBGP, funds move for CST from FY 2018 to 2019	None
Aiken		S-145(Pine Log) at S-65 Storm Branch	Intersection Improvements On S-65 At S-145 / Storm Branch Road	Bridge Replacement	\$1,790,000	\$1,790,000	12/7/2017	CST from FY 17 to 18 and increase from \$ 492,000 to \$1,140,000	None
Aiken	SC - 8	US 1@ SC 118 Hitchcock Parkway	Various operational improvements,	Bridge Replacement	\$8,600,000	\$8,600,000	12/7/2017	Move ROW from FY 2017 to 2018 \$400,000	None



AUGUSTA REGIONAL TRANSPORTATION STUDY
Updated 6/4/2020

Administrative Modifications to 2040 LRTP and TIP FY 2017- 2022									
COUNTY	PROJECT ID	PROJECT / ROAD NAME	PROJECT DESCRIPTION	WORK TYPE	CURRENT COST	NEW COST	DATE OF APPROVAL (PC/ADMIN)	TYPE OF ACTION	PUBLIC COMMENT RECEIVED FOR AMENDMENTS
			may include, but are not limited to, the construction of turn lanes, paved shoulders, passing lanes, and signal improvements.						
Columbia	13706	Harlem-Grovetown Rd/old Berzelia Rd Sidewalk & Crosswalk	Construction of approx. 2910 S.Y. Of sidewalks on CR 2188/CS 765/Harlem Grovetown rd @ CR 262/old Berzelia rd"	Construct Crosswalks & Sidewalks	\$515,113	\$515,113	6/29/2017	Modify TIP and LRTP CST from FY 2017 to 2018(Authorized \$15,000 for PE need to get back to construction amount)	None
Richmond	13705	Tap - river levee trail extension 3D	River levee trail ext. from river levee trail to 10th st phase IIID.	Construct and Widening Pedestrian Trail	\$792,167	\$792,167	6/29/2017	Modify TIP and LRTP CST from FY 2017 to 2018 (Authorized \$85,000 need to	None



AUGUSTA REGIONAL TRANSPORTATION STUDY
Updated 6/4/2020

Administrative Modifications to 2040 LRTP and TIP FY 2017- 2022									
COUNTY	PROJECT ID	PROJECT / ROAD NAME	PROJECT DESCRIPTION	WORK TYPE	CURRENT COST	NEW COST	DATE OF APPROVAL (PC/ADMIN)	TYPE OF ACTION	PUBLIC COMMENT RECEIVED FOR AMENDMENTS
								get back to construction amount)	
Aiken	SC 21	US 1 over Big Horse Creek Bridge Replacement	Bridge replacement on US 1 over Big Horse Creek	Bridge replacement	\$17,385,000	\$17,385,000	6/29/2017	Modify TIP and LRTP ROW from FY 2020 to 2021, CST from FY 2021 to 2022	None
Aiken	SC 22	US 1 over Shaws Creek Bridge Replacement	Bridge replacement on US 1 over Shaws Creek	Bridge replacement	\$14,991,000	\$14,991,000	6/29/2017	Modify TIP and LRTP ROW from FY 2020 to 2021, CST from FY 2021 to 2022	None
Aiken	SC 23	I-20 WB over Abandoned Railroad Bridge Replacement	Bridge replacement on I-20 WB over Abandoned Railroad	Bridge replacement	\$10,920,000	\$10,920,000	6/29/2017	Modify TIP and LRTP ROW from FY 2021 to 2022, CST from FY 2022 to 2023	None
Aiken	SC 24	I-20 WB over SC 19 Bridge Replacement	Bridge replacement on I-20 WB over SC 19	Bridge replacement	\$16,877,000	\$16,877,000	6/29/2017	Modify TIP and LRTP ROW from FY 2020 to 2021, CST from FY 2022 to 2023	None



AUGUSTA REGIONAL TRANSPORTATION STUDY
Updated 6/4/2020

Administrative Modifications to 2040 LRTP and TIP FY 2017- 2022									
COUNTY	PROJECT ID	PROJECT / ROAD NAME	PROJECT DESCRIPTION	WORK TYPE	CURRENT COST	NEW COST	DATE OF APPROVAL (PC/ADMIN)	TYPE OF ACTION	PUBLIC COMMENT RECEIVED FOR AMENDMENTS
Aiken	SC 25	I-20 EB and WB over S-980 and Abandoned Railroad Bridge Replacement	Bridge replacement on I-20 EB and WB over S-980 and Abandoned Railroad	Bridge replacement	\$22,834,000	\$22,834,000	6/29/2017	Modify TIP and LRTP ROW from FY 2021 to 2022, CST from FY 2022 to 2023	None
Aiken		Intersection SC 118 and S-1303 Croft mill road/Hudson road		Intersection Improvement	\$7,000,000	\$950,000	6/29/2017	PE from 2016 to 2017	None
Aiken	SC_REC_1	North Augusta Bergen Road Tunnel (Greenway)	Bergen Rd Tunnel - Construct Tunnel Under Bergen Rd (S-2183) for the North Augusta Greenway.	Tunnel Construction	\$552,600	\$552,600	6/29/2017	CST from 2016 to 2017	None
Aiken	39788	Tap – Crosland Park Pedestrian And Safe Route to	Safe Route to School	Construct Sidewalks and Crosswalks	\$591,552	\$591,521	6/29/2017	CST from 2017 to 2018	None



AUGUSTA REGIONAL TRANSPORTATION STUDY
Updated 6/4/2020

Administrative Modifications to 2040 LRTP and TIP FY 2017- 2022									
COUNTY	PROJECT ID	PROJECT / ROAD NAME	PROJECT DESCRIPTION	WORK TYPE	CURRENT COST	NEW COST	DATE OF APPROVAL (PC/ADMIN)	TYPE OF ACTION	PUBLIC COMMENT RECEIVED FOR AMENDMENTS
		Schools(Srts) Projects							
Aiken		White Pond Road at Whiskey Road Intersection Improvements	May Include Paved Median/Center Turn Lane Along Whiskey Road, Left-Turn Lanes, and Potential Realignment.	Intersection Improvements	\$1,200,000	\$2,000,000	6/29/2017	Move project from tier 2 to TIP	None
Aiken	P027111	ARTS PMO Signal Projects	Design and Construction Improvements Including Installation of New Cabinet Assemblies, Signal Heads, Detection, Signal Support Poles, All Necessary Electric Cable and Conduit.	Construction Improvements at Signals	\$360,000	\$360,000	6/29/2017		None



AUGUSTA REGIONAL TRANSPORTATION STUDY
Updated 6/4/2020

Administrative Modifications to 2040 LRTP and TIP FY 2017- 2022									
COUNTY	PROJECT ID	PROJECT / ROAD NAME	PROJECT DESCRIPTION	WORK TYPE	CURRENT COST	NEW COST	DATE OF APPROVAL (PC/ADMIN)	TYPE OF ACTION	PUBLIC COMMENT RECEIVED FOR AMENDMENTS
Aiken		TAP – Crosland Park Pedestrian and Safe Route to Schools(SRTS) Projects	Install Connector Paths To North Aiken Elementary & Middle Schools, From Aldrich St And Croft Avenue, Respectively, Including The Addition Of A Crosswalk At The Intersection Of Aldrich Street And Croft Avenue.	Safe Route to School	\$591,552	\$591,521	6/14/2017	CST from 2017 to 2018	None
Aiken		White Pond Road at Whiskey Road Intersection Improvements	Intersection Improvements at White Pond Road and SC 19 (Whiskey Road). May include paved	Intersection Improvements	\$1,200,000	\$2,000,000	6/14/2017	Move project from tier 2 to TIP	None



AUGUSTA REGIONAL TRANSPORTATION STUDY
Updated 6/4/2020

Administrative Modifications to 2040 LRTP and TIP FY 2017- 2022									
COUNTY	PROJECT ID	PROJECT / ROAD NAME	PROJECT DESCRIPTION	WORK TYPE	CURRENT COST	NEW COST	DATE OF APPROVAL (PC/ADMIN)	TYPE OF ACTION	PUBLIC COMMENT RECEIVED FOR AMENDMENTS
			median/center turn lane along Whiskey Road, left-turn lanes, and potential realignment.						
Aiken		ARTS PMO Signal Projects	Scope of project includes design and construction improvements including installation of new cabinet assemblies, signal heads, detection, signal support poles, all necessary electric cable and conduit.	Construction Improvements at Signals	\$360,000	\$360,000	6/14/2017		None
Aiken	SC_REC_1	NORTH AUGUSTA BERGEN	Bergen Rd Tunnel - Construct Tunnel	Tunnel Construction	\$552,600	\$552,600	6/13/2017	CST from 2016 to 2017	None



AUGUSTA REGIONAL TRANSPORTATION STUDY
Updated 6/4/2020

Administrative Modifications to 2040 LRTP and TIP FY 2017- 2022									
COUNTY	PROJECT ID	PROJECT / ROAD NAME	PROJECT DESCRIPTION	WORK TYPE	CURRENT COST	NEW COST	DATE OF APPROVAL (PC/ADMIN)	TYPE OF ACTION	PUBLIC COMMENT RECEIVED FOR AMENDMENTS
		ROAD TUNNEL (GREENWAY)	Under Bergen Rd (S-2183) For The North Augusta Greenway.						
Richmond	12866	Wheeler Road @ Robert C. Daniel	Intersection improvements on Wheeler Road at Robert C Daniel Parkway. Add turn lanes. From CR 601/Wheeler Rd @ CR 124/CR2157/Robert C Daniel Pkwy.	Intersection improvements	N/A	N/A	6/13/2017	CST from 2017 to 2020	None
Richmond	12868	Barton Chapel Rd @ Gordon Hwy (SR 10/US 78)	Add turn lanes on Barton Chapel Road at Gordon Highway (SR10/US 78). From CR 1502/Barton Chapel Rd @ SR 10/US 78.	Add turn lanes	N/A	N/A	6/13/2017	CST from 2018 to 2020	None



AUGUSTA REGIONAL TRANSPORTATION STUDY
Updated 6/4/2020

Administrative Modifications to 2040 LRTP and TIP FY 2017- 2022									
COUNTY	PROJECT ID	PROJECT / ROAD NAME	PROJECT DESCRIPTION	WORK TYPE	CURRENT COST	NEW COST	DATE OF APPROVAL (PC/ADMIN)	TYPE OF ACTION	PUBLIC COMMENT RECEIVED FOR AMENDMENTS
Columbia	12865	Hereford Farm Rd (CR 102)	Widening of Hereford Farm Road (CR 102) to 3 lanes from Belair Road (SR 383) to Columbia Road (SR 232)	Widening	N/A	N/A	6/13/2017	ROW from 2018 to 2021	None
Richmond	13703	Willis Foreman Road	From CR 1515/Willis Foreman Rd From SR 4/US 1 to SR 121/US 25. Widen to four lanes with turn lanes as needed, from SR 4 / US 1 to SR 121 /US 25. Traffic signal installation and upgrade.	Widening	N/A	N/A	6/13/2017	ROW from tier 2 to 2021	None
Richmond	13927	SR 4/US 25 BU @ Savannah	Bridge replacement (no added capacity)	Bridge	N/A	N/A	6/13/2017	ROW from tier 2 to 2021	None



AUGUSTA REGIONAL TRANSPORTATION STUDY
Updated 6/4/2020

Administrative Modifications to 2040 LRTP and TIP FY 2017- 2022									
COUNTY	PROJECT ID	PROJECT / ROAD NAME	PROJECT DESCRIPTION	WORK TYPE	CURRENT COST	NEW COST	DATE OF APPROVAL (PC/ADMIN)	TYPE OF ACTION	PUBLIC COMMENT RECEIVED FOR AMENDMENTS
		River Bridge Replacement	of SR 4/US 25BU @ Savannah River @ South Carolina State Line. From SR 4/US 25BU @ Savannah River @ South Carolina State line.						
Richmond	14907	SR 4/US 1 @ North Fork Spirit Creek Bridge Replacement	Bridge replacement (no added capacity) of SR 4/US 1 @ North Fork Spirit Creek 4.7 mi NW of Hephzibah.	Bridge replacement	N/A	N/A	6/13/2017	CST from tier 2 to 2021	None
Richmond	13604	SR 4/US 1 Bridge Replacement	SR 4/US 1 (Deans Bridge Road) Bridge Replacement @	Bridge replacement	N/A	N/A	6/13/2017	CST from tier 2 to 2020	None



AUGUSTA REGIONAL TRANSPORTATION STUDY
Updated 6/4/2020

Administrative Modifications to 2040 LRTP and TIP FY 2017- 2022									
COUNTY	PROJECT ID	PROJECT / ROAD NAME	PROJECT DESCRIPTION	WORK TYPE	CURRENT COST	NEW COST	DATE OF APPROVAL (PC/ADMIN)	TYPE OF ACTION	PUBLIC COMMENT RECEIVED FOR AMENDMENTS
		@ South Prong Creek	South Prong Creek 3.9 miles NW of Hephzibah. Replacement of a current load restricted bridge.						
Richmond/ Aiken	210327	I-20 Bridge At Savannah River	Design build project for the reconstruction of the bridge over the Savannah River.	Reconstructi on of bridge	N/A	N/A	6/13/2017	CST from tier 2 to 2019	None
Columbia	13704	Hardy McManus Road	Urban & rural 3-lane section with spot medians, ped & bicycle facilities, street trees/irrigation, and possible roundabout from William Few Pkwy (CR 1427)		\$946,258	\$1,975,623	6/13/2017	ROW from 2018 to 2021 ROW amount from \$ 946,258 to \$1,975,623	None



AUGUSTA REGIONAL TRANSPORTATION STUDY
Updated 6/4/2020

Administrative Modifications to 2040 LRTP and TIP FY 2017- 2022									
COUNTY	PROJECT ID	PROJECT / ROAD NAME	PROJECT DESCRIPTION	WORK TYPE	CURRENT COST	NEW COST	DATE OF APPROVAL (PC/ADMIN)	TYPE OF ACTION	PUBLIC COMMENT RECEIVED FOR AMENDMENTS
			to Furys Ferry Rd (SR 28)						
Richmond	13707	James Brown Boulevard Streetscape-Phase 3	Bicycle/Pedestrian		\$15,440	\$16,385	6/13/2017	ROW from 2017 to 2019 , ROW amount from \$15,440 to \$16,385	None
Richmond	13705	Tap - River Levee Trail Extension 3D	River levee trail ext. from river levee trail to 10th st phase IIID.	Construct Pedestrian Trail	\$792,167	\$792,167	6/7/2017	Modify TIP and LRTP CST from FY 2017 to 2018	None
Aiken		Intersection SC 118 and S-1303 Croft mill road/Hudson road		Intersection Improvement	\$7,000,000	\$950,000	6/7/2017	PE from 2016 to 2018	None
Richmond	12867	Wheeler Road Multimodal Corridor Improvements from I-20 to Walton Way Ext	From CR 601/Wheeler Rd From I-20 to CR 804 Augusta West Pkwy.	Intersection improvements, pedestrian facilities, signal modernization, and ATMS	N/A	N/A	6/7/2017	CST from 2018 to 2020	None



AUGUSTA REGIONAL TRANSPORTATION STUDY
Updated 6/4/2020

Administrative Modifications to 2040 LRTP and TIP FY 2017- 2022									
COUNTY	PROJECT ID	PROJECT / ROAD NAME	PROJECT DESCRIPTION	WORK TYPE	CURRENT COST	NEW COST	DATE OF APPROVAL (PC/ADMIN)	TYPE OF ACTION	PUBLIC COMMENT RECEIVED FOR AMENDMENTS
Columbia	13706	Harlem-Grovetown Rd/old Berzelia Rd Sidewalk & Crosswalk	Construction of approx. 2910 S.Y. Of sidewalks on CR 2188/CS 765/Harlem Grovetown rd @ CR 262/old Berzelia rd"	Construct Crosswalks & Sidewalks	\$515,113	\$515,113	5/18/2017	Modify TIP and LRTP CST from FY 2017 to 2018	None
Richmond/ Columbia	13248	Gordon Highway	Widen Gordon Highway / SR 10 / US 278 / US 78 / SR 12 from two lanes to four lanes from Old Louisville Road (Columbia County) to SR 223 (Richmond County).	Widening	N/A	N/A	6/2/2016	Moved PE \$1,500,000 from FY 2016 to 2017	N/A
Columbia	13706	Harlem-Grovetown Road Sidewalk	Construction of approx. 2910 S.Y. Of	install sidewalk, curb and	N/A	N/A	6/2/2016	Moved CST \$336,210 from FY 2016 to 2017	N/A



Administrative Modifications to 2040 LRTP and TIP FY 2017- 2022									
COUNTY	PROJECT ID	PROJECT / ROAD NAME	PROJECT DESCRIPTION	WORK TYPE	CURRENT COST	NEW COST	DATE OF APPROVAL (PC/ADMIN)	TYPE OF ACTION	PUBLIC COMMENT RECEIVED FOR AMENDMENTS
			sidewalks on CR 2188/CS 765/Harlem Grovetown rd @ CR 262/old Berzelia rd"	gutter and solar panel crosswalk signals from the intersection of Old Berzelia Road to the elementary and middle school campus				Placed Oversight in Authorized (50,000)	
Columbia	12865	Hereford Farm Road	Widen to three through lanes from SR 383 (Belair Road) to SR 232 (Columbia Road) with urban or rural design.	Operational - widening	N/A	N/A	6/2/2016	Moved PE of \$1,000,000 from FY 2016 to 2017	N/A



AUGUSTA REGIONAL TRANSPORTATION STUDY
Updated 6/4/2020

Administrative Modifications to 2040 LRTP and TIP FY 2017- 2022									
COUNTY	PROJECT ID	PROJECT / ROAD NAME	PROJECT DESCRIPTION	WORK TYPE	CURRENT COST	NEW COST	DATE OF APPROVAL (PC/ADMIN)	TYPE OF ACTION	PUBLIC COMMENT RECEIVED FOR AMENDMENTS
Columbia	8352	Stevens Creek Road	Widen to urban three-lane section with pedestrian and bicycle facilities, street trees/irrigation, and roundabout from Evans-To-Locks Road (SE 1236) to Riverwatch Parkway (SR 1092).	Operational - widening	N/A	N/A	6/2/2016	Moved PE from FY 2015 to authorized	N/A
Richmond	13705	River Levee Trail Extension 3D	Construct asphalt trail to tie into existing trail (Phase 3c) at top of Augusta Levee; construct concrete crossing over Hawk's Gully and	TAP Construct asphalt trail	N/A	N/A	6/2/2016	Moved Oversight to Authorized (\$50,000), Moved Construction to from FY 2016 to FY 2017	N/A



AUGUSTA REGIONAL TRANSPORTATION STUDY
Updated 6/4/2020

Administrative Modifications to 2040 LRTP and TIP FY 2017- 2022									
COUNTY	PROJECT ID	PROJECT / ROAD NAME	PROJECT DESCRIPTION	WORK TYPE	CURRENT COST	NEW COST	DATE OF APPROVAL (PC/ADMIN)	TYPE OF ACTION	PUBLIC COMMENT RECEIVED FOR AMENDMENTS
			retaining wall with handrail; way-finding signage						
Richmond	13604	SR 4/US 1 Bridge Replacement @ South Prong Creek	SR 4/US 1 (Deans Bridge Road) Bridge Replacement @ South Prong Creek 3.9 miles NW of Hephzibah. Replacement of a current load restricted bridge.	Bridge Rehab	N/A	N/A	6/2/2016	Moved PE from FY 2016 to authorized	N/A
Richmond	220680	Fifteenth Street	Widen SR 4 to four and six lanes with turn lanes as needed from Milledgeville Road to	Operational - widening	N/A	N/A	6/2/2016	Moved ROW from FY 2016 to 2017	N/A



AUGUSTA REGIONAL TRANSPORTATION STUDY
Updated 6/4/2020

Administrative Modifications to 2040 LRTP and TIP FY 2017- 2022									
COUNTY	PROJECT ID	PROJECT / ROAD NAME	PROJECT DESCRIPTION	WORK TYPE	CURRENT COST	NEW COST	DATE OF APPROVAL (PC/ADMIN)	TYPE OF ACTION	PUBLIC COMMENT RECEIVED FOR AMENDMENTS
			Government Street.						
Aiken	SC-REC-1	North Augusta Bergen Road Tunnel (Greenway)	Construct Tunnel under Bergen Rd (S-2183) for the North Augusta Greenway.	TAP - Construction	N/A	N/A	6/2/2016	Moved CST from FY 2015 to FY 2017	N/A
Aiken		City of Aiken Bike Infrastructure	Install bike lanes, shared lane markings, buffered bike lanes (no pavement, no curb), bike route signage, destination signs on Hampton ave, Richland ave, Park ave, university pkwy, Vaocluse rd, south boundary, powerhouse rd,	TAP - Install bike lanes, shared lane markings, buffered bike lanes, bike route signage, destination signs	N/A	N/A	6/2/2016	Moved CST from FY 2016 to FY 2017	N/A



Administrative Modifications to 2040 LRTP and TIP FY 2017- 2022									
COUNTY	PROJECT ID	PROJECT / ROAD NAME	PROJECT DESCRIPTION	WORK TYPE	CURRENT COST	NEW COST	DATE OF APPROVAL (PC/ADMIN)	TYPE OF ACTION	PUBLIC COMMENT RECEIVED FOR AMENDMENTS
			and Teague st nw/Columbia ave.						
Aiken		Crosland Park Pedestrian Walkways	Install connector paths to north Aiken elementary & middle schools, from Aldrich st and croft avenue, respectively, including the addition of a crosswalk at the intersection of Aldrich street and croft avenue.	Install concrete sidewalks and crosswalks	N/A	N/A	6/2/2016	Moved CST from FY 2016 to FY 2017	N/A
Aiken		University Parkway	Widening the existing two lane facility from US 1 / 78 (Richland Ave) to SC 118	Widening/Op erational	N/A	N/A	6/2/2016	Moved PE from FY 2016 to FY 2017	N/A



Administrative Modifications to 2040 LRTP and TIP FY 2017- 2022

COUNTY	PROJECT ID	PROJECT / ROAD NAME	PROJECT DESCRIPTION	WORK TYPE	CURRENT COST	NEW COST	DATE OF APPROVAL (PC/ADMIN)	TYPE OF ACTION	PUBLIC COMMENT RECEIVED FOR AMENDMENTS
			to a five-lane section.						
Aiken		I-20 Widening	Widen to six lanes from Savannah River to US 25	Widening	N/A	N/A	6/2/2016	Moved PE from FY 2016 to FY 2017	N/A
Aiken		SC 126 Belvedere Clearwater Road	Widen to five lanes from Old Sudlow Lake Road (Near I-520) to US 1/US 78.	Widening	N/A	N/A	6/2/2016	Moved ROW from FY 2016 to FY 2017	N/A
Aiken		SC 28 Bridge Rehabilitation/Maintenance	Bridge Replacement/Rehab on SC 28 at Savannah River	Bridge Rehab	N/A	N/A	6/2/2016	Moved PE from FY 2015 to FY 2017	N/A
Aiken		S-144 Bridge Rehabilitation/Maintenance	Rehab / Maintenance On S-2-144 (Bettis Academy) At I-20	Bridge Rehab	N/A	N/A	6/2/2016	Moved PE from FY 2015 to FY 2017	N/A
Aiken		I-20 Rehabilitation	Rehab And Maintenance	Bridge Rehab	N/A	N/A	6/2/2016	Moved PE from FY 2016 to 2017	N/A



AUGUSTA REGIONAL TRANSPORTATION STUDY
Updated 6/4/2020

Administrative Modifications to 2040 LRTP and TIP FY 2017- 2022									
COUNTY	PROJECT ID	PROJECT / ROAD NAME	PROJECT DESCRIPTION	WORK TYPE	CURRENT COST	NEW COST	DATE OF APPROVAL (PC/ADMIN)	TYPE OF ACTION	PUBLIC COMMENT RECEIVED FOR AMENDMENTS
		and Maintenance Work	Work On I-20 From Mile Marker 1 To Near Mile Marker 5						
Aiken		SC 421 Over Little Horse Creek	Bridge rehabilitation and repairs on sc 421 over little horse creek	Bridge Rehab	N/A	N/A	6/2/2016	Moved PE from FY 2015 to FY 2017, Moved ROW from FY 2016 to FY 2017	N/A
Aiken		S-1304 Over Shaw's Creek Bridge Rehabilitation	Rehab and maintenance work on s-1304 (hatchaway bridge road) over shaw's creek	Bridge Rehab	N/A	N/A	6/2/2016	Moved ROW from FY 2016 to FY 2017, Moved CST from FY 2016 to FY 2017	N/A
Aiken/ Edgefield		Safety Lump Sum	Safety	Safety Lump	N/A	N/A	6/2/2016	Moved the LR 1 amount into FY 2019	N/A
Aiken/ Edgefield		Pavement Preservation	Pavement/Resurfacing	Preservation/Resurfacing	N/A	N/A	6/2/2016	Removed FY 2015 and 2016.	N/A



AUGUSTA REGIONAL TRANSPORTATION STUDY
Updated 6/4/2020

Administrative Modifications to 2040 LRTP and TIP FY 2017- 2022									
COUNTY	PROJECT ID	PROJECT / ROAD NAME	PROJECT DESCRIPTION	WORK TYPE	CURRENT COST	NEW COST	DATE OF APPROVAL (PC/ADMIN)	TYPE OF ACTION	PUBLIC COMMENT RECEIVED FOR AMENDMENTS
Richmond	12866	Wheeler Road@ Robert C Daniel	Intersection Improvement	Operational Improvements	CST \$1,000,000 (FY 16)	CST \$1,000,000 (FY 17)	Under staff evaluation report	Modify TIP by moving CST to FY 17	N/A
Aiken	SC-12	East buena Vista/ Atomic Road Corridor Improvement and Widening	Widen E Buena Vista tot wo thru lanes a median and turn lanes from Brookside Ave to Barton Rd, Narrow the two lane section of Atomic rd from E Buena Vista to Martintown Rd to 2 lanes, Improve Opertations are install pavement markings for parking and bike lanes, widen Atomic Rd from	Operational Improvements and Widening	CST FY 2015 - \$6,800,000 (Guideshare)	CST FY 2015 - \$6,800,000 (Guuideshare) CST FY 2016 - \$1,950,000	2/2/2016	Modify TIP by adding \$1,950,000 to CST (FY 2016) for a total CST of \$ 8,750,000	N/A



AUGUSTA REGIONAL TRANSPORTATION STUDY
Updated 6/4/2020

Administrative Modifications to 2040 LRTP and TIP FY 2017- 2022									
COUNTY	PROJECT ID	PROJECT / ROAD NAME	PROJECT DESCRIPTION	WORK TYPE	CURRENT COST	NEW COST	DATE OF APPROVAL (PC/ADMIN)	TYPE OF ACTION	PUBLIC COMMENT RECEIVED FOR AMENDMENTS
			Old Martintown Rd to Edgefield Rd to 5 lanes and improve intersections @ martintown Rd and Old edgefield Rd						
Columbia	13704	Hardy Mc Manus Road	Urban and rural section with spot medians, pedestrian and bicycle facilities, street trees/irrigation and possible roundabout from William Few Parkway to Fury's Ferry Road	Median, streetscape, irrigation & bicycle facilities	ROW - \$946,258(FY 16)	ROW - \$946,258(FY 18)	11/3/2015	Modify TIP and LRTP by moving ROW from FY 2016 to FY 2018.	N/A
Richmond	13707	James Brown Boulevard	Demolish and replacement of	TAP	ROW - \$15,440	ROW - \$15,440 (FY	11/3/2015	Modify TIP by moving the current	N/A



AUGUSTA REGIONAL TRANSPORTATION STUDY
Updated 6/4/2020

Administrative Modifications to 2040 LRTP and TIP FY 2017- 2022									
COUNTY	PROJECT ID	PROJECT / ROAD NAME	PROJECT DESCRIPTION	WORK TYPE	CURRENT COST	NEW COST	DATE OF APPROVAL (PC/ADMIN)	TYPE OF ACTION	PUBLIC COMMENT RECEIVED FOR AMENDMENTS
		Streetscape - Pahse 3	sidewalks along the east side of James Brown Blvd from the proposed roundabout at Twiggs Street to Laney Walker Blvd. Addition of new curb and gutter; asphalt overlay in some areas; landscaped with trees and sod; minimal streetscape furnishings specifically trash receptacles and light poles to mirror the aesthetic finish		(FY 16) CST - \$424,520 (FY 16)	17) CST - \$424,520 (FY 18)		project phases of ROW (FY 16), and CST (FY 16) into FY 2017 & 2018.	



AUGUSTA REGIONAL TRANSPORTATION STUDY
Updated 6/4/2020

Administrative Modifications to 2040 LRTP and TIP FY 2017- 2022									
COUNTY	PROJECT ID	PROJECT / ROAD NAME	PROJECT DESCRIPTION	WORK TYPE	CURRENT COST	NEW COST	DATE OF APPROVAL (PC/ADMIN)	TYPE OF ACTION	PUBLIC COMMENT RECEIVED FOR AMENDMENTS
			of previous enhancements						
Aiken		South Carolina Lump Sum Safety Improvements		Safety Improvements	N/A	\$400,000 (FY 18) \$1,197,000 (FY 19)	10/1/2015	Modify TIP to add lump projects programmed with Highway Safety Improvement Program (HSIP) funds	N/A
Aiken		Shaw's Creek Bridge Rehabilitation	Bridge rehabilitation	Rehabilitation		ROW- \$457,000 (FY 16) CST - \$1,575,000 (FY 16)	9/29/2015	Modify TIP to add project using Bridge Rehabilitation funds.	N/A
Aiken	SC-12	East buena Vista/ Atomic Road Corridor Improvement and Widening	Widen E Buena Vista tot wo thru lanes a median and turn lanes from Brookside Ave to Barton Rd, Narrow the two lane section	Operational Improvements and Widening	CST - \$4,640,000 (Guideshare)	CST - \$6,800,000 (Guideshare)	9/10/2015	Modify TIP by adding \$2,160,000 to CST (FY 2016) for a total of \$6,800,000.	N/A



AUGUSTA REGIONAL TRANSPORTATION STUDY
Updated 6/4/2020

Administrative Modifications to 2040 LRTP and TIP FY 2017- 2022									
COUNTY	PROJECT ID	PROJECT / ROAD NAME	PROJECT DESCRIPTION	WORK TYPE	CURRENT COST	NEW COST	DATE OF APPROVAL (PC/ADMIN)	TYPE OF ACTION	PUBLIC COMMENT RECEIVED FOR AMENDMENTS
			of Atomic rd from E Buena Vista to Martintown Rd to 2 lanes, Improve Opertations are install pavement markings for parking and bike lanes, widen Atomic Rd from Old Martintown Rd to Edgefield Rd to 5 lanes and improve intersections @ martintown Rd and Old edgefield Rd						
Aiken	SC-11	Silver Bluff Road (SC 302)	Intersection and corridor improvements	Operational Improvements	CST - \$4,200,000	CST - \$6,200,000	9/10/2015	Modify TIP by adding \$2,000,000 to CST (FY 2015)	N/A



AUGUSTA REGIONAL TRANSPORTATION STUDY
Updated 6/4/2020

Administrative Modifications to 2040 LRTP and TIP FY 2017- 2022									
COUNTY	PROJECT ID	PROJECT / ROAD NAME	PROJECT DESCRIPTION	WORK TYPE	CURRENT COST	NEW COST	DATE OF APPROVAL (PC/ADMIN)	TYPE OF ACTION	PUBLIC COMMENT RECEIVED FOR AMENDMENTS
			from Indian Creek Trail to Richardson Lake Road		(Guideshare)	(Guideshare)		for a total of \$6,200,000	
Richmond		Augusta Public Transit	Updates to financial section	Transit			9/2/2015		N/A
Aiken		Best Friend Express	Updates to financial section	Transit			9/2/2015		N/A
Columbia	13706	harlem-Grovetown Road/ Old Berzelia Road	install sidewalk, curb and gutter and solar panel crosswalk signals from the intersection of Old Berzelia Road to the elementary and middle school campus	TAP		Fed - \$290,400 Local - \$72,600	5/13/2015	Modify TIP and LRTP by shifting PE & CST from FY 2015 to FY 2016	None
Richmond	13705	River Levee trail Extension Phase 3D	Construct asphalt trail to tie into existing trail (Phase 3c) at top	TAP		Fed - \$450,000 Local - \$250,030.25	5/13/2015	Modify TIP and LRTP by shifting PE & CST from	None



AUGUSTA REGIONAL TRANSPORTATION STUDY
Updated 6/4/2020

Administrative Modifications to 2040 LRTP and TIP FY 2017- 2022									
COUNTY	PROJECT ID	PROJECT / ROAD NAME	PROJECT DESCRIPTION	WORK TYPE	CURRENT COST	NEW COST	DATE OF APPROVAL (PC/ADMIN)	TYPE OF ACTION	PUBLIC COMMENT RECEIVED FOR AMENDMENTS
			of Augusta Levee; construct concrete crossing over Hawk's Gully and retaining wall with handrail; way-finding signage					FY 2015 to FY 2016	
Richmond	13707	James Brown Boulevard Streetscape - Pahse 3	Demolish old and construct new sidewalk and streetscape along James Brown Blvd	TAP		Fed - \$450,000 Local - \$140,000	5/13/2015	Modify TIP and LRTP by shifting PE & CST from FY 2015 to FY 2016	None
Richmond	245320	Windsor Spring Road - Pahse V	Widen to 4 thru lanes with turn lanes as needed from Hwy 88 to Willis Foreman Road	Widening	Fed - \$10,919,357 State - \$2,729,839 Local \$90,924 TIA - \$1,000,000	Fed - \$11,565,062 State - \$2,891,265 Local \$2,891,265 TIA - \$1,000,000	1/9/2015	Modify 2014-17 TIP and LRTP	None



Administrative Modifications to 2040 LRTP and TIP FY 2017- 2022

COUNTY	PROJECT ID	PROJECT / ROAD NAME	PROJECT DESCRIPTION	WORK TYPE	CURRENT COST	NEW COST	DATE OF APPROVAL (PC/ADMIN)	TYPE OF ACTION	PUBLIC COMMENT RECEIVED FOR AMENDMENTS
Richmond	13705	River Levee Trail extension Pahse 3D	Construct asphalt trail to tie into existing trail (Phase 3c) at top of Augusta Levee; construct concrete crossing over Hawk's Gully and retaining wall with handrail; way-finding signage	TAP Construct asphalt trail		Fed - \$450,000 Local - \$250,030.25	12/7/2014	Modify TIP and LRTP	None
Richmond	13707	James Brown Boulevard Streetscape - Pahse 3	Demolish old and construct new sidewalk and streetscape along James Brown Blvd	TAP Demolish old and construct new sidewalk		Fed - \$450,000 Local - \$140,000	12/7/2014	Modify TIP and LRTP	None
Columbia	13706	Harlem Grovetown Rd/ Old Berzelia	Construct 2,920 sq yd of sidewalk to connect Old Berzelia Rd to	TAP Construct sidewalks			12/7/2014	Modify TIP and LRTP	None



AUGUSTA REGIONAL TRANSPORTATION STUDY
Updated 6/4/2020

Administrative Modifications to 2040 LRTP and TIP FY 2017- 2022									
COUNTY	PROJECT ID	PROJECT / ROAD NAME	PROJECT DESCRIPTION	WORK TYPE	CURRENT COST	NEW COST	DATE OF APPROVAL (PC/ADMIN)	TYPE OF ACTION	PUBLIC COMMENT RECEIVED FOR AMENDMENTS
		Rd Sidewalks & Crosswalks	Elementary and Middle School complex on Harlem-Grovetown Road to include purchase and installation of advance solar crosswalk sign system						
Aiken		Bridge over Little Horse Creek	Preliminary Engineering, right-of-way and Construction of bridge	Bridge Rehab		Fed - \$17,200,000 State - \$5,300,000 Local \$4,000,000	12/7/2014	Modify TIP and LRTP	N/A
Aiken	SC-12	East buena Vista/ Atomic Road Corridor Improvement and Widening	Widen E Buena Vista tot wo thru lanes a median and turn lanes from Brookside Ave to Barton	Operational Improvements and Widening	CST - \$4,640,000 (Guideshare)	CST - \$6,800,000 (Guideshare)	9/10/2015	Modify TIP by adding \$2,160,000 to CST (FY 2016) for a total of \$6,800,000.	N/A



Administrative Modifications to 2040 LRTP and TIP FY 2017- 2022									
COUNTY	PROJECT ID	PROJECT / ROAD NAME	PROJECT DESCRIPTION	WORK TYPE	CURRENT COST	NEW COST	DATE OF APPROVAL (PC/ADMIN)	TYPE OF ACTION	PUBLIC COMMENT RECEIVED FOR AMENDMENTS
			Rd, Narrow the two lane section of Atomic rd from E Buena Vista to Martintown Rd to 2 lanes, Improve Opertations are install pavement markings for parking and bike lanes, widen Atomic Rd from Old Martintown Rd to Edgefield Rd to 5 lanes and improve intersections @ martintown Rd and Old edgefield Rd						



AUGUSTA REGIONAL TRANSPORTATION STUDY
Updated 6/4/2020

Administrative Modifications to 2040 LRTP and TIP FY 2017- 2022									
COUNTY	PROJECT ID	PROJECT / ROAD NAME	PROJECT DESCRIPTION	WORK TYPE	CURRENT COST	NEW COST	DATE OF APPROVAL (PC/ADMIN)	TYPE OF ACTION	PUBLIC COMMENT RECEIVED FOR AMENDMENTS
Aiken	SC-11	Silver Bluff Road (SC 302)	Intersection and corridor improvements from Indian Creek Trail to Richardson Lake Road	Operational Improvements	CST - \$4,200,000 (Guideshare)	CST - \$6,200,000 (Guideshare)	9/10/2015	Modify TIP by adding \$2,000,000 to CST (FY 2015) for a total of \$6,200,000	N/A
Richmond		Augusta Public Transit	Updates to financial section	Transit			9/2/2015		N/A
Aiken		Best Friend Express	Updates to financial section	Transit			9/2/2015		N/A
Columbia	13706	harlem-Grovetown Road/ Old Berzelia Road	install sidewalk, curb and gutter and solar panel crosswalk signals from the intersection of Old Berzelia Road to the elementary and middle school campus	TAP		Fed - \$290,400 Local - \$72,600	5/13/2015	Modify TIP and LRTP by shifting PE & CST from FY 2015 to FY 2016	None



AUGUSTA REGIONAL TRANSPORTATION STUDY
Updated 6/4/2020

Administrative Modifications to 2040 LRTP and TIP FY 2017- 2022									
COUNTY	PROJECT ID	PROJECT / ROAD NAME	PROJECT DESCRIPTION	WORK TYPE	CURRENT COST	NEW COST	DATE OF APPROVAL (PC/ADMIN)	TYPE OF ACTION	PUBLIC COMMENT RECEIVED FOR AMENDMENTS
Richmond	13705	River Levee trail Extension Phase 3D	Construct asphalt trail to tie into existing trail (Phase 3c) at top of Augusta Levee; construct concrete crossing over Hawk's Gully and retaining wall with handrail; way-finding signage	TAP		Fed - \$450,000 Local - \$250,030.25	5/13/2015	Modify TIP and LRTP by shifting PE & CST from FY 2015 to FY 2016	None
Richmond	13707	James Brown Boulevard Streetscape - Phase 3	Demolish old and construct new sidewalk and streetscape along James Brown Blvd	TAP		Fed - \$450,000 Local - \$140,000	5/13/2015	Modify TIP and LRTP by shifting PE & CST from FY 2015 to FY 2016	None
Richmond	245320	Windsor Spring Road - Phase V	Widen to 4 thru lanes with turn lanes as needed from Hwy 88 to	Widening	Fed - \$10,919,357 State - \$2,729,839	Fed - \$11,565,062 State - \$2,891,265	1/9/2015	Modify 2014-17 TIP and LRTP	None



AUGUSTA REGIONAL TRANSPORTATION STUDY
Updated 6/4/2020

Administrative Modifications to 2040 LRTP and TIP FY 2017- 2022									
COUNTY	PROJECT ID	PROJECT / ROAD NAME	PROJECT DESCRIPTION	WORK TYPE	CURRENT COST	NEW COST	DATE OF APPROVAL (PC/ADMIN)	TYPE OF ACTION	PUBLIC COMMENT RECEIVED FOR AMENDMENTS
			Willis Foreman Road		Local \$90,924 TIA - \$1,000,000	Local \$2,891,265 TIA - \$1,000,000			
Richmond	13705	River Levee Trail extension Pahse 3D	Construct asphalt trail to tie into existing trail (Phase 3c) at top of Augusta Levee; construct concrete crossing over Hawk's Gully and retaining wall with handrail; way-finding signage	TAP		Fed - \$450,000 Local - \$250,030.25	12/7/2014	Modify TIP and LRTP	None
Richmond	13707	James Brown Boulevard Streetscape - Pahse 3	Demolish old and construct new sidewalk and streetscape along James Brown Blvd	TAP		Fed - \$450,000 Local - \$140,000	12/7/2014	Modify TIP and LRTP	None



AUGUSTA REGIONAL TRANSPORTATION STUDY
Updated 6/4/2020

Administrative Modifications to 2040 LRTP and TIP FY 2017- 2022									
COUNTY	PROJECT ID	PROJECT / ROAD NAME	PROJECT DESCRIPTION	WORK TYPE	CURRENT COST	NEW COST	DATE OF APPROVAL (PC/ADMIN)	TYPE OF ACTION	PUBLIC COMMENT RECEIVED FOR AMENDMENTS
Columbia	13706	Harlem Grovetown Rd/ Old Berzelia Rd Sidewalks & Crosswalks	Construct 2,920 sq yd of sidewalk to connect Old Berzelia Rd to Elementary and Middle School complex on Harlem-Grovetown Road to include purchase and installation of advance solar crosswalk sign system	TAP			12/7/2014	Modify TIP and LRTP	None
Aiken		Bridge over Little Horse Creek	Preliminary Engineering, right-of-way and Construction of bridge	Bridge Rehab		Fed - \$17,200,000 State - \$5,300,000 Local \$4,000,000	12/7/2014	Modify TIP and LRTP	N/A



Amendments to 2040 LRTP and TIP FY 2017- 2022									
COUNTY	PROJE CT ID	PROJECT /ROAD NAME	PROJECT DESCRIPTION	WORK TYPE	CURRE NT COST	NEW COST	DAT OF APPROV AL (PC/ADM IN)	TYPE OF ACTION	PUBLIC COMMENT RECEIVE FOR AMENDME NTS
Richmond		Kissingb ower road	Sidewalk installation Kissingbower b/w Marschalk Rd and White Rd.	Safety, Accessibility	\$300,000	\$300,000	2/8/2018	New project application	None
Richmond		Walton Way	The project will include the renovation, replacement and widening of sidewalks and	Safety, Accessibility	\$559,461	\$559,461	2/8/2018	New project application	None



AUGUSTA REGIONAL TRANSPORTATION STUDY
Updated 6/4/2020

Amendments to 2040 LRTP and TIP FY 2017- 2022									
COUNTY	PROJE CT ID	PROJACT /ROAD NAME	PROJECT DESCRIPTION	WORK TYPE	CURRE NT COST	NEW COST	DAT OF APPROV AL (PC/ADM IN)	TYPE OF ACTION	PUBLIC COMMENT RECEIVE FOR AMENDME NTS
			curb-cuts in the public right-of-way along Walton Way between 7th Street and 11th Street.						
Aiken		I 20 widening	I-20 Widening from near GA State Line to near SC 230 (Exit 1)	Widening	\$20,000,000	\$40,000,000	11/3/2017	Add \$20,000,000 CST fund in FY 18	The I-20 project amendment process will be handled by SCDOT. They will conduct the public review and comment period
Richmond	210327	I-20 Bridge at Savannah River South Carolina State Line	Design build project for reconstruction of the bridge over Savannah River including	Bridge Replacement	PE - \$30,000 (FY 18)	PE - \$3,500,000 (FY 17)	6/2/2016	Amendme nt for PE proeject cost estimate in	None



Amendments to 2040 LRTP and TIP FY 2017- 2022									
COUNTY	PROJE CT ID	PROJACT /ROAD NAME	PROJECT DESCRIPTION	WORK TYPE	CURRE NT COST	NEW COST	DAT OF APPROV AL (PC/ADM IN)	TYPE OF ACTION	PUBLIC COMMENT RECEIVE FOR AMENDME NTS
			widening from 2-3 travel lanes in each direction from Georgia welcome center to I-20 Exit 1 in South Carolina (Project Length = 1.95 miles)					TIP and LRTP	
Richmond	13927	SR 4/US 25 BU @ Savannah River @ South Carolina State Line	Bridge Replacement (No Capacity added)	Bridge Replacement	SCP - \$500,000 (FY 17) PE - \$1,000,000 (FY 18) ROW - \$250,000 (FY 20) CST - \$15,000,000 (FY 21)	N/A	6/2/2016	Additiona of new proeject to TIP and LRTP	None



Amendments to 2040 LRTP and TIP FY 2017- 2022									
COUNTY	PROJE CT ID	PROJACT /ROAD NAME	PROJECT DESCRIPTION	WORK TYPE	CURRE NT COST	NEW COST	DAT OF APPROV AL (PC/ADM IN)	TYPE OF ACTION	PUBLIC COMMENT RECEIVE FOR AMENDME NTS
Richmond	14907	SR 4/US 1 @ North Fork Spirit Creek	Bridge Replacement (No Capacity added)	Bridge Replacement	PE - \$500,000 (FY 17) ROW - \$250,000 (FY 19) CST - \$1,750,00 0 (FY 2021)	N/A	6/2/2016	Addition of new project to TIP and LRTP	None
Columbia	12865	Hereford Farm Road	Widen to three through lanes from SR 383 (Belair Road) to SR 232 (Columbia Road) with urban or rural design. From CR 102/Hereford farm RD From SR 232 to SR 383	Operation Improvements and Widening	PE- \$1,700,00 0 (FY 15) ROW - \$462,000 (FY 17) CST- \$5,818,98 2 (FY 18)	PE- \$1,000,0 00 (FY 17) ROW - \$3,541,5 00 (LR) CST- \$31,222, 817 (LR)	6/2/2016	Amendme nt to phases in TIP and LRTP	None



AUGUSTA REGIONAL TRANSPORTATION STUDY
Updated 6/4/2020

Amendments to 2040 LRTP and TIP FY 2017- 2022									
COUNTY	PROJECT ID	PROJECT /ROAD NAME	PROJECT DESCRIPTION	WORK TYPE	CURRENT COST	NEW COST	DATE OF APPROVAL (PC/ADMIN)	TYPE OF ACTION	PUBLIC COMMENT RECEIVE FOR AMENDMENTS
Columbia	13704	Hardy McManus Road	From CR 92 Hardy McManus RD From CR 1427/William Few Pkwy to SR 28.	Median, streetscape, irrigation & bike facilities	ROW - \$946,258(FY 16)	ROW - \$1,975,623 (LR) UTL - \$1,169,589 (LR)	6/2/2016	Amendment to phases in TIP and LRTP	None
Columbia	ARTS_C_81	Wrightsboro Road Widening C	Widen Wrightsboro road from 2 to 4 lanes from Harlem-Grovetown road to Louisville road	Widening	ROW - \$18,575,089 (LR)	ROW - \$12,910,363 (LR)	6/2/2016	Amendment to phases in LRTP	None
Aiken	TAP	Aiken/North Augusta Bicycle Route	Establish a designated bicycle route connecting the City of Aiken with the North Augusta Greenway. The route will be designated with Share the Road,	Bicycle	Total - \$40,536	N/A	6/2/2016	Addition to new project to TIP and LRTP	None



AUGUSTA REGIONAL TRANSPORTATION STUDY
Updated 6/4/2020

Amendments to 2040 LRTP and TIP FY 2017- 2022									
COUNTY	PROJECT ID	PROJECT /ROAD NAME	PROJECT DESCRIPTION	WORK TYPE	CURRENT COST	NEW COST	DATE OF APPROVAL (PC/ADMIN)	TYPE OF ACTION	PUBLIC COMMENT RECEIVE FOR AMENDMENTS
			route marking and destination signs.						
Aiken	TAP	Main Street (SC 19) Pedestrian Walkways in New Ellenton	Construct sidewalks, landscaping, and pedestrian lighting along the east side of SC 19, from Williamson Avenue to Sanders Avenue.	Bicycle	Total - \$98,400	N/A	6/2/2016	Addition to new project to TIP and LRTP	None
Richmond	12867	Wheeler Road Multimodal Corridor Improvements	From CR 601/Wheeler Rd From I-20 to CR 804 Augusta West Pkwy.	Operational and Multimodal Improvements	PE- \$750,000 (FY 15) CST- \$2,500,000 (FY 18)		3/3/2016		None
Aiken		South Carolina Interstate Pavement Preservation	Lump Sum for for Preservation/Resurfacing Projects	Preservation/Resurfacing	Fed - \$2,972,000 State - \$743,000	Fed - \$21,701,600 State - \$5,425,400	3/3/2016	Amend TIP and LRTP.	None



AUGUSTA REGIONAL TRANSPORTATION STUDY
Updated 6/4/2020

Amendments to 2040 LRTP and TIP FY 2017- 2022									
COUNTY	PROJE CT ID	PROJACT /ROAD NAME	PROJECT DESCRIPTION	WORK TYPE	CURRE NT COST	NEW COST	DAT OF APPROV AL (PC/ADM IN)	TYPE OF ACTION	PUBLIC COMMENT RECEIVE FOR AMENDME NTS
		n Projects Lump Sum				Total of: Fed - \$24,673, 600 State - \$6,168,4 00			
Aiken		South Carolina Lump Sum Safety Improvements	Lump Sum for Safety Projects	Safety Improvements	Fed: \$5,819,20 0 State: \$1,454,80 0	Funds serve as placeholder for Future Proejects Fed - \$20,000, 000 State - \$5,000,0 00	3/3/2016	Amend TIP and LRTP.	None
Aiken		White Pond at Whiskey Road Intersection	Intersection Improvements at White Pond Road and SC 19	Operational Improvements	N/A	Fed - \$960,000 Local - \$240,000	12/3/2015	Amend TIP and LRTP.	None



AUGUSTA REGIONAL TRANSPORTATION STUDY
Updated 6/4/2020

Amendments to 2040 LRTP and TIP FY 2017- 2022									
COUNTY	PROJECT ID	PROJECT /ROAD NAME	PROJECT DESCRIPTION	WORK TYPE	CURRENT COST	NEW COST	DATE OF APPROVAL (PC/ADMIN)	TYPE OF ACTION	PUBLIC COMMENT RECEIVE FOR AMENDMENTS
		Improvements	(Whiskey Road). May include paved median/center turn lane along Whiskey Road, left-turn lanes, and potential realignment.						
Aiken		I-20 Widening	Widen from 4 to 6 lanes from Savannah River to US 25 (Edgefield Road)	Widening	CST - 23,394,447 (LR 2)	PE - \$915,000 (FY 16) in SIB CST-\$22,479,447 (LR2)	9/2/2015	Addition to TIP - Adds \$915,000 of SIB funds to PE in 2016	None
Richmond/Columbia	13248	Gordon Highway / SR 10	Widen Gordon Highway / SR 10 / US 278 / US 78 / SR 12 from two lanes to four lanes from Old	Widening		Fed - \$38,500,000 State-\$9,700,000	9/2/2015	Addition to the TIP and Long Range Transportation Plan	None



Amendments to 2040 LRTP and TIP FY 2017- 2022									
COUNTY	PROJECT ID	PROJECT /ROAD NAME	PROJECT DESCRIPTION	WORK TYPE	CURRENT COST	NEW COST	DATE OF APPROVAL (PC/ADMIN)	TYPE OF ACTION	PUBLIC COMMENT RECEIVE FOR AMENDMENTS
			Louisville Road (Columbia County) to SR 223 (Richmond County).						
Richmond/Columbia	221790	Gordon Highway / SR 10	Widen Gordon Highway / SR 10 / US 278 / US 78 / SR 12 from two lanes to four lanes from Old Louisville Road (Columbia County) to SR 223 (Richmond County).	Widening			9/2/2015	Deletion to the TIP and Long Range Transportation Plan	None
Richmond	13604	SR 4/US 1 Bridge Replacement @ South Prong Creek	SR 4/US 1 (Deans Bridge Road) Bridge Replacement @ South Prong Creek 3.9 miles NW of Hephzibah.	Bridge Replacement		Fed- \$2,160,000 Fed- \$2,160,000	9/2/2015	Addition to the TIP and Long Range Transportation Plan	None



Amendments to 2040 LRTP and TIP FY 2017- 2022									
COUNTY	PROJE CT ID	PROJACT /ROAD NAME	PROJECT DESCRIPTION	WORK TYPE	CURRE NT COST	NEW COST	DAT OF APPROV AL (PC/ADM IN)	TYPE OF ACTION	PUBLIC COMMENT RECEIVE FOR AMENDME NTS
			Replacement of a current load restricted bridge. From SR 4/US 1 @ South Prong Creek 3.9 Mi NW of Hephzibah.						
Aiken	SC-8	Hitchcock Parkway	Various operational improvements, may include, but are not limited to, the construction of turn lanes, paved shoulders, passing lanes, and signal improvements.	Operational Improvements			9/2/2015	Re-ranking of project with justification to prioritize it above higher ranked projects currently in the 2035 LRTP so it can be	Citizens wanted to know where the turn lanes would be located for the corridor improvements on Hitchcock Parkway. The final locations of the turn lanes and



AUGUSTA REGIONAL TRANSPORTATION STUDY
Updated 6/4/2020

Amendments to 2040 LRTP and TIP FY 2017- 2022									
COUNTY	PROJE CT ID	PROJACT /ROAD NAME	PROJECT DESCRIPTION	WORK TYPE	CURRE NT COST	NEW COST	DAT OF APPROV AL (PC/ADM IN)	TYPE OF ACTION	PUBLIC COMMENT RECEIVE FOR AMENDME NTS
								programm ed into the ARTS 2015- 2018 TIP.	intersections are still going through the design phase and have not been finalized. This road leads directly into the part of the City of Aiken where it continues to see new development. There will be no economic vitality with failure to accommodate



AUGUSTA REGIONAL TRANSPORTATION STUDY
Updated 6/4/2020

Amendments to 2040 LRTP and TIP FY 2017- 2022									
COUNTY	PROJECT ID	PROJECT /ROAD NAME	PROJECT DESCRIPTION	WORK TYPE	CURRENT COST	NEW COST	DATE OF APPROVAL (PC/ADMIN)	TYPE OF ACTION	PUBLIC COMMENT RECEIVE FOR AMENDMENTS
									increased traffic.
Aiken		Whiskey Road (SC-19) Drainage Improvements		Drainage Improvements	CST-\$520,000		9/2/2015	Deprogram from the TIP and Long Range Transportation Plan	The South Carolina Policy Subcommittee brought up the potential corridor plan for Whiskey Road to occur within the next year.
Aiken	SC-3	S-2131/University Parkway	May include, but is not limited to, widening the existing two lane facility from us 1 / 78 (richland avenue) to sc 118,			SIB - \$4,600,000 Local - \$6,000,000	9/2/2015	Modify TIP and LRTP by adding \$10.6 million for PE, ROW,	



Amendments to 2040 LRTP and TIP FY 2017- 2022									
COUNTY	PROJECT ID	PROJECT /ROAD NAME	PROJECT DESCRIPTION	WORK TYPE	CURRENT COST	NEW COST	DATE OF APPROVAL (PC/ADMIN)	TYPE OF ACTION	PUBLIC COMMENT RECEIVE FOR AMENDMENTS
			a distance of 1.07 miles, to a five-lane section with raised landscaped median, bike lanes and sidewalks.					and CST	
Aiken	TAP-Bike	City of Aiken Bike Infrastructure - Phase I	Install bike lanes, shared lane markings, buffered bike lanes (no pavement, no curb), bike route signage, destination signs on Hampton ave, Richland ave, Park ave, university pkwy, Vacluse rd, south boundary, powerhouse rd, and Teague st nw/Columbia ave.	TAP		TAP - \$ 163,104 Local - \$ 40, 776	3/5/2015	Addition to the TIP and Long Range Transportation Plan	A citizen was concerned about the bicycle infrastructure going into the Horse District and the following corridors: Richland Avenue, Vacluse Road, and South



Amendments to 2040 LRTP and TIP FY 2017- 2022									
COUNTY	PROJECT ID	PROJECT /ROAD NAME	PROJECT DESCRIPTION	WORK TYPE	CURRENT COST	NEW COST	DATE OF APPROVAL (PC/ADMIN)	TYPE OF ACTION	PUBLIC COMMENT RECEIVE FOR AMENDMENTS
									Boundary Avenue. She felt it will have a negative impact on the community and may ruin the character of the area.
Aiken	TAP-Crossland	Crosland Park Pedestrian Walkways	Install connector paths to north Aiken elementary & middle schools, from Aldrich st and croft avenue, respectively, including the addition of a crosswalk at the intersection of	TAP		TAP - \$ 163,104 Local - \$ 40, 776	3/5/2015	Addition to the TIP and Long Range Transportation Plan	None



AUGUSTA REGIONAL TRANSPORTATION STUDY
Updated 6/4/2020

Amendments to 2040 LRTP and TIP FY 2017- 2022									
COUNTY	PROJE CT ID	PROJACT /ROAD NAME	PROJECT DESCRIPTION	WORK TYPE	CURRE NT COST	NEW COST	DAT OF APPROV AL (PC/ADM IN)	TYPE OF ACTION	PUBLIC COMMENT RECEIVE FOR AMENDME NTS
			Aldrich street and croft avenue.						
Aiken		Hitchcock Parkway	Various operational improvements, may include, but are not limited to, the construction of turn lanes, paved shoulders, passing lanes, and signal improvements.	Operational Improvements	Fed - \$ 17,200,00 0 State - \$ 5,300,000 Local - 4,000,000	Fed - \$ 2,640,00 0 State - \$ 600,000	12/1/2014	Amendme nt to the TIP and Long Range Transporta tion Plan	Scope of Work and Purpose and Need changed due to Comments received during Public
Columbia		Hardy McManus Road	From CR 92 Hardy McManus RD From CR 1427/William Few Pkw to SR 28.	Median,streetscap e, irrigation & bicycle facilities		Fed - \$ 19,040,0 00 State - \$ 4,760,00 0	7/10/2014	Amendme nt to the Long Range Transporta tion Plan	None