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I. AUTHORIZING  RESOLUTION 
 

 
AUGUSTA REGIONAL TRANSPORTATION STUDY  

 
ENDORSEMENT OF ARTS  

 
TRANSPORTATION IMPROVEMENT PROGRAM  

 
 
 WHEREAS, federal regulations for urban transportation planning require that the Metropolitan Planning 
Organization, in cooperation with participants in the planning process, develop and update the Transportation 
Improvement Program (TIP); and  
 
 WHEREAS, the Augusta Planning & Development Department has been designated by the Governor as the 
Metropolitan Planning Organization for the Augusta urbanized area; and  
 
 WHEREAS, the Transportation Improvement Program is consistent with all plans, goals, and objectives of 
the Augusta Regional Transportation Study, and shall be updated with revision to reflect changes in program 
emphasis and funding availability; and  
 
 WHEREAS, the urban transportation planing regulations require that the TIP be a product of a planning 
process certified as in conformance with all applicable requirements of law and regulation; and  
 
 WHEREAS, the locally developed and adopted processes for private sector participation and public 
involvement have been followed in the development of the TIP; and  
 
 WHEREAS, the Augusta Planning & Development Department, the Georgia Department of Transportation, 
and the South Carolina Department of Transportation have reviewed the organization and activities of the planning 
process and found them to be in conformance with the requirements of law and regulation; and  
 
NOW, THEREFORE, BE IT RESOLVED that the Augusta Regional Transportation Study Policy Committee 
endorses the attached three-year Transportation Improvement Program for the period FY 2015 - 2018 in Georgia and 
in South Carolina; and  
 
 BE IT FURTHER RESOLVED that all projects as amended and adopted in the FY 2015 – 2018 
Transportation Improvement Program be included in the 2035 Long Range Transportation Plan; and  
 
 BE IT FURTHER RESOLVED that the Augusta Regional Transportation Study Policy Committee finds that 
the requirements of applicable law and regulation regarding urban transportation planning have been met and its 
Chairman is authorized to execute a joint endorsement to this effect with the Georgia Department of Transportation 
and the South Carolina Department of Transportation.  

 
 
   December 17, 2014                                                                                                
Date        Deke Copenhaver, Chairman  
        Augusta Regional Transportation Study                       
        Policy Committee 
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AUTHORIZING  RESOLUTION – AMENDMENTS 

 
 

AUGUSTA REGIONAL TRANSPORTATION STUDY  
 

ENDORSEMENT OF ARTS  
 

TRANSPORTATION IMPROVEMENT PROGRAM  
 

 
 WHEREAS, federal regulations for urban transportation planning require that the Metropolitan Planning 
Organization, in cooperation with participants in the planning process, develop and update the Transportation 
Improvement Program (TIP); and  
 
 WHEREAS, the Augusta Planning & Development Department has been designated by the Governor as the 
Metropolitan Planning Organization for the Augusta urbanized area; and  
 
 WHEREAS, the Transportation Improvement Program is consistent with all plans, goals, and objectives of 
the Augusta Regional Transportation Study, and shall be updated with revision to reflect changes in program 
emphasis and funding availability; and  
 
 WHEREAS, the urban transportation planning regulations require that the TIP be a product of a planning 
process certified as in conformance with all applicable requirements of law and regulation; and  
 
 WHEREAS, the locally developed and adopted processes for private sector participation and public 
involvement have been followed in the development of the TIP; and  
 
 WHEREAS, the Augusta Planning & Development Department, the Georgia Department of Transportation, 
and the South Carolina Department of Transportation have reviewed the organization and activities of the planning 
process and found them to be in conformance with the requirements of law and regulation; and  
 
NOW, THEREFORE, BE IT RESOLVED that the Augusta Regional Transportation Study Policy Committee 
endorses the update of the attached three-year  amended Transportation Improvement Program for the period FY 
2015 - 2018 in Georgia and in South Carolina; and  
 
 BE IT FURTHER RESOLVED that all projects as amended and adopted in the FY 2015 – 2018 
Transportation Improvement Program be included in the 2040 Long Range Transportation Plan; and  
 
 BE IT FURTHER RESOLVED that the Augusta Regional Transportation Study Policy Committee finds that 
the requirements of applicable law and regulation regarding urban transportation planning have been met and its 
Chairman is authorized to execute a joint endorsement to this effect with the Georgia Department of Transportation 
and the South Carolina Department of Transportation.  
 
 
 
 
           September 2, 2015                                                                                           
Date        Ron Cross, Chairman  
        Augusta Regional Transportation Study                       
        Policy Committee 
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II. MPO CERTIFICATION 
 

CERTIFICATION OF THE 
AUGUSTA REGIONAL TRANSPORTATION STUDY 

 
Be it known to all, the below signees do hereby endorse and certify the Metropolitan Planning Process for the 
Augusta Regional Transportation Study (ARTS), and further certify that the Metropolitan Planning Process is being 
conducted in accordance with all applicable requirements of: 
 
I. 23 U.S.C. 134, 49 U.S.C. 5305, and this subpart 

o Agreements are in place to address responsibilities of each MPO for its share of the overall Metropolitan 
Planning Area (MPA), where multiple Metropolitan Planning Organizations share geographic portions of 
a Transportation Management Area (TMA). 

o All major modes of transportation are members of the MPO 
o Any changes to the MPA boundaries were reflected in the Policy Board representation. 
o Agreements or memorandums are signed and in place for identification of planning responsibilities 

among the MPO, GDOT, public transit operator(s), air quality agency(ies), or other agencies involved in 
the planning process. 

o Roles and responsibilities are defined for the development of the Long Range Transportation Plan 
(LRTP), Transportation Improvement Program (TIP), Unified Planning Work Program (UPWP) and 
other related planning documents. 
 
UPWP 

o The UPWP documents in detail the activities to be performed with Title 23 and the Federal Transit Act. 
o The UPWP activities are developed, selected and prioritized with input from the State and public transit 

agency(ies). 
o The UPWP provides funding for the professional development of MPO staff. 
o The final UPWP is submitted in a timely manner to GDOT with authorization occurring by before the 

MPO’s fiscal year begins. 
o Amendments to the UPWP are developed and processed in accordance with procedures outlined in the 

MPO’s Participation Plan.  
o Planning activities and status reports are submitted quarterly by the MPO to GDOT. 

 

LRTP 

o The LRTP incorporates a minimum 20-year planning horizon. 
o The LRTP identifies both long-range and short-range strategies and actions leading to the development 

of an intermodal transportation system. 
o The LRTP is fiscally constrained. 
o The development of the LRTP and the TIP are coordinated with other providers of transportation (e.g. 

regional airports, maritime port operators) 
o All of the Moving Ahead for Progress in the 21st Century Act (MAP-21) planning factors were 

considered in the planning process. 
o The LRTP includes a discussion of types of potential environmental mitigation activities and potential 

areas to carry out these activities in consultation with federal, state and tribal land management and 
regulatory agencies. 
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o The Congestion Management Process (CMP) was developed as part of the LRTP in TMA’s. 
o The MPO approves the LRTP in a timely manner without entering into a planning lapse. 
o Amendments to the LRTP/STIP/TIP follow the approved Amendment Process. 
o The MPO approves LRTP amendments in accordance with procedures outlined in the MPO’s 

Participation Plan. 
o The transit authority’s planning process is coordinated with the MPO’s planning process. 
o In non-attainment and maintenance areas the MPO, as well as FHWA and FTA, must make a conformity 

determination on any updated or amended LRTP in accordance with 40 CFR Part 93. 
 

TIP 

o The TIP is updates at least every 4 years, on a schedule compatible with STIP development. 
o Each project included in the TIP is consistent with the LRTP. 
o The MPO, GDOT and the transit operator collaborate on the development of the TIP. 
o The TIP contains all projects to be funded under Title 23 U.S.C. and Title 49 U.S.C. Chapter 53. 
o The TIP is financially constrained by year and revenue estimates reflect reasonable assumptions. 
o The MPO TIP is included in the STIP by reference, without modification. 
o Amendments to the LRTP/STIP/TIP follow the approved Amendment Process. 
o In non-attainment and maintenance areas, the MPO as well as the FHWA and FTA must make a 

conformity determination on any updated or amended TIP in accordance with 40 CFR Part 93. 
 

Participation Plan 

o A 45-day comment period was provided before the Participation Plan process was adopted/revised. 
o Transportation plans, programs and projects provide timely information about transportation issues and 

processes to citizens and others who may be affected. 
o Opportunities are provided for participation for local, State, and federal environmental resource and 

permit agencies where appropriate. 
o The public involvement process demonstrates explicit consideration and responsiveness to public input 

received during the planning and program development process. 
o The transportation planning process identifies and addresses the needs of those traditionally underserved, 

including low-income and minority households. 
o The disposition of comments and changes in the final LRTP and /or TIP are documented and reported 

when significant comments are submitted. 
o Additional time is provided if the “final” document is significantly different from the draft originally 

made for public review. 
o The MPO undertakes a periodic review of the public involvement process to determine if the process is 

efficient and provides full an open access for all. 
 

CMP (applies to TMAs) 

o In TMA’s, the planning process includes the development of a CMP that provides for effective 
management of new and existing transportation facilities through the use of travel demand reduction and 
operational management strategies, thus meeting the requirements of 23 CFR Part 500. 

o The CMP is fully integrated into the overall metropolitan planning process. 
o The CMP has established performance measures. 
o The MPO has a process for periodically evaluating the effectiveness of the CMP. 
o The CMP is updated on a periodic basis to reevaluate network strategies and projects. 
o The CMP work activities are included in the UPWP. 
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List of Obligated Projects 

o The MPO provides a listing for all projects for which funds are obligated each year, including bicycle 
and pedestrian facilities. 

o The annual listing is made available to the public via the TIP or the LRTP. 
 
 

II. In non-attainment and maintenance areas, sections 174 and 176(c) and (d) of the Clean Air Act, as 
amended (42 U.S.C. 7504, 7506(c) and (d)) and 40 CFR part 93 
o The MPO’s UPWP incorporates all of the metropolitan transportation-related air quality planning 

activities addressing air quality goals, including those not funded by FHWA/FTA. 
o Agreements exist to outline the process for cooperative planning within full nonattainment/maintenance 

areas that are not designated by the MPO planning area. 
o The MPO coordinates the development of the LRTP with SIP development and the development of 

Transportation Control Measures (TCM) if applicable. 
o The LRTP includes design concept and scope descriptions of all existing and proposed transportation 

facilities in sufficient detail, regardless of funding source, to permit conformity determinations. 
o The MPO’s TIP includes all proposed federally and non-federally funded regionally significant 

transportation projects, including intermodal facilities. 
o If applicable, the MPO ensures priority programming and expeditious implementation of TCMs from the 

STIP. 
 
 

III. Title VI of the Civil Rights Act of 1964, as amended (42 U.S.C. 2000d-1) and 49 CFR part 21 
o The MPO has adopted goals, policies, approaches and measurements to address Title VI and related 

requirements. 
o The public involvement process is consistent with Title VI of the Civil Rights Act of 1964 and the Title 

VI assurance execution by the State. 
o The MPO has processes, procedures, guidelines, and/or policies that address Title VI, ADA, and DBE. 
o The MPO has a documented policy on how Title VI complaints will be handled. 
o The MPO has a demographic profile of the metropolitan planning area that includes identification of the 

locations of protected populations. 
o As appropriate, the planning process identifies/considers/addresses the needs of protected/traditionally 

underserved populations (low-income/minority as defined by the U.S. Census Bureau).   
 
 

IV. 49 U.S.C. 5332, prohibiting discrimination on the basis of race, color, creed, national origin, sex, or age 
in employment of business opportunity 
o The MPO adheres to all requirements prohibiting discrimination against a person under, a project, 

program, or activity receiving financial assistance under because of race, color, creed, national origin, 
sex, or age. 
 
 

V. Section 1101(b) of MAP-21 (Pub. L. 112-141) and 49 CFR part 26 regarding the involvement of 
disadvantaged business enterprises in USDOT funded projects 
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o The GDOT establishes overall goals for the percentage of work to be performed by DBE’s based on the 
projections of the number and types of federal-aid highway contracts to be awarded and the number and 
types of DBE’s likely to be available to compete for the contracts.   
 
 

VI. 23 CFR part 230, regarding the implementation of an equal employment opportunity program on 
Federal and Federal-aid highway construction contracts 
o The MPO as required by Title VII of the Civil Rights Act of 1964, does not discriminate on employment 

opportunities based on race, color, religion, sex, or national origin;  
 
 

VII. The provisions of the Americans with Disabilities Act of 1990 (42 U.S.C. 12101 et seq.) and 49 CFR 
parts 27, 37, and 38 
o The MPO as required by 49 U.S.C. 5332 prohibits discrimination on the basis of race, color, creed, 

national origin, sex, or age, and prohibits discrimination in employment or business opportunity, 
otherwise known as Title VI of the Civil Rights Act of 1964, as amended, 42 U.S.C. 2000d, and U.S. 
DOT regulations, “Nondiscrimination in Federally-Assisted Programs of the Department of 
Transportation—Effectuation of Title VI of the Civil Rights Act,” 49 CFR part 21 at 21.7. 
 
 

VIII. The Older Americans Act, as amended (42 U.S.C. 6101), prohibiting discrimination on the basis of age 
in programs or activities receiving Federal financial assistance 
o The MPO has identified strategies and services to meet the needs of older persons’ needs for 

transportation planning and programming. 
 
 

IX. Section 324 of title 23 U.S.C. regarding the prohibition of discrimination based on gender 
o The MPO adheres to the Act on Equality between women and men and prohibits both direct and indirect 

discrimination based on gender. 
o The MPO adheres to the Equal Pay Act of 1963 (EPA), which protects men and women who perform 

substantially equal work in the same establishment from sex-based wage discrimination;  
 
 

X. Section 504 of the Rehabilitation Act of 1973 (29 U.S.C. 794) and 49 CFR part 27 regarding 
discrimination against individuals with disabilities. 
o The MPO adheres to Title I and Title V of the Americans with Disabilities Act of 1990 (ADA), which 

prohibits employment discrimination against qualified individuals with disabilities in the private sector, 
and in state and local governments 
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III. INTRODUCTION 
 

a. Overview of Transportation Improvement Program 
 

The Augusta Regional Transportation Study (ARTS) was established in response to transportation planning 
requirements included in the Federal Aid Highway Act of 1962.  This Act required urbanized areas with 
populations of 50,000 or more persons to have a cooperative, comprehensive, and continuing transportation 
planning process in order to qualify for Federal funding for highway projects.  Subsequent transportation 
legislation has continued this requirement and expanded it somewhat to include all surface transportation 
projects. The most recent federal transportation law affecting ARTS is the Moving Ahead for Progress in 
the 21st Century Act (MAP-21), enacted on July 6, 2012.    
 
The Transportation Improvement Program (TIP) is a staged, multi-year intermodal program of 
transportation projects consistent with the Augusta Regional Transportation Study (ARTS) area long range 
transportation plan. The TIP is the link between planning for transportation needs and addressing those 
needs. 
 
The ARTS TIP covers a four-year period for the Georgia portion of the study area and a six-year period for 
the South Carolina part. The TIP is updated each year with input from the general public, the ARTS 
committees and other stakeholders. The TIP is adopted by the ARTS Policy Committee and then approved 
by the governors of Georgia and South Carolina. Projects in the ARTS TIP are then included in the Georgia 
and South Carolina State TIPs. All projects must be located on the functionally-classified road network in 
order to be eligible for federal funds and included in the ARTS TIP and the applicable State TIP. The 
Functional Classification map shows the eligible roads in the ARTS area. 
 
The ARTS TIP includes all transportation projects, or identified phases of a project, proposed for financing 
with federal funds.  Whether a project is scheduled to be completed in one year or phased over several 
years, it must advance to the TIP in order to be eligible for federal funding. The following information is 
included in the TIP for each project:  description, estimated total cost, amount of federal funds allocated 
each program year, proposed sources of funding, and responsible implementing agencies. Funding for road 
and bridge projects is allocated for one or more of the three major phases of such projects: preliminary 
engineering, right-of-way acquisition and construction. A project is removed from the TIP once it advances 
to the construction phase.  

 
The TIP must be financially constrained for each program year.  The TIP financial plan must demonstrate 
that the identified projects can be implemented using current and expected revenue sources. The TIP also 
lists projects from the previous TIP that have moved to construction and identifies any significant delays in 
the implementation of projects remaining in the TIP.  
 
When projects are added to the TIP, they are prioritized based on area-wide needs, safety and security 
benefits. Criteria used to establish area-wide needs include a project’s inclusion in the ARTS Long Range 
Transportation Plan, its compatibility with other local and regional plans, the project’s readiness and the 
availability of funds. In addition to area–wide needs, consideration is given to projects that demonstrate 
safety, and security benefits to one or more user groups (e.g. motorists, pedestrians, bicyclists, transit users 
and freight carriers). The need and purpose for the project must clearly identify the safety and security 
issues that will be corrected as a result of the project. Projects in the South Carolina part of the ARTS area 
are subject to ranking criteria developed as a result of the passage of South Carolina Act 114 in 2007. 
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Functionally Classified Roadways 
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b. Public Participation Schedule – FY 2015 - 2022 TIP 
 

DATE ACTION 

June 12, 2014 ARTS Test Network Subcommittee meeting to review projects and expected 
funding for the FY 2015 - 2018 TIP. 

July 10, 2014 Draft TIP recommended for approval by the Citizens Advisory Committee 
and the Technical Coordinating Committee (called meeting). 

July 10, 2014 Draft TIP adopted by the Policy Committee (called meeting). 

July 10 & 14, 2014 

Published “TIP Public Meeting Notice” in Aiken Standard, North Augusta 
Star, Bienvenidos, Metro Spirit, UrbanPro and Augusta Chronicle and on the 
Augusta website and the City of Aiken website. Emailed to ARTS 
participants for posting in offices. 

July 10, 2014 Draft TIP sent to participating agencies / departments for posting for public 
review. 

July 14 and 17, 2014 

Published “TIP Public Review and Comment Period” notice in Aiken 
Standard, North Augusta Star, Bienvenidos, Metro Spirit, UrbanPro and 
Augusta Chronicle and on the Augusta website and the City of Aiken 
website. Emailed to ARTS participants for posting in offices. 

July 14, 2014 Begin thirty day public review and comment period on draft TIP. 
July 14-15, 2014 Public Information Meetings in Aiken, Columbia and Richmond counties. 
August 14, 2014 End of thirty day public review and comment period. 

  

Reviewed comments received during review period. Due to comments 
received, the ARTS Staff determined it best to make corrections / changes 
and send out for a second 30-day review and comment period along with 
public information meetings held in each of the three counties. 

September 22, 2014 Upload draft to drop box to begin one week review by FHWA, FTA, GA/SC 
DOTS, Aiken, Columbia & Richmond County agencies. 

September 29, 2014 Reviewed comments received during one week comment period for FHWA, 
GA/SC DOTS, Aiken, Columbia & Richmond County agencies. 

October 27, 2014 Draft TIP hand-delivered to 47 participating agencies / departments for 
posting for public review. 

October 27, 29 & 30, 2014 Published “TIP Public Review and Comment Period” notice in Aiken 
Standard, North Augusta Star, Bienvenidos, Metro Spirit, UrbanPro, Fort 
Gordon Signal and Augusta Chronicle and on the Augusta website and the 
City of Aiken website. Emailed to ARTS participants for posting in offices. 

Tuesday, October 28, 2014 Begin second thirty-day public review and comment period on draft TIP. 
November 10, 13 & 17, 2014 Public Information Meetings in Columbia, Richmond and Aiken Counties 

(respectively). 
Sunday, December 14, 2014 End of second thirty-day review and comment period. Reviewed comments 

received during public meetings and review period. 
Wednesday, December 17, 2014 ARTS CAC/ TCC recommend approval of final TIP; Final adopted by Policy 

Committee. 
Thursday, January 08, 2015 FY 2015-2018 ARTS TIP printed and distributed to participating agencies 

and other stakeholders. 
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DATE ACTION 
Amended FY 2015-2018 ARTS TIP - 7/22/2015 - 8/20/2015 

June 19, 2015 
Upload draft to City of Augusta Teamwork website to begin one week 
review by FHWA, FTA, GA/SC DOTS, Aiken, Columbia & Richmond 
County agencies. 

June 22-26, 2015 Reviewed comments received during one week comment period for FHWA, 
GA/SC DOTS, Aiken, Columbia & Richmond County agencies. 

July 15, 2015 Amended FY 2015-2018 ARTS TIP Draft sent to participating agencies / 
departments for posting for public review. 

July 16,19,22,23,27,28, & 30;  
August 1 & 2 2015 

Published “TIP Public Meeting Notice” on amended TIP in Aiken Standard, 
North Augusta Star, Bienvenidos, Metro Spirit and Augusta Chronicle and on 
the Augusta website and the City of Aiken website. Emailed to ARTS 
participants for posting in offices. 

July 22-23, 2015 Amended FY 2015-2018 ARTS TIP Draft hand-delivered to 47 participating 
agencies / departments for posting for public review. 

July 22, 2015 Begin thirty day public review and comment period on  draft 
July 23, 27, 28, & 30;  
August 1 & 3, 2015 Public Information Meetings in Aiken, Columbia and Richmond counties. 

August 20, 2015 End of thirty day public review and comment period 
August 20-25, 2015 Reviewed comments received during review period.   

August 26, 2015 
Amended FY 2015-2018 ARTS TIP Draft and Transportation Vision 2040 
Long Range Transportation Plan recommended for approval by the Citizens 
Advisory Committee (CAC). 

August 27, 2015 
Amended FY 2015-2018 ARTS TIP Draft and Transportation Vision 2040 
Long Range Transportation Plan recommended for approval by the Technical 
Coordinating Committee (TCC). 

September 2, 2015 Amended FY 2015-2018 ARTS TIP Draft and Transportation Vision 2040 
Long Range Transportation Plan adopted by Policy Committee (PC). 

September 4, 2015 
Amended FY 2015-2018 ARTS TIP Draft and Transportation Vision 2040 
Long Range Transportation Plan printed and distributed to participating 
agencies and other stakeholders. 

Amended FY 2015-2018 ARTS TIP - 9/22/2015 - 10/6/2015 
September 22, 2015 Begin thirty day public review and comment period on  draft 
September 29, 2015 Public Information Meetings in Aiken, Columbia and Richmond counties. 
October 6, 2015 End of thirty day public review and comment period 
October 6 - October 10, 2015 Reviewed comments received during review period.   

September 2, 2015 
Amended FY 2015-2018 ARTS TIP Draft and Transportation Vision 2040 
Long Range Transportation Plan adopted by Policy Committee (PC). 

September 19, 2015 
Amended FY 2015-2018 ARTS TIP Draft and Transportation Vision 2040 
Long Range Transportation Plan updated on website 

Amended FY 2015-2018 ARTS TIP - 1/19/2016 - 2/17/2016 
January 1, 2016 Begin thirty day public review and comment period on  draft 
January 25, 27, 28 , 2016 Public Information Meetings in Aiken, Columbia and Richmond counties. 
February 17, 2016 End of thirty day public review and comment period 
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DATE ACTION 
February 17 - 21, 2016 Reviewed comments received during review period.   

February 10, 2016 

Amended FY 2015-2018 ARTS TIP Draft and Transportation Vision 2040 
Long Range Transportation Plan recommended for approval by the Citizens 
Advisory Committee (CAC). 

January 14, 2016 

Amended FY 2015-2018 ARTS TIP Draft and Transportation Vision 2040 
Long Range Transportation Plan recommended for approval by the Technical 
Coordinating Committee (TCC). 

March 3, 2016 
Amended FY 2015-2018 ARTS TIP Draft and Transportation Vision 2040 
Long Range Transportation Plan adopted by Policy Committee (PC). 

April 2016 

Amended FY 2015-2018 ARTS TIP Draft and Transportation Vision 2040 
Long Range Transportation Plan printed and distributed to participating 
agencies and other stakeholders. 

Amended FY 2015-2022 ARTS TIP - 6/6/2016 - 6/21/2016 

March 30, 2016 

Endorsed FY 2015-2018 ARTS TIP Draft and Transportation Vision 2040 
Long Range Transportation Plan recommended for approval by the Test 
Network Subcommittee (TNSC). Pending Public Review. 

April 14, 2016 

Endorsed FY 2015-2018 ARTS TIP Draft and Transportation Vision 2040 
Long Range Transportation Plan recommended for approval by the Technical 
Coordinating Committee (TCC). Pending Public Review. 

May 11, 2016 

Endorsed FY 2015-2018 ARTS TIP Draft and Transportation Vision 2040 
Long Range Transportation Plan recommended for approval by the Citizen 
Advisory Committee (CAC). Pending Public Review. 

June 2, 2016 

Endorsed FY 2015-2018 ARTS TIP Draft and Transportation Vision 2040 
Long Range Transportation Plan adopted by Policy Committee (PC). 
Pending Public Review.  

June 2, 2016 

Endorsed I-20 Bridge at Savannah River project to FY 2015-2018 ARTS TIP 
Draft and Transportation Vision 2040 Long Range Transportation Plan 
recommended for approval by Citizen Advisory Committee (CAC) and 
Technical Coordinating Committee (TCC) and adopted by Policy Committee 
(PC). Pending Public Review. 

June 7, 2016 

Amended FY 2015-2018 ARTS TIP Draft and Transportation Vision 2040 
Long Range Transportation Plan uploaded to website, printed and distributed 
to participating agencies and other stakeholders. 

June 6 - 21, 2015 Begin fifteen-day public review and comment period on draft.  
June 13-15, 2015 Public Information Meetings in Aiken, Columbia and Richmond counties. 

June 21, 2016 End of fifteen-day public review and comment period. 

June 21, 2016 Reviewed comments received during review period.   

June 24, 2016 
Amended FY 2015-2022 ARTS TIP adopted by Policy Committee (PC). 

June 28, 2016 
Amended FY 2015-2022 ARTS TIP updated on website 
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c. Amendments and Administrative Modifications 
 

COUNTY PROJECT 
ID

PROJECT /ROAD NAME PROJECT DESCRIPTION WORK TYPE Current Cost New Cost
DATE OF 

APPROVAL 
(PC/ADMIN)

 TYPE OF ACTION   

PUBLIC 
COMMENTS 

RECEIVED FOR 
AMENDMENTS

Richmond 210327
I-20 Bridge at Savannah River 

South Carolina State Line

Design build project for reconstruction of 

the bridge over Savannah River including 

widening from 2-3 travel lanes in each 

direction from Georgia welcome center to I-

20 Exit 1 in South Carolina (Project Length 

= 1.95 miles)

Bridge 

Replacement
PE - $30,000 (FY 18) PE - $3,500,000 (FY 17) 6/2/2016

 Amendment for PE 

project cost 

estimate in TIP and 

LRTP 

Awaiting public 

review

Richmond 0013297

SR 4/US  25 BU @ Savannah 

River @ South Carolina State 

Line

Bridge Replacement (No Capacity 

added) 

Bridge 

Replacement

SCP - $500,000 (FY 17)

PE - $1,000,000 (FY 18)

ROW - $250,000 (FY 20)

CST - $15,000,000 (FY 21)

N/A 6/2/2016

 Addition of new 

project to TIP and 

LRTP 

Awaiting public 

review

Richmond 0014907
SR 4/US 1 @ North Fork Spirit 

Creek

Bridge Replacement (No Capacity 

added)

Bridge 

Replacement

PE - $500,000 (FY 17)

ROW - $250,000 (FY 19)

CST - $1,750,000 (FY 2021)

N/A 6/2/2016

 Addition of new 

project to TIP and 

LRTP 

Awaiting public 

review

Columbia 0012865 Hereford Farm Road

Widen to three through lanes from SR 

383 (Belair Road) to SR 232 (Columbia 

Road) with urban or rural design.

Operational 

improvements 

and widening

PE- $1,700,000 (FY 15)

ROW - $462,000 (FY 17)

CST- $5,818,982 (FY 18)

PE- $1,000,000 (FY 17)

ROW - $3,541,500 (LR)

CST- $31,222,817 (LR)

6/2/2016

 Amendment to 

phases in TIP and 

LRTP 

Awaiting public 

review

Columbia 0013704 Hardy McManus Road

Urban and rural section with spot 

medians, pedestrian & bicycles 

facilities, street trees/ irrigation and 

possible roundabout from William 

Few Parkway to Fury's Ferry Road

Median, 

streetscape, 

irrigation &  

bike facilities

ROW - $946,258(FY 16) ROW - $1,975,623 (LR)

UTL - $1,169,589 (LR)
6/2/2016

 Amendment to 

phases in TIP and 

LRTP 

Awaiting public 

review

Columbia ARTS_C_81 Wrightsboro Road Widening C

Widen Wrightsboro Road from 2 to 4 

lanes from Harlem-Grovetown Road to 

Louisville Road.

Widening ROW - $18,575,089 (LR) ROW - $12,910,363 (LR) 6/2/2016
 Amendment to 

phase in LRTP 

Awaiting public 

review

Aiken TAP
Aiken/North Augusta Biycle 

Route

Establish a designated bicycle route 

connecting the City of Aiken with the 

North Augusta Greeneway.

Bicycle Total - $40,536 N/A 6/2/2016

 Addition of new 

project to TIP and 

LRTP 

Awaiting public 

review

Aiken TAP
Main Street (SC 19) Pedestrian 

Walkways in New Ellenton

Construct sidewalks, landscaping and 

pedestrian lighting along SC 19. 

Funding may supplement the original 

TAP grant and continue the sidewalk 

from Williamson to Sanders Avenue.

Bicycle Total - $98,400 N/A 6/2/2016

 Addition of new 

project to TIP and 

LRTP 

Awaiting public 

review

Amendments 6/2/2016
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COUNTY
PROJECT 

ID PROJECT /ROAD NAME PROJECT DESCRIPTION WORK TYPE Current Cost New Cost
DATE OF 

APPROVAL 
(PC/ADMIN)

 TYPE OF ACTION   
PUBLIC COMMENTS 

RECEIVED FOR 
AMENDMENTS

Richmond 0012867
Wheeler Road Multimodal 

Corridor Improvements

Current: Intersection improvements and 
turn lanes on Wheeler Road from I-20 
Eastbound ramp to Augusta West 
Parkway. 
New:  Multimodal improvements 
including bicycle and pedestrian facilities, 
traffic signal modernization and ATMS, 
intersection improvements, and turn lanes 
on Wheeler Road from I-20 Eastbound 
ramp to Walton Way Extension.

Operational and 
Multimodal 

Improvements

PE- $750,000 (FY 15)
CST- $2,500,000 (FY 18) 3/3/2016

 Add language to current 
scope/description to reflect the 
needs and recommendations for 
bicycle/pedestrian improvements 
in the 2040 Long Range 
Transportation Plan and extension 
of termini. 

N/A

Aiken
South Carolina Interstate Pavement 
Preservation Projects Lump Sum

Lump Sum for Preservation/Resurfacing 
Projects

Preservation/
Resurfacing

Fed - $2,972,000
State - $743,000

Fed - $21,701,600 
State - $5,425,400

Total of: 
Fed - $24,673,600
State - $6,168,400

3/3/2016  Amend TIP and LRTP. None

Aiken South Carolina Lump Sum Safety 
Improvements

Lump Sum for Safety Projects Safety Improvements Fed: $5,819,200
State: $1,454,800

Funds serve as placeholder for 
future projects: 

Fed -$20,000,000
State - $5,000,000

3/3/2016  Amend TIP and LRTP. None

AIken White Pond at Whiskey Road 
Intersection Improvements

Intersection improvements at White Pond 
Road and SC 19 (Whiskey Road). May 
include paved median/center turn lane 
along Whiskey Road, left-turn lanes, and 
potential realignment.

Operational 
improvements

N/A Fed - $960,000
Local - $240,000

12/3/2015  Amend LRTP to add project. None

Aiken I-20 Widening
Widen from 4 to 6 lanes from Savannah 
River to US 25 (Edgefield Road) Widening CST - 23,394,447 (LR 2)

PE - $915,000 (FY 16) in  
SIB

CST- $22,479,447 (LR2)
9/2/2015

 Addition to TIP - 
Adds $915,000 of SIB funds to 

PE in 2016 
None

Richmond/
Columbia 0013248 Gordon Highway / SR 10

Widen Gordon Highway from two lanes 
to four lanes from Old Louisville to SR 
223

Widening
Fed - $38,500,000
State- $9,700,000 9/2/2015

 Addition to the TIP and Long 
Range Transportation Plan None

Richmond/
Columbia

221790 Gordon Highway / SR 10
Widen Gordon Highway from two lanes 
to four lanes from SR47/Harlem Wrens 
Rd To SR 223 (Approximately 8.8 miles) 

Widening 9/2/2015  Deletion from the TIP and Long 
Range Transportation Plan 

None

Richmond 0013604 SR 4/US 1 Bridge Replacement @ 
South Prong Creek

Bridge replacement @ South Prong 
Creek 3.9 miles NW of Hephzibah. 
Replacement of a current load restricted 
bridge.

Bridge Replacement Fed- $2,160,000
State- $240,000

9/2/2015  Addition to the TIP and Long 
Range Transportation Plan 

None

Amendments
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COUNTY
PROJECT 

ID PROJECT /ROAD NAME PROJECT DESCRIPTION WORK TYPE Current Cost New Cost
DATE OF 

APPROVAL 
(PC/ADMIN)

 TYPE OF ACTION   
PUBLIC COMMENTS 

RECEIVED FOR 
AMENDMENTS

Aiken SC-8 Hitchcock Parkway 

Various operation improvements to 
include, but are not limited to the 
construction of turn lanes, paves 
shoulders, passing lanes and sign 
improvements

Operational 
improvements

9/2/2015

Re-ranking of project with 
justification to prioritize it above 

higher ranked projects currently in 
the 2035 LRTP so it can be 

programmed into the ARTS 2015-
2018 TIP.

Citizens wanted to know where 
the turn lanes would be located 

for the corridor improvements on 
Hitchcock Parkway. The final 
locations of the turn lanes and 

intersections are still going through 
the design phase and have not 

been finalized. 
This road leads directly into the 

part of the City of Aiken where it 
continues to see new 

development.  There will be no 
economic vitality with failure to 
accommodate increased traffic.

Aiken
Whiskey Road 

(SC-19)
Drainage Improvements

Drainage improvements from Ola Hitt/ 
Corporate Parkway to Brookhaven.

Drainage 
Improvements CST - $520,000 9/2/2015

Deprogram from the TIP and 
Long Range Transportation Plan

The South Carolina Policy 
Subcommittee brought up the 

potential corridor plan for 
Whiskey Road to occur within the 

next year.

Aiken SC-3
S-2131 /

 University Parkway

Included, but is not limited to widening the 
existing 2-lane roadway from US 1/78 
(Richland Avenue) to SC 118, to a 5-lane 
section with raised landscape median, 
bike lanes, and sidewalks.

SIB - $4,600,000
Local- $6,000,000 9/2/2015

Modify TIP and LRTP by adding 
$10.6 million for PE, ROW, and 

CST

Aiken TAP-Bike
City of Aiken Bike Infrastructure - 

Phase 1

Install bike lanes, shared lane markings, 
buffered bike lanes, bike route signage, 
destination signs on Hampton Ave, 
Richland Ave, Park Ave, University 
Pkwy, Vaucluse Rd, South Boundary, 
Powderhouse Rd, and Teague St 
NW/Columbia Ave.

TAP
TAP - $163,104
Local - $40,776 3/5/2015

 Addition to the TIP and Long 
Range Transportation Plan 

A citizen was concerned about 
the bicycle infrastructure going 
into the Horse District and the 
following corridors: Richland 
Avenue, Vaucluse Road, and 

South Boundary Avenue. She felt 
it will have a negative impact on 
the community and may ruin the 

character of the area.

Aiken
TAP-

Crosland
Crosland Park Pedestrian 

Walkways

Install concrete sidewalks and crosswalks 
on Vincent Ave, Sommers Ave, Alfred 
Street (Sommers Ave to Schroder Ave) 
and Aldrich Street (Sommers Ave to 
Morton Ave)

TAP
TAP - $163,104
Local - $40,776 3/5/2015

 Addition to the TIP and Long 
Range Transportation Plan 

Aiken Hitchcock Parkway 

Various operation improvements to 
include, but are limited to the construction 

of turn lanes, paves shoulders, passing 
lanes and sign improvements

Operational 
improvements

Fed - $17,200,000  State - 
$5,300,000  Local 

$4,000,000

Fed - $2,640,000  State - 
$600,000     12/17/2014

 Amendment to the TIP and Long 
Range Transportation Plan 

Scope of Work and Purpose and 
Need changed due to Comments 
received during Public Comment 

Period 

Columbia Hardy McManus Road

Urban and rural section with spot 
medians, pedestrian & bicycles facilities, 

street trees/ irrigation and possible 
roundabout from William Few Parkway 

to Fury's Ferry Road

Median, streetscape, 
irrigation &  bicycle 

facilities, 

Fed - $19,040,000  State - 
$4,760,000 7/10/2014

 Amendment to the Long Range 
Transportation Plan None

Amendments
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COUNTY PROJECT 
ID 

PROJECT 
/ROAD NAME PROJECT DESCRIPTION WORK 

TYPE 
Current 

Cost New Cost 
DATE OF 

APPROVAL 
(PC/ADMIN) 

 TYPE OF 
ACTION  

PUBLIC 
COMMENTS 

Administrative Modifications 

Richmond/ 
Columbia 0013248 Gordon Highway 

Widen Gordon Highway / SR 10 / 
US 278 / US 78 / SR 12 from two 
lanes to four lanes from Old 
Louisville Road (Columbia County) 
to SR 223 (Richmond County). 

Widening N/A N/A 6/2/2016 
Moved PE 

$1,500,000 from FY 
2016 to 2017 

N/A 

Columbia 0013706 
Harlem-

Grovetown Road 
Sidewalk 

install sidewalk, curb and gutter and 
solar panel crosswalk signals from 
the intersection of Old Berzelia 
Road to the elementary and middle 
school campus 

TAP N/A N/A 6/2/2016 

Moved CST 
$336,210 from FY 

2016 to 2017 
Placed Oversight in 
Authorized (50,000) 

N/A 

Columbia 0012865 Hereford Farm 
Road 

Widen to three through lanes from 
SR 383 (Belair Road) to SR 232 
(Columbia Road) with urban or 
rural design. 

Operational N/A N/A 6/2/2016 
Moved PE of 

$1,000,000 from FY 
2016 to 2017 

N/A 

Columbia 0008352 Stevens Creek 
Road 

Widen to urban three-lane section 
with pedestrian and bicycle 
facilities, street trees/irrigation, and 
roundabout from Evans-To-Locks 
Road (SE 1236) to Riverwatch 
Parkway (SR 1092). 

Operational N/A N/A 6/2/2016 Moved PE from FY 
2015 to authorized N/A 

Richmond 0013705 
River Levee 

Trail Extension 
3D 

Construct asphalt trail to tie into 
existing trail (Phase 3c) at top of 
Augusta Levee; construct concrete 
crossing over Hawk's Gully and 
retaining wall with handrail; way-
finding signage 

TAP N/A N/A 6/2/2016 

Moved Oversight to 
Authorized ($50,000) 
Moved Construction 
to from FY 2016 to 

FY 2017 

N/A 

Richmond 0013604 

SR 4/US 1 
Bridge 

Replacement @ 
South Prong 

Creek 

SR 4/US 1 (Deans Bridge Road) 
Bridge Replacement @ South 
Prong Creek 3.9 miles NW of 
Hephzibah. Replacement of a 
current load restricted bridge.  

Bridge Rehab N/A N/A 6/2/2016 Moved PE from FY 
2016 to authorized N/A 

Richmond 220680 Fifteenth Street 

Widen SR 4 to four and six lanes 
with turn lanes as needed from 
Milledgeville Road to Government 
Street. 

Operational N/A N/A 6/2/2016 Moved ROW from 
FY 2016 to 2017 N/A 
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COUNTY PROJECT 
ID 

PROJECT /ROAD 
NAME PROJECT DESCRIPTION WORK 

TYPE 
Current 

Cost 
New 
Cost 

DATE OF 
APPROVAL 
(PC/ADMIN) 

 TYPE OF ACTION    PUBLIC 
COMMENTS 

Administrative Modifications 

Aiken SC-REC-1 North Augusta Bergen 
Road Tunnel (Greeneway) 

Construct Tunnel under 
Bergen Rd (S-2183) for the 
North Augusta Greeneway.  

TAP N/A N/A 6/2/2016 Moved CST from FY 
2015 to FY 2017 N/A 

Aiken   City of Aiken Bike 
Infrastructure 

Install bike lanes, shared lane 
markings, buffered bike lanes, 
bike route signage, destination 
signs  

TAP N/A N/A 6/2/2016 Moved CST from FY 
2016 to FY 2017 N/A 

Aiken   Crosland Park Pedestrian 
Walkways 

Install concrete sidewalks and 
crosswalks  TAP N/A N/A 6/2/2016 Moved CST from FY 

2016 to FY 2017 N/A 

Aiken   University Parkway 

Widening the existing two 
lane facility from US 1 / 78 
(Richland Ave) to SC 118 to a 
five-lane section. 

Widening/ 
Operational N/A N/A 6/2/2016 Moved PE from FY 

2016 to FY 2017 N/A 

Aiken   I-20 Widening Widen to six lanes from 
Savannah River to US 25 Widening N/A N/A 6/2/2016 Moved PE from FY 

2016 to FY 2017 N/A 

Aiken   SC 126 Belvedere 
Clearwater Road 

Widen to five lanes from Old 
Sudlow Lake Road (Near I-

520) to US 1/US 78. 
Widening N/A N/A 6/2/2016 Moved ROW from FY 

2016 to FY 2017 N/A 

Aiken   SC 28 Bridge 
Rehabilitation/Maintenance Rehab/Maintenance Bridge Rehab N/A N/A 6/2/2016 Moved PE from FY 

2015 to FY 2017 N/A 

Aiken   
S-144 Bridge 
Rehabilitation 
/Maintenance 

Rehab/Maintenance Bridge Rehab N/A N/A 6/2/2016 Moved PE from FY 
2015 to FY 2017 N/A 

Aiken   I-20 Rehabilitation and 
Maintenance Work Rehab/Maintenance Bridge Rehab N/A N/A 6/2/2016 Moved PE from FY 

2016 to 2017 N/A 

Aiken   SC 421 Over Little Horse 
Creek Rehab/Maintenance Bridge Rehab N/A N/A 6/2/2016 

Moved PE from FY 
2015 to FY 2017 

Moved ROW from FY 
2016 to FY 2017 

N/A 

Aiken   S-1304 Over Shaw's Creek 
Bridge Rehabilitation Rehab/Maintenance Bridge Rehab N/A N/A 6/2/2016 

Moved ROW from FY 
2016 to FY 2017Moved 
CST from FY 2016 to 

FY 2017 

N/A 

Aiken/ 
Edgefield   Safety Lump Sum Safety Safety Lump N/A N/A 6/2/2016 Moved the LR 1 

amount into FY 2019 N/A 

Aiken/ 
Edgefield   Pavement Preservation Pavement/Resurfacing Preservation/ 

Resurfacing N/A N/A 6/2/2016 Removed FY 2015 and 
2016. N/A 
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COUNTY
PROJECT 

ID PROJECT /ROAD NAME PROJECT DESCRIPTION WORK TYPE Current Cost New Cost
DATE OF 

APPROVAL 
(PC/ADMIN)

 TYPE OF ACTION   
PUBLIC COMMENTS 

RECEIVED FOR 
AMENDMENTS

Richmond 0012866 Wheeler Road @ Robert C Daniel Intersection Improvements
Operational 

Improvements CST- $1,000,000 (FY 16) CST- $1,000,000 (FY 17)
Under Staff 
Evaluation 
Process

 Modify TIP by moving CST to 
FY 17. N/A

Aiken SC-12
East Buena Vista/Atomic Road 

Corridor Improvements and 
Widening

Widen E Buena Vista to two thru lanes w/ 
a median and turn lanes from Brookside 
Ave to Barton Rd; Narrow the two lane 
section of Atomic Rd from E Buena Vista 
to Martintown Rd to 2 lanes; Improve 
operations are install pavement markings 
for parking and bike lanes; Widen Atomic 
Rd from Old Martintown Rd to Edgefield 
Rd to 5 lanes and imrpove intersections 
@ Martintown Rd and Old Edgefield Rd.

Operational 
improvements and 

widening

CST FY 2015 -$6,800,000 
(Guideshare)

CST FY 2015 -$6,800,000
(Guideshare)

CST FY 2016 - $1,950,000 2/2/2016
 Modify TIP by adding 

$1,950,000 to CST (FY 2016) 
for a total CST of $8,750,000. 

N/A

Columbia 0013704 Hardy McManus Road

Urban and rural section with spot 
medians, pedestrian & bicycles facilities, 
street trees/ irrigation and possible 
roundabout from William Few Parkway 
to Fury's Ferry Road

Median, streetscape, 
irrigation &  bicycle 

facilities, 

ROW - $946,258(FY 16) ROW - $946,258(FY 18)
11/3/2015

 Modify TIP and LRTP by moving 
ROW from FY 2016 to FY 2018. N/A

Richmond 0013707 James Brown Boulevard 
Streetscape - Phase 3

Demolish and replacement of sidewalks 
along the east side of James Brown Blvd 
from the proposed roundabout at Twiggs 
Street to Laney Walker Blvd. Addition of 
new curb and gutter; asphalt overlay in 
some areas; landscaped with trees and 
sod; minimal streetscape furnishings, 
specifically trash receptacles and light 
poles to mirror the aesthetic finish of 
previous enhancements.

TAP ROW - $15,440 (FY 16)
CST - $424,520 (FY 16)

ROW - $15,440 (FY 17)
CST - $424,520 (FY 18)

11/3/2015

 Modify TIP  by moving the 
current project phases of ROW 
(FY 16), and CST (FY 16) into 

FY 2017 & 2018. 

N/A

Aiken South Carolina Lump Sum Safety 
Improvments 

S-781 (Beech Island Ave) 0.00-2.31 
(Aiken)
S-816 (Chime Bell Church Rd) 0.00-
4.34 (Aiken)
S-491 (Stephens Rd) MP 0.00-2.22 
(Edgefield)

Safety Improvements N/A $400,000 (FY 18)
$1,197,000 (FY 19)

10/1/2015

 Modify TIP to add lump projects 
programmed with Highway Safety 

Improvement Program (HSIP) 
funds  

N/A

Aiken Shaw's Creek Bridge Rehabilitation Bridge rehabilitation Rehabilitation ROW- $457,000 (FY 16)
CST - $1,575,000 (FY 16)

9/29/2015  Modify TIP to add project using 
Bridge Rehabilitation funds. 

N/A

Aiken SC-12
East Buena Vista/Atomic Road 

Corridor Improvements and 
Widening

Widen E Buena Vista to two thru lanes w/ 
a median and turn lanes from Brookside 
Ave to Barton Rd; Narrow the two lane 
section of Atomic Rd from E Buena Vista 
to Martintown Rd to 2 lanes; Improve 
operations are install pavement markings 
for parking and bike lanes; Widen Atomic 
Rd from Old Martintown Rd to Edgefield 
Rd to 5 lanes and imrpove intersections 
@ Martintown Rd and Old Edgefield Rd.

Operational 
improvements and 

widening

CST -$4,640,000 
(Guideshare)

CST -$6,800,000
(Guideshare) 9/10/2015

 Modify TIP by adding 
$2,160,000 to CST (FY 2016) 

for a total of $6,800,000. 
N/A

Aiken SC-11 Silver Bluff Road (SC 302)
Intersection and corridor improvements 
from Indian Creek Trail to Richardson 
Lake Road. 

Operational 
improvements

CST -$4,200,000 
(Guideshare)

CST -$6,200,000 
(Guideshare) 9/10/2015

 Modify TIP by adding 
$2,000,000 to CST (FY 2015) 

for a total of $6,200,000 
N/A

Administrative Modifications
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Richmond Augusta Public Transit Updates to financial section Transit 9/2/2015  Modify TIP with updated tables N/A
Aiken Best Friends Express Updates to financial section Transit 9/2/2015  Modify TIP with updated tables N/A

Columbia 0013706 Harlem-Grovetown Road / Old 
Berzelia Road

install sidewalk, curb and gutter and solar 
panel crosswalk signals from the 
intersection of Old Berzelia Road to the 
elementary and middle school campus

TAP Fed - $290,400  Local - 
$72,600

5/13/2015
 Modify TIP and LRTP by shifting 
PE & CST from FY 2015 to FY 

2016 
None

Richmond 0013705
River Levee Trail Extension Phase 

3D

Construct asphalt trail to tie into existing 
trail (Phase 3c) at top of Augusta Levee; 
construct concrete crossing over Hawk's 
Gully and retaining wall with handrail; way-
finding signage

TAP
Fed - $450,000  Local -  

$250,030.25 5/13/2015
 Modify TIP and LRTP by shifting 
PE & CST from FY 2015 to FY 

2016 
None

Richmond 0013707
James Brown Boulevard 

Streetscape Phase 3
Demolish old and construct new sidewalk 
and streetscape along James Brown Blvd TAP

Fed - $450,000  Local - 
$140,000 5/13/2015

 Modify TIP and LRTP by shifting 
PE, ROW & CST from FY 2015 

to FY 2016 
None

Richmond 245320 Windsor Spring Road - Phase V
Widen to 4 thru lanes with turn lanes as 
needed from Hwy 88 to Willis Foreman 
Road

Widening
Fed - $10,919,357 State - 
$2,729,839  Local $90,924         

TIA - $1,000,000

Fed - $11,565,062 State - 
$2,891265  Local $2,891,265         

TIA - $1,000,000
1/9/2015  Modify 2014-17 TIP and LRTP None

Richmond 0013705
River Levee Trail Extension Phase 

3D

Construct asphalt trail to tie into existing 
trail (Phase 3c) at top of Augusta Levee; 
construct concrete crossing over Hawk's 
Gully and retaining wall with handrail; way-
finding signage

TAP
Fed - $450,000  Local -  

$250,030.25 12/17/2014  Modify TIP and LRTP  None

Richmond 0013707
James Brown Boulevard 

Streetscape Phase 3
Demolish old and construct new sidewalk 
and streetscape along James Brown Blvd TAP

Fed - $450,000  Local - 
$140,000 12/17/2014  Modify TIP and LRTP  None

Columbia 0013706 Harlem-Grovetown Rd / Old 
Berzelia Rd Sidewalk & Crosswalk

Construct 2,920 sq yd of sidewalk to 
connect Old Berzelia Rd to Elementary 

and Middle School complex on Harlem-
Grovetown Road to include purchase and 

installation of advance solar crosswalk 
sign system

TAP 12/17/2014  Modify TIP and LRTP  None

Aiken Bridge over Little Horse Creek
Preliminary Engineering,  right-of-way and 

Construction of bridge Bridge Rehab
Fed - $17,200,000  State - 

$5,300,000  Local 
$4,000,000

12/17/2014  Add to TIP and LRTP N/A

Administrative Modifications
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d. Public Review – 7/14/2014-8/14/2014 
 

ARTS FY 2015 - 2018 
TRANSPORTATION IMPROVEMENT PROGRAM 

PUBLIC INFORMATION MEETINGS 
7/14/2014 - 7/15/2014 

 
 

Background 
 
Three public information meetings were held to review and receive comments on the draft ARTS FY 2015-
2018 Transportation Improvement Program (TIP).  Information displayed and distributed at the meeting 
included a six-page summary of the draft TIP projects, with funding amounts, and a map of the ARTS area 
showing the location of proposed TIP and Long range projects. ARTS staff members were present to 
discuss the TIP and to answer questions from the public. 
 
Public Notice 
 
Newspaper display ads, announcements at ARTS committee meetings, postings on the ARTS website and 
emails were the principal means used to notify the public about the TIP/LRTP public information meetings 
and to display information used at the meetings. One example is the meeting advertisement shown at the 
end of this section, which was published in the following six local newspapers in the ARTS study area: 
 

1. Augusta Chronicle  
2. North Augusta Star  
3. Aiken Standard  
4. Metro Spirit  
5. Bienvenidos Press 
6. Urban Pro Weekly 
7. The Signal – Fort Gordon Newspaper 
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PUBLIC MEETING NOTICE 
INVITATION TO COMMENT ON TRANSPORTATION PROJECTS 

 
The public is invited to review and comment on the draft FY 2015 - 2018 Transportation 
Improvement Program (TIP) for the Augusta Regional Transportation Study (ARTS) during a 
thirty-day review period from July 14 through August 14, 2014 and at three public information 
meetings (dates and times listed below). The ARTS area covers the urbanized portions of 
Richmond and Columbia County, GA and Aiken and Edgefield County, SC. The TIP includes 
federally-financed transportation projects, such as road, bridge, transit, bicycle and pedestrian 
improvements, scheduled to be implemented over the next four to six years in the ARTS area. 

 
Copies of the full document can be reviewed at the following locations: 

 
In Aiken County 

Aiken County Planning and Development, 1930 University Parkway, Aiken, South Carolina. Phone (803) 642-1520. 
 

In Columbia County 
Columbia County Engineering Division, 630 Ronald Reagan Drive, Building A West Wing, Evans, GA  30809.  Phone (706) 

447-7602  
 

In Richmond County 
Augusta Planning & Development Dept., 525 Telfair Street, Augusta, Georgia. Phone (706) 821-1796; 

 
MEETING DATES TIME LOCATION 

Monday, July 14, 2014 5:00 P.M. to 7:00 P.M. 
Evans Government Center Building A, General 
Conference Room 
630 Ronald Reagan Drive, Evans, GA 

Tuesday, July 15, 2014 5:00 P.M. to 7:00 P.M East Central Georgia Regional Library, 823 Telfair 
Street Augusta, GA 

Tuesday, July 15, 2014 5:00 P.M. to 7:00 P.M. Aiken County Government Center 
1930 University Parkway, Aiken, SC  

Note: Drop-in Format applies to all meetings. Public invited to drop in at any time during the meeting times indicated.  
The draft TIP along with a complete listing of other locations, can be viewed at the following web site: 

http://www.augustaga.gov/DocumentCenter/View/5595 
 
This announcement shall serve to fulfill the public activities and time requirements for the Section 5307 Program of Projects 
developed for the Augusta Public Transit, as well as Aiken County Transit (a project funded in part through Section 5307 of the 
Urbanized Area Formula Grant Program of the FTA, and managed by Lower Savannah Council of Governments). 
 
Please contact the Augusta Planning & Development Department at (706) 821-1796 for more information about the 
meetings or to review a copy of the draft TIP.   Persons with special needs related to handicapped accessibility or foreign 
language may contact the Augusta Planning and Development Department for assistance.  
 

Melanie Wilson, Project Director 
Augusta Regional Transportation Study 

 

 
 

http://www.augustaga.gov/DocumentCenter/View/5595
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Public Meeting # 1 

Date:  Monday, July 14, 2014 
Location: Evans Government Center Auditorium 
                       630 Ronald Reagan Drive 
                       Evans, GA 30809                
Time:  5:00 to 7:00 PM 
  
Public Meeting #1 Summary 
The first public meeting for the draft ARTS 2015-18 TIP was held on July 14th, 2014 from 5:00 to 7:00 pm 
at the Evans Government Center Building A, General Conference Room, 630 Ronald Reagan Drive, Evans, 
Georgia.  The purpose of the meeting was to provide the public an overview of the TIP, an update on the 
multimodal needs in the study area and receive input on the TIP document and related transportation issues 
or concerns. 
  
Paul DeCamp, AICP, Deputy Director and Carletta Singleton, Strategic Long Range Transportation 
Manager for the Augusta Planning & Development Department along with Matt Schlachter, Director, 
Ronnie Hutto and Steve Exley of the Columbia County Engineering Services Department were in 
attendance. There was no one from the general public attending the meeting.  The two-hour meeting was 
designed as an open house format, with maps placed around the meeting room.  The map showed the 
proposed TIP projects. The handouts included a six-page summary of the draft TIP.   The full draft TIP 
document was available at the meeting and was posted to the MPO website for the public to review. 
 
Questions, Comments and Discussion Items – No questions or comments were submitted. 
 
Public Meeting # 2 

Date:  Tuesday, July 15, 2014 
Location: East Central Georgia Regional Library, Meeting Room A  
  823 Telfair Street Augusta, GA 
Time:  5:00 to 7:00 PM 
 
Public Meeting #2 Summary 
 
The second public meeting for the draft ARTS 2015-18 TIP was held on July 15th from 5:00 to 7:00 pm at 
the East Central Georgia Regional Library, Meeting Room A, 823 Telfair Street, Augusta, Georgia.  The 
purpose of the meeting was to provide the public an overview of the TIP, an update on the multimodal 
needs in the study area and receive input on the TIP document and related transportation issues or concerns. 
 
Paul DeCamp, Deputy Director, Carletta Singleton, Strategic Long Range Transportation Manager and 
Lynn Russell, Finance and Grants Administrator for the Augusta Planning & Development Department, 
were in attendance.   No one from the general public attended.   An overview of the work that has been 
completed thus far on the draft TIP and the purpose of this meeting were available.   The two-hour meeting 
was designed as an open house format; maps of the proposed TIP projects were placed around the meeting 
room.  The handouts included a six-page summary of the draft TIP.  The full draft TIP document was 
available at the meeting and posted to the MPO website for the public review 
 
Questions, Comments and Discussion Items - No questions or comments were submitted. 
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Public Meeting #3 

Date: Tuesday, July 15, 2014 
Location: 1930 University Parkway 

Aiken, SC 29801 
Time: 5:00 to 7:00 PM 

Public Meeting #3 Summary 

The third public meeting for the draft ARTS FY 2015-18 TIP was held on July 14, 2014, from 5:00 to 7:00 
at the 1930 University Parkway in Aiken, SC.   The purpose of the meeting was to provide the public an 
overview of the TIP and LRTP, an update on the multimodal needs in the study area and receive input on 
the TIP documents and related transportation issues or concerns.  

Mr. Stephen Strohminger, Director of the Aiken County Planning and Development Department opened the 
meeting.   There were twelve people in attendance from the general public. The two-hour meeting was 
designed as an open house format, with maps of the TIP projects placed around the meeting room.  The 
handouts included a six-page summary of the draft TIP.  The full draft TIP document was posted to the 
MPO website for the public to review 

Questions, Comments and Discussion Items - The comments received were specifically in opposition to 
the Hitchcock Parkway widening project concerning the cost of the project and the impact the project will 
have on the Aiken landscape.  Written comments were emailed to the Aiken County Transportation Planner 
stating the meeting did not achieve its advertised purpose; there was not a current, accurate document 
available for review; many of the questions posed could not be answered; there was no recording of 
significant oral comments made by the citizens during the meeting; and Federal Regulations (CFR23-1-
450) mandates a 45 day comment and review period and not 32 days as advertised; and the draft document 
was posted to the ARTS website three days late with no notice to the public.  The South Carolina portion of 
the Transportation Improvement Program is confusing.   Additional comments received state there is no 
current, legitimate, and verifiable need for the project.  Funding was obtained on a false premise that an 
improved access from I-20 to the Savannah River is required.  The Palmetto Parkway and US 1 – Rudy 
Mason Parkway – East Pine Long Road corridor provide more than sufficient access to the SRS site.  
Sufficient funding has not been identified for construction of the Hitchcock Parkway.  Widening Hitchcock 
Parkway will only move the traffic faster to the major “bottlenecks” at both ends of the corridor – Highway 
1 to the west and Silver Bluff Road to the east. The widening project will be a too costly not only 
financially, but environmentally and aesthetically.  Extensive erosion and damage from heavy rains 
currently exist along this corridor.  The water run-off into the existing drainage system could cause 
additional damage to an already eroded and poorly maintained system.  

Several of the emails submitted offered an alternative to the widening project by changing the Purpose and 
Need" from "Capacity Driven" to "Corridor/Operational Improvements" to allow a more cost-effective, less 
destructive and sensible solution.    

In response to comments received the ARTS Staff decided to take the draft TIP out for another 30-day 
comment and review period and to hold three additional public information meetings with additional staff 
from participating agencies available to answer any questions or concerns. 
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PUBLIC COMMENTS RECEIVED FROM 

SECOND THIRTY-DAY REVIEW PERIOD AND 
PUBLIC INFORMATION MEETINGS 

10/27/2014 – 12/13/2014 
 
Background  
 
In response to comments received during one of the public information meetings held in July 2014.  A 
second series of public meetings were scheduled to allow an extended review and comment period.  The 
ARTS Staff decided to take the draft TIP out for anther thirty-day comment and review period and to hold 
three additional public information meetings with additional staff from participating agencies available to 
answer any questions or concerns.  This section covers that review period and the three public information 
meetings which were held to review and receive comments on the draft ARTS FY 2015 – 2018 
Transportation Improvement Program (TIP).  Information displayed and distributed at the meetings include 
a six-page summary of the draft TIP projects with funding amounts and a map of the ARTS areas showing 
the location of proposed TIP and Long projects and the entire draft document.  ARTS staff members were 
present to discuss the TIP and to answer questions from the public.  
 
Public Notice 
 
Newspaper display ads, announcements at ARTS committee meetings, postings on the ARTS website and 
emails were the principal means used to notify the public about the TIP/LRTP public information meetings 
and to display information used at the meetings. Copies of the draft TIP were also distributed throughout 
the three counties at various locations including libraries, government offices / departments (Engineering, 
Traffic, Recreation, Transit), VA, neighborhood centers to name a few.  (A full list of locations is available 
on the website).  The Review Period and Public Information Meeting advertisement shown at the end of 
this section was published in the following six local newspapers in the ARTS study area: 
 

1. Augusta Chronicle  
2. North Augusta Star  
3. Aiken Standard  
4. Metro Spirit  
5. Bienvenidos Press 
6. Urban Pro Weekly 
7. The Signal – Fort Gordon Newspaper 
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PUBLIC MEETING NOTICE 
INVITATION TO COMMENT ON TRANSPORTATION PROJECTS 

 
The public is invited to review and comment on the draft FY 2015 - 2018 
Transportation Improvement Program (TIP) for the Augusta Regional Transportation 
Study (ARTS) during a thirty-day review period from October 27 through December 
14, 2014 and at three public information meetings (dates and times listed below). The 
ARTS area covers the urbanized portions of Richmond and Columbia County, GA and 

Aiken and Edgefield County, SC. The TIP includes federally-financed transportation projects, such as road, bridge, 
transit, bicycle and pedestrian improvements, scheduled to be implemented over the next four to six years in the 
ARTS area. 
 

Copies of the full document can be reviewing at the following locations: 
 

In Aiken County 
Aiken County Planning and Development, 1930 University Parkway, Aiken, South Carolina. Phone (803) 642-

1520.630 Rond 
 

In Columbia County 
Columbia County Engineering Division, 630 Ronald Reagan Drive, Building A West Wing, Evans, GA  30809.  

Phone (706) 447-7602  
 

In Richmond County 
Augusta Planning & Development Dept., 525 Telfair Street, Augusta, Georgia. Phone (706) 821-1796; 

 
MEETING DATES TIME LOCATION 

Monday, November 10, 2014 5:30 P.M. to 7:30 P.M. 
Evans Government Center Building A, 

General Conference Room 
630 Ronald Reagan Drive, Evans, GA 

Thursday, November 13, 
2014 5:00 P.M. to 7:00 P.M East Central Georgia Regional Library, 823 

Telfair Street Augusta, GA 

Monday, November 17, 2014 5:30 P.M. to 7:30 P.M. Aiken County Government Center 
1930 University Parkway, Aiken, SC 

Note: Drop-in Format applies to all meetings. Public invited to drop in at any time during the meeting times 
indicated.  
  

The draft TIP along with a complete listng of other locations, can be viewed at the following web site: 
http://www.augustaga.gov/DocumentCenter/View/5939  

 
This announcement shall serve to fulfill the public activities and time requirements for the Section 5307 Program of 
Projects developed for the Augusta Public Transit, as well as Aiken County Transit (a project funded in part through 
Section 5307 of the Urbanized Area Formula Grant Program of the FTA, and managed by Lower Savannah Council 
of Governments). 
 
Please contact the Augusta Planning & Development Department at (706) 821-1796 for more information about the 
meetings or to review a copy of the draft TIP.   Persons with special needs related to handicapped accessibility or 
foreign language may contact the Augusta Planning and Development Department for assistance.  
 

Melanie Wilson, Project Director 

http://www.augustaga.gov/DocumentCenter/View/5939
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Augusta Regional Transportation Study 
Public Meeting # 1 

Date:  Monday, November 10, 2014 
Location: Evans Government Center 

Building A – General Conference Room 
             630 Ronald Reagan Drive 
            Evans, GA 30809         
Time:  5:30 to 7:30 PM 
  
 
Public Meeting #1 Summary 
 
The first public meeting for the Draft ARTS 2015-18 Transportation Improvement Plan (TIP) was held on 
Monday, November 10, 2014 from 5:30 to 7:30 pm at the Evans Government Center, Building A – General 
Conference Room, 630 Ronald Reagan Drive, Evans, GA 30809. The purpose of the meeting was to 
provide the public with; 1) an overview of the TIP; 2) an update on the multimodal transportation needs in 
the study area; and, 3) receive input on the TIP document and related transportation issues or concerns. 

There were a total of twelve people in attendance at the meeting, including six ARTS staff from the 
Augusta Planning & Development Department (APDD): Carletta Singleton, Strategic Long Range 
Planning Manager; Oliver Page, Principal Transportation Planner; Juriah Lewis, Transit Planner, Nishith 
Trivedi, Planner II; Anh Vu, Planner I; and Lynn Russell, Finance and Grants Administrator.  Also in 
attendance were Mark Dorner, Manager, Augusta Public Transit; two staff members from Columbia 
County, Engineering Services Division - Matt Schlachter, Director; and Steve Exley, Engineering Services 
Manager; and three attendees from the general public. 

The two-hour meeting was designed in an open house format, with maps of the TIP projects placed around 
the meeting room. The handouts included a six-page summary of the Draft TIP. The full Draft TIP 
document was available at the meeting and online at the MPO website for the public to review.  
 
Questions, Comments and Discussion Items – Written comments received at the meeting suggested the 
public want more usable sidewalks and bicycle lanes installed on all new road projects. One resident 
requested ARTS to add lanes to Hereford Farm Road when the road is widened. Another question received 
was in regard to the road extension plans in the Columbia County area; specifically, between Belair Road 
and the heart of Martinez and along Washington Road and Riverwatch Parkway. In response to this 
question, Matt Schlachter explained that there are no plans to widen the North Belair Road area. The local 
resident was pleased to know that there were no plans to widen the road and expressed concern about the 
current heavy traffic in the area. They were also worried that widening the road would generate even more 
traffic in the area. Overall, the members of public who attended the public meeting were aware of the TIP 
projects occurring in the Columbia County area and supportive of the planned improvements. 
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Public Meeting # 2 

Date:  Thursday, November 13, 2014 
Location: East Central Georgia Regional Library 

   Third Floor Meeting Room 

  823 Telfair Street  

Augusta, GA 30901  
Time:  5:30 to 7:30 PM 
 
Public Meeting #2 Summary 
 
The second public meeting for the Draft ARTS 2015-18 TIP was held on Thursday, November 13, 2014 
from 5:30 to 7:30 pm at the East Central Georgia Regional Library, Third Floor Meeting Room, 823 Telfair 
Street, Augusta, GA 30901. The purpose of the meeting was to provide the public an overview of the TIP, 
an update on the multimodal transportation needs in the study area and receive input on the TIP document 
and related transportation issues or concerns. 

There were a total of eleven people in attendance at the meeting including seven ARTS staff persons from 
the Augusta Planning & Development Department, Paul DeCamp, Deputy Director; Carletta Singleton, 
Strategic Long Range Planning Manager; Oliver Page, Principal Transportation Planner; Juriah Lewis, 
Transit Planner; Nishith Trivedi, Planner II; Andrew Uhlir, Planner I; and Lynn Russell, Finance and 
Grants Administrator.  One ARTS member representing Augusta Public Transit: Mark Dorner, General 
Manager and Sharon Dottery, Contract Compliance Manager. Three members from the general public also 
were present. 

The two-hour meeting was designed in an open house format, with maps of the TIP projects placed around 
the meeting room. The handouts included a six-page summary of the Draft TIP. The full Draft TIP 
document was available at the meeting and online at the MPO website for the public to review. 
 
Questions, Comments and Discussion Items - Oral comments received at the meeting suggested the 
presence of a growing bicycle advocate group in the ARTS region who is in favor of Complete Streets 
practices. However, they prefer to call it “Safe Streets” rather than “Complete Streets.” The members of the 
public in attendance expressed appreciation for the many great improvements that are evident throughout 
the region for pedestrian and bicycle users. A participant at the meeting, who is also a member of the Gator 
bicycle advocate group, proposed some recommendations pertaining to bicycle lane design and bicycling 
education programs. These included the following: 
 

1. Bike lane design should to be limited to 3ft width and be properly routed throughout the region (not 
all streets should have them but most). 

2. Bike lanes should be clearly identified and used to connect neighborhoods. 
3. ARTS should collaborate with BikeLaw, FATS (Forks Area Trail System, a trail systems that 

connects Columbia County to North Augusta), Yellow Bike Program and local bicycle 
organizations such as Outspoken, Friends of Greeneway, and the Cycling Coalition. 

 
No written comments were submitted.  
 
 
 
 



 

37 
 

Public Meeting #3 
 
Date:  Monday, November 17, 2014 
Location: Aiken County Government Center 

1930 University Parkway  
  Aiken, SC 29801 
Time:  5:30 to 7:30 PM 
 
Public Meeting #3 Summary 
 
The third public meeting for the Draft ARTS FY 2015-18 TIP was held on Monday, November 17, 2014, 
from 5:30 to 7:30 p.m. at Aiken County Government Center, 1930 University Parkway, Aiken, SC.  The 
purpose of the meeting was to provide the public an overview of the TIP and LRTP, an update on the 
multimodal transportation needs in the study area and receive input on the TIP documents and related 
transportation issues or concerns.  
 
There were a total of eight people in attendance at the meeting including five ARTS staff persons from the 
Augusta Planning & Development Department, Paul DeCamp, Deputy Director; Carletta Singleton, 
Strategic Long Range Planning Manager; Oliver Page, Principal Transportation Planner; Andrew Uhlir, 
Planner I; and Lynn Russell, Finance and Grants Administrator. One ARTS member from Aiken County 
Government, Gerald K. Jefferson, Transportation Planner; one Aiken County Government staff person, 
George Grinton, who attended in a private capacity; and one media/news reporter from WAGT, NBC 26.  
 
The two-hour meeting was designed in an open house format, with maps of the TIP projects placed around 
the meeting room. The handouts included a six-page summary of the Draft TIP. The full Draft TIP 
document was available at the meeting and online at the MPO website for the public to review. 
  
Questions, Comments and Discussion Items – Gerald K. Jefferson opened the meeting and presented 
Aiken County/North Augusta TIP projects. This was followed by Paul DeCamp who presented Augusta-
Richmond and Columbia Counties TIP projects. Oliver Page unveiled a revised strategy for 2015 ARTS 
public involvement that aims to reach more people and generate greater awareness of what ARTS is doing 
in the region. In this new approach, ARTS will bring the public involvement meetings to the people instead 
of the traditional meeting format where the people come to a location that ARTS determines. All 
presentations made were video recorded by news media, WAGT, NBC 26 and later televised that same 
evening on WAGT, NBC 26, News at 11:00 pm. The public have an additional 10 days (from November 
17, 2014) to submit questions, comments, or concerns. Questions received from WAGT, NBC 26 reporter 
covering the meeting included the following: 
 

1.    What is ARTS? 
2.    Why do you hold public involvement meetings?  
3.    What are you asking the public to do? 
4.    How much federal funds come to the region? 
5.    Who makes the decisions? 
6.    Which transportation projects affect the largest population in each county of the ARTS? 
7.    What transportation project do people care about? 
8.    What are the near term projects – construction projects nearing completion? 

In response to the questions received ARTS staff will prepare Media Information Packets (fact sheet and/or 
FAQs) and make these available for the media (TV & Print). No written comments were submitted.  
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e. Public Review – Amendments 7/7/2015 – 8/20/2015 

 
ARTS AMENDED FY 2015 - 2018 

TRANSPORTATION IMPROVEMENT PROGRAM 
PUBLIC INFORMATION MEETINGS 

7/23/2015 - 8/3/2015 
 

Background 

The Augusta-Richmond County Planning and Development Department (APDD) serve as the technical 
transportation planning staff for the Augusta Regional Transportation Study (ARTS) Metropolitan Planning 
Organization (MPO).  ARTS collaborates with the Georgia Department of Transportation (GDOT), South 
Carolina Department of Transportation (SCDOT), Lower Savannah Council of Governments (LSCOG), 
Central Savannah River Area Regional Commission (CSRA-RC), Aiken County Planning and 
Development Department (ACPDD), Columbia County Planning Department (CCPD), Edgefield County 
Building and Planning Department (ECBPD), Augusta Planning and Development Department (APDD), 
City of Aiken Planning Department, City of North Augusta Planning and Development Department, City of 
Blythe, City of Burnettown, City of Hephzibah, City of Grovetown and City of New Ellenton to carry out 
the transportation planning process for the ARTS planning area.  The ARTS planning area includes all of 
Richmond, and portions of Columbia counties in Georgia; and portions of Edgefield and Aiken counties in 
South Carolina.   

Five (5) Community Meetings and one (1) Open House were held during the month of July and August 
2015 for the public to review and give comments on the ARTS Transportation Improvement Program (TIP) 
FY 2015-18 Draft Amendments as well as the Draft Transportation Vision 2040 Long Range 
Transportation Plan (LRTP).  The purpose of the meeting was to provide the public with; 1) an overview of 
the LRTP metropolitan planning process; 2) amendments to the TIP; 3) public review and receive 
comments on the TIP amendments and LRTP updates.  Approximately 84 people from the community 
attended the meetings.  The meeting venues, times and locations are as follows: 

 Date Location Time Attendees 

Community 
Meeting # 1 

 

Thursday 
July 23, 2015 

 

Odell Weeks Activity Center 
1700 Whiskey Road  

Aiken, SC 29803 

5:30 – 7:30 
p.m. 

10 

Community 
Meeting # 2 

 

Monday 
July 27, 2015 

Gracewood Community Center 
2309 Tobacco Road  
Augusta, GA 30906 

5:30 – 7:30 
p.m. 

5 

Community 
Meeting #3 

 

Tuesday 
July 28, 2015 

Sand Hills Community Center 
2540 Wheeler Road  
Augusta, GA 30904 

5:30 – 7:30 
p.m. 

17 

Community 
Meeting #4 

 

Thursday 
July 30, 2015 

Evans Government Complex 
630 Ronald Reagan Drive 

Evans, GA 30809 

5:30 – 7:30 
p.m. 

30 
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 Date Location Time Attendees 

Community 
Meeting #5 

 

Monday 
August 3, 2015 

Riverview Park Activities Center 
100 Riverview Park Drive North 

Augusta, SC 29841 

5:30 – 7:30 
p.m.  

10 

Open 
House 

 

Saturday 
August 1, 2015 

Augusta-Richmond County 
Municipal Building  

Linda Beazley Community 
Meeting Room  

535 Telfair Street  
Augusta, GA 30901 

9:30 am – 
12:00 noon 

12 

Total    84 

 

Each two-hour meeting was designed in an open house format, with maps placed around the meeting room 
displaying the ARTS planning area with locations of proposed FY 2015-2018 TIP and Long Range 
Transportation Program (LRTP) projects.  Each attendee was welcomed, asked to sign-in and was given an 
agenda, question/comment card, project fact sheets, and a meeting evaluation form.  Information distributed 
at the meeting included the FY 2015-2018 Draft TIP Amendments document, with programed projects and 
corresponding financial plan; public transportation program projects and financial plans for the Augusta 
Public Transit, Columbia County Public Transit, and Lower Savannah Council of Governments.  Augusta 
Planning and Development’s staff were present to discuss the 2015-2018 TIP and to answer questions from 
the public. 

The full Transportation Improvement Program (TIP) FY 2015-2018 Draft Amendments document was 
available at the meeting and online at the ARTS website (under Documents & Resources and 
Transportation Vision 2040) for the public to review and comment.  The public has 30 days from July 22, 
2015 to August 23, 2015 to comment on the Improvement Program (TIP) FY 2015-18 Draft Amendments 
document.   

Public Notice 

Public notification methods consisted of the following:  Newspaper transportation ads; announcements at 
ARTS committee meetings; postings on the ARTS website; online calendar of events postings; social 
media postings on Facebook and Twitter (www.facebook.com/planningaugusta; 
https://twitter.com/planningaugusta); bill drops; flyers available in English, Spanish, Korean, and Chinese; 
and email notification delivery methods.  One example of a meeting advertisement is shown below.  The 
meeting advertisement was published in the following five (5) local newspapers circulating in the ARTS 
planning area: 

1. Augusta Chronicle;  
2. North Augusta Star;  
3. Aiken Standard; 
4. Metro Spirit; and,  
5. The Signal – Fort Gordon Newspaper. 
The meeting advertisement was published at http://www.augustaga.gov/680/ARTS-MPO. 

http://www.facebook.com/planningaugusta
https://twitter.com/planningaugusta
http://www.augustaga.gov/680/ARTS-MPO
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Newspaper Display Ad Informing Public of Transportation Vision 2040 Community Meetings 
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Questions, Comments and Discussion Items – Oral and written comments and questions 
received include:  

Public Meeting #1 - Odell Weeks Activity Center, July 23, 2015 

Comment: City of Aiken Bike Infrastructure-Phase 1: A citizen was concerned about the 
bicycle infrastructure going into the Horse District and the following corridors: 
Richland Avenue, Vaucluse Road, and South Boundary Avenue. She felt it will 
have a negative impact on the community and may ruin the character of the area.  

Question:  Where is the location of the turn lanes and intersection improvements for the 
Hitchcock Parkway (SC-118) Corridor Improvements? 

 
Answer:  The final locations of the turn lanes and intersections are still going through the 

design phase and have not been finalized.  

Comment: University Pkwy: Report pg. 60, pdf pg. 68   --There is a problem with the 
numbers.  PE is $1M under federal and local? ROW ($1M) in project cost is N/A 
and in Local?  List the Other Cost ($4.6M) as SIB. 

Response: The sources for the funds are fixed on the sheets. All costs are now showing local 
except for $4.6 million in SIB.  

Comment: Hitchcock Parkway (HP): 

a) Report pg., 63, pdf pg. 71, Add “resurface length of Parkway” to the 
PROJECT DESCRIPTION and PURPOSE AND NEED: --SCDOT: $1M 
spent to date on Engineering for 5 lanes, SCDOT will include the resurfacing 
of HP for $4M with $1.6M engineering in the current project.   That leaves 
($3.3-$1-$1.6) $0.7M for engineering on a HP construction total of ($8.2-$4) 
$4.2M. 
 

b) Report pg. 81, pdf pg. 89, ARTS SUMMARY SHEET, updated 9/30/2014 
does not have the FY18 $8.2M HP construction included. 

 
Response:  The summary sheet will be updated to reflect the current status of Hitchcock 

Parkway. The final version of the TIP will have the corrected Hitchcock Parkway 
(HP) numbers determined by SCDOT. Although the resurfacing is in the current 
discussion, the project description will remain without the additional language 
until it is approved through SCDOT and Aiken County.     
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Comment: Bettis Academy Rd, report pg. 67, Pdf pg. 75, federal cost is listed as $2,200, 
should this be $22,000?  

Answer:  Correct, the typo has been corrected to show $22,000.  

Comment: South Carolina Financial Plan, report pg. 77 & 78, pdf pg. 85 & 86 is an excellent 
summary of the road project status as of Dec. 2014.  It includes a good breakdown 
of the intersection improvements but does not include projects like the University 
Parkway. Recommendation: Update the summary with the latest plans and 
include all City and County projects for a single complete listing of road projects. 

Response:  The summary sheets for the various road projects will be updated to ensure a 
complete listing.  

Comment: Silver Bluff Rd: Report pg. 81, pdf pg. 89, ARTS SUMMARY SHEET, updated 
9/30/2014, has ROW of $1,560,000 with $89K spent thru Sept 2014.  Where is 
the balance in the table? 

Answer:  The summary sheet will be updated to reflect the current status of Silver Bluff. 
We will also ensure the balance is correct.  

Comment: Newspaper Articles, report pg. 121 & 122, pdf pg. 129 & 130 do not have articles 
from the Aiken Standard. 

Response:  ARTS originally did not have an online subscription to The Aiken Standard. We 
have recently received a subscription and will be adding a list of articles from 
their archive that deal with transportation. 

Community Meeting #4 – Evans Government Complex, July 30, 2015 

Question: What are the plans for the Hereford Farm Road widening?  

Answer: Hereford Farm is in the TIP. The request for proposals has been sent out today 
and the local engineers will be reviewing the consultants’ proposals to select who 
will task to do the preliminary engineering. By about the first of the year it is 
anticipated to be well underway into the design process. 

Online Public Forum 

Comment:  Hitchcock Parkway Corridor Improvements (#: SC-8): This road leads directly 
into the part of the City of Aiken where it continues to see new development.  
There will be no economic vitality with failure to accommodate increased traffic. 

Comment:  River Levee Trail: I suggest that the Levee Trail be extended so it connects with 
13th Street Bridge.  This will allow bikers, walkers, runners to go from Savannah 
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Rapids Pavilion into North Augusta and connect to the Greenway without having 
to access heavily trafficked roadways. 

 
Response: In regards to the River Levee Trail, the Transportation Improvement Program (TIP) has 

construction scheduled for this fiscal year (FY 2016) to connect the existing trail to 
Riverwalk Augusta near the Marriott Hotel. The project description states, 

“Extend 12 ft. wide asphalt trail to tie into existing trail at the top of the Augusta 
Levee near (or adjacent to) westward bound Greene Street extension fly-over 
merges onto Riverwatch Parkway; and travel approximately 1,200 ft. to Hawk’s 
Gully tailrace. A concrete crossing 150 ft. in length will be built over Hawk’s 
Gully and a 170 ft. retaining wall will traverse down the side of the levee. Trail 
will transition back 190 ft. to 15th street at Water’s Edge neighborhood entrance. 
After crossing Water’s Edge Driveway, an asphalt surface will be applied to 
existing natural trail for 2,100 ft. until it reaches 13th street and will continue 
along 1,700 ft. to 10th street to tie into Riverwalk Augusta and Marriott Hotel. 
Way-finding signage will route trail users.”  
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f. Public Review – Amendment 9/22/2015 – 10/6/2015 
 

ARTS AMENDED FY 2015 - 2018 
TRANSPORTATION IMPROVEMENT PROGRAM 

PUBLIC INFORMATION MEETINGS 
9/29/2015 

 
Background 

The Augusta-Richmond County Planning and Development Department (APDD) serves as the 
technical transportation planning staff for the Augusta Regional Transportation Study (ARTS) 
Metropolitan Planning Organization (MPO).  ARTS collaborates with the Georgia Department of 
Transportation (GDOT), South Carolina Department of Transportation (SCDOT), Lower 
Savannah Council of Governments (LSCOG), Central Savannah River Area Regional 
Commission (CSRA-RC), Aiken County Planning and Development Department (ACPDD), 
Columbia County Planning Department (CCPD), Edgefield County Building and Planning 
Department (ECBPD), Augusta Planning and Development Department (APDD), City of Aiken 
Planning Department, City of North Augusta Planning and Development Department, City of 
Blythe, Town of Burnettown, City of Hephzibah, City of Grovetown and City of New Ellenton 
to carry out the transportation planning process for the ARTS planning area.  The ARTS 
planning area includes all of Richmond, and portions of Columbia counties in Georgia; and 
portions of Edgefield and Aiken counties in South Carolina.   

The public was invited to review and comment on the I-20 Widening Project from the Georgia 
State Line to US 25 Highway in Aiken County, South Carolina as an amendment to the FY 
2015-2018 Transportation Improvement Program (TIP). The public review and comment period 
occurred from September 22, 2015 through October 6, 2015. Information on the amendment, 
including a map, was provided on the ARTS website during this time period. The public had the 
opportunity to comment through the website or by attending one of the two public meetings.  

The two public meetings were held on Tuesday, September 29, 2015. One walk-in meeting 
occurred on the 3rd Floor of the Augusta Municipal Building from 12:00 PM to 3:00 PM and the 
second meeting occurred from 5:30 PM-7:30 PM at the Aiken County Government Center. The 
meetings included copies of the current TIP, the I-20 Widening project sheet, the amendments 
and administrative modifications page, and a map showing the location of the project.  
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September 2015 Public Meetings 

Date Time Location Number of 
Attendees 

Tuesday, 
September 29, 
2015 
 

12:00 PM –  
3:00 PM 

Augusta-Richmond County Municipal Building 
Training Room #391, 3rd Floor 
535 Telfair Street,  
Augusta, GA 30901 

0 

Tuesday, 
September 29, 
2015 
 

5:30 PM – 
7:30 PM 

Aiken County Government Center 
Room #2806 
1930 University Parkway  
Aiken, SC 29801 

0 

Total   0 
 

Public Notice 

Public notification methods consisted of the following:  newspaper transportation ads, postings 
on the ARTS website, email notifications, announcements at ARTS committee meetings, and the 
online calendar of events postings, and flyers (available in English, Spanish, Korean, and 
Chinese) were placed and distributed on public transit buses and transit terminals.  
 
The meeting advertisement was published in the following local newspapers circulating in the 
ARTS planning area: 

1. Aiken Standard 
2. Augusta Chronicle  
3. Fort Gordon Signal 
4. Metro Spirit 
5. North Augusta Star  

 
The meeting advertisement and information on the I-20 project was published on the ARTS 
webpage at http://www.augustaga.gov/896/Documents-Resources. 

 

 

 

 

 

http://www.augustaga.gov/896/Documents-Resources
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Public Meeting #1 
 
Date:  Tuesday, September 29, 2015 
Location: Augusta-Richmond County Municipal Building  

Training Room – 3rd Floor 
535 Telfair Street 
Augusta, GA 30901 

Time:  12:00 p.m. – 3:00 p.m. 
 
Public Meeting # 1 Summary 
The first public meeting for the Augusta Regional Transportation Study (ARTS) Amendment to 
the 2040 LRTP and FY 2015-2018 TIP was held on Tuesday, September 29, 2015 from 12:00 
pm to 3:00 pm at the Augusta-Richmond County Municipal Building, Training Room -3rd Floor, 
Augusta, GA 30901. The purpose of the meeting was to: 1) Present and receive public input the 
Draft Amendment to the 2040 Long Range Transportation Plan and the FY 2015-2018 
Transportation Improvement Program regarding the I-20 widening project in South Carolina. 
The community meeting was conducted by the Augusta Planning and Development Department 
(APDD) who serve as the technical transportation planning staff to the Augusta Regional 
Transportation Study (ARTS) which is the Metropolitan Planning Organization (MPO), serving 
the Augusta-Richmond, GA and Aiken, SC Metropolitan Area.  
 
The room was designed in an open house format, with a map dedicated to the I-20 Widening 
Project.  
Documents available at the meeting consist of 1) 2040 Long Range Transportation Plan (LRTP) 
Draft Amendment, 2) Transportation Improvement Program (TIP) FY 2015-18 Draft 
Amendment, 3) LRTP Project sheets. These documents were also available online at the MPO 
website for the public to review. 
 
No members of the public were present. 
 
Meeting ended at 3:00 p.m. 
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Public Meeting #2 
 
Date:  Tuesday, September 29, 2015 
Location: Aiken County Municipal Building 

Room #2806 
1930 University Parkway 
Aiken, SC 29801 

Time:  5:30 p.m. – 7:30 p.m. 
 
Public Meeting #2 Summary 
The second public meeting for the Augusta Regional Transportation Study (ARTS) Amendment 
to the 2040 LRTP and FY 2015-2018 TIP was held on Tuesday, September 29, 2015 from 5:30 
pm to 3:00 pm at the the Aiken County Government Center located at 1930 University Pkwy, 
Room #2806, Aiken, SC 29801. The purpose of the meeting was to: 1) Present and receive 
public input the Draft Amendment to the 2040 Long Range Transportation Plan and the FY 
2015-2018 Transportation Improvement Program regarding the I-20 widening project in South 
Carolina. The community meeting was conducted by the Augusta Planning and Development 
Department (APDD) who serve as the technical transportation planning staff to the Augusta 
Regional Transportation Study (ARTS) which is the Metropolitan Planning Organization (MPO), 
serving the Augusta-Richmond, GA and Aiken, SC Metropolitan Area.  
 
The room was designed in an open house format, with a map dedicated to the I-20 Widening 
Project.  
Documents available at the meeting consist of 1) 2040 Long Range Transportation Plan (LRTP) 
Draft Amendment, 2) Transportation Improvement Program (TIP) FY 2015-18 Draft 
Amendment, 3) LRTP Project sheets. These documents were also available online at the MPO 
website for the public to review. 
 
No members of the public were present. 
 
Meeting ended at 7:30 p.m. 
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g. Public Review – Amendment 1/19/2016 – 3/3/2016 
 

ARTS AMENDED FY 2015 - 2018 
TRANSPORTATION IMPROVEMENT PROGRAM 

PUBLIC INFORMATION MEETINGS 
1/25/2016 - 1/27/2016 

 
Background 
 
The Augusta-Richmond County Planning and Development Department (APDD) serves as the 
technical transportation planning staff for the Augusta Regional Transportation Study (ARTS) 
Metropolitan Planning Organization (MPO).  ARTS collaborates with the Georgia Department of 
Transportation (GDOT), South Carolina Department of Transportation (SCDOT), Lower 
Savannah Council of Governments (LSCOG), Central Savannah River Area Regional 
Commission (CSRA-RC), Aiken County Planning and Development Department (ACPDD), 
Columbia County Planning Department (CCPD), Edgefield County Building and Planning 
Department (ECBPD), Augusta Planning and Development Department (APDD), Augusta 
Public Transit (APT), City of Aiken Planning Department, City of North Augusta Planning and 
Development Department, City of Blythe, Town of Burnettown, City of Hephzibah, City of 
Grovetown and City of New Ellenton to carry out the transportation planning process for the 
ARTS planning area.  The ARTS planning area includes all of Richmond, and portions of 
Columbia counties in Georgia; and portions of Edgefield and Aiken counties in South Carolina.  
  
Three (3) public meetings were held consecutively during the month of January 2016 for the 
public to review and give comments on the Draft Amendments to the 2040 Long Range 
Transportation Plan, Draft Amendments to the FY 2015-2018 Transportation Improvement 
Program and Public Participation Plan Update.  In addition, the public could review and 
comment on proposed amendments to the TIP and LRTP utilizing the interactive online 
Transportation GIS Map and comment form. 
 
The purpose of the meeting was to provide the public updates and amendments to those 
documents and receive input.  Approximately seven (7) members of the public attended the 
meetings.  The meeting venues, times and locations are as follows: 
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January 2016 Public Meetings 

Date Time Location 
Number of 
Attendees 

Monday, 
January 25, 2016 5:30 – 7:30 pm 

Aiken County Government Center 
Sandlapper Room, 1st Floor 
1930 University Pkwy, Aiken, SC 29801 

0 

Tuesday, 
January 26, 2016 5:30 – 7:30 pm 

Evans Government Center 
630 Ronald Reagan Drive, Building A, Auditorium 
Evans, GA 30809 

3 

Wednesday, 
January 27, 2016 5:30 – 7:30 pm 

Augusta-Richmond County Municipal Building  
Linda Beazley Community Meeting Room, 1st Floor 
535 Telfair Street 
Augusta, GA 30901 

4 

Total   7 
 
Public Notice 
Public notification methods consisted of the following:  newspaper advertisement ads, postings on the 
ARTS website, email notifications, announcements at ARTS committee meetings, online calendar of 
events postings, and flyers (available in English, Spanish, Korean, and Chinese) were placed and 
distributed on public transit buses and transit terminals.  
 
The meeting advertisement was published in the following six (6) local newspapers circulating in the 
ARTS planning area: 
 

1. Aiken Standard  
2. Augusta Chronicle  
3. Fort Gordon Signal 
4. Metro Courier 
5. Metro Spirit 
6. North Augusta Star  
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Augusta Regional Transportation Study (ARTS) Plans and Programs 
Amendments to the 2040 LRTP and FY 2015-2018 TIP 

 Public Meeting Notice – English  
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Augusta Regional Transportation Study (ARTS) Plans and Programs 
Amendments to the 2040 LRTP and FY 2015-2018 TIP 

 Public Meeting Notice – Spanish 

Augusta Regional Transportation Study (ARTS) Plans and Programs 
Amendments to the 2040 LRTP and FY 2015-2018 TIP 

 Public Meeting Notice – Korean 
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Augusta Regional Transportation Study (ARTS) Plans and Programs 
Amendments to the 2040 LRTP and FY 2015-2018 TIP 

 Public Meeting Notice – Chinese 
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Public Meeting #1 

Date: Monday, January 25, 2016 
Location: Aiken County Government Center  

Sandlapper Room, 1st Floor 
1930 University Pkwy, Aiken, SC 29801 

Time: 5:30 p.m. – 7:30 p.m. 

Public Meeting #1 Summary 
The first public meeting for the Augusta Regional Transportation Study (ARTS) Plans and 
Programs Amendments to the 2040 LRTP and FY 2015-2018 TIP was held on Monday, January 
25, 2016 from 5:30 to 7:30 pm at the Aiken County Government Center located at 1930 
University Pkwy, Sandlapper Room, 1st Floor, Aiken, SC 29801. The purpose of the meeting 
was threefold: 1) Present and receive public input the Draft Amendments to the 2040 Long 
Range Transportation Plan; 2) Present and receive public input the Draft Amendments to the FY 
2015-2018 Transportation Improvement Program; and 3) Present and receive public input the 
Draft Public Participation Plan Update.  In addition, the public could review and comment on 
proposed amendments to the TIP and LRTP utilizing the interactive online Transportation GIS 
Map and comment form. 

The community meeting was conducted by the Augusta Planning and Development Department 
(APDD) who serve as the technical transportation planning staff to the Augusta Regional 
Transportation Study (ARTS) which is the Metropolitan Planning Organization (MPO), serving 
the Augusta-Richmond, GA and Aiken, SC Metropolitan Area.  

The two-hour meeting was designed in an open house format, with GIS maps dedicated to the 
FY 2015-2018 TIP projects placed around the meeting room.   The maps displayed consist of the 
FY 2015-2018 Transportation Improvement Program (TIP), Long Range Tier 2 (FY 2019-2029), 
Long Range Tier 3 (FY 2030-2040) and Unfunded Priority Projects, and Project Sheets. 

Documents available at the meeting consist of 1) 2040 Long Range Transportation Plan (LRTP) 
Draft Amendments, 2) Transportation Improvement Program (TIP) FY 2015-18 Draft 
Amendments, 3) LRTP Project sheets, and 4) Draft Public Participation Plan.  These documents 
were also available online at the MPO website for the public to review. 

No members of the public were present. 

Meeting ended at 7:30 p.m. 
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Augusta Regional Transportation Study (ARTS) Plans and Programs 
Amendments to the 2040 LRTP and FY 2015-2018 TIP 

 Public Meeting Sign in Sheet – Aiken County Government Center  



 

 
 

Public Meeting #2 
 
Date:  Tuesday, January 26, 2016 
Location: Evans Government Center 

630 Ronald Reagan Drive, Building A, Auditorium 
Evans, GA 30809 

Time:  5:30 p.m. – 7:30 p.m. 
 
Public Meeting #2 Summary 
The second public meeting for the Augusta Regional Transportation Study (ARTS) Plans and 
Programs Amendments to the 2040 LRTP and FY 2015-2018 TIP was held on Tuesday, January 
26, 2016 from 5:30 to 7:30 pm at the Evans Government Center located at 630 Ronald Reagan 
Drive, Building A, Auditorium 
Evans, GA 30809. The purpose of the meeting was threefold: 1) Present and receive public input 
the Draft Amendments to the 2040 Long Range Transportation Plan; 2) Present and receive 
public input the Draft Amendments to the FY 2015-2018 Transportation Improvement Program; 
and 3) Present and receive public input the Draft Public Participation Plan Update.  In addition, 
the public could review and comment on proposed amendments to the TIP and LRTP utilizing 
the interactive online Transportation GIS Map and comment form. 
 
The community meeting was conducted by the Augusta Planning and Development Department 
(APDD) who serve as the technical transportation planning staff to the Augusta Regional 
Transportation Study (ARTS) which is the Metropolitan Planning Organization (MPO), serving 
the Augusta-Richmond, GA and Aiken, SC Metropolitan Area.  
 
The two-hour meeting was designed in an open house format, with GIS maps dedicated to the 
FY 2015-2018 TIP projects placed around the meeting room.   The maps displayed consist of the 
FY 2015-2018 Transportation Improvement Program (TIP), Long Range Tier 2 (FY 2019-2029), 
Long Range Tier 3 (FY 2030-2040) and Unfunded Priority Projects. 
 
Documents available at the meeting consist of 1) 2040 Long Range Transportation Plan (LRTP) 
Draft Amendments, 2) Transportation Improvement Program (TIP) FY 2015-18 Draft 
Amendments, 3) LRTP Project sheets, and 4) Draft Public Participation Plan.  These documents 
were also available online at the MPO website for the public to review. 
 
Three members of the public were present.  Upon entering the meeting each attendee was 
welcomed, asked to sign-in and was given a comment form. 
 



 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Augusta Regional Transportation Study (ARTS) Plans and Programs 
Amendments to the 2040 LRTP and FY 2015-2018 TIP 

 Public Meeting Sign in Sheet – Evans Government Center  



 

 

Questions, Comments and Discussion Items 
Question:  What about the future expansion of Riverwatch Parkway, how is it going to 

happen and when? 
Answer: The master plan is to connect Riverwatch Parkway to Lewiston Road 
and I-20. This will include connection to Herfeord Farm Road. Transportation 
Improvement Projects along these roads will be included and may take some time 
to complete this major corridor plan. 
 

Question:  Is Riverwatch Parkway going to connect up to Hereford Farm Road? 
Answer: There is currently a project on Old Petersburg Road to widen from 2 and 
3 lanes to 4 through lanes with turn lanes from Washington Road (near 
Riverwatch Pkwy) to Old Evans Road. This will connect to the Hereford Farm 
Road project currently going through the design phase. 

 
Question:  When will Flowing Wells Road be completed? It has been approved twice and 

budgeted yet nothing has been done about it? 
Answer: It is currently on the books to be done. It is a Transportation Investment 
Act (TIA) project and will be done in the second tier (FY 2016-2019). 

 
Question:  What about Old Evans Road; are there any plans for it?  

Answer: It is part of the Riverwatch Parkway expansion and may cut through 
some areas as it connects to Hereford Farm Road. This is still being in the 
beginning phases. It has not gone to preliminary engineering yet.  

 
Question:  What about the expansion and growth of Fort Gordon in Columbia? 

Answer: Fort Gordon is not in Columbia thought there is some presumption part 
of it is. Columbia County may be absorbing some of that growth, so is Richmond 
County. 

 
Question:  Are there any plans for William Few Parkway, especially near the schools? 

Answer: Steve Exley stated that the traffic counts on the roadway do not warrant 
any type of capacity improvements. There may be a need for alignment 
improvements. It is a county maintained roadway; it is not currently on the 
state/federal system so federal funding through ARTS federal-aid funds is not 
available. 
 

Question:  Are there any plans for SR 232 (Columbia Road)?  
Answer: There is a widening project from 2 to 4 through lanes in the Long Range 
Plan Tier 2 (FY 2019-2029). The proposed termini is from Chamblin Road to Old 

Audience 

Audience 

Audience 

Audience 

Audience 

Audience 



 

 

Belair Road. There are also Transportation Investment Act (TIA) projects that are 
in the vicinity, such as on Lewiston Road and Flowing Wells Road. 
 
 

Written:  Presenters were knowledgeable and very willing to answer questions.  
Unfortunately the road I am most concerned about – William Few between 
Columbia and Washington Road is not involved.  It is not in good shape and 
given a school and other developing, it should, probably, be 3-lane.  

 
Written:  I was very pleased to learn Flowing Wells Road will be widened in next five 

years; learned more on Riverwatch Parkway to Hereford Farm Road; and 
Louisville Road to new gate number, Fort Gordon appears to be well planned 
except I do understand why current Gate Number 2 is going to be closed. 

 
Note: No comments were received for the Draft Public Participation Plan 
 
Meeting ended at 7:30 p.m. 



 

 

Public Meeting #3 
 
Date:  Wednesday, January 27, 2016 
Location: Augusta-Richmond County Municipal Building  

Linda Beazley Community Meeting Room, 1st Floor 
535 Telfair Street 
Augusta, GA 30901 

Time:  5:30 p.m. – 7:30 p.m. 
 
Public Meeting #3 Summary 
The third public meeting for the Augusta Regional Transportation Study (ARTS) Plans and 
Programs Amendments to the 2040 LRTP and FY 2015-2018 TIP was held on Wednesday, 
January 27, 2016 from 5:30 to 7:30 pm at the Evans Government Center located Augusta-
Richmond County Municipal Building  
Linda Beazley Community Meeting Room, 1st Floor, 535 Telfair Street, Augusta, GA 30901. 
The purpose of the meeting was threefold: 1) Present and receive public input the Draft 
Amendments to the 2040 Long Range Transportation Plan; 2) Present and receive public input 
the Draft Amendments to the FY 2015-2018 Transportation Improvement Program; and 3) 
Present and receive public input the Public Participation Plan Update.  In addition, the public 
could review and comment on proposed amendments to the TIP and LRTP utilizing the 
interactive online Transportation GIS Map and comment form. 
 
The community meeting was conducted by the Augusta Planning and Development Department 
(APDD) who serve as the technical transportation planning staff to the Augusta Regional 
Transportation Study (ARTS) which is the Metropolitan Planning Organization (MPO), serving 
the Augusta-Richmond, GA and Aiken, SC Metropolitan Area.  
 
The two-hour meeting was designed in an open house format, with particular maps dedicated to 
the FY 2015-2018 TIP projects placed around the meeting room.   The maps displayed consist of 
the FY 2015-2018 Transportation Improvement Program (TIP), Long Range Tier 2 (FY 2019-
2029), Long Range Tier 3 (FY 2030-2040) and Unfunded Priority Projects. 
 
Documents available at the meeting consist of 1) 2040 Long Range Transportation Plan (LRTP) 
Draft Amendments, 2) Transportation Improvement Program (TIP) FY 2015-18 Draft 
Amendments, 3) LRTP Project sheets, and 4) Draft Public Participation Plan.  These documents 
were also available online at the MPO website for the public to review. 
 
Four members of the public were present.  Upon entering the meeting each attendee was 
welcomed, asked to sign-in and was given a comment form. 



 

 

Questions, Comments and Discussion Items 
 
Question:  South Augusta is growing, what is being planned for it? 
 Answer: There are numerous projects such as Windsor Spring Road Phase IV widening, 

Willis Foreman Road widening, and Deans Bridge Road widening that are part of the 
Transportation Improvement Program (TIP). Other projects in the Long Range Plan Tier 2 
for construction include widening of Gordon Highway and widening of Old Waynesboro 
Road. 

 
Question:  What is being done about transit? 
 Answer: Augusta Public Transit is about to conduct the Comprehensive Operation Analysis, 

the consultant will provide detail recommendations on how the transit services can be 
improved. Currently bus shelters are being improved upon, like the Broad Street transfer 
facility is being brought up to ADA compliance. Marketing the service is being improved 
upon. 

 
Question:  What is the status of transit projects for Richmond County?  

Answer: There are currently no amendments to transit projects at this time. However, 
Patrick Stephens, the Director of Augusta Public Transit, is here if you have any specific 
questions. As for upcoming projects, APT is working on a Comprehensive Operation 
Analysis (COA) that will assess the operation of the system and potential improvements, 
such as shelters, hours of service, extension of routes, etc.  We can direct you to the current 
TIP project page to see a breakdown of where resources are currently programmed for 
transit. 

 
Question:  What is the status of the trail and pedestrian projects in Richmond County?   

Answer: The Augusta Levee trail is being expanded to downtown to connect with Riverwalk 
Augusta near the Augusta Marriott at the Convention Center. This project is currently under 
construction.  In regards to pedestrian projects, there a few pedestrian improvements funded 
through both Transportation Investment Act (TIA) projects and the ARTS Transportation 
Improvement Program (TIP) projects. In regards to TIP projects, they are all considered for 
pedestrian improvements, and the Wheeler Road project you see as an amendment has 
bicycle/pedestrian improvements proposed. As a more specific pedestrian improvement, the 
James Brown Boulevard Streetscape incorporates sidewalks and streetscape features.   

Written:  Interested in multiuse trails along the Augusta Canal and widening of I-20 at Savannah 
River and extension into South Carolina with bridge replacement over Augusta Canal.  

 Response: Augusta Canal has been working on a multiuse trail project within the 
Transportation Improvement Program (TIP) for extending the trail up to the Riverwalk near 
the Augusta Marriott and Convention Center. There are also projects to connect the trail that 
are identified with local money. As for I-20 widening, that is currently in the preliminary 
engineering stages and will be paid for with both South Carolina and Georgia funds.  

 
Note: No comments were received for the Draft Public Participation Plan 
Meeting ended at 7:30 p.m. 
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h. Public Review – Amendments 6/6/2016 – 6/21/2016 
 

Augusta Regional Transportation Study (ARTS) Plans and Programs  
Amendments to the 2040 LRTP and FY 2015-2022 TIP 

Public Information Meetings & Public Comments Received 
6/13/2016 - 6/15/2016 

 
Background 
 
The Augusta Planning and Development Department (APDD) serves as the technical 
transportation planning staff for the Augusta Regional Transportation Study (ARTS) 
Metropolitan Planning Organization (MPO).  ARTS collaborates with the Georgia Department of 
Transportation (GDOT), South Carolina Department of Transportation (SCDOT), Lower 
Savannah Council of Governments (LSCOG), Central Savannah River Area Regional 
Commission (CSRA-RC), Local elected officials, Engineering, Planning and Development 
Departments of list all governments to carry out the transportation planning process for the 
metropolitan planning area.  The ARTS planning area includes all of Richmond County, and part 
of Columbia Counties in Georgia, and portions of Edgefield and Aiken Counties in South 
Carolina.   
 
Four (4) public meetings were held consecutively during the month of June 2016 for the public 
to review and give comments on the Draft Amendments to the 2040 Long Range Transportation 
Plan and Draft Amendments to the Georgia FY 2015-2018 and South Carolina FY 2017-2022 
Transportation Improvement Program.  In addition, the public could review and comment on 
proposed amendments to the TIP and LRTP utilizing the interactive online Transportation GIS 
Map and comment form. 
 
The purpose of the meetings was to provide the public updates on the amendments to those 
documents and receive input.  Approximately nineteen residents of the public attended the 
meetings.  The meeting venues, times and locations were as follows: 
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June 2016 Public Meetings 

Date Time Location 
Number of 
Attendees 

Monday, 
 June 13, 2016 5:30 – 7:00 pm 

Evans Government Center 
630 Ronald Reagan Drive 
East Wing – General Conference Room 
Evans, GA 30809 

5 

Tuesday, 
 June 14, 2016 

11:30 am – 
2:00 pm 

Augusta Public Transit – Transfer Facility 
1546 Broad Street 
Augusta, GA 30904 

7 

Tuesday, 
 June 14, 2016 5:30 – 7:00 pm 

Augusta-Richmond County Municipal Building  
Linda Beazley Community Meeting Room, 1st Floor 
535 Telfair Street 
Augusta, GA 30901 

6 

Wednesday, 
June 15, 2016 5:30 – 7:00 pm 

Aiken County Government Center 
Sandlapper Room East, 1st Floor 
1930 University Pkwy, Aiken, SC 29801 

1 

Total   19 
 
 
Public Notice 
Public notification methods consisted of the following:  newspaper advertisements, postings on 
the ARTS website, email notifications, announcements at ARTS committee meetings, online 
calendar of events postings, and flyers (available in English, Spanish, Korean, and Chinese) were 
placed and distributed on public transit buses, transit terminals, and libraries.  
 
The meeting advertisements were published in the following seven (7) local newspapers 
circulating in the ARTS planning area: 
 

1. Aiken Standard  
2. Augusta Chronicle  
3. Fort Gordon Signal 
4. Metro Courier 
5. Metro Spirit 
6. North Augusta Star  
7. El-Augustino 
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Augusta Regional Transportation Study (ARTS) Plans and Programs 

Amendments to the 2040 LRTP and FY 2015-2022 TIP 
 Public Meeting Notice – English  
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Augusta Regional Transportation Study (ARTS) Plans and Programs 

Amendments to the 2040 LRTP and FY 2015-2022 TIP 
 Public Meeting Notice – Spanish 
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Augusta Regional Transportation Study (ARTS) Plans and Programs 
Amendments to the 2040 LRTP and FY 2015-2022 TIP 

 Public Meeting Notice – Korean 
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Augusta Regional Transportation Study (ARTS) Plans and Programs 
Amendments to the 2040 LRTP and FY 2015-2022 TIP 

 Public Meeting Notice – Chinese 
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Public Meeting #1 
 
Date:  Monday, June 13, 2016 
Location: Evans Government Center 

East Wing – General Conference Room 
630 Ronald Reagan Drive 
Evans, GA 30809 

Time:  5:30 p.m. – 7:00 p.m. 
 
Public Meeting #1 Summary 
The first public meeting for the Augusta Regional Transportation Study (ARTS) Amendments to 
the 2040 LRTP, Georgia FY 2015-2018 and South Carolina FY 2017-2022 Transportation 
Improvement Program was held on Monday, June 13, 2016 from 5:30 p.m. to 7:00 p.m. at the 
Evans Government Complex located at 630 Ronald Reagan Drive, East Wing – General 
Conference Room, Evans, GA 30809. The purpose of the meeting was twofold: 1) Present and 
receive public input the Draft Amendments to the 2040 Long Range Transportation Plan; 2) 
Present and receive public input the Draft Amendments to the FY 2015-2018 Transportation 
Improvement Program. In addition, the public could review and comment on proposed 
amendments to the TIP and LRTP utilizing the interactive online Transportation GIS Map and 
comment form. 
 
The public meeting was conducted by the Augusta Planning and Development Department 
(APDD) staff who serve as the technical transportation planning staff to the Augusta Regional 
Transportation Study. The ARTS study area does not have the same boundaries as the Augusta 
metropolitan area. 
 
The one-and-a-half-hour meeting was designed in an open house format, with GIS maps 
dedicated to the FY 2015-2018 TIP and Transportation Vision 2040 Long Range Transportation 
Plan projects placed around the meeting room.   The maps displayed consisted of the FY 2015-
2018 Transportation Improvement Program (TIP), Long Range Tier 2 (FY 2019-2029), Long 
Range Tier 3 (FY 2030-2040) and Unfunded Priority Projects, and Project Sheets. 
 
Documents available at the meeting consisted of 1) Transportation Improvement Program FY 
2015-2018 Draft Amendments Document, 2) Draft Amendment Project Sheets, and 3) 2040 
LRTP Plan – Amended Financial Summary Plan and list of projects.  These documents were also 
available on the MPO website for the public to review. 
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Questions, Comments and Discussion Items 
 
Question:  What is the status of the Flowing Wells Road project (local Columbia County 
project)? 
Answer:  There will be a public meeting in July 2016; an information session regarding the 

changes to Flowing Wells Road. There will be advanced acquisitions and 
relocations starting near the end of the year or early next year. For more details on 
houses impacted, you need to talk to the Columbia County property acquisition 
office. Construction will not start until 2018 or later.  The only information we 
can provide right now is that we currently have the Notice to Proceed with 
construction.  

 
Question:  Where is the new Fort Gordon gate going to be? 
Answer:  We cannot comment on that right now as we do not have any public information 
on it. 
 
Question:  What is happening with the Washington Road detour (part of the local Columbia 

County Washington Road widening project); are we going to lose trees? Citizen 
wanted information about tree removal on Washington Rd. 

Answer:  Columbia County enforces has a Tree Ordinance. 
 
Question:  Will the Washington Road project (part of the local Columbia County 

Washington Road widening project) include bike lanes?  
Answer:  The Washington Road project will include share the road makings; there will not 

be a separate bike lane. It would be tough to fit bike lanes in the current right-of-
way spacing.  

 
Question:  What is going in on for bicycle and pedestrian paths in Columbia? 
Answer:  ARTS has a regional Bicycle and Pedestrian Plan that is progressing through local 

and regional planning and implementation processes. Columbia County is doing 
its part in incorporating bicycle and pedestrian plan in its development review and 
engineering design process. Columbia County also has developers put in 
sidewalks during new development, which fills in the pedestrian network.  

 
Comment:  There are existing side gaps on roads/streets. We need better connectivity near N. 

Bel Air Rd. and Columbia Rd. Cycling walking are two forms transportation. 
Connectivity is important to link to shopping, schools and possibly work. 

 
Question:  How is the Euchee Creek Greenway developing? 
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Answer: It is progressing. The Hardy McManus project you see here today has plans for a 
multiuse bike path to connect to the Euchee Creek Greenway as well.  

 
Comments: We need more bike paths, lanes and sidewalk systems. There needs to be more 

connectivity. Specifically, there needs to be bike/pedestrian infrastructure on 
Evans To Locks Road, Columbia Road, and S Belair Road near the hotels.  

 
Comments: Too many bikers are being hit by cars/trucks because bike paths exist but they are 

not connected on some roads. 
 
Comments: Staff were very knowledgeable and discussed all the topics I wanted to know 

more about. 
 
Comment: Quality of paving resurfacing. Connectivity for bike/peds projects. 
 
Comments: We need to ensure that Columbia County is sticking to plans and finishing up 

projects that they have started, especially connectivity.  There is the potential for a 
vibrant bicycle hub on Evans To Locks Road in Evans, near the Evans Towne 
Center Park, Outdoor Augusta, Kim’s Donuts, etc. that can be connected to 
Savannah Rapids and other trails.  

 
Meeting ended at 7:00 p.m.  
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Augusta Regional Transportation Study (ARTS) Plans and Programs 
Amendments to the 2040 LRTP and FY 2015-2022 TIP 

 Public Meeting Sign in Sheet – Evans Government Complex  
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Public Meeting #2 
 
Date:  Tuesday, June 14, 2016 
Location: Augusta Public Transit – Transfer Facility 
  1546 Broad Street 

Augusta, GA 30904 
Time:  11:30 a.m. – 2:00 p.m. 
 
Public Meeting #2 Summary 
The second public meeting conducted by the Augusta Regional Transportation Study (ARTS) for 
the public to review Amendments to the 2040 LRTP, FY 2015-2022 Transportation 
Improvement Program 
was held on Tuesday, June 14, 2016 from 11:30 a.m. to 2:00 p.m. at the Augusta Public Transit – 
Bus Transfer Facility located at 1546 Broad Street, Augusta, GA 30904. The purpose of the 
meeting was twofold: 1) Present and receive public input on the draft amendments to the 2040 
Long Range Transportation Plan; 2) Present and receive public input on the draft amendments to 
the FY 2015-2018 Transportation Improvement Program. In addition, the public could review 
and comment on the proposed amendments to the TIP and LRTP utilizing the interactive online 
Transportation GIS Map and comment form. 
 
The public meeting was conducted by the Augusta Planning and Development Department 
(APDD) staff, who serve as the technical transportation planning staff to the Augusta Regional 
Transportation Study. The ARTS study area does not have the same boundaries as the Augusta 
metropolitan area.  
 
The two-and-a-half-hour meeting was designed in an open house format, with maps showing the 
FY 2015-2018 TIP and Transportation Vision 2040 Long Range Transportation Plan projects 
placed around the meeting room.   The maps showed the location of the FY 2015-2018 
Transportation Improvement Program (TIP), Long Range Tier 2 (FY 2019-2029), Long Range 
Tier 3 (FY 2030-2040) and Unfunded Priority projects. Summary sheets with details about each 
project were also on display. 
 
Documents available at the meeting consisted of 1) Transportation Improvement Program FY 
2015-2018 Draft Amendments Document, 2) Draft Amendment Project Sheets, and 3) 2040 
LRTP Plan – Amended Financial Summary Plan and list of projects.  These documents were also 
available on the MPO website for the public to review. 
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Questions, Comments and Discussion Items 
  
Comments: I am very grateful for the buses; some cities don’t have buses, I hope that buses 

can run a little bit later, get some bus stops with the seats and that cover our head. 
Run in other areas and run on Sundays. 

 
Comments: Turpin Hill bus going to Tubman Home Road, then to Lumpkin road (a lot of 

people work over there and go to the plasma center) extending to Richmond Hill 
road and back as it goes, and on Saturdays till 3 p.m. 

 
Comments: I would like for the buses to run more frequently we need more resources so we 

can do our maintenances to provide better services.   
 
Meeting ended at 2:00 p.m.
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Public Meeting #3 
 
Date:  Tuesday, June 14, 2016 
Location: Augusta-Richmond County Municipal Building  

Linda Beazley Community Meeting Room, 1st Floor 
535 Telfair Street 
Augusta, GA 30901 

Time:  5:30 p.m. – 7:00 p.m. 
 
Public Meeting #3 Summary 
The third public meeting for the Augusta Regional Transportation Study (ARTS) amendments to the 2040 
LRTP, Georgia FY 2015-2018 and South Carolina FY 2017-2022 Transportation Improvement Program 
was held on Tuesday, June 14, 2016 from 5:30 p.m. to 7:00 p.m. at the Augusta-Richmond County 
Municipal Building, Linda Beazley Community Meeting Room, 1st Floor, located at 535 Telfair Street, 
Augusta, GA 30901. The purpose of the meeting was twofold: 1) Present and receive public input the draft 
amendments to the 2040 Long Range Transportation Plan; 2) Present and receive public input the draft 
amendments to the FY 2015-2018 Transportation Improvement Program. In addition, the public could 
review and comment on proposed amendments to the TIP and LRTP utilizing the interactive online 
Transportation GIS Map and comment form. 
 
The public meeting was conducted by the Augusta Planning and Development Department (APDD) staff 
who serve as the technical transportation planning staff to the Augusta Regional Transportation Study. The 
ARTS study area does not have the same boundaries as the Augusta metropolitan area. 
 
The one-and-a-half-hour meeting was designed in an open house format, with GIS maps dedicated to the 
FY 2015-2018 TIP and Transportation Vision 2040 Long Range Transportation Plan projects placed 
around the meeting room.   The maps displayed consisted of the FY 2015-2018 Transportation 
Improvement Program (TIP), Long Range Tier 2 (FY 2019-2029), Long Range Tier 3 (FY 2030-2040) and 
Unfunded Priority Projects, and Project Sheets. 
 
Documents available at the meeting consisted of 1) Transportation Improvement Program FY 2015-2018 
Draft Amendments Document, 2) Draft Amendment Project Sheets, and 3) 2040 LRTP Plan – Amended 
Financial Summary Plan and list of projects.  These documents were also available on the MPO website for 
the public to review. 
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Questions, Comments and Discussion Items 
 

Question:  Who do we contact for repairing roads? 
Answer:  Local SCDOT District office Aiken County, SC. They are already aware of this issue. 

 
Question:  What do you recommend we do to get pedestrian signs on bridges? 
Answer:  Patience, continue requesting such projects and pushing your advocacy groups like Bicycle 

and Pedestrian Advisory Council and political leaders to support such projects. 
 

Question:  Isn’t the plan updated regularly?  
Answer:  Yes, the LRTP is updated every five years, and TIP is updated every 2-4 years, they are also 

amended throughout the year with changes in various projects, new and current projects. 
 

Comments: We do not want anyone parking on E. Boundary or Sand Bar Ferry Road.  There needs to be 
more local advocacy to get local leaders to reach that 20% local match required by local 
government.  Cyclist and general public need to be better educated in their rights and safety 
when it comes to sharing the road.  

 
Comments: Regional and local connectivity for existing and planned bike and pedestrian projects is very 

important to the community. The quality of paving and resurfacing is important for people 
using bikes.  

 
 

Meeting ended at 7:00 p.m.



 

84 
 

 
 
 
 
 
 
 

 

Augusta Regional Transportation Study (ARTS) Plans and Programs 
Amendments to the 2040 LRTP and FY 2015-2018 TIP 

 Public Meeting Sign in Sheet – Augusta-Richmond County Municipal 
Building  



 

85 
 

 
Public Meeting #4 
 
Date:  Wednesday, June 15, 2016 
Location: Aiken County Government Center 

Sandlapper Room East, 1st Floor 
1930 University Pkwy 
Aiken, SC 29801 

Time:  5:30 p.m. – 7:00 p.m. 
 
Public Meeting #4 Summary 
The fourth public meeting for the Augusta Regional Transportation Study (ARTS) draft amendments to the 
2040 LRTP, Georgia FY 2015-2018 and South Carolina FY 2017-2022 Transportation Improvement 
Program 
was held on Wednesday, June 15, 2016 from 5:30 p.m. to 7:00 p.m. at the Aiken County Government 
Center, Sandlapper Room East, 1st Floor, located at 1930 University Pkwy, Aiken, SC 29801. The purpose 
of the meeting was twofold: 1) Present and receive public input the draft amendments to the 2040 Long 
Range Transportation Plan; 2) Present and receive public input the draft amendments to the FY 2015-2018 
Transportation Improvement Program. In addition, the public could review and comment on proposed 
amendments to the TIP and LRTP utilizing the interactive online Transportation GIS Map and comment 
form. 
 
The public meeting was conducted by the Augusta Planning and Development Department (APDD) staff 
who serve as the technical transportation planning staff to the Augusta Regional Transportation Study. The 
ARTS study area does not have the same boundaries as the Augusta metropolitan area. 
 
The one-and-a-half-hour meeting was designed in an open house format, with GIS maps dedicated to the 
FY 2015-2018 TIP and Transportation Vision 2040 Long Range Transportation Plan projects placed 
around the meeting room.   The maps displayed consisted of the FY 2015-2018 Transportation 
Improvement Program (TIP), Long Range Tier 2 (FY 2019-2029), Long Range Tier 3 (FY 2030-2040) and 
Unfunded Priority Projects, and Project Sheets. 
 
Documents available at the meeting consisted of 1) Transportation Improvement Program FY 2015-2018 
Draft Amendments Document, 2) Draft Amendment Project Sheets, and 3) 2040 LRTP Plan – Amended 
Financial Summary Plan and list of projects.  These documents were also available on the MPO website for 
the public to review. 
 
 
 
 
 



 

86 
 

 
Questions, Comments and Discussion Items 
 
Question:  What is the status of University Parkway project?  
Answer: The project has construction programmed for FY 2018 and the project description includes 

widening with raised landscaped median, bike lanes, and sidewalks.  
 
Comments: Thanks for giving us an opportunity. Good to see what you are working on; very helpful.  
 
Comments:  Member of the media was present (WFXG- Fox 54).  
 
Meeting ended at 7:00 p.m. 
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Online Form Submittal - Questions and Comments Received 
 
Comments: Why on earth are ya'll talking about changing the looks of downtown Augusta when you 
need to start cleaning up the county! Roads need repairing ditches need cleaning, grass growing in the 
middle of Gordon Highway, trees about to fall over roads, people can't see to pull out of driveways for 
overgrowth! The county could make money if the county cops would ticket people for throwing trash on 
side of streets instead of sitting under church canopies visiting!! I am ashamed of our county Fort Gordon 
with new people coming in any visitors! Everyone of yall need to be replaced!!  Look at west Augusta and 
Columbia County looks really good! Richmond County awful! Put the prisoners to work then they will 
think twice before doing something to go 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

89 
 

 

 

 

 

 

 

 

IV. TRANSPORTATION IMPROVEMENT PROGRAM 
 
 
 

 



 

90 
 

 
 

 
  
 
 
 
 
 
 
 
 
 
 

(THIS PAGE LEFT BLANK INTENTIONALLY) 



 

91 
 

a. Index of Projects 
PI# FUNDING PROJECT TITLE DESCRIPTION FY CST PAGE 

Georgia Projects           

Lump Sum M001 
NHS Various Lump Sum 
Minor Improvement 
Projects 

Painting – Interstate, Repairs and Maintenance 
Roadway Lighting FY 2015-2018 

97 

Lump Sum 
MS30 / LS20 / 
M230 / M240 / 

M002 

STP Various Lump Sum 
Improvement Projects 

Safety; R & M; bridge painting; signals; Plan 
Mgmt.; FA Maint; Wetland Mitigation; RW 
Pbuy; Cst. Mgmt; Op Imp.; CST Mgmt. 

FY 2015-2018 98 

Lump Sum L220 Transportation 
Enhancement Projects 

Transportation Enhancement Projects FY 2015-2018 99 

Lump Sum MS40 / MS50 Various Lump Sum 
Safety Improvements 

Unspecified safety improvements using various 
funds  FY 2015-2018 100 

TAP Lump Sum M301 / TAP Transportation 
Alternatives Program 

Transportation Alternatives Projects FY 2015-2018 101 
0008222 
0009223 

LU10 / LU20 /    
LU30   

Safe Routes to School 
Programs/TAP 

Various lump sums for Safe Route to School 
Program, Infrastructure, Misc. FY 2015-2018 102 

Lump Sum M940 DNR Recreation Trails Recreation trails; consulting services; contract 
Cst mgmt FY 2015-2018 103 

0010915 
0010916 
0010917 

M240 Oversight Services for 
M230 

Oversight Services for M230 and CMAQ funded 
projects FY 2015-2018 104 

0013248 M240 Gordon Highway / SR 
10 

Widen Gordon Highway from two lanes to four 
lanes from Old Louisville to SR 223 

Long Range  
FY 2019-2029 105 

Columbia County         107 

0013706 M301 / TAP Harlem-Grovetown Road 
/ Old Berzelia Road 

Construction of approximately 2,910 sq. ft. of 
sidewalks FY 2016 109 

0013704 M230  Hardy McManus 

Urban & rural section with spot medians, 
pedestrian & bicycle facilities, street 
trees/irrigation and possible roundabout from 
William Few Parkway (CR 1427) to Fury's Ferry 
Road (SR28). 

Long Range  
FY 2019-2029 

110 

0012865 M230 Hereford Farm Road Widen to 3 thru lanes from Belair Road to 
Columbia Road with urban or rural design FY 2018 

11 
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PI# FUNDING PROJECT TITLE DESCRIPTION FY CST PAGE 

0008352 M230 Stevens Creek Road 

Widen to Urban three lane with pedestrian and 
bicycle facilities; street trees / irrigation and 
roundabout from Evans-to-Locks Road to 
Riverwatch Parkway 

Long Range  
(FY 2019-

2029) 112 
Richmond County         113 

0013705 M301 / TAP River Levee Trail 
Extension 3D 

Extend asphalt trail to tie into existing trail at the 
top of the Augusta Levee near or adjacent to 
westward bound Greene Street flyover merges 
onto Riverwatch Parkway. 

FY 2016 115 

0013707 M301 / TAP James Brown Blvd 
Streetscape 

Demolish and replace sidewalks along east side 
of James Brown Blvd at Twiggs Street to Laney 
Walker Blvd 

FY 2018 116 

210327 NHPP - M001 I-20 Bridge at Savannah 
River 

Design Build project for reconstruction of bridge 
over the Savannah River 

Long Range  
FY 2019-2029 117 

0013604 NHPP - M001 
SR 4/US 1 Bridge 
Replacement @ South 
Prong Creek 

Replacement of a current load restricted bridge.  
FY 2020 

118 

0013927 NHPP - M001 
SR 4/US 25 BU @ 
Savannah River Bridge 
Replacement 

Bridge replacement (no added capacity) of SR 
4/US 25BU @ Savannah River @ South Carolina 
State Line. 

FY 2021 
119 

0014907 NHPP - M001 
SR 4/US 1 @ North Fork 
Spirit Creek Bridge 
Replacement 

Bridge replacement (no added capacity) of SR 
4/US 1 @ North Fork Spirit Creek 4.7 mi NW of 
Hephzibah. 

FY 2021 
120 

0008356 LO50 SR 4 / US 1 (Deans 
Bridge Road) 

Widen from Tobacco Road to Meadowbrook 
Drive 

Long Range  
FY 2019-2029 121 

220680 LY10 Fifteenth Street (SR 4) 
Widen SR 4 to 4 & 6 lanes with turn lanes as 
needed from Milledgeville Road to Government 
Street 

Long Range  
FY 2019-2029 122 

0012866 M230  
Wheeler Road 
Intersection 
Improvements 

Intersection improvements on Wheeler Road at 
Robert C. Daniel Parkway - add turn lanes FY 2017 123 

0012867 M230 
Wheeler Road 
Multimodal Corridor 
Improvements 

Intersection improvements and turn lanes on 
Wheeler Road at I-20 Eastbound Ramp to 
Augusta West Parkway 

FY 2018 124 
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PI# FUNDING PROJECT TITLE DESCRIPTION FY CST PAGE 

0012868 M230 Barton Chapel Road Add turn lanes on Barton Chapel Road at Gordon 
Highway FY 2018 125 

0012869 M230 Willis Foreman Road 
Widen to 4 lanes with turn lanes from SR 4/US 1 
to SR 121/US 25, traffic signal installation and 
upgrade. 

Long Range  
FY 2019-2029 126 

0011699 TIA/M230 Riverwatch @ I-20 
Operational Improvements along Riverway 
Parkway from Quarry Road to River Shoals 
Parkway and I-20 

FY 2016 
127 

GA Summary   GA Summary Summary of Columbia County and Richmond 
County projects FY 2015-2018 128 

Aiken County         129 

SC REC-1 TAP 
North Augusta Bergen 
Road Tunnel 
(Greeneway) 

Construct tunnel under Bergen Road for the 
North Augusta Greeneway FY 2015 130 

SC TAP-1 TAP City of Aiken Bike 
Infrastructure - Phase 1 

Install bike infrastructure on multiple roads in 
City of Aiken FY 2016 131 

SC TAP-2 TAP Crosland Park Pedestrian 
Walkways 

Install concrete sidewalks and crosswalks on 
Vincent Ave, Sommers Ave, Alfred Street, and 
Aldrich Street. 

FY 2016 132 

SC TAP-3 TAP Main Street (SC 19) 
Pedestrian Walkways 

Construct sidewalks, landscaping, and pedestrian 
lighting along the east side of SC 19, from 
Williamson Avenue to Sanders Avenue. 

FY 2017 133 

SC TAP-4 TAP Aiken/North Augusta 
Bicycle Route 

Establish a designated bicycle route connecting 
the City of Aiken with the North Augusta 
Greeneway. 

FY 2017 134 

SC-03 SIB University Parkway (S-
2131) 

Includes widening the existing facility from US 1 
/ 78 (Richland Avenue) to SC 118, with raised 
landscaped median, bike lanes and sidewalks. 

FY 2018 
135 

  SIB I-20 Widening Widening of I-20 from Savannah River to US 25 
(Edgefield Road) 

Long Range  
FY 2030-2040 136 

SC-7 STP SC 126 (Belvedere 
Clearwater Road) 

Widen to five lanes from end of I-520 to US 1 / 
US 78 FY 2018 137 
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PI# FUNDING PROJECT TITLE DESCRIPTION FY CST PAGE 

SC-8 STP 
Hitchcock Parkway (SC-
118) Corridor 
Improvements 

Various operational improvements to include, but 
are not limited to the construction of turn lanes, 
passing lanes and signal improvements 

FY 2018 138 

SC-16 Bridge Rehab SC 28 Bridge Rehab/ 
Maintenance 

Rehab / maintenance on SC 28 at the Savannah 
River  FY 2018 139 

SC-17 Bridge Rehab S-2-144 Bridge Rehab/ 
Maintenance 

Rehab / maintenance on S-2-144 (Bettis 
Academy Rd) at I-20 FY 2018 140 

SC -18 Interstate Rehab I-20 Rehab / 
Maintenance 

Rehab and maintenance work on I-20 to Mile 
Marker 1 to near Mile Marker 2 FY 2016 141 

SC-19 Bridge Rehab SC 421 Over Little 
Horse Creek 

Rehabilitation and repairs on SC 421 over Little 
Horse Creek FY 2018 142 

SC-20 Bridge Rehab S-1304 Over Shaw's 
Creek 

Rehab and maintenance work on S-1304 
(Hatchaway Bridge Rd) over Shaw's Creek FY 2016 143 

Lump Sum Safety Lump Sums  - Safety 
Projects 

Lump Sums for Various Safety Projects in Aiken 
County FY 2015-2018 144 

Lump Sum Preservation/ 
Resurfacing 

Lump Sum - 
Preservation and 
Resurfacing 

Lump sums for interstate pavement preservation, 
pavement resurfacing, and pavement 
preservation. 

FY 2015-2018 145 

34290 Guideshare Silver Bluff Road (SC 
302) 

Intersection and corridor improvements from 
Indian Creek trail to Richardson Lake Rd.  FY 2016 146 

0034300X Guideshare 
East Buena Vista & 
Atomic Road Corridor 
Improvements 

Widening and corridor improvements from 
Brookside Avenue to Old Edgefield Road.  FY 2016 147 

SC Summary SC Summary Summary of Aiken County and Edgefield County 
projects FY 2015-2018 148 
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AUGUSTA REGIONAL TRANSPORTATION STUDY

PROJECT NAME: P.I. NOS:  

PROJECT DESCRIPTION: CST. YEAR:

TIP #:

COUNTY:

LENGTH (MI): PLANNED:

TRAFFIC VOLUMES (ADT): (2010) (2040 Constrained)

LOCAL RD. # ST./U.S.#  PROJECT #

PURPOSE AND NEED:

COMMENTS / REMARKS:

PROJECT PHASE $ SOURCE AUTHORIZED FY 2015 FY 2016 FY 2017 FY 2018 LRP TIER 2 LRP TIER 3 TOTAL

SCOPING $0

PRELIMINARY ENGINEERING $0

RIGHT-OF-WAY  $0

UTILITIES $0

CONSTRUCTION  Federal/State $2,949,000 $1,284,000 $1,293,000 $5,526,000

PROJECT COST $2,949,000 $1,284,000 $1,293,000 $0 $0 $5,526,000

FEDERAL COST  M001 $2,654,100 $1,155,600 $1,163,700 $0 $0 $4,973,400

STATE COST  $265,410 $115,560 $116,370 $0 $0 $497,340

OTHER $0

LOCAL COST  $0

DOT DISTRICT : 2 CONGRESSIONAL DIST: 10th & 12th RC:  CSRA

FUNDING FOR PI#1 M001 FUNDING FOR PI#2 FUNDING FOR PI#3

FY 2015 FY 2016 FY 2017 FY 2018 TOTALS

MOO1 - BRIDGE PAINTING - INTERSTATE $350,000 $292,000 $350,000 $350,000 $1,342,000

MOO1- ROAD MAINTENANCE - NAT'L HWY $1,256,000 $993,000 $934,000 $914,000 $4,097,000

MOO1 - ROADWAY LIGHTING $29,000 $29,000 $29,000 $87,000

PROJECT  LOCATION  

NEEDS AND CONSIDERATIONS

Road and bridge repairs, Maintenance, and Lighting.

FUNDING

 # OF LANES-EXISTING:

GEORGIA FY 2015-2018 TRANSPORTATION IMPROVEMENT PROGRAM

VARIOUS LUMP SUM MINOR IMPROVEMENT PROJECTS

LUMP SUM RESURFACING, MAINTENANCE, BRIDGE PAINTING (INTERSTATE), OR SAFETY 

IMPROVEMENTS USING VARIOUS FUNDS.
FY 2015-2018

NHS LUMP SUMS

RICHMOND/COLUMBIA
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AUGUSTA REGIONAL TRANSPORTATION STUDY

PROJECT NAME: P.I. NOS:  

PROJECT DESCRIPTION: CST. YEAR:

TIP #:

COUNTY:

LENGTH (MI): PLANNED:

TRAFFIC VOLUMES (ADT): (2010) (2040 Constrained)

LOCAL RD. # ST./U.S.#  PROJECT #

PURPOSE AND NEED:

COMMENTS / REMARKS:

PROJECT PHASE $ SOURCE AUTHORIZED FY 2015 FY 2016 FY 2017 FY 2018 LRP TIER 2 LRP TIER 3 TOTAL

SCOPING Federal/State $0

PRELIMINARY ENGINEERING Federal/State $0

RIGHT-OF-WAY  Federal/State $0

UTILITIES Federal/State $0

CONSTRUCTION  Federal/State $6,965,000 $7,521,000 $7,107,000 $7,417,000 $0 $0 $29,010,000

PROJECT COST $6,965,000 $7,521,000 $7,107,000 $7,417,000 $0 $0 $29,010,000

FEDERAL COST  $0 $5,776,400 $6,244,700 $5,904,600 $6,167,200 $0 $0 $24,092,900

STATE COST  $0 $1,188,600 $1,276,300 $1,202,400 $1,249,800 $0 $0 $4,917,100

OTHER

LOCAL COST  $0 $0 $0 $0 $0 $0 $0 $0

DOT DISTRICT : 2 CONGRESSIONAL DIST: 10th & 12th RC:  CSRA

FUNDING FOR PI#1 MS30 / LS20 FUNDING FOR PI#2 M230 / M240 FUNDING FOR PI#3 M002

FY 2015 FY 2016 FY 2017 FY 2018 TOTALS

MS30 Lump (Safety Improvements) - (90/10 SPLIT) $2,044,000 $2,186,000 $2,190,000 $2,336,000 $8,756,000

LS20 Lump (Highway Risk Rural Roads) - (90/10 SPLIT) $0 $93,000 $0 $0 $93,000

Totals per year $2,044,000 $2,279,000 $2,190,000 $2,336,000 $8,849,000

M230 Lump (Road Maintenance) - (80/20 SPLIT) $704,000 $845,000 $845,000 $845,000 $3,239,000

M240 Lump (Operational) -(80/20 SPLIT) $393,000 $380,000 $350,000 $350,000 $1,473,000

M240 Lump (Bridge Painting) -(80/20 SPLIT) $204,000 $175,000 $204,000 $204,000 $787,000

M240 Low Impact Bridges (80/20 SPLIT) $146,000 $102,000 $146,000 $146,000 $540,000

M240 Lump (Road Maintenance) -(80/20 SPLIT) $2,151,000 $1,890,000 $1,644,000 $1,813,000 $7,498,000

M240 Lump (Traffic Control Devices) - (80/20 SPLIT) $438,000 $438,000 $380,000 $380,000 $1,636,000

M240 Lump (Traffic & Rev /D-B/Studies) - (80/20 SPLIT) $15,000 $22,000 $15,000 $0 $52,000

M240 Lump (Force Acct Maintenance) - (80/20 SPLIT) $0 $526,000 $438,000 $438,000 $1,402,000

M240 Lump (Right-of-way Protection) - (80/20 SPLIT) $29,000 $15,000 $29,000 $29,000 $102,000

M002 Lump (Construction Management) - (80/20 SPLIT) $841,000 $849,000 $866,000 $876,000 $3,432,000

Totals per year $4,921,000 $5,242,000 $4,917,000 $5,081,000 $20,161,000

PROJECT  LOCATION  

BRSLB-70077

NEEDS AND CONSIDERATIONS

Repairs, Maintenance, Safety, and Operational

FUNDING

 # OF LANES-EXISTING:

GEORGIA FY 2015-2018 TRANSPORTATION IMPROVEMENT PROGRAM

VARIOUS LUMP SUM IMPROVEMENT PROJECTS

LUMP SUM RESURFACING, REPAIRS & MAINTENANCE; TRAFFIC SIGNALS, PLANNING & 

MANAGEMENT; FACILITY MAINTENANCE; RIGHT-OF-WAY, CONSTRUCTION MANAGEMENT; 

OPERATIONAL AND SAFETY IMPROVEMENTS USING VARIOUS FUNDS.

FY 2015-2018

STP LUMP SUMS

RICHMOND/COLUMBIA
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AUGUSTA REGIONAL TRANSPORTATION STUDY

PROJECT NAME: P.I. NOS:  TEA-1

PROJECT DESCRIPTION: CST. YEAR:

TIP #:

COUNTY:

LENGTH (MI): N/A PLANNED: N/A

TRAFFIC VOLUMES (ADT): (2010) (2040 Constrained)

LOCAL RD. # ST./U.S.#  PROJECT #

PURPOSE AND NEED: Enhancement

COMMENTS / REMARKS:

PROJECT PHASE $ SOURCE AUTHORIZED FY 2015 FY 2016 FY 2017 FY 2018 LRP TIER 2 LRP TIER 3 TOTAL

SCOPING $0

PRELIMINARY ENGINEERING $0

RIGHT-OF-WAY  $0

UTILITIES $0

CONSTRUCTION  Federal/State $1,110,000 $555,000 $555,000 $555,000 $555,000 $2,220,000

PROJECT COST $1,110,000 $555,000 $555,000 $555,000 $555,000 $2,220,000

FEDERAL COST  L220 $888,000 $444,000 $444,000 $444,000 $444,000 $1,776,000

STATE COST  $222,000 $111,000 $111,000 $111,000 $111,000 $444,000

OTHER $0

LOCAL COST  $0

DOT DISTRICT : 2 CONGRESSIONAL DIST: 10 & 12th RC:  CSRA

FUNDING FOR PI#1 L220 FUNDING FOR PI#2 FUNDING FOR PI#3

N/A N/A

BRSLB-70077

NEEDS AND CONSIDERATIONS

FUNDING

PROJECT  LOCATION  

 # OF LANES-EXISTING:

GEORGIA FY 2015-2018 TRANSPORTATION IMPROVEMENT PROGRAM

TRANSPORTATION ENHANCEMENT PROJECTS

Lump Sum for various Transportation Enhancement Projects in Richmond and Columbia 

counties.
TIER 2 AND TIER 3

TEA-1

RICHMOND/COLUMBIA
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AUGUSTA REGIONAL TRANSPORTATION STUDY

PROJECT NAME: P.I. NOS:  SAFETY LUMP-1

PROJECT DESCRIPTION: CST. YEAR:

TIP #:

COUNTY:

LENGTH (MI): N/A PLANNED: N/A

TRAFFIC VOLUMES (ADT): (2010) (2040 Constrained) N/A

LOCAL RD. # ST./U.S.#  PROJECT #

PURPOSE AND NEED: Safety

COMMENTS / REMARKS:

PROJECT PHASE $ SOURCE AUTHORIZED FY 2015 FY 2016 FY 2017 FY 2018 LRP TIER 2 LRP TIER 3 TOTAL

SCOPING $0

PRELIMINARY ENGINEERING $0

RIGHT-OF-WAY  $0

UTILITIES $0

CONSTRUCTION  Federal/State $478,000 $239,000 $239,000 $239,000 $239,000 $956,000

PROJECT COST $478,000 $239,000 $239,000 $239,000 $239,000 $956,000

FEDERAL COST  MS240 $430,200 $215,100 $215,100 $215,100 $215,100 $860,400

STATE COST  $47,800 $23,900 $23,900 $23,900 $23,900 $95,600

OTHER $0

LOCAL COST  $0

DOT DISTRICT : 2 CONGRESSIONAL DIST: 10 & 12th RC:  CSRA

FUNDING FOR PI#1 MS40 FUNDING FOR PI#2 MS50 FUNDING FOR PI#3

FY 15 FY 16 FY 17 FY 18 LRP TIER 2 LRP TIER 3 Total

MS40 (Rail Road Hazard Elimination) 128,000$    128,000$    128,000$       $      128,000  $      128,000  $      128,000  $      768,000 

MS50 (Rail Road Protection Dev) 111,000$    111,000$    111,000$    111,000$    111,000$    111,000$    666,000$    

239,000$      239,000$      239,000$      239,000$      239,000$      239,000$      1,434,000$   

GEORGIA FY 2015-2018 TRANSPORTATION IMPROVEMENT PROGRAM

VARIOUS SAFETY LUMP SUM SAFETY PROJECTS

Unspecific safety improvements using various funds. TIER 2 AND TIER 3

SAFETY LUMP-1

RICHMOND/COLUMBIA

 # OF LANES-EXISTING:

N/A

BRSLB-70077

NEEDS AND CONSIDERATIONS

FUNDING

PROJECT  LOCATION  
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AUGUSTA REGIONAL TRANSPORTATION STUDY

PROJECT NAME: P.I. NOS:  

PROJECT DESCRIPTION: CST. YEAR:

TIP #:

COUNTY:

LENGTH (MI): PLANNED:

TRAFFIC VOLUMES (ADT): (2010) (2040 Constrained)

LOCAL RD. # ST./U.S.#  PROJECT #

PURPOSE AND NEED:

COMMENTS / REMARKS:

PROJECT PHASE $ SOURCE AUTHORIZED FY 2015 FY 2016 FY 2017 FY 2018 LRP TIER 2 LRP TIER 3 TOTAL

SCOPING $0

PRELIMINARY ENGINEERING State $150,000 $150,000

RIGHT-OF-WAY  $0

UTILITIES $0

CONSTRUCTION  Federal/Local $1,978,457 $560,048 $565,486 $3,103,991

PROJECT COST $2,128,457 $560,048 $565,486 $0 $0 $3,253,991

FEDERAL COST  $1,582,766 $448,038 $452,389 $0 $0 $2,483,193

STATE COST  Oversight $150,000 $150,000

OTHER $0 $0 $0 $0 $0

LOCAL COST  $395,691 $112,010 $113,097 $0 $0 $620,798

DOT DISTRICT : 2 CONGRESSIONAL DIST: 10th & 12th RC:  CSRA

FUNDING FOR PI#1 M301 FUNDING FOR PI#2 FUNDING FOR PI#3

GEORGIA FY 2015-2018 TRANSPORTATION IMPROVEMENT PROGRAM

PROJECT  LOCATION  

NEEDS AND CONSIDERATIONS

TOTAL TAP FUNDS AVAILABLE FOR FY 2015 - $1,573,846

TAP 1A - River Levee Trail Extension Phase 3D - Fed - $450,000 / Local - $250,030.25 - total $700,030.25 / Oversight - $50,000

TAP 1B - Harlem-Grovetown Road - sidewalk & Crosswalks - Fed - $290,400 / Local - $72,600 - total - $363,000 / Oversight - $50,000

TAP 1C - James Brown Blvd streetscape improvements Phase III - Fed - $450,000 / Local $140,000 - total - $590,000 / Oversight - $50,000

FUNDING

 # OF LANES-EXISTING:

TRANSPORTATION ALTERNATIVES PROGRAM

FY 2015-2018

TAP-1A; TAP-1B; TAP-1C

RICHMOND/COLUMBIA
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AUGUSTA REGIONAL TRANSPORTATION STUDY

PROJECT NAME: P.I. NOS:  

PROJECT DESCRIPTION: CST. YEAR:

TIP #:

COUNTY:

LENGTH (MI): PLANNED:

TRAFFIC VOLUMES (ADT): (2010) (2040 Constrained)

LOCAL RD. # ST./U.S.#  PROJECT #

PURPOSE AND NEED:

COMMENTS / REMARKS:

PROJECT PHASE $ SOURCE AUTHORIZED FY 2015 FY 2016 FY 2017 FY 2018 LRP TIER 2 LRP TIER 3 TOTAL

SCOPING $0

PRELIMINARY ENGINEERING $0

RIGHT-OF-WAY  $0

UTILITIES $0

CONSTRUCTION  Fed/State $103,000 $0 $0 $0 $59,430 $103,000

PROJECT COST $103,000 $0 $0 $0 $59,430 $103,000

FEDERAL COST  $82,400 $0 $0 $0 $47,544 $82,400

STATE COST  $20,600 $0 $0 $0 $11,886 $20,600

OTHER

LOCAL COST  $0 $0 $0 $0 $0 $0 $0 $0

DOT DISTRICT : 2 CONGRESSIONAL DIST: 10th & 12th RC:  CSRA

FUNDING FOR PI#1 LU10 FUNDING FOR PI#2 LU20 FUNDING FOR PI#3 LU-30

LU10 - SAFE ROUTE TO SCHOOL - NON INFRASTRUCTURE 

FY 2015 FY 2016 FY 2017 FY 2018 TOTAL

$24,000 $24,000 $48,000

$0

$0

$0

TOTAL $24,000 $24,000 $0 $0 $48,000

LU20 - SAFE ROUTE TO SCHOOL INFRASTRUCTURE

FY 2015 FY 2016 FY 2017 FY 2018 TOTAL

$39,000 $39,000

$0

$0

$0

TOTAL $39,000 $0 $0 $0 $39,000

LU30 - SAFE ROUTE TO SCHOOL - ANY PROJECT

FY 2015 FY 2016 FY 2017 FY 2018 TOTAL

$16,000 $16,000

$0

$0

$0

TOTAL $16,000 $0 $0 $0 $16,000

PROJECT  LOCATION  

DE-OOMS(389)

NEEDS AND CONSIDERATIONS

Safety

FUNDING

 # OF LANES-EXISTING:

GEORGIA FY 2015-2018 TRANSPORTATION IMPROVEMENT PROGRAM

SAFE ROUTES TO SCHOOL PROGRAM

LUMP SUMS FOR SAFE ROUTES TO SCHOOL FY 2015-2018

SAFETY-LUMP 2

RICHMOND/COLUMBIA
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AUGUSTA REGIONAL TRANSPORTATION STUDY

PROJECT NAME: P.I. NOS:  

PROJECT DESCRIPTION: CST. YEAR:

TIP #:

COUNTY:

LENGTH (MI): PLANNED:

TRAFFIC VOLUMES (ADT): (2010) (2040 Constrained)

LOCAL RD. # ST./U.S.#  PROJECT #

PURPOSE AND NEED:

COMMENTS / REMARKS:

PROJECT PHASE $ SOURCE AUTHORIZED FY 2015 FY 2016 FY 2017 FY 2018 LRP TIER 2 LRP TIER 3 TOTAL

SCOPING Federal/State $0

PRELIMINARY ENGINEERING N/A $0

RIGHT-OF-WAY  N/A $0

UTILITIES Federal/State $0

CONSTRUCTION  Federal/State $74,000 $37,000 $37,000 $37,000 $37,000 $148,000

PROJECT COST $74,000 $37,000 $37,000 $37,000 $37,000 $148,000

FEDERAL COST  M940 $59,200 $29,600 $29,600 $29,600 $29,600 $118,400

STATE COST  $14,800 $7,400 $7,400 $7,400 $7,400 $29,600

OTHER $0

LOCAL COST  $0 $0 $0 $0 $0 $0 $0 $0

DOT DISTRICT : 2 CONGRESSIONAL DIST: 10th & 12th RC:  CSRA

FUNDING FOR PI#1 M940 FUNDING FOR PI#2 FUNDING FOR PI#3

PROJECT  LOCATION  

NEEDS AND CONSIDERATIONS

Enhancement, Recreation

FUNDING

 # OF LANES-EXISTING:

GEORGIA FY 2015-2018 TRANSPORTATION IMPROVEMENT PROGRAM

LUMP SUM FOR RECREATION

LUMP SUMS FOR DNR RECREATION TRAILS; CONSULTANT SERVICES; AND  CONTRACT 

CONSTRUCTION OVERSIGHT.
FY 2015-2018

REC-1

RICHMOND/COLUMBIA
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AUGUSTA REGIONAL TRANSPORTATION STUDY

PROJECT NAME: P.I. NOS:  

PROJECT DESCRIPTION: CST. YEAR:

TIP #:

COUNTY:

LENGTH (MI): N/A PLANNED: N/A

TRAFFIC VOLUMES (ADT): (2010) (2040 Constrained) N/A

LOCAL RD. # ST./U.S.#  PROJECT #

PURPOSE AND NEED: Safety, Connectivity, Congestion

COMMENTS / REMARKS:

PROJECT PHASE $ SOURCE AUTHORIZED FY 2015 FY 2016 FY 2017 FY 2018 LRP TIER 2 LRP TIER 3 TOTAL

SCOPING $0

PRELIMINARY ENGINEERING Fed/State $35,000 $17,500 $0 $0 $0 $52,500

RIGHT-OF-WAY  $0

UTILITIES $0

CONSTRUCTION  Fed/State $0

PROJECT COST $35,000 $0 $0 $17,500 $0 $0 $0 $52,500

FEDERAL COST  $28,000 $0 $0 $14,000 $0 $0 $0 $42,000

STATE COST  $7,000 $0 $0 $3,500 $0 $0 $0 $10,500

OTHER

LOCAL COST  $0 $0 $0 $0 $0 $0 $0 $0

DOT DISTRICT : 2 CONGRESSIONAL DIST: 10 & 12th RC:  CSRA

FUNDING FOR PI#1 MS40 FUNDING FOR PI#2 FUNDING FOR PI#3

GEORGIA FY 2015-2018 TRANSPORTATION IMPROVEMENT PROGRAM

0010915 / 0010916 / 0010917

GA DOT OVERSIGHT FUNDS NOT INCLUDED IN LRTP 

OVERSIGHT SERVICES FOR M230 

OVERSIGHT SERVICES FOR M230 @ CMAQ Funded Projects FY 2015-2018

OS-1

RICHMOND/COLUMBIA

 # OF LANES-EXISTING:

N/A

STP-004-3(37)

NEEDS AND CONSIDERATIONS

FUNDING

PROJECT  LOCATION  
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AUGUSTA REGIONAL TRANSPORTATION STUDY

PROJECT NAME: P.I. NOS:  0013248

PROJECT DESCRIPTION: CST. YEAR:

TIP #:

COUNTY:

LENGTH (MI): 5.04 2 PLANNED: 4

TRAFFIC VOLUMES (ADT): (2010) 8,452 (2040 Constrained) 19,434

LOCAL RD. # ST./U.S.# SR 10 / 12    US 278 / 78  PROJECT #

PURPOSE AND NEED:

COMMENTS / REMARKS:

PROJECT PHASE $ SOURCE AUTHORIZED FY 2015 FY 2016 FY 2017 FY 2018 LRP TIER 2 LRP TIER 3 TOTAL

SCOPING

PRELIMINARY ENGINEERING Federal/State $2,000,000 $1,500,000 $3,500,000

RIGHT-OF-WAY  Federal/State $4,000,000 $0

UTILITIES $0

CONSTRUCTION  Federal/State $41,000,000 $0

PROJECT COST $2,000,000 $0 $0 $1,500,000 $0 $45,000,000 $0 $3,500,000

FEDERAL COST  M240 $1,600,000 $0 $1,200,000 $0 $36,000,000 $1,200,000

STATE COST  $400,000 $0 $300,000 $0 $9,000,000 $300,000

OTHER $0 $0

LOCAL COST  $0 $0

DOT DISTRICT : 2 CONGRESSIONAL DIST: 12th RC:  CSRA

FUNDING FOR PI#1 M240 FUNDING FOR PI#2 FUNDING FOR PI#3

GEORGIA FY 2015-2018 TRANSPORTATION IMPROVEMENT PROGRAM

GORDON HIGHWAY (SR 10)

Widen Gordon Highway / SR 10 / US 278 / US 78 / SR 12 from two lanes to four lanes from Old 

Louisville Road (Columbia County) to SR 223 (Richmond County).
Tier 2

STP-14

COLUMBIA/RICHMOND

PROJECT  LOCATION  

 # OF LANES-EXISTING:

NEEDS AND CONSIDERATIONS

Capacity, Congestion, Safety

ORIGINAL PROJECT #221790 TAKEN OUT OF LONG RANGE TRANSPORTATION PLAN. TERMINI OF ORIGINAL PROJECT: SR47/HARLEM 

WRENS RD TO SR 223 (APPROXIMATELY 8.8 MILES).

Amended by Policy Committee 3/5/2015.

FUNDING
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Columbia County Projects
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AUGUSTA REGIONAL TRANSPORTATION STUDY

PROJECT NAME: P.I. NOS: 0013706

PROJECT DESCRIPTION: CST. YEAR:

TIP #:

COUNTY:

LENGTH (MI): PLANNED:

TRAFFIC VOLUMES (ADT): (2010) (2040 Constrained)

LOCAL RD. # ST./U.S.#  PROJECT #

PURPOSE AND NEED:

COMMENTS / REMARKS:

PROJECT PHASE $ SOURCE AUTHORIZED FY 2015 FY 2016 FY 2017 FY 2018 LRP TIER 2 LRP TIER 3 TOTAL

SCOPING $0

PRELIMINARY ENGINEERING Fed/Local $126,790 $126,790

RIGHT-OF-WAY  $0

UTILITIES $0

CONSTRUCTION  Fed/Local $336,210 $336,210

PROJECT COST $126,790 $0 $0 $336,210 $0 $0 $0 $463,000

FEDERAL COST  M301/Oversight $111,432 $0 $268,968 $0 $0 $0 $380,400

STATE COST  $0 $0 $0 $0 $0 $0

OTHER $0 $0 $0 0 $0 $0 $0 $0

LOCAL COST  Grovetown $15,358 $0 $0 $67,242 $0 $0 $0 $82,600

DOT DISTRICT : 2 CONGRESSIONAL DIST: 10th RC:  CSRA

FUNDING FOR PI#1 TAP -M301 FUNDING FOR PI#2 Local FUNDING FOR PI#3

PROJECT  LOCATION  

NEEDS AND CONSIDERATIONS

Safety

CITY OF GROVETOWN - HARLEM GROVETOWN ROAD/OLD BERZELIA ROAD SIDEWALK & CROSSWALK - FEDERAL - $290,400 / CITY OF 

GROVETOWN (LOCAL) $82,600 / GA DOT OVERSIGHT - $50,000 - TOTAL - $413,000

Administrative Modification on 6/1/2016 to move Construction to FY 2017.

FUNDING

 # OF LANES-EXISTING:

GEORGIA FY 2015-2018 TRANSPORTATION IMPROVEMENT PROGRAM

TAP - HARLEM-GROVETOWN ROAD / OLD BERZELIA ROAD SIDEWALK / CROSSWALK 

CONSTRUCTION OF APPROX 2910 S.Y. OF SIDEWALKS THAT WILL CONNECT OLD BERZELIA ROAD TO 

THE ELEMENTARY AND MIDDLE SCHOOL COMPLEX ON HARLEM-GROVETOWN ROAD.  TO INCLUDE THE 

PURCHASE AND INSTALLATION OF AN ADVANCE SOLAR CROSSWALK SIGNAL SYSTEM AT OLD BERZELIA 

ROAD INTERSECTION TO ENSURE SAFE CROSSING FOR ALL STUDENTS AND PEDESTRIANS.

FY 2016

TAP-1C

COLUMBIA
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AUGUSTA REGIONAL TRANSPORTATION STUDY

PROJECT NAME: P.I. NOS:  0013704

PROJECT DESCRIPTION: CST. YEAR:

TIP #:

COUNTY:

LENGTH (MI): 3.2 2 PLANNED: 3

TRAFFIC VOLUMES (ADT): (2010) (2040 Constrained) 7,075

LOCAL RD. # ST./U.S.#  PROJECT #

PURPOSE AND NEED:

COMMENTS / REMARKS:

PROJECT PHASE $ SOURCE AUTHORIZED FY 2015 FY 2016 FY 2017 FY 2018 LRP TIER 2 LRP TIER 3 TOTAL

SCOPING $0

PRELIMINARY ENGINEERING Fed/State $1,500,000 $1,500,000

RIGHT-OF-WAY  Fed/Local $1,975,623 $1,975,623

UTILITIES Fed/Local $1,169,859 $0

CONSTRUCTION  Fed/State $16,550,000 $0

PROJECT COST $1,500,000 $0 $0 $0 $0 $19,695,482 $0 $1,500,000

FEDERAL COST  M230 $1,200,000 $0 $0 $15,756,386 $1,200,000

STATE COST  M230S $300,000 $0 $300,000

OTHER $0 $0 $0

LOCAL COST  $0 $0 $3,939,096 $0

DOT DISTRICT : 2 CONGRESSIONAL DIST: 12th RC:  CSRA

FUNDING FOR PI#1 M230 FUNDING FOR PI#2 M230S FUNDING FOR PI#3

Administrative Modification on 11/3/2015

FUNDING

PROJECT  LOCATION  

 # OF LANES-EXISTING:

4,523

N/A

NEEDS AND CONSIDERATIONS

Safety, congestion, and connectivity.

Administrative Modification on 11/3/2015 to move ROW from FY 2016 to FY 2018. 

Request for amendment on April 4, 2016: -Add Utilities of $1,169,859 in Tier 2

Request for amendment on May 24, 2016 -Change ROW from $946,258 to $1,975,623

GEORGIA FY 2015-2018 TRANSPORTATION IMPROVEMENT PROGRAM

HARDY MCMANUS ROAD

Urban & Rural 3-Lane Section with spot medians, pedestrian and bicycle facilities, street 

trees, irrigation, and possible roundabout from William Few Parkway (CR 1427) to Furys 

Ferry Road (SR 28).

TIER 2 (FY 2021)

STP-4

COLUMBIA
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AUGUSTA REGIONAL TRANSPORTATION STUDY

PROJECT NAME: P.I. NOS:  0012865

PROJECT DESCRIPTION: CST. YEAR:

TIP #:

COUNTY:

LENGTH (MI): 5.49 2 PLANNED: 3

TRAFFIC VOLUMES (ADT): (2010) (2040 Constrained) 8,559

LOCAL RD. # ST./U.S.#  PROJECT #

PURPOSE AND NEED:

COMMENTS / REMARKS:

PROJECT PHASE $ SOURCE AUTHORIZED FY 2015 FY 2016 FY 2017 FY 2018 LRP TIER 2 LRP TIER 3 TOTAL

SCOPING $0

PRELIMINARY ENGINEERING Fed/State/Local $1,500,000 $1,000,000 $2,500,000

RIGHT-OF-WAY  Fed/Local $3,541,500 $3,541,500

UTILITIES Fed/Local $780,570 $780,570

CONSTRUCTION  Fed/Local $31,222,817 $31,222,817

PROJECT COST $1,500,000 $0 $0 $1,000,000 $0 $35,544,887 $0 $38,044,887

FEDERAL COST  M230 $1,200,000 $0 $800,000 $0 $28,435,910 $0 $30,435,910

STATE COST  M230S $300,000 $0 $300,000

OTHER $0

LOCAL COST  $0 $200,000 $0 $7,108,977 $0 $7,308,977

DOT DISTRICT : 2 CONGRESSIONAL DIST: 12th RC:  CSRA

FUNDING FOR PI#1 M230 FUNDING FOR PI#2 M230S FUNDING FOR PI#3 Local

Amendment 6/30/2016

GEORGIA FY 2015-2018 TRANSPORTATION IMPROVEMENT PROGRAM

HEREFORD FARM ROAD

Widen to three through lanes from SR 383 (Belair Road) to SR 232 (Columbia Road) with 

urban or rural design.

FY 2018

STP-10

COLUMBIA

FUNDING

PROJECT  LOCATION  

 # OF LANES-EXISTING:

5,098

N/A

NEEDS AND CONSIDERATIONS

Safety, congestion, and connectivity.

Request for amendment on April 4, 2016:

-Add $1,000,000 in PE for FY 2017

-Change ROW from $462,000 in FY 2016 to $3,541,500 in Tier 2

-Add utlities of $780,570 in Tier 2

-Change CST from $5,818,982 in Tier 2 to $31,222,817
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AUGUSTA REGIONAL TRANSPORTATION STUDY

PROJECT NAME: P.I. NOS: 0008352

PROJECT DESCRIPTION: CST. YEAR:

TIP #:

COUNTY:

LENGTH (MI): 1.94 2 PLANNED: 3

TRAFFIC VOLUMES (ADT): (2010) (2040 Constrained) 10,914

LOCAL RD. # ST./U.S.#  PROJECT #

PURPOSE AND NEED:

COMMENTS / REMARKS:

PROJECT PHASE $ SOURCE AUTHORIZED FY 2015 FY 2016 FY 2017 FY 2018 LRP TIER 2 LRP TIER 3 TOTAL

SCOPING $0

PRELIMINARY ENGINEERING Federal/State $1,500,000 $1,830,444 $1,500,000

RIGHT-OF-WAY  Federal/State $3,798,243 $0

UTILITIES Federal/State $6,542,760 $0

CONSTRUCTION  Federal/State $28,434,111 $0

PROJECT COST $1,500,000 $0 $0 $0 $0 $40,605,558 $0 $1,500,000

FEDERAL COST  M230S $1,200,000 $0 $0 $0 $32,484,446 $1,200,000

STATE COST  $300,000 $0 $0 $0 $0 $8,121,112 $0 $300,000

OTHER $0 $0 $0 $0

LOCAL COST  $0 $0 $0 $0

DOT DISTRICT : 2 CONGRESSIONAL DIST: 12th RC:  CSRA

FUNDING FOR PI#1 M230 FUNDING FOR PI#2 FUNDING FOR PI#3

GEORGIA FY 2015-2018 TRANSPORTATION IMPROVEMENT PROGRAM

PROJECT  LOCATION  

7,818

CSSTP-0008=00(352) 

NEEDS AND CONSIDERATIONS

Capacity, Safety, Operational

FUNDING

 # OF LANES-EXISTING:

STEVENS CREEK ROAD

Widen to urban three-lane section with pedestrian and bicycle facilities, street 

trees/irrigation, and roundabout from Evans-To-Locks Road (SE 1236) to Riverwatch 

Parkway (SR 1092).

TIER 2

STP-13

RICHMOND/COLUMBIA
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Richmond County Projects 
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AUGUSTA REGIONAL TRANSPORTATION STUDY

PROJECT NAME: P.I. NOS: 0013705

PROJECT DESCRIPTION: CST. YEAR:

TIP #:

COUNTY:

LENGTH (MI): PLANNED:

TRAFFIC VOLUMES (ADT): (2010) (2040 Constrained)

LOCAL RD. # ST./U.S.#  PROJECT #

PURPOSE AND NEED:

COMMENTS / REMARKS:

PROJECT PHASE $ SOURCE AUTHORIZED FY 2015 FY 2016 FY 2017 FY 2018 LRP TIER 2 LRP TIER 3 TOTAL

SCOPING $0

PRELIMINARY ENGINEERING Fed/Local $135,000 $135,000

RIGHT-OF-WAY  $0

UTILITIES $0

CONSTRUCTION  Fed/Local $612,030 $612,030

PROJECT COST $135,000 $0 $0 $612,030 $0 $0 $0 $747,030

FEDERAL COST  M301/Oversight $85,000 $50,000 0 $362,000 $0 $0 $0 $497,000

STATE COST  $0 $0 $0 $0 $0 $0 $0 $0

OTHER $0 $0 $0 $0 $0 $0 $0 $0

LOCAL COST  Augusta Canal $0 $0 $250,030 $0 $0 $0 $250,030

DOT DISTRICT : 2 CONGRESSIONAL DIST: 12th RC:  CSRA

FUNDING FOR PI#1 TAP -M301 FUNDING FOR PI#2 Local FUNDING FOR PI#3

PROJECT  LOCATION  

NEEDS AND CONSIDERATIONS

RECREATION / SAFETY

CONTINUED DESCRIPTION:  AFTER CROSSING WATER'S EDGE DRIVEWAY,  AN ASPHALT SURFACE WILL BE APPLIED TO EXISTING NATURAL TRAIL FOR 2100 

FT UNTIL IT REACHES 13th STREET AND WILL CONTINUE ALONG 1700 FT TO 10TH STREET TO TIE INTO RIVEWALK AUGUSTA AND MARRIOTT HOTEL     WAY-

FINDING SIGNAGE WILL ROUTE TRAIL USERS

TAP 1A - RIVER LEVEE TRAIL EXTENSION PHASE 3D - FEDERAL - $450,000 / AUGUSTA CANAL AUTHORITY (LOCAL) - $250,030.25 - TOTAL $700,030.25 / DOT 

OVERSIGHT - $50,000

FUNDING

 # OF LANES-EXISTING:

GEORGIA FY 2015-2018 TRANSPORTATION IMPROVEMENT PROGRAM

TAP - RIVER LEVEE TRAIL EXTENSION 3D 

EXTEND 12 FT WIDE ASPHALT TRAIL TO TIE INTO EXISTING TRAIL AT THE TOP OF THE AUGUSTA LEVEE 

NEAR (OR ADJACENT TO) WESTWARD BOUND GREENE STREET EXTENSION FLY-OVER MERGES ONTO 

RIVERWATCH PARKWAY; AND TRAVEL APPROX. 1200 FT TO HAWK'S GULLY TAILRACE.   A CONCRETE 

CROSSING 150 FT IN LENGTH WILL BE BUILT OVER HAWK'S GULLY AND A 170 FT RETAINING WALL WILL 

TRAVERSE DOWN THE SIDE OF THE LEVEE.   TRAIL WILL TRANSITION BACK 190 FT TO 15TH STREET AT 

WATER'S EDGE NEIGHBORHOOD ENTRANCE.  

FY 2016

TAP-1A

RICHMOND
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AUGUSTA REGIONAL TRANSPORTATION STUDY

PROJECT NAME: P.I. NOS: 0013707

PROJECT DESCRIPTION: CST. YEAR:

TIP #:

COUNTY:

LENGTH (MI): PLANNED:

TRAFFIC VOLUMES (ADT): (2010) (2040 Constrained)

LOCAL RD. # ST./U.S.#  PROJECT #

PURPOSE AND NEED:

COMMENTS / REMARKS:

PROJECT PHASE $ SOURCE AUTHORIZED FY 2015 FY 2016 FY 2017 FY 2018 LRP TIER 2 LRP TIER 3 TOTAL

SCOPING $0

PRELIMINARY ENGINEERING Fed/Local $150,000 $150,000

RIGHT-OF-WAY  Fed $15,440 $15,440

UTILITIES $0

CONSTRUCTION  Fed $424,560 $424,560

PROJECT COST $150,000 $0 $0 $15,440 $424,560 $0 $0 $590,000

FEDERAL COST  M301/Oversight $10,000 $0 $0 $15,440 $424,560 $0 $0 $450,000

STATE COST  $0 $0 $0 $0 $0 $0 $0

OTHER $0 $0 $0 $0 $0 $0 $0 $0

LOCAL COST  DDA $140,000 $0 $0 $0 $0 $0 $0 $140,000

DOT DISTRICT : 2 CONGRESSIONAL DIST: 12th RC:  CSRA

FUNDING FOR PI#1 TAP -M301 FUNDING FOR PI#2 Local FUNDING FOR PI#3

Administrative modification 11/3/2015 Updated  2/1/2016

FUNDING

PROJECT  LOCATION  

 # OF LANES-EXISTING:

NEEDS AND CONSIDERATIONS

Safety

FEDERAL ‐ $450,000 / DOWNTOWN DEVELOPMENT AUTHORITY (DDA) ‐ LOCAL‐ $140,000 ‐ TOTAL ‐ $590,000 

GA DOT OVERSIGHT ‐ $45,000 included in PE

Administrative Modification on 11/3/2015 to move ROW from FY 2016 to FY 2017 and to move CST from FY 2016 to FY 2018.

GEORGIA FY 2015-2018 TRANSPORTATION IMPROVEMENT PROGRAM

TAP - JAMES BROWN BOULEVARD STREETSCAPE - PHASE 3

Demolish and replacement of sidewalks along the east side of James Brown Blvd from the 

proposed roundabout at Twiggs Street to Laney Walker Blvd. Addition of new curb and 

gutter; asphalt overlay in some areas; landscaped with trees and sod; minimal streetscape 

furnishings, specifically trash receptacles and light poles to mirror the aesthetic finish of 

previous enhancements.

FY 2018

TAP-1B

RICHMOND
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AUGUSTA REGIONAL TRANSPORTATION STUDY

PROJECT NAME: P.I. NOS: 210327

PROJECT DESCRIPTION: CST. YEAR:

TIP #:

COUNTY:

LENGTH (MI): 1.95 miles 4 PLANNED: 6

TRAFFIC VOLUMES (ADT): (2010) (2040 Constrained) 62,708

LOCAL RD. # ST./U.S.# I-20 / SR 402  PROJECT #

PURPOSE AND NEED:

COMMENTS / REMARKS:

PROJECT PHASE $ SOURCE AUTHORIZED FY 2015 FY 2016 FY 2017 FY 2018 LRP TIER 2 LRP TIER 3 TOTAL

SCOPING

PRELIMINARY ENGINEERING Fed/State $3,500,000 $3,500,000

RIGHT-OF-WAY  $0

UTILITIES $0

CONSTRUCTION  Fed/State $45,154,508 $45,154,508

PROJECT COST $0 $0 $0 $3,500,000 $0 $45,154,508 $0 $48,654,508

FEDERAL COST  Z001 $0 $0 $0 $2,800,000 $0 $40,639,057 $0 $43,439,057

STATE COST  $0 $0 $0 $700,000 $0 $4,515,451 $0 $5,215,451

OTHER $0 $0 $0 $0 $0 $0 $0

LOCAL COST  $0 $0 $0 $0 $0 $0 $0 $0

DOT DISTRICT : 2 CONGRESSIONAL DIST: 12th RC:  CSRA

FUNDING FOR PI#1 Z001 FUNDING FOR PI#2 FUNDING FOR PI#3

FUNDING

PROJECT  LOCATION  

 # OF LANES-EXISTING:

46,931

IM-0020-02(117)

NEEDS AND CONSIDERATIONS

Safety; Capacity

Construction costs to be shared by Georgia and South Carolina. Preliminary Engineering funded by Georgia. 

Total construction amount = $45,154,508.

FY 2015-2018 TRANSPORTATION IMPROVEMENT PROGRAM

I-20 BRIDGE AT SAVANNAH RIVER

Design build project for the reconstruction of the bridge over the Savannah River. Includes 

widening to three travel lanes in each direction from Georgia welcome center to South 

Carolina Exit 1. 

TIER 2

IM-1

RICHMOND
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AUGUSTA REGIONAL TRANSPORTATION STUDY

PROJECT NAME: P.I. NOS: 0013604

PROJECT DESCRIPTION: CST. YEAR:

TIP #:

COUNTY:

LENGTH (MI): .4 miles 4 PLANNED: 4

TRAFFIC VOLUMES (ADT): (2010) (2040 Constrained) 16,131

LOCAL RD. # ST./U.S.# US Hwy 1 /GA Hwy 4  PROJECT #

PURPOSE AND NEED:

COMMENTS / REMARKS:

PROJECT PHASE $ SOURCE AUTHORIZED FY 2015 FY 2016 FY 2017 FY 2018 LRP TIER 2 LRP TIER 3 TOTAL

SCOPING

PRELIMINARY ENGINEERING Fed/State $500,000 $500,000

RIGHT-OF-WAY  Fed/State $250,000 $250,000

UTILITIES $0

CONSTRUCTION  Fed/State $1,650,000 $0

PROJECT COST $500,000 $0 $0 $0 $250,000 $1,650,000 $0 $750,000

FEDERAL COST  M001 $400,000 $0 $225,000 $1,485,000 $625,000

STATE COST  $100,000 $0 $25,000 $165,000 $125,000

OTHER $0 $0 $0 $0

LOCAL COST  $0 $0 $0 $0

DOT DISTRICT : 2 CONGRESSIONAL DIST: 12th CSRA

FUNDING FOR PI#1 NHPP - M001 FUNDING FOR PI#2 FUNDING FOR PI#3

GEORGIA FY 2015-2018 TRANSPORTATION IMPROVEMENT PROGRAM

SR 4/US 1 BRIDGE REPLACEMENT @ SOUTH PRONG CREEK

SR 4/US 1 (Deans Bridge Road) Bridge Replacement @ South Prong Creek 3.9 miles NW of 

Hephzibah. Replacement of a current load restricted bridge. 
TIER 2

IM-1

RICHMOND

FUNDING

PROJECT  LOCATION  

 # OF LANES-EXISTING:

12,881

IM-0020-02(117)

NEEDS AND CONSIDERATIONS

Safety; Rehabilitation
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AUGUSTA REGIONAL TRANSPORTATION STUDY

PROJECT NAME: P.I. NOS: 0013927

PROJECT DESCRIPTION: CST. YEAR:

TIP #:

COUNTY:

LENGTH (MI): 0.20 4 PLANNED: 4

TRAFFIC VOLUMES (ADT): (2010) 23,035 (2040 Constrained) 32,269

LOCAL RD. # 13th Street ST./U.S.# SR 4/ US 26 BU  PROJECT #

PURPOSE AND NEED:

COMMENTS / REMARKS:

PROJECT PHASE $ SOURCE AUTHORIZED FY 2015 FY 2016 FY 2017 FY 2018 LRP TIER 2 LRP TIER 3 TOTAL

SCOPING Fed/State $500,000 $500,000

PRELIMINARY ENGINEERING Fed/State $1,000,000 $1,000,000

RIGHT-OF-WAY  $250,000 $250,000

UTILITIES $0

CONSTRUCTION  $15,000,000 $15,000,000

PROJECT COST $0 $0 $0 $500,000 $1,000,000 $15,250,000 $0 $16,750,000

FEDERAL COST  M001 $0 $0 $0 $400,000 $800,000 $12,200,000 $0 $13,400,000

STATE COST  M001 $0 $0 $0 $100,000 $200,000 $3,050,000 $0 $3,350,000

OTHER $0 $0 $0 $0 $0 $0 $0 $0

LOCAL COST  $0 $0 $0 $0 $0 $0 $0 $0

DOT DISTRICT : 2 CONGRESSIONAL DIST: 12th RC:  CSRA

FUNDING FOR PI#1 M001 FUNDING FOR PI#2 FUNDING FOR PI#3

PROJECT  LOCATION  

 # OF LANES-EXISTING:

NEEDS AND CONSIDERATIONS

Replacement, Maintenance

2012 Bicycle and Pedestrian Plan recommends shared lane markings.
ARTS Committees stressed importance of bicycle/pedestrian connectivity for this area. 

FUNDING

FY 2015-2018 TRANSPORTATION IMPROVEMENT PROGRAM

SR 4/US 25 BU @ Savannah River Bridge Replacement

Bridge replacement (no added capacity) of SR 4/US 25BU @ Savannah River @ South Carolina 

State Line 
Tier 2

RICHMOND
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AUGUSTA REGIONAL TRANSPORTATION STUDY

PROJECT NAME: P.I. NOS: 0014907

PROJECT DESCRIPTION: CST. YEAR:

TIP #:

COUNTY:

LENGTH (MI): 0.40 PLANNED:

TRAFFIC VOLUMES (ADT): (2010) 12,619 (2040 Constrained) 15,273

LOCAL RD. # Deans Bridge Rd ST./U.S.# SR 4/US 1  PROJECT #

PURPOSE AND NEED:

COMMENTS / REMARKS:

PROJECT PHASE $ SOURCE AUTHORIZED FY 2015 FY 2016 FY 2017 FY 2018 LRP TIER 2 LRP TIER 3 TOTAL

SCOPING Fed/State $0

PRELIMINARY ENGINEERING Fed/State $500,000 $500,000

RIGHT-OF-WAY  $250,000 $250,000

UTILITIES $0

CONSTRUCTION  $1,750,000 $1,750,000

PROJECT COST $0 $0 $0 $500,000 $0 $2,000,000 $0 $2,500,000

FEDERAL COST  M001 $0 $0 $0 $400,000 $0 $1,600,000 $0 $2,000,000

STATE COST  M001 $0 $0 $0 $100,000 $0 $400,000 $0 $500,000

OTHER $0 $0 $0 $0 $0 $0 $0 $0

LOCAL COST  $0 $0 $0 $0 $0 $0 $0 $0

DOT DISTRICT : 2 CONGRESSIONAL DIST: 12th RC:  CSRA

FUNDING FOR PI#1 M001 FUNDING FOR PI#2 FUNDING FOR PI#3

PROJECT  LOCATION  

 # OF LANES-EXISTING:

NEEDS AND CONSIDERATIONS

Replacement, Maintenance

FUNDING

FY 2015-2018 TRANSPORTATION IMPROVEMENT PROGRAM

SR 4/US 1 @ North Fork Spirit Creek Bridge Replacement

Bridge replacement (no added capacity) of SR 4/US 1 @ North Fork Spirit Creek 4.7 mi NW of 

Hephzibah
Tier 2

RICHMOND
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AUGUSTA REGIONAL TRANSPORTATION STUDY

PROJECT NAME: P.I. NOS: 0008356

CST. YEAR:

TIP #:

COUNTY:

LENGTH (MI): 3.22 2 PLANNED: 6

TRAFFIC VOLUMES (ADT): (2010) 24,175 (2040 Constrained) 36,601

LOCAL RD. # Deans Bridge Rd ST./U.S.# SR 4 / US 1  PROJECT #

PURPOSE AND NEED:

COMMENTS / REMARKS:

PROJECT PHASE $ SOURCE AUTHORIZED FY 2015 FY 2016 FY 2017 FY 2018 LRP TIER 2 LRP TIER 3 TOTAL

SCOPING Federal/State $1,000,000 $1,000,000

PRELIMINARY ENGINEERING Federal/State $1,718,775 $1,718,775

RIGHT-OF-WAY  Federal/State $23,507,583 $0

UTILITIES Federal/State $4,318,809 $0

CONSTRUCTION  Federal/State $30,174,431 $0

PROJECT COST $1,000,000 $0 $0 $1,718,775 $0 $58,000,823 $0 $2,718,775

FEDERAL COST  $800,000 $0 $0 $1,375,020 $0 $0 $0 $2,175,020

STATE COST  $200,000 $0 $0 $343,755 $0 $0 $0 $543,755

OTHER $0 $0 $0 $0 $0 $0 $0

LOCAL COST  $0 $0 $0 $0 $0 $0 $0 $0

DOT DISTRICT : 2 CONGRESSIONAL DIST: 12th RC:  CSRA

FUNDING FOR PI#1 M001 FUNDING FOR PI#2 FUNDING FOR PI#3

GEORGIA FY 2015-2018 TRANSPORTATION IMPROVEMENT PROGRAM

SR 4 / US 1 DEANS BRIDGE ROAD

Widen to six through lanes from Meadowbrook Drive to Tobacco Road. Tier 2

NHS-1 

RICHMOND

PROJECT DESCRIPTION:

PROJECT  LOCATION  

 # OF LANES-EXISTING:

RC-07-000147

NEEDS AND CONSIDERATIONS

Safety, Capacity

FUNDING
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AUGUSTA REGIONAL TRANSPORTATION STUDY

PROJECT NAME: P.I. NOS: 220680

PROJECT DESCRIPTION: CST. YEAR:

TIP #:

COUNTY:

LENGTH (MI): 1.59 2 & 4 PLANNED: 4 & 6

TRAFFIC VOLUMES (ADT): (2010) 18,613 (2040 Constrained) 28,499

LOCAL RD. # 15th Street ST./U.S.# SR 4  PROJECT #

PURPOSE AND NEED:

COMMENTS / REMARKS:

PROJECT PHASE $ SOURCE AUTHORIZED FY 2015 FY 2016 FY 2017 FY 2018 LRP TIER 2 LRP TIER 3 TOTAL

SCOPING $0

PRELIMINARY ENGINEERING $0

RIGHT-OF-WAY  Fed/State/TIA $4,499,501 $4,499,501

UTILITIES $0

CONSTRUCTION  $0

PROJECT COST $0 $0 $0 $4,499,501 $0 $0 $0 $4,499,501

FEDERAL COST  LY10S $0 $0 $0 $3,599,601 $0 $0 $0 $3,599,601

STATE COST  $0 $0 $0 $899,900 $0 $0 $0 $899,900

OTHER $0 $0 $0 $0 $0 $0 $0 $0

LOCAL COST  $0 $0 $0 $0 $0 $0 $0 $0

DOT DISTRICT : 2 CONGRESSIONAL DIST: 12th RC:  CSRA

FUNDING FOR PI#1 LY10S FUNDING FOR PI#2 TIA FUNDING FOR PI#3

GEORGIA FY 2015-2018 TRANSPORTATION IMPROVEMENT PROGRAM

FIFTEENTH STREET (SR 4)

Widen SR 4 to four and six lanes with turn lanes as needed from Milledgeville Road to 

Government Street.
2018

STP-4

RICHMOND

PROJECT  LOCATION  

 # OF LANES-EXISTING:

STP-053-1(57)

NEEDS AND CONSIDERATIONS

Capacity, Operational, Connectivity

The ARTS Bike Plan recommends consideration of bike and pedestrian facilities in design.

TIA Construction funds have been authorized for contract purposes only - construction is scheduled for Band 2 (no later than FY 2019)

ROW - split - $4,499,501 LY10 / $12,016,722. TIA

FUNDING
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AUGUSTA REGIONAL TRANSPORTATION STUDY

PROJECT NAME: P.I. NOS: 0012866

PROJECT DESCRIPTION: CST. YEAR:

TIP #:

COUNTY:

LENGTH (MI): 0.4 4 PLANNED: 4

TRAFFIC VOLUMES (ADT): (2010) (2040 Constrained) 19,181

LOCAL RD. # ST./U.S.#  PROJECT #

PURPOSE AND NEED:

COMMENTS / REMARKS:

PROJECT PHASE $ SOURCE AUTHORIZED FY 2015 FY 2016 FY 2017 FY 2018 LRP TIER 2 LRP TIER 3 TOTAL

SCOPING $0

PRELIMINARY ENGINEERING Federal/State $225,000 $225,000

RIGHT-OF-WAY  $0

UTILITIES $0

CONSTRUCTION  Federal/State $1,000,000 $1,000,000

PROJECT COST $225,000 $0 $0 $1,000,000 $0 $0 $0 $1,225,000

FEDERAL COST  M230S $180,000 $0 $0 $800,000 $0 $0 $0 $980,000

STATE COST  $45,000 $0 $0 $200,000 $0 $0 $0 $245,000

OTHER $0

LOCAL COST  $0 $0 $0 $0 $0 $0 $0

DOT DISTRICT : 2 CONGRESSIONAL DIST: 12th RC:  CSRA

FUNDING FOR PI#1 M230S FUNDING FOR PI#2 FUNDING FOR PI#3

Aministrative Modification 11/3/2015

GEORGIA FY 2015-2018 TRANSPORTATION IMPROVEMENT PROGRAM

PROJECT  LOCATION  

14,912

NEEDS AND CONSIDERATIONS

Safety, Congestion & Connectivity

Administrative Modification  on 11/3/2015 to move CST from FY 2016 to FY 2017. 

FUNDING

 # OF LANES-EXISTING:

WHEELER ROAD INTERSECTION IMPROVEMENTS

Intersection improvements on Wheeler Road at Robert C Daniel Parkway. Add turn 

lanes.

FY 2017

STP-5

RICHMOND
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AUGUSTA REGIONAL TRANSPORTATION STUDY

PROJECT NAME: P.I. NOS: 0012867

PROJECT DESCRIPTION: CST. YEAR:

TIP #:

COUNTY:

LENGTH (MI): 2.1 4 PLANNED: 4

TRAFFIC VOLUMES (ADT): (2010) (2040 Constrained) 34,375

LOCAL RD. # ST./U.S.#  PROJECT #

PURPOSE AND NEED:

COMMENTS / REMARKS:

PROJECT PHASE $ SOURCE AUTHORIZED FY 2015 FY 2016 FY 2017 FY 2018 LRP TIER 2 LRP TIER 3 TOTAL

SCOPING $0

PRELIMINARY ENGINEERING Federal/State $750,000 $750,000

RIGHT-OF-WAY  $0

UTILITIES $0

CONSTRUCTION  Federal/State $2,500,000 $2,500,000

PROJECT COST $750,000 $0 $0 $0 $2,500,000 $0 $0 $3,250,000

FEDERAL COST  M230S $600,000 $0 $0 $0 $2,000,000 $0 $0 $2,600,000

STATE COST  $150,000 $0 $0 $0 $500,000 $0 $0 $650,000

OTHER $0

LOCAL COST  $0 $0 $0 $0 $0 $0 $0 $0

DOT DISTRICT : 2 CONGRESSIONAL DIST: 12th RC:  CSRA

FUNDING FOR PI#1 M230S FUNDING FOR PI#2 FUNDING FOR PI#3

Amendment 3/3/3016

FUNDING

PROJECT  LOCATION  

 # OF LANES-EXISTING:

27,806

CSSTP-0008=00(352) 

NEEDS AND CONSIDERATIONS

Safety, Congestion & Connectivity

Amended 3/3/2016 to add language to current scope/description to reflect the needs and recommendations for bicycle/pedestrian 

improvements and to extend termini from Augusta West Pkwy to Walton Way Ext.

GEORGIA FY 2015-2018 TRANSPORTATION IMPROVEMENT PROGRAM

WHEELER ROAD MULTIMODAL CORRIDOR IMPROVEMENTS

Multimodal improvements including bicycle and pedestrian facilities, traffic signal 

modernization and ATMS, intersection improvements, and turn lanes on Wheeler Road 

from I-20 Eastbound ramp to Walton Way Extension.

FY 2018

STP-6

RICHMOND
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AUGUSTA REGIONAL TRANSPORTATION STUDY

PROJECT NAME: P.I. NOS: 0012868

PROJECT DESCRIPTION: CST. YEAR:

TIP #:

COUNTY:

LENGTH (MI): 0.4 2 PLANNED: 2

TRAFFIC VOLUMES (ADT): (2010) (2040 Constrained) 23,895

LOCAL RD. # ST./U.S.#  PROJECT #

PURPOSE AND NEED:

COMMENTS / REMARKS:

PROJECT PHASE $ SOURCE AUTHORIZED FY 2015 FY 2016 FY 2017 FY 2018 LRP TIER 2 LRP TIER 3 TOTAL

SCOPING $0

PRELIMINARY ENGINEERING Federal/State $275,000 $275,000

RIGHT-OF-WAY  Federal/State $0

UTILITIES Federal/State $0

CONSTRUCTION  Federal/State $1,542,127 $1,542,127

PROJECT COST $275,000 $0 $0 $0 $1,542,127 $0 $0 $1,817,127

FEDERAL COST  M230 $220,000 $0 $0 $0 $1,233,702 $0 $0 $1,453,702

STATE COST  M230S $55,000 $0 $0 $0 $308,425 $0 $0 $363,425

OTHER $0

LOCAL COST  $0 $0 $0 $0 $0 $0 $0 $0

DOT DISTRICT : 2 CONGRESSIONAL DIST: 12th RC:  CSRA

FUNDING FOR PI#1 M230 FUNDING FOR PI#2 FUNDING FOR PI#3

GEORGIA FY 2015-2018 TRANSPORTATION IMPROVEMENT PROGRAM

PROJECT  LOCATION  

18,892

NEEDS AND CONSIDERATIONS

Safety, Congestion & Connectivity

FUNDING

 # OF LANES-EXISTING:

BARTON CHAPEL ROAD

Add turn lanes on Barton Chapel Road at Gordon Highway (SR1 10/US 78) FY 2018

STP-5

RICHMOND

125



AUGUSTA REGIONAL TRANSPORTATION STUDY

PROJECT NAME: P.I. NOS: 0013703

PROJECT DESCRIPTION: CST. YEAR:

TIP #:

COUNTY:

LENGTH (MI): 5.84 2 PLANNED: 4

TRAFFIC VOLUMES (ADT): (2010) (2040 Constrained) 3,071

LOCAL RD. # CR 1515 ST./U.S.#  PROJECT #

PURPOSE AND NEED:

COMMENTS / REMARKS:

PROJECT PHASE $ SOURCE AUTHORIZED FY 2015 FY 2016 FY 2017 FY 2018 LRP TIER 2 LRP TIER 3 TOTAL

SCOPING

PRELIMINARY ENGINEERING Federal/State $1,500,000 $1,500,000

RIGHT-OF-WAY  Federal/State $1,265,000 $0

UTILITIES $0

CONSTRUCTION  Federal/State $35,573,750 $0

PROJECT COST $0 $0 $0 $0 $1,500,000 $36,838,750 $0 $1,500,000

FEDERAL COST  $1,200,000 $0 $0 $1,200,000

STATE COST  $300,000 $0 $0 $300,000

OTHER $0 $0 $0

LOCAL COST  $0 $0 $0 $0

DOT DISTRICT : 2 CONGRESSIONAL DIST: 12th RC:  CSRA

FUNDING FOR PI#1 M230 FUNDING FOR PI#2 FUNDING FOR PI#3

GEORGIA FY 2015-2018 TRANSPORTATION IMPROVEMENT PROGRAM

WILLIS FOREMAN ROAD

Widen to four lanes with turn lanes as needed, from SR 4 / US 1 to SR 121 /US 25. Traffic 

signal installation and upgrade.
Tier 2

STP-8

RICHMOND

FUNDING

PROJECT  LOCATION  

 # OF LANES-EXISTING:

1,899

N/A

NEEDS AND CONSIDERATIONS

Safety, Congestion & Connectivity

Previous GDOT PI of 0012869.

Carryover project from the 2035 LRTP. 
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AUGUSTA REGIONAL TRANSPORTATION STUDY

PROJECT NAME: P.I. NOS:  0011699

PROJECT DESCRIPTION: CST. YEAR:

TIP #:

COUNTY:

LENGTH (MI): 1.2 4 PLANNED: 4

TRAFFIC VOLUMES (ADT): (2010) (2040 Constrained) 46,890

LOCAL RD. # ST./U.S.# SR 104  PROJECT #

PURPOSE AND NEED:

COMMENTS / REMARKS:

PROJECT PHASE $ SOURCE AUTHORIZED FY 2015 FY 2016 FY 2017 FY 2018 LRP TIER 2 LRP TIER 3 TOTAL

SCOPING Fed/State $0

PRELIMINARY ENGINEERING Local/TIA $0

RIGHT-OF-WAY  Fed/State $0

UTILITIES Local $0

CONSTRUCTION  Fed/State $3,720,000 $0

PROJECT COST $3,720,000 $0 $0 $0 $0 $0 $0 $0

FEDERAL COST  M230 $2,976,000 $0 $0 $0 $0 $0

STATE COST  $744,000 $0 $0 $0 $0 $0

OTHER $0

LOCAL COST  $0 $0 $0 $0 $0 $0

DOT DISTRICT : 2 CONGRESSIONAL DIST: 12th CSRA

FUNDING FOR PI#1 TIA FUNDING FOR PI#2 M230 FUNDING FOR PI#3 Local

FUNDING

PROJECT  LOCATION  

 # OF LANES-EXISTING:

31,263

RC-07-000142

NEEDS AND CONSIDERATIONS

Safety, Connectivity, Capacity

GEORGIA FY 2015-2018 TRANSPORTATION IMPROVEMENT PROGRAM

RIVERWATCH (SR 104) @ I-20

Operational improvements along Riverwatch Parkway (SR 104) from Quarry Road to River Shoals 

Parkway and at I-20
FY 2016

STP 12

RICHMOND
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AUGUSTA REGIONAL TRANSPORTATION STUDY

PROJECT NAME: P.I. NOS: GA Summary

PROJECT DESCRIPTION: CST. YEAR:

TIP #:

COUNTY:

LENGTH (MI): N/A PLANNED: N/A

TRAFFIC VOLUMES (ADT): (2010) (2040 Constrained) N/A

LOCAL RD. # ST./U.S.#  PROJECT #

PURPOSE AND NEED:

COMMENTS / REMARKS:

PROJECT PHASE $ SOURCE AUTHORIZED FY 2015 FY 2016 FY 2017 FY 2018 LRP TIER 2 LRP TIER 3 TIP TOTAL

SCOPING $1,000,000 $0 $0 $500,000 $0 $0 $0 $1,500,000

PRELIMINARY ENGINEERING $8,696,790 $0 $0 $8,236,275 $2,500,000 $1,830,444 $0 $19,433,065

RIGHT-OF-WAY  $0 $0 $0 $4,514,941 $1,419,589 $36,612,326 $0 $5,934,530

UTILITIES $0 $0 $0 $0 $0 $12,811,998 $0 $0

CONSTRUCTION  $4,714,000 $6,965,000 $7,521,000 $11,170,240 $14,007,687 $247,340,617 $890,430 $44,377,927

PROJECT COST $14,410,790 $6,965,000 $7,521,000 $24,421,456 $17,927,276 $298,595,385 $890,430 $71,245,522

FEDERAL COST  $11,748,332 $5,826,400 $6,244,700 $19,783,929 $14,838,533 $167,709,000 $736,244 $58,441,894

STATE COST  $2,427,610 $1,188,600 $1,276,300 $4,107,415 $2,841,895 $25,393,862 $154,186 $11,841,821

OTHER $0 $0 $0 $0 $0 $0 $0 $0

LOCAL COST  $155,358 $0 $0 $517,272 $233,918 $10,652,949 $0 $906,548

DOT DISTRICT : 2 CONGRESSIONAL DIST: 10 & 12th RC:  CSRA

FUNDING FOR PI#1 FUNDING FOR PI#2 FUNDING FOR PI#3

 # OF LANES-EXISTING:

N/A

NEEDS AND CONSIDERATIONS

FUNDING

PROJECT  LOCATION  

GEORGIA FY 2015-2018 TRANSPORTATION IMPROVEMENT PROGRAM

Georgia Summary

Summary of projects in Columbia County and Richmond County, Georgia. TIP Total shown is 

for unauthorized amounts in FY 2015 through FY 2018.
GA Summary

RICHMOND/COLUMBIA
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South Carolina Projects 
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AUGUSTA REGIONAL TRANSPORTATION STUDY

PROJECT NAME: P.I. NOS:

PROJECT DESCRIPTION: CST. YEAR:

TIP #:

COUNTY:

LENGTH (MI): 0.48 N/A PLANNED: N/A

TRAFFIC VOLUMES (ADT): (2010) (2040 Constrained) N/A

LOCAL RD. # ST./U.S.#  PROJECT #

PURPOSE AND NEED:

COMMENTS / REMARKS:

PROJECT PHASE $ SOURCE AUTHORIZED FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 LRP TIER 2 LRP TIER 3 TOTAL

SCOPING $0

PRELIMINARY ENGINEERING $0

RIGHT-OF-WAY  $0

UTILITIES $0

CONSTRUCTION  Federal/State $552,600 $552,600

PROJECT COST $0 $0 $0 $0 $0 $0 $0 $0 $552,600

FEDERAL COST  $321,408 $0 $0 $0 $0 $0 $0 $0 $321,408

STATE COST  $0 $0 $0 $0 $0 $0 $0 $0 $0

OTHER $0 $0 $0 $0 $0 $0 $0 $0 $0

LOCAL COST  $231,192 $0 $0 $0 $0 $0 $0 $0 $231,192

DOT DISTRICT : 2 & 3 CONGRESSIONAL DIST: 3rd RC:  LSCOG

FUNDING FOR PI#1 Enhancement FUNDING FOR PI#2 Local FUNDING FOR PI#3

PROJECT  LOCATION  

SOUTH CAROLINA FY 2017-2022 TRANSPORTATION IMPROVEMENT PROGRAM

N/A

NEEDS AND CONSIDERATIONS

Enhancement, Recreational

Project let late FY 2011 for $244,771.  Kept in FY 2014-15 TIP for possible overages.

TAP funds authorized by SC ARTS Policy Subcommittee for construction of tunnel under Bergen Road to connect both sides of I-20.

FUNDING

NORTH AUGUSTA BERGEN ROAD TUNNEL (GREENEWAY)

BERGEN RD TUNNEL - CONSTRUCT TUNNEL UNDER BERGEN RD (S-2183) FOR 

THE NORTH AUGUSTA GREENEWAY.
FY 2017

SC-REC-1

AIKEN

 # OF LANES-EXISTING:
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AUGUSTA REGIONAL TRANSPORTATION STUDY

PROJECT NAME: P.I. NOS:

PROJECT DESCRIPTION:
CST. YEAR:

TIP #:

COUNTY:

LENGTH (MI): N/A PLANNED: N/A

TRAFFIC VOLUMES (ADT): (2010) (2040) N/A

LOCAL RD. # ST./U.S.#  PROJECT #

PURPOSE AND NEED: SAFETY

COMMENTS / REMARKS: Approved by ARTS Policy Committee 6/4/2015

PROJECT PHASE $ SOURCE AUTHORIZED FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 LRP TIER 2 LRP TIER 3 TOTAL

SCOPING $0

PRELIMINARY ENGINEERING $0

RIGHT-OF-WAY  $0

UTILITIES $0

CONSTRUCTION  Fed/Local $203,880 $203,880

PROJECT COST $0 $203,880 $0 $0 $0 $0 $0 $203,880

FEDERAL COST  $0 $163,104 $0 $0 $0 $0 $0 $163,104

STATE COST  $0 $0 $0 $0 $0 $0 $0 $0

OTHER $0 $0 $0 $0 $0 $0 $0 $0

LOCAL COST  $0 $40,776 $0 $0 $0 $0 $0 $40,776

DOT DISTRICT : 2/3 CONGRESSIONAL DIST: 3rd RC: LSCOG

FUNDING FOR PI#1 TAP FUNDING FOR PI#2 FUNDING FOR PI#3

Approved by ARTS Policy Committee 6/4/2015

SOUTH CAROLINA FY 2017-2022 TRANSPORTATION IMPROVEMENT PROGRAM

TAP - CITY OF AIKEN BIKE INFRASTRUCTURE - PHASE 1 

INSTALL BIKE LANES, SHARED LANE MARKINGS, BUFFERED BIKE LANES (NO 

PAVEMENT, NO CURB), BIKE ROUTE SIGNAGE, DESTINATION SIGNS ON 

HAMPTON AVE, RICHLAND AVE, PARK AVE, UNIVERSITY PKWY, VAUCLUSE RD, 

SOUTH BOUNDARY, POWDERHOUSE RD, AND TEAGUE ST NW/COLUMBIA AVE.

FY 2017

AIKEN

 # OF LANES-EXISTING:

N/A

N/A

NEEDS AND CONSIDERATIONS

FUNDING

PROJECT  LOCATION  

131



AUGUSTA REGIONAL TRANSPORTATION STUDY

PROJECT NAME: P.I. NOS:

PROJECT DESCRIPTION: CST. YEAR:

TIP #:

COUNTY:

LENGTH (MI): N/A PLANNED: N/A

TRAFFIC VOLUMES (ADT): (2010) (2040) N/A

LOCAL RD. # ST./U.S.#  PROJECT #

PURPOSE AND NEED: SAFETY BICYCLE/PEDESTRIAN:

Entire project consists of bicycle and pedestrian facilities. 

COMMENTS / REMARKS: Approved by ARTS Policy Committee 6/4/2015

PROJECT PHASE $ SOURCE AUTHORIZED FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 LRP TIER 2 LRP TIER 3 TOTAL

SCOPING $0

PRELIMINARY ENGINEERING $0

RIGHT-OF-WAY  $0

UTILITIES $0

CONSTRUCTION  Fed/Local $203,880 $203,880

PROJECT COST $0 $203,880 $0 $0 $0 $0 $0 $0 $0 $203,880

FEDERAL COST  $0 $163,104 $0 $0 $0 $0 $0 $0 $0 $163,104

STATE COST  $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

OTHER $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

LOCAL COST  $0 $40,776 $0 $0 $0 $0 $0 $0 $0 $40,776

DOT DISTRICT : 2/3 CONGRESSIONAL DIST: 3rd RC: LSCOG

FUNDING FOR PI#1 TAP FUNDING FOR PI#2 FUNDING FOR PI#3

Approved by ARTS Policy Committee 6/4/2015

SOUTH CAROLINA FY 2017-2022 TRANSPORTATION IMPROVEMENT PROGRAM

TAP - CROSLAND PARK PEDESTRIAN WALKWAYS

INSTALL CONCRETE SIDEWALKS AND CROSSWALKS ON VINCENT AVE, 

SOMMERS AVE, ALFRED STREET (SOMMERS AVE TO SCHRODER AVE) AND 

ALDRICH STREET (SOMMERS AVENUE TO MORTON AVENUE)

FY 2017

AIKEN

 # OF LANES-EXISTING:

N/A

N/A

NEEDS AND CONSIDERATIONS

FUNDING

PROJECT  LOCATION  
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AUGUSTA REGIONAL TRANSPORTATION STUDY

PROJECT NAME: P.I. NOS:

PROJECT DESCRIPTION:
CST. YEAR:

TIP #:

COUNTY:

LENGTH (MI): N/A PLANNED: N/A

TRAFFIC VOLUMES (ADT): (2010) (2040) N/A

LOCAL RD. # ST./U.S.#  PROJECT #

PURPOSE AND NEED: Provisions for pedestrian and streetscaping. Serves low income area of New Ellenton. 

COMMENTS / REMARKS: ARTS Policy Committee meets 6/2/2016

PROJECT PHASE $ SOURCE AUTHORIZED FY 2015 FY 2016 FY 2017 FY 2018 LRP TIER 2 LRP TIER 3 TOTAL

SCOPING $0

PRELIMINARY ENGINEERING $0

RIGHT-OF-WAY  $0

UTILITIES $0

CONSTRUCTION  Fed/Local $98,400 $98,400

PROJECT COST $0 $0 $0 $98,400 $0 $0 $0 $98,400

FEDERAL COST  $0 $0 $0 $78,720 $0 $0 $0 $78,720

STATE COST  $0 $0 $0 $0 $0 $0 $0 $0

OTHER $0 $0 $0 $0 $0 $0 $0 $0

LOCAL COST  Local Sales Tax $0 $0 $0 $19,680 $0 $0 $0 $19,680

DOT DISTRICT : 2/3 CONGRESSIONAL DIST: 3rd RC: LSCOG

FUNDING FOR PI#1 TAP FUNDING FOR PI#2 FUNDING FOR PI#3

FY 2015-2018 TRANSPORTATION IMPROVEMENT PROGRAM

TAP -Main Street (SC 19) Pedestrian Walkways

Construct sidewalks, landscaping, and pedestrian lighting along the east side of SC 19, from 

Williamson Avenue to Sanders Avenue.
2017

AIKEN

 # OF LANES-EXISTING:

N/A

N/A

NEEDS AND CONSIDERATIONS

FUNDING

PROJECT  LOCATION  

92
92
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AUGUSTA REGIONAL TRANSPORTATION STUDY

PROJECT NAME: P.I. NOS:

PROJECT DESCRIPTION:
CST. YEAR:

TIP #:

COUNTY:

LENGTH (MI): N/A PLANNED: N/A

TRAFFIC VOLUMES (ADT): (2010) (2040) N/A

LOCAL RD. # ST./U.S.#  PROJECT #

PURPOSE AND NEED: Connectivity, Safety, Accessibility

COMMENTS / REMARKS: ARTS Policy Committee meets 6/2/2016

PROJECT PHASE $ SOURCE AUTHORIZED FY 2015 FY 2016 FY 2017 FY 2018 LRP TIER 2 LRP TIER 3 TOTAL

SCOPING $0

PRELIMINARY ENGINEERING $0

RIGHT-OF-WAY  $0

UTILITIES $0

CONSTRUCTION  Fed/Local $40,536 $40,536

PROJECT COST $0 $0 $0 $40,536 $0 $0 $0 $40,536

FEDERAL COST  $0 $0 $0 $32,429 $0 $0 $0 $32,429

STATE COST  $0 $0 $0 $0 $0 $0 $0 $0

OTHER $0 $0 $0 $0 $0 $0 $0

LOCAL COST  Local Sales Tax $0 $0 $0 $8,107 $0 $0 $0 $8,107

DOT DISTRICT : 2/3 CONGRESSIONAL DIST: 3rd RC: LSCOG

FUNDING FOR PI#1 TAP FUNDING FOR PI#2 FUNDING FOR PI#3

FY 2015-2018 TRANSPORTATION IMPROVEMENT PROGRAM

TAP -Aiken/North Augusta Bicycle Route

Establish a designated bicycle route connecting the City of Aiken with the North Augusta 

Greeneway. The route will be designated with Share the Road, route marking and destination 

signs. 

2017

AIKEN

 # OF LANES-EXISTING:

N/A

N/A

NEEDS AND CONSIDERATIONS

FUNDING

PROJECT  LOCATION  
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AUGUSTA REGIONAL TRANSPORTATION STUDY

PROJECT NAME: P.I. NOS:

PROJECT DESCRIPTION: CST. YEAR:

TIP #:

COUNTY:

LENGTH (MI): 2 3 PLANNED: 5

TRAFFIC VOLUMES (ADT): (2010) (2040 Constrained) 6,251

LOCAL RD. # ST./U.S.# S-2131  PROJECT #

PURPOSE AND NEED:

COMMENTS / REMARKS:

PROJECT PHASE $ SOURCE AUTHORIZED FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 LRP TIER 2 LRP TIER 3 TOTAL

SCOPING $0

PRELIMINARY ENGINEERING Local $1,000,000 $1,000,000

RIGHT-OF-WAY  Local $1,000,000 $1,000,000

UTILITIES $0

CONSTRUCTION  State/Local $8,600,000 $8,600,000

PROJECT COST $0 $2,000,000 $8,600,000 $0 $0 $0 $0 $0 $0 $10,600,000

FEDERAL COST  $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

STATE COST  SIB $0 $0 $4,600,000 $0 $0 $0 $0 $0 $0 $4,600,000

OTHER $0 $0 $0 $0 $0 $0 $0 $0 $0

LOCAL COST  LOST $0 $2,000,000 $4,000,000 $0 $0 $0 $0 $0 $0 $6,000,000

DOT DISTRICT : 2 CONGRESSIONAL DIST: 3rd RC:  LSCOG

FUNDING FOR PI#1 SIB FUNDING FOR PI#2 LOST FUNDING FOR PI#3

Amended by ARTS Policy Committee 3/5/2015

System Update, Operational, Safety, Congestion

SOUTH CAROLINA FY 2017-2022 TRANSPORTATION IMPROVEMENT PROGRAM

4,087

NEEDS AND CONSIDERATIONS

Amended in the LRTP and TIP by Policy Committee on 3/5/2015

FUNDING

PROJECT  LOCATION  

UNIVERSITY PARKWAY (S-2131)

MAY INCLUDE, BUT IS NOT LIMITED TO, WIDENING THE EXISTING TWO LANE 

FACILITY FROM US 1 / 78 (RICHLAND AVENUE) TO SC 118, A DISTANCE OF 1.07 

MILES, TO A FIVE-LANE SECTION WITH RAISED LANDSCAPED MEDIAN, BIKE 

LANES AND SIDEWALKS.

FY 2018

SC-3

AIKEN

 # OF LANES-EXISTING:
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AUGUSTA REGIONAL TRANSPORTATION STUDY

PROJECT NAME: P.I. NOS:  

PROJECT DESCRIPTION: CST. YEAR:

TIP #:

COUNTY:

LENGTH (MI): 4.9 4 PLANNED: 6

TRAFFIC VOLUMES (ADT): (2010) (2040 Constrained) 50,743

LOCAL RD. # ST./U.S.#  PROJECT #

PURPOSE AND NEED:

COMMENTS / REMARKS:

PROJECT PHASE $ SOURCE AUTHORIZED FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 LRP TIER 2 LRP TIER 3 TOTAL

SCOPING $0

PRELIMINARY ENGINEERING State $915,000 $915,000

RIGHT-OF-WAY  $0

UTILITIES $0

CONSTRUCTION  $23,394,447 $0

PROJECT COST $0 $915,000 $0 $0 $0 $0 $0 $915,000

FEDERAL COST  $18,715,558 $0

STATE COST  SIB $915,000 $4,678,889 $915,000

OTHER $0

LOCAL COST  $0

DOT DISTRICT : 3rd CONGRESSIONAL DIST: 7 RC:  LSCOG

FUNDING FOR PI#1 SIB FUNDING FOR PI#2 FUNDING FOR PI#3

Amended 9/2/2015

SOUTH CAROLINA FY 2017-2022 TRANSPORTATION IMPROVEMENT PROGRAM

PROJECT  LOCATION  

37,910

NEEDS AND CONSIDERATIONS

Capacity

Amended September 2, 2015 to add $915,000 to PE in FY 2016

FUNDING

 # OF LANES-EXISTING:

I-20 WIDENING

WIDEN TO SIX LANES FROM SAVANNAH RIVER TO US 25 (EDGEFIELD ROAD) TIER 3

AIKEN

$23,394,447
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AUGUSTA REGIONAL TRANSPORTATION STUDY

PROJECT NAME: P.I. NOS:  

CST. YEAR:

TIP #:

COUNTY:

LENGTH (MI): 2 2 PLANNED: 5

TRAFFIC VOLUMES (ADT): (2010) (2040 Constrained) 14,032

LOCAL RD. # Belvedere Clearwater Road ST./U.S.# US 1/78; SC 126  PROJECT #

PROJECT PHASE $ SOURCE AUTHORIZED FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 LRP TIER 2 LRP TIER 3 TOTAL

SCOPING $0

PRELIMINARY ENGINEERING Fed/State $0

RIGHT-OF-WAY  Fed/State $1,500,000 $1,500,000

UTILITIES $0

CONSTRUCTION  Fed/State $8,250,000 $8,250,000

PROJECT COST $0 $1,500,000 $8,250,000 $0 $0 $9,750,000

FEDERAL COST  Guideshare $0 $1,200,000 $6,600,000 $0 $0 $7,800,000

STATE COST  $0 $300,000 $1,650,000 $0 $0 $1,950,000

OTHER $0

LOCAL COST  $0

DOT DISTRICT: 2 CONGRESSIONAL DIST: 3rd RC:  LSCOG

FUNDING FOR PI#1 Guideshare FUNDING FOR PI#2 FUNDING FOR PI#3

SC-7

AIKEN

PROJECT DESCRIPTION:

PURPOSE AND NEED:

COMMENTS / REMARKS:

SOUTH CAROLINA FY 2017-2022 TRANSPORTATION IMPROVEMENT PROGRAM

8,833

NEEDS AND CONSIDERATIONS

FUNDING

PROJECT  LOCATION  

SC 126 (BELVEDERE CLEARWATER ROAD)

Widen to five lanes from Old Sudlow Lake Road (Near I-520) to US 1/US 78.

 # OF LANES-EXISTING:

Capacity, Congestion Management and Safety

FY 2018
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AUGUSTA REGIONAL TRANSPORTATION STUDY

PROJECT NAME: P.I. NOS:  24745

PROJECT DESCRIPTION: CST. YEAR:

TIP #:

COUNTY:

LENGTH (MI): 2 2 PLANNED: 2

TRAFFIC VOLUMES (ADT): (2010) (2040 Constrained) 16,022

LOCAL RD. # Hitchcock Parkway ST./U.S.# SC 118  PROJECT #

PURPOSE AND NEED:

COMMENTS / REMARKS:

PROJECT PHASE $ SOURCE AUTHORIZED FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 LRP TIER 2 LRP TIER 3 TOTAL

SCOPING $0

PRELIMINARY ENGINEERING $0

RIGHT-OF-WAY  Fed/State $500,000 $500,000

UTILITIES $0

CONSTRUCTION  Fed/State $8,200,000 $8,200,000

PROJECT COST $0 $500,000 $8,200,000 $0 $0 $0 $0 $0 $0 $8,700,000

FEDERAL COST  Guideshare $0 $400,000 $6,560,000 $0 $0 $0 $0 $0 $0 $6,960,000

STATE COST  SIB $0 $100,000 $1,640,000 $0 $0 $0 $0 $0 $0 $1,740,000

OTHER $0 $0 $0 $0 $0 $0 $0 $0 $0

LOCAL COST  $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

DOT DISTRICT : 2 CONGRESSIONAL DIST: 3rd RC:  LSCOG

FUNDING FOR PI#1 GUIDESHARE FUNDING FOR PI#2 SIB FUNDING FOR PI#3

Amended by ARTS Policy Committee 6/4/2015

PROJECT  LOCATION  

SOUTH CAROLINA FY 2017-2022 TRANSPORTATION IMPROVEMENT PROGRAM

13,444

NEEDS AND CONSIDERATIONS

To improve the traffic flow, particularly during the hours of peak traffic volumes, and improve safety along the corridor through the 

implentation of various operational improvements. These operational improvements may include, but are not limited to, the 

construction of turn lanes, paved shoulders, passing lanes, and signal improvements. Other benefits will include increased safety for 

pedestrians and cyclists and continued economic vitality of the City of Aiken. 

Guideshare - ROW FY 2017 - $500, 000 / CST FY 2018  - $8,200,000

Approval of re-ranking by Policy Committee on 6/4/2015

Scope of Work and Purpose and Need changed by Policy Committee on 12/17/2014

FUNDING

HITCHCOCK PARKWAY (SC-118) CORRIDOR IMPROVEMENTS

VARIOUS OPERATIONAL IMPROVEMENTS MAY INCLUDE, BUT ARE NOT LIMITED 

TO, THE CONSTRUCTION OF TURN LANES, PAVED SHOULDERS, PASSING LANES, 

AND SIGNAL IMPROVEMENTS.

FY 2018

SC-8

AIKEN

 # OF LANES-EXISTING:
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AUGUSTA REGIONAL TRANSPORTATION STUDY

PROJECT NAME: P.I. NOS:  

PROJECT DESCRIPTION: CST. YEAR:

TIP #:

COUNTY:

LENGTH (MI): 3 4 PLANNED: 4

TRAFFIC VOLUMES (ADT): (2010) (2040) 25,498

LOCAL RD. # ST./U.S.#  PROJECT #

PURPOSE AND NEED: Operational, Safety, Enhancement

COMMENTS / REMARKS:

PROJECT PHASE $ SOURCE AUTHORIZED FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 LRP TIER 2 LRP TIER 3 TOTAL

SCOPING Fed/State $0

PRELIMINARY ENGINEERING Fed/State $31,000 $31,000

RIGHT-OF-WAY  Fed/State $0

UTILITIES Fed/State $0

CONSTRUCTION  Fed/State $2,920,000 $2,920,000

PROJECT COST $0 $31,000 $2,920,000 $0 $0 $0 $0 $0 $0 $2,951,000

FEDERAL COST  Bridge Rehab $0 $24,800 $2,336,000 $0 $0 $0 $0 $0 $0 $2,360,800

STATE COST  $0 $6,200 $584,000 $0 $0 $0 $0 $0 $0 $590,200

OTHER $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

LOCAL COST  $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

DOT DISTRICT : 2/3 CONGRESSIONAL DIST: 3rd RC: LSCOG

FUNDING FOR PI#1 BRIDGE REHAB FUNDING FOR PI#2 FUNDING FOR PI#3

PROJECT  LOCATION  

SC 28 BRIDGE REHABILITATION / MAINTENANCE 

REHAB / MAINTENANCE ON SC 28 AT THE SAVANNAH RIVER FY 2018

SC-16

AIKEN

 # OF LANES-EXISTING:

SOUTH CAROLINA FY 2017-2022 TRANSPORTATION IMPROVEMENT PROGRAM

19,445

N/A

NEEDS AND CONSIDERATIONS

FUNDING
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AUGUSTA REGIONAL TRANSPORTATION STUDY

PROJECT NAME: P.I. NOS:  

PROJECT DESCRIPTION: CST. YEAR:

TIP #:

COUNTY:

LENGTH (MI): 3 4 PLANNED: 4

TRAFFIC VOLUMES (ADT): (2010) (2040) 21,194

LOCAL RD. # ST./U.S.#  PROJECT #

PURPOSE AND NEED: Operational, Safety, Enhancement

COMMENTS / REMARKS:

PROJECT PHASE $ SOURCE AUTHORIZED FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 LRP TIER 2 LRP TIER 3 TOTAL

SCOPING Fed/State $0

PRELIMINARY ENGINEERING Fed/State $22,000 $22,000

RIGHT-OF-WAY  Fed/State $0

UTILITIES Fed/State $0

CONSTRUCTION  Fed/State $608,000 $608,000

PROJECT COST $0 $22,000 $608,000 $0 $0 $0 $0 $0 $0 $630,000

FEDERAL COST  Bridge Rehab $0 $17,600 $486,400 $0 $0 $0 $0 $0 $0 $504,000

STATE COST  $0 $4,400 $121,600 $0 $0 $0 $0 $0 $0 $126,000

OTHER $0 $0 $0 $0 $0 $0 $0

LOCAL COST  $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

DOT DISTRICT : 2/3 CONGRESSIONAL DIST: 3rd RC: LSCOG

FUNDING FOR PI#1 BRIDGE REHAB FUNDING FOR PI#2 FUNDING FOR PI#3

PROJECT  LOCATION  

S-144 BRIDGE REHABILITATION / MAINTENANCE 

REHAB / MAINTENANCE ON S-2-144 (BETTIS ACADEMY) AT I-20 FY 2018

SC-17

AIKEN

 # OF LANES-EXISTING:

SOUTH CAROLINA FY 2017-2022 TRANSPORTATION IMPROVEMENT PROGRAM

15,146

N/A

NEEDS AND CONSIDERATIONS

FUNDING
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AUGUSTA REGIONAL TRANSPORTATION STUDY

PROJECT NAME: P.I. NOS:  

PROJECT DESCRIPTION: CST. YEAR:

TIP #:

COUNTY:

LENGTH (MI): 5 4 PLANNED: 4

TRAFFIC VOLUMES (ADT): (2010) (2040) 50,777

LOCAL RD. # ST./U.S.#  PROJECT #

PURPOSE AND NEED: Operational, Safety, Enhancement

COMMENTS / REMARKS:

PROJECT PHASE $ SOURCE AUTHORIZED FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 LRP TIER 2 LRP TIER 3 TOTAL

SCOPING $0

PRELIMINARY ENGINEERING $0

RIGHT-OF-WAY  $0

UTILITIES $0

CONSTRUCTION  Fed/State $4,971,000 $4,971,000

PROJECT COST $0 $4,971,000 $0 $0 $0 $0 $0 $4,971,000

FEDERAL COST  Interstate Rehab $0 $3,976,800 $0 $0 $0 $0 $0 $0 $0 $3,976,800

STATE COST  $0 $994,200 $0 $0 $0 $0 $0 $0 $0 $994,200

OTHER $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

LOCAL COST  $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

DOT DISTRICT : 2/3 CONGRESSIONAL DIST: 3rd RC: LSCOG

FUNDING FOR PI#1 INTERSTATE REHAB FUNDING FOR PI#2 FUNDING FOR PI#3

 # OF LANES-EXISTING:

37,988

N/A

NEEDS AND CONSIDERATIONS

FUNDING

PROJECT  LOCATION  

SOUTH CAROLINA FY 2017-2022 TRANSPORTATION IMPROVEMENT PROGRAM

I-20 REHABILITATION AND MAINTENANCE WORK

REHAB AND MAINTENANCE WORK ON I-20 FROM MILE MARKER 1 TO NEAR 

MILE MARKER 5
FY 2017

SC-18

AIKEN
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AUGUSTA REGIONAL TRANSPORTATION STUDY

PROJECT NAME: P.I. NOS:  

PROJECT DESCRIPTION: CST. YEAR:

TIP #:

COUNTY:

LENGTH (MI): 3 4 PLANNED: 4

TRAFFIC VOLUMES (ADT): (2010) (2040)

LOCAL RD. # Augusta Road ST./U.S.# SC 421  PROJECT #

PURPOSE AND NEED: Operational, Safety, Enhancement

COMMENTS / REMARKS:

PROJECT PHASE $ SOURCE AUTHORIZED FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 LRP TIER 2 LRP TIER 3 TOTAL

SCOPING $0

PRELIMINARY ENGINEERING Fed/State $85,200 $85,200

RIGHT-OF-WAY  Fed/State $50,000 $50,000

UTILITIES $0

CONSTRUCTION  Fed/State $4,260,000 $4,260,000

PROJECT COST $0 $135,200 $4,260,000 $0 $0 $0 $0 $0 $0 $4,395,200

FEDERAL COST  Bridge Rehab $0 $108,160 $3,408,000 $0 $0 $0 $0 $0 $0 $3,516,160

STATE COST  $0 $27,040 $852,000 $0 $0 $0 $0 $0 $0 $879,040

OTHER $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

LOCAL COST  $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

DOT DISTRICT : 2/3 CONGRESSIONAL DIST: 3rd RC: LSCOG

FUNDING FOR PI#1 BRIDGE REHAB FUNDING FOR PI#2 FUNDING FOR PI#3

PROJECT  LOCATION  

SC 421 OVER LITTLE HORSE CREEK

BRIDGE REHABILITATION AND REPAIRS ON SC 421 OVER LITTLE HORSE CREEK FY 2018

SC-19

AIKEN

 # OF LANES-EXISTING:

SOUTH CAROLINA FY 2017-2022 TRANSPORTATION IMPROVEMENT PROGRAM

N/A

NEEDS AND CONSIDERATIONS

FUNDING
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AUGUSTA REGIONAL TRANSPORTATION STUDY

PROJECT NAME: P.I. NOS:  

PROJECT DESCRIPTION: CST. YEAR:

TIP #:

COUNTY:

LENGTH (MI): 0.04 2 PLANNED: 2

TRAFFIC VOLUMES (ADT): (2010) (2040 Constrained) 922

LOCAL RD. # ST./U.S.# S-1304  PROJECT #

PURPOSE AND NEED: Operational, Safety, Enhancement

COMMENTS / REMARKS: Administrative modifcation as of 9/29/2015 to add project with bridge rehabilitation funds. 

PROJECT PHASE $ SOURCE AUTHORIZED FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 LRP TIER 2 LRP TIER 3 TOTAL

SCOPING $0

PRELIMINARY ENGINEERING $0

RIGHT-OF-WAY  Federal/State $457,000 $457,000

UTILITIES $0

CONSTRUCTION  Federal/State $1,575,000 $,1575,000
PROJECT COST $0 $2,032,000 $0 $0 $0 $0 $0 $2,032,000
FEDERAL COST  Bridge Rehab $0 $1,625,600 $0 $0 $0 $0 $0 $0 $0 $1,625,000
STATE COST  $0 $406,400 $0 $0 $0 $0 $0 $0 $0 $406,400

OTHER $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

LOCAL COST  $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

DOT DISTRICT : 2/3 CONGRESSIONAL DIST: 3rd RC: LSCOG

FUNDING FOR PI#1 BRIDGE REHAB FUNDING FOR PI#2 FUNDING FOR PI#3

PROJECT  LOCATION  

S-1304 OVER SHAW'S CREEK BRIDGE REHABILITATION

REHAB AND MAINTENANCE WORK ON S-1304 (HATCHAWAY BRIDGE ROAD) OVER 

SHAW'S CREEK
FY 2017

SC-20

AIKEN

 # OF LANES-EXISTING:

SOUTH CAROLINA FY 2017-2022 TRANSPORTATION IMPROVEMENT PROGRAM

488

N/A

NEEDS AND CONSIDERATIONS

FUNDING
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AUGUSTA REGIONAL TRANSPORTATION STUDY

PROJECT NAME: P.I. NOS:  

PROJECT DESCRIPTION: CST. YEAR:

TIP #:

COUNTY:

LENGTH (MI): N/A PLANNED:N/A

TRAFFIC VOLUMES (ADT): (2010) (2040) N/A

LOCAL RD. # ST./U.S.#  PROJECT #

PURPOSE AND NEED: Safety

COMMENTS / REMARKS:

PROJECT PHASE $ SOURCE AUTHORIZED FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 LRP TIER 2 LRP TIER 3 TOTAL

SCOPING $0

PRELIMINARY ENGINEERING $0

RIGHT-OF-WAY  $0

UTILITIES $0

CONSTRUCTION  Fed/State $2,120,000 $400,000 $1,197,000 $3,717,000

PROJECT COST $2,120,000 $400,000 $1,197,000 $0 $0 $0 $0 $0 $3,717,000

FEDERAL COST  Safety $1,696,000 $320,000 $957,600 $0 $0 $0 $0 $0 $2,973,600

STATE COST  Safety $424,000 $80,000 $239,400 $0 $0 $0 $0 $0 $743,400

OTHER $0 $0 $0 $0 $0 $0 $0 $0 $0

LOCAL COST  $0 $0 $0 $0 $0 $0 $0 $0 $0

DOT DISTRICT : 2/3 CONGRESSIONAL DIST: 3rd RC: LSCOG

FUNDING FOR PI#1 Safety FUNDING FOR PI#2 FUNDING FOR PI#3

FY 2015 FY 2016 FY 2017 FY 2018 LRP TIER 2 LRP TIER 3

Intersection $1,197,000 $1,360,000

SC 19 @ S-503 (Good Springs Rd); Lump Sum Lump Sum

SC 118 @ S-105 (Vaucluse Rd);

S-197 (Lecompte Ave) @ S-125 (Old Edgefield Rd);

S-145 (Storm Branch Rd) @ S-65 (Pine Log Rd); 

US 278 (Williston Rd) @ SC 302 (Silver Bluff Rd)

Section/Corridor

S-104 (Chalk Bed Rd) Shoulder Improvements (Corridor Improvement)

Section/Corridor: $1,000,000 $2,120,000

S-507 (Old Dibble Rd) Lump Sum Lump Sum

S-65 (Pine Log Rd)

Interstate

I-20 from mile post 3.8 to mile post 4.3 (Interstate)

Section/Corridor $400,000 ########

S-781 (Beech Island Ave) 0.00-2.31 (Aiken); Lump SumLump Sum

S-816 (Chime Bell Church Rd) 0.00-4.34 (Aiken);

S-491 (Stephens Rd) 0.00-2.22 (Edgefield)

Additional Safety Funds (No year identified)$20,000,000 federal $5,000,000 state match

Amendment 3/3/2016

PROJECT  LOCATION  

SAFETY LUMP SUM

Lump Sum for Safety Projects. Various intersection improvements, 

section/corridor improvements, and interstate improvements.
FY 2017-2019

SC Safety Lump

AIKEN

 # OF LANES-EXISTING:

An additional amount of safety funds (currently $20,000,000 federal, $5,000,000 state match) serves as a placeholder for potential 

projects.

SOUTH CAROLINA FY 2017-2022 TRANSPORTATION IMPROVEMENT PROGRAM

N/A

NEEDS AND CONSIDERATIONS

FUNDING
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AUGUSTA REGIONAL TRANSPORTATION STUDY

PROJECT NAME: P.I. NOS:  

PROJECT DESCRIPTION: CST. YEAR:

TIP #:

COUNTY:

LENGTH (MI): N/A PLANNED:N/A

TRAFFIC VOLUMES (ADT): (2010) (2040) N/A

LOCAL RD. # ST./U.S.#  PROJECT #

PURPOSE AND NEED: Preservation, Maintenance, Safety

COMMENTS / REMARKS:

PROJECT PHASE $ SOURCE AUTHORIZED FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 LRP TIER 2 LRP TIER 3 TOTAL

SCOPING $0

PRELIMINARY ENGINEERING $0

RIGHT-OF-WAY  $0

UTILITIES $0

CONSTRUCTION  Fed/State $1,000,000 $2,120,000 $3,120,000

PROJECT COST $1,000,000 $2,120,000 $0 $0 $0 $0 $0 $0 $3,120,000

FEDERAL COST  Pave/Resurf $800,000 $1,696,000 $0 $0 $0 $0 $0 $0 $2,496,000

STATE COST  Pave/Resurf $200,000 $424,000 $0 $0 $0 $0 $0 $0 $624,000

OTHER $0 $0 $0 $0 $0 $0 $0 $0 $0

LOCAL COST  $0 $0 $0 $0 $0 $0 $0 $0 $0

DOT DISTRICT : 2/3 CONGRESSIONAL DIST: 3rd RC: LSCOG

FUNDING FOR PI#1 Pavement/Reconstruction FUNDING FOR PI#2 FUNDING FOR PI#3

$1,000,000 cing:

US 278 from S-5 (Old Jackson Highway) to SC 125 Overpass

Aiken County Pavement Resurfa $5,596,000
S-29 (US 1 (York ST NE) to Local Rd (Mike Circle))

SC 28 from Beech Island Ave to Sand Bar Ferry Bridge *SC 4 (.19 S S-21 (New Holland Rd) to Orangeburg County Line)

S-87 from 2-lane section to .12 Mi. E of S-81 (Howlandville Rd.) *SC 39 (S-21 (New Holland RD CJ) to S-151 (Atlantic Coast Blvd))

 S-105 from US 1 (Richland Ave) to S-80 (Hampton Ave) *SC 39 (SC 39 (Old 96 Indian Trl) to SC 391 (Wire Rd))

 S-105 from US 1 (Richland Ave) to S-105 (NB) *SC 391 (SC 39 (Old 96 Indian Trl) to Lexington County Line)

S-105 from S-80 (Hampton Ave) to SC 191 (Old Graniteville Hwy)

S-2131 from US 1 (Richland Ave) to SC 118 (Robert M. Bell Pkwy)

US 1 from S-1716 (Bradley Mill Rd) to S-1673 (Windham Blvd)

US 78 from R/R to C-800 (Oak Ridge Club Rd)

Interstate Pavement Preservation Projects: $20,000,000 ation:Aiken County Pavement Preserv $1,531,000
I-20 westbound from BMP 0 to EMP 4.6 *S-75 (SC 39 (Old 96 Indian Trail Rd) to S-21 (New Holland Rd))

I-20 eastbound from BMP 0 to EMP 4.6 S-104 (Ramp 5099 to SC 191 (Main St))

I-20 westbound from BMP 4.6 to EMP 5.94 SC 19 (S-816 (Chime Bell Church Rd) to Lo Rte (E Gate Dr))

I-20 eastbound from BMP 5.98 to EMP 22.85 US 1 (Ramp 5098 to Ramp 5098)

*I-20 westbound from BMP 22.74 to EMP 37.74 US 1 (Ramp 5099 to Ramp 5099)

I-20 eastbound from BMP 4.6 to EMP 5.98 US 1 (Ramp 5100 to Ramp 5100)

US 1 (Ramp Spur 5100 to Ramp Spur 5100)

US 1 (S-1693 (Windham Blvd) to Interstate 20 Overpass)

*US 1 (I-20 Overpass to S-154 (Old Camp Long Rd))

*not in ARTS Boundary

Amendment 3/3/2016

Project estimates are provided in lump sum. Additional projects outside the ARTS MPO boundary may be included in the funding 

presented. 

 # OF LANES-EXISTING:

N/A

N/A

NEEDS AND CONSIDERATIONS

FUNDING

PROJECT  LOCATION  

SOUTH CAROLINA FY 2017-2022 TRANSPORTATION IMPROVEMENT PROGRAM

PAVEMENT PRESERVATION AND RESURFACING LUMP SUM

Lump sums for interstate pavement preservation, pavement resurfacing, and 

pavement preservation.

FY 2015-2018

AIKEN
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AUGUSTA REGIONAL TRANSPORTATION STUDY

PROJECT NAME: P.I. NOS:  34290

PROJECT DESCRIPTION: CST. YEAR:

TIP #:

COUNTY:

LENGTH (MI): 1.2 2 PLANNED: 2 & 5

TRAFFIC VOLUMES (ADT): (2010) (2040 Constrained) 10,032

LOCAL RD. # ST./U.S.#  PROJECT #

PURPOSE AND NEED:

COMMENTS / REMARKS:

PROJECT PHASE $ SOURCE AUTHORIZED FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 LRP TIER 2 LRP TIER 3 TOTAL

SCOPING Fed/State $0

PRELIMINARY ENGINEERING Fed/State $0

RIGHT-OF-WAY  Fed/State $0

UTILITIES Fed/State $0

CONSTRUCTION  Fed/State $1,444,363 $1,444,363

PROJECT COST $0 $1,444,363 $0 $0 $0 $0 $0 $1,444,363

FEDERAL COST  Guideshare $0 $1,155,490 $0 $0 $0 $0 $0 $1,155,490

STATE COST  $0 $288,873 $0 $0 $0 $0 $0 $288,873

OTHER

LOCAL COST  $0 $0 $0 $0 $0 $0 $0 $0

DOT DISTRICT : 2 CONGRESSIONAL DIST: 3rd RC:  LSCOG

FUNDING FOR PI#1 GUIDESHARE FUNDING FOR PI#2 FUNDING FOR PI#3

Administrative Modification 9/10/2015

FUNDING

PROJECT  LOCATION  

 # OF LANES-EXISTING:

8,859

NEEDS AND CONSIDERATIONS

Safety, Congestion, Capacity, Air Quality

Administrative Modification request 9/10/2015: Increase construction amount in FY 2015 from $4,200,000 to $6,200,000.

SOUTH CAROLINA FY 2017-2022 TRANSPORTATION IMPROVEMENT PROGRAM

SILVER BLUFF ROAD (SC 302)

INTERSECTION AND CORRIDOR IMPROVEMENTS FROM INDIAN CREEK TRAIL 

TO RICHARDSON LAKE ROAD.
FY 2016

SC-11

AIKEN

146



AUGUSTA REGIONAL TRANSPORTATION STUDY

PROJECT NAME: P.I. NOS:  0034300X

PROJECT DESCRIPTION:
CST. YEAR:

TIP #:

COUNTY:

LENGTH (MI): 1.2 2 PLANNED: 3 & 5

TRAFFIC VOLUMES (ADT): (2010) (2040 Constrained) 10,501

LOCAL RD. # ST./U.S.#  PROJECT #

PURPOSE AND NEED:

COMMENTS / REMARKS:

PROJECT PHASE $ SOURCE AUTHORIZED FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 LRP TIER 2 LRP TIER 3 TOTAL

SCOPING $0

PRELIMINARY ENGINEERING Fed/State $0

RIGHT-OF-WAY  Fed/State $0

UTILITIES Fed/State $0

CONSTRUCTION  Fed/State 1,950,000$ $1,950,000

PROJECT COST $0 $1,950,000 $0 $0 $0 $0 $0 $1,950,000

FEDERAL COST  Guideshare $0 $1,560,000 $0 $0 $0 $0 $0 $1,560,000

STATE COST  Guideshare $0 $390,000 $0 $0 $0 $0 $0 $390,000

OTHER

LOCAL COST  $0 $0 $0 $0 $0 $0 $0 $0

DOT DISTRICT : 2 & 3 CONGRESSIONAL DIST: 3rd RC:  LSCOG

FUNDING FOR PI#1 GUIDESHARE FUNDING FOR PI#2 FUNDING FOR PI#3

Administrative Modification 2/2/2016

FUNDING

PROJECT  LOCATION  

 # OF LANES-EXISTING:

8,015

NEEDS AND CONSIDERATIONS

Operational, Safety, Congestion

Administrative Modification request 9/10/2015: Increase construction amount in FY 2015 from $4,640,000 to $6,800,000.

Administrative Modification on 2/2/2016: Increase construction amount in FY 2016 to $1,950,000. Previous CST authorized in FY 

2015.

SOUTH CAROLINA FY 2017-2022 TRANSPORTATION IMPROVEMENT PROGRAM

East Buena Vista and Atomic Road Corridor Improvements & Widening

WIDEN E BUENA VISTA TO TWO THRU LANES W/ A MEDIAN AND TURN LANES 

FROM BROOKSIDE AVE TO  BARTON RD; NARROW THE TWO LANE SECTION OF 

ATOMIC RD FROM E BUENA VISTA TO MARTINTOWN RD TO 2 LANES; IMPROVE 

OPERATIONS AND INSTALL PAVEMENT MARKINGS FOR PARKING AND BIKE 

LANES; WIDEN ATOMIC FROM OLD MARTINTOWN  EDGEFIELD RD TO FIVE 

LANES AND IMPROVE THE ATOMIC RD INTERSECTIONS AT MARTINTOWN RD 

AND OLD EDGEFIELD ROAD.

FY 2016

SC-12

AIKEN
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AUGUSTA REGIONAL TRANSPORTATION STUDY

PROJECT NAME: P.I. NOS:  SC Summary

PROJECT DESCRIPTION: CST. YEAR:

TIP #:

COUNTY:

LENGTH (MI): N/A PLANNED: N/A

TRAFFIC VOLUMES (ADT): (2010) (2040 Constrained) N/A

LOCAL RD. # ST./U.S.#  PROJECT #

PURPOSE AND NEED:

COMMENTS / REMARKS:

PROJECT PHASE $ SOURCE AUTHORIZED FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 LRP TIER 2 LRP TIER 3 TIP TOTAL

SCOPING $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

PRELIMINARY ENG. $0 $2,053,200 $0 $0 $0 $0 $0 $0 $0 $2,053,200

RIGHT-OF-WAY  $0 $3,507,000 $0 $0 $0 $0 $0 $0 $0 $3,507,000

UTILITIES $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

CONSTRUCTION  $0 $14,119,123 $35,358,000 $1,237,536 $0 $0 $0 $0 $23,394,447 $50,714,659

PROJECT COST $0 $19,126,723 $35,358,000 $1,237,536 $0 $0 $0 $0 $23,394,447 $55,722,259

FEDERAL COST  $0 $13,290,786 $21,406,400 $990,029 $0 $0 $0 $0 $18,715,558 $35,687,215

STATE COST  $0 $3,141,113 $10,866,600 $239,400 $0 $0 $0 $0 $4,678,889 $14,247,113

OTHER $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

LOCAL COST  $0 $2,332,424 $4,000,000 $8,107 $0 $0 $0 $0 $0 $6,340,531

DOT DISTRICT : 2/3 CONGRESSIONAL DIST: 3rd RC:  LSCOG

FUNDING FOR PI#1 FUNDING FOR PI#2 FUNDING FOR PI#3

SOUTH CAROLINA FY 2017-2022 TRANSPORTATION IMPROVEMENT PROGRAM

South Carolina Summary

Summary of projects in Aiken County and Edgefield County, South Carolina. 

TIP Total shown is for unauthorized amounts in FY 2017 through FY 2022.
SC Summary

AIKEN/EDGEFIELD

 # OF LANES-EXISTING:

N/A

NEEDS AND CONSIDERATIONS

FUNDING

PROJECT  LOCATION  
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c. Financial Plan
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i. Georgia Financial Plan 
 
 
 

Total Expected Highway STIP Funds 
Georgia Portion of Study Area 

FY 2015-2018 
Updated 6/6/2016

FUND CODE LUMP DESCRIPTION 2015 2016 2017 2018 TOTAL
NHPP M001 2,000,000$              -$                         2,931,764$              30,000$                   4,961,764$              
STP L240 7,500$                     -$                         -$                         -$                         7,500$                     

STP
M230/
Z230 8,947,262$              4,925,976$              4,925,976$              4,925,976$              23,725,190$            

STP M240 16,409,467$            3,517,500$              17,500$                   -$                         19,944,467$            
TAP M301 1,573,846$              466,785$                 560,048$                 565,486$                 3,166,165$              
HPP LY10 -$                         4,499,501$              -$                         -$                         4,499,501$              
Local LOC 2,294,363$              1,133,100$              -$                         -$                         3,427,463$              
NHPP M001 BRIDGE PAINT - INTERSTATE 350,000$                 292,000$                 1,350,000$              1,350,000$              3,342,000$              
NHPP Z001 BRIDGE PAINT - INTERSTATE -$                         -$                         3,500,000$              -$                         3,500,000$              
NHPP M001 ROAD MAINT - NAT'L HWY 1,256,000$              993,000$                 934,000$                 914,000$                 4,097,000$              
NHPP M001 ROADWAY LIGHTING 29,000$                   29,000$                   -$                         29,000$                   87,000$                   
NHPP M002 CST MGMT 841,000$                 849,000$                 866,000$                 876,000$                 3,432,000$              
STP L220 ENHANCEMENT 555,000$                 555,000$                 555,000$                 555,000$                 2,220,000$              
STP M230 ROAD MAINT - GT 200K 704,000$                 845,000$                 845,000$                 845,000$                 3,239,000$              
STP M240 OPERATIONAL 393,000$                 380,000$                 350,000$                 350,000$                 1,473,000$              
STP M240 ROAD MAINT - ANY AREA 2,151,000$              1,890,000$              1,644,000$              1,813,000$              7,498,000$              
STP M240 BRIDGE PAINTING 204,000$                 175,000$                 204,000$                 204,000$                 787,000$                 
STP M240 LOW IMPACT BRIDGES 146,000$                 102,000$                 146,000$                 146,000$                 540,000$                 
STP M240 TRAF CONTROL DEVICES 438,000$                 438,000$                 380,000$                 380,000$                 1,636,000$              
STP M240 FORCE ACCT MAINT -$                         526,000$                 438,000$                 438,000$                 1,402,000$              
STP M240 TRAF&REV/D-B/STUDIES 15,000$                   22,000$                   15,000$                   -$                         52,000$                   
STP M240 RW PROTECTIVE BUY 29,000$                   15,000$                   29,000$                   29,000$                   102,000$                 
STP M240 WETLAND MITIGATION 35,000$                   35,000$                   35,000$                   -$                         105,000$                 
TAP M940 RECREATIONAL TRAILS 37,000$                   37,000$                   37,000$                   37,000$                   148,000$                 
HSIP LS20 HWY RISK RURAL ROADS -$                         93,000$                   -$                         -$                         93,000$                   
HSIP MS30 SAFETY 2,044,000$              2,186,000$              2,190,000$              2,336,000$              8,756,000$              
HSIP MS40 RRX HAZARD ELIM 128,000$                 128,000$                 128,000$                 128,000$                 512,000$                 
HSIP MS50 RRX PROTECTION DEV 111,000$                 111,000$                 111,000$                 111,000$                 444,000$                 
SRTS LU10 SAFE RT TO SCH NON-INFR 24,000$                   24,000$                   -$                         -$                         48,000$                   
SRTS LU20 SAFE RT TO SCH INFR 39,000$                   -$                         -$                         -$                         39,000$                   
SRTS LU30 SAFE RT TO SCH ANY PROJ 16,000$                   -$                         -$                         -$                         16,000$                   
TOTAL 40,777,438$         24,267,862$         22,192,288$         16,062,462$         103,300,050$        
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Authorized amounts are italicized

PI# PROJECT NAME FUND 
CODE

MATCH
20%

PHASE TOTAL 
PHASE COST

Long Range
(Proposed)

Federal State Local Federal State Local Federal State Local
0011699 I-20 @ SR 104 Z230S State CST $3,720,000 $2,976,000 $744,000

Z230S State PE $225,000

Z230S State CST $1,000,000 $800,000 $200,000

Z230S State PE $300,000 $240,000 $60,000

Z230
Local PE $1,000,000 $800,000 $200,000

Z230 Local ROW $3,541,500 $3,541,500

UTL (LR) $780,570 $780,570

CST (LR) $31,222,817 $31,222,817

Z230S State PE $750,000
Z230 Local CST $2,500,000 $2,000,000 $500,000

Z230S State PE $275,000 $160,000 $40,000
Z230S State CST $1,542,127 $1,233,702 $308,425

Z230 Local ROW $1,700,000 $1,360,000 $340,000

UTL $5,000,000 $5,000,000

CST $7,000,000 $7,000,000

Z230S State PE $750,000 $600,000 $150,000

Z230 Local ROW $3,798,243

UTL $6,642,760 $6,642,760

CST $28,434,111 $28,434,111

0013703 Willis Foreman Road Z230S State PE $1,500,000 $1,200,000 $300,000

Z230S State PE $1,500,000 $1,200,000 $300,000

Z230 Local ROW $1,975,623 $1,975,623

UTL $1,169,589 $1,169,589

CST $16,550,000 $16,550,000
TOTAL $122,877,340 $5,176,000 $1,294,000 $0 $2,960,000 $200,000 $540,000 $4,433,702 $308,425 $800,000 $84,597,381

KEY TO PROJECT PHASES: 2016 2017 2018 Total
SCP = SCOPING Z230 Federal Revenue $4,925,976 $4,925,976 $4,925,976 $14,777,928
PE = PRELIMINARY ENGINEERING Balance of Federal Z230 STP Funds $250,024 $1,965,976 $492,274 $2,708,274
ROW = RIGHT-OF-WAY ACQUISITION Programmed Z230 STP Federal Funds $5,176,000 $2,960,000 $4,433,702 $12,569,702
UTL = UTILITY State Match $1,294,000 $200,000 $308,425 $1,802,425
CST = CONSTRUCTION Local Match $0 $540,000 $800,000 $1,340,000

0013704 Hardy McManus Road

NOTE: Rollover funds from 2015 
to 2016 changed to $0

New 
Project

15th Street Multimodal Corridor 
Improvements

0008352 Stevens Creek Road

0012867 Wheeler Road Multimodal Corridor 
Improvements from I-20 to Walton 

0012868 Barton Chapel Rd @ Gordon Hwy (SR 
10/US 78)

0012866 Wheeler Road @ Robert C. Daniel

0012865 Hereford Farm Rd (CR 102) 

Z230 GEORGIA PROJECTS (PROPOSED Option 1) - GDOT funding update 5/17/2016

2016 2017 2018
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PI# FUND CODE PROJECT NAME PROJECT DESCRIPTION PHASE 2015 2016 2017 2018

0013248 M240 Gordon Highway/SR 10 Widen from Old Louisville Road to SR 223 PE $3,500,000

245320 M240 Windsor Spring Phase V Widening from SR 88 to Willis Foreman 
Road

CST $14,456,327

245325 M240 Windsor Spring @ NS 
Bridge (Hephzibah)

CST $1,935,640

0010915 M240 Oversight Services
Oversight for M230 & CMAQ projects FY 
2015 PE $17,500

0010916 M240 Oversight Services
Oversight for M230 & CMAQ projects FY 
2016 PE $17,500

0010917 M240 Oversight Services
Oversight for M230 & CMAQ projects FY 
2018 PE $17,500

$16,409,467 $3,517,500 $17,500 $0

KEY TO PROJECT PHASES:
SCP = SCOPING Available M240 Funds $16,409,467 $3,517,500 $17,500 $0
PE = PRELIMINARY ENGINEERING Roll Over Funds $0 $0 $0 $0
ROW = RIGHT-OF-WAY ACQUISITION Programmed M240 Funds Per Year $16,409,467 $3,517,500 $17,500 $0
CST = CONSTRUCTION Balance of M240 Funds to Rollover $0 $0 $0 $0

PROGRAMMING OF M240 FUNDS
GEORGIA PROJECTS

 
 
 
 



 

154 
 

 
 
 
 
 
 
 

(THIS PAGE LEFT BLANK INTENTIONALLY) 



 

155 
 

 
ii. South Carolina Financial Plan 
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TYPE OF PROJECT 2012 2013 2014 2015 2016 2017 2018 SUBTOTAL (2015 - 
2018)

          Guideshares funds $500,000 $4,326,000 $1,380,000 $14,840,000 $0 $8,250,000 $0 $23,090,000

          State Infrastructure Bank funds $0 $0 $0 $0 $9,500,000 $0 $0 $9,500,000

          Local Options Sales Tax funds*
          *(excludes TAP projects; see below.) $0 $0 $0 $0 $4,000,000 $0 $0 $4,000,000

SUBTOTAL $500,000 $4,326,000 $1,380,000 $14,840,000 $13,500,000 $8,250,000 $0 $36,590,000

TRANSPORTATION ALTERNATIVE 
PROGRAM PROJECTS (TAP):                                                            
(includes greenway expansion and access;  $280,000 
= local sales tax funds)

$0 $0 $0 $798,000 $0 $0 $0 $798,000

SAFETY PROJECTS:                         (includes 
intersection improvements, section/corridor 
improvements, and interstate improvements )

$0 $0 $1,822,000 $1,197,000 $2,360,000 $2,120,000 $0 $5,677,000

RESURFACING PROJECTS:                   
(includes interstate resurfacing)

$0 $0 $250,000 $0 $4,971,000 $0 $0 $4,971,000

BRIDGE REPLACEMENT:                       
(includes rehab) $0 $0 $0 $157,000 $0 $0 $3,528,000 $3,685,000

Years 2015 - 2018: Total  = $51,721,000

AS PRESENTED TO POLICY COMMITTEE - September 2, 2015

WIDENING/CORRIDOR IMPROVEMENTS PROJECTS:  

ARTS TRANSPORTATION IMPROVEMENT PROGRAM, FY 2015-18 
AIKEN COUNTY
LUMP SUMS FOR VARIOUS TYPES OF PROJECTS
AS PRESENTED TO CAC / TCC COMMITTEES - August 26 and 27, 2015
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TIP Projects

Updates as of August 25, 2015

ROAD AND INTERSECTION PROJECTS
PI# PROJECT NAME PROJECT DESCRIPTION

AMOUNT 
PROGRAMMED TIP FUNDING FOR STATUS AUGUST 2015

$1,000,000 PE (FY 16)

$1,000,000 ROW (FY 17)

$8,600,000 CST (FY 17)

$4,640,000 CST (FY 16)

$8,200,000 CST  (FY 18)

$500,000 ROW  (FY 17)

$3,300,000 PE - Authorized

$1,500,000 ROW (FY 16)

$8,250,000 CST (FY 18)

SUBTOTAL = $42,570,000 

ARTS TRANSPORTATION IMPROVEMENT PROGRAM, FY 2015-18 ( FINAL DRAFT)
AIKEN COUNTY 

34298

SC 125 (East Buena Vista 
Avenue / Atomic Road) 
Corridor Improvements & 
Widening

E Buena Vista segment from Brookside Avenue to Barton Road is to be three 
lanes with curb, gutter, sidewalk and center median through a portion of the 
alignment.  Atomic Road segment from E Buena Vista to Martintown Road is to 
be two lanes with turn lanes at E Buena Vista and Martintown Road and curb, 
gutter, sidewalk, and storm drainage.  The Atomic Road segment from Martintown 
Road to Old Edgefield Road is proposed to be three or possibly five lanes with 
curb, gutter, sidewalk and storm drainage.

Environmental Document approved/No permits required;
ROW Phase nearing completion;
Utility Coordination currently underway;
Construction Plans Design Field Review to be held August 12, 2015;
Construction Letting/Bid Opening anticipated to be held late Fall

$4,200,000 
Intersection and corridor improvements from Indian Creek Trail to Richardson 
Lake Road.  Widen to three lanes.

Environmental Document approved/No permits required;
ROW Phase nearing completion;
Utility coordination currently underway;
Construction Plans Design Field Review to be held August 4, 2015;
Construction Letting/Bid Opening anticipated to be held late Fall

34290
SC 302 (Silver Bluff Road ) 
Corridor Improvements

CST (FY 15)

24745
Hitchcock Parkway (SC-118) 
Corridor Improvements

Various operational improvements may include, but are not limited to, the 
construction of turn lanes, paved shoulders, passing lanes, and signal 
improvements.

Re-ranking of revised project scope and programming into the TIP 
approved by Policy Committee on June 4, 2015.  SCDOT awaiting to 
amend STIP after public comment period has ended on August 23, 
2015, and the TIP has been adopted by Policy on September 2, 2015.  
Then, further development of project by may resume by SCDOT 
after project is identified in STIP.

SC-7
SC 126 (Belvedere 
Clearwater Road) Widening

Widen to 5 lanes from I-520 interchange to US 1 / US 78.

Preliminary Design/Plans Development currently underway;
Environmental Documentation/Permitting Coordination currently 
underway;
Public Hearing anticipated to be held latter part of this year;
ROW Phase/Initial Contacts anticipated to begin early next year.

PE scheduled for FY 2016.
May include, but is not limited to, widening the existing two lane facility from US 
1/78 (Richland Avenue) to SC 118, a distance of 1.07 miles, to a five-lane section 
with raised landscaped median, bike lanes, and sidewalks.

University Parkway (S-2131)SC-3

ROW (FY 15)$1,380,000 

 
 



 

158 
 

AIKEN COUNTY ROAD AND INTERSECTION PROJECTS (CONTINUED)
PI# PROJECT NAME PROJECT DESCRIPTION

AMOUNT 
PROGRAMMED TIP FUNDING FOR STATUS AUGUST 2015

S-125 (Lecompte Ave) @ S-
197 (Old Edgefield Road)

Intersection improvements. $500,000 CST (FY 16) Project awaiting letting for construction.

S‐65 (Pine Log Road) @ 
S‐145 (Storm Branch Road)

Intersection improvements. $650,000 CST (FY 16) Project awaiting letting for construction.

US 278 (Williston Road) @ 
SC 302 (Silver Bluff Road)

Intersection improvements. $750,000 CST (FY 16) Project awaiting letting for construction.

$135,000 PE (FY 15)

$2,920,000 CST (FY 18)

$22,000 PE (FY 15)

$608,000 CST (FY 18)

$426,000 PE (FY 15)

$50,000 ROW (FY 17)

$4,260,000 CST (FY 18)

SUBTOTAL = $15,292,000

S-2-144 -- I-20 Bridge rehab and repairs. In PE phase.

In PE phase.SC 28 - Savannah River Bridge rehab and repairs.SC-16

SC-17

SC-18
I-20 (Near MM 1 to near MM 
5)

Resurface I-20 from near Mile Marker 1 to near Mile Marker 5 $4,971,000 CST (FY 16) In PE phase.

In PE phase.SC 421
SC 421 over Little Horse 
Creek

Bridge rehab and repairs.

 
AIKEN COUNTY BICYCLE AND PEDESTRIAN PROJECTS 

PI# PROJECT NAME PROJECT DESCRIPTION
AMOUNT 

PROGRAMMED TIP FUNDING FOR STATUS AUGUST 2015

SC-REC-2
North Augusta Greeneway 
Extension

Extension of approximately 1/2 mile of the North Augusta Greeneway on the north 
side of Bergen Road.

$245,000 CST (FY 15) Project completed as Febuary 2015.

SC-REC-1 Bergen Road Tunnel Construct tunnel under Bergen Road (S-2183) for the North Augusta Greeneway $553,000 CST (FY 15)
LPAA Participation Agreement between SCDOT and City of North 
Augusta pending as of April 2015.

TAP-City of Aiken Bike 
Infrastructure

Install bike lanes, shared lane markings, buffered bike lanes, bike route signage, 
destiantion signs on Hampton Ave, Richland Ave, Park Ave, University Pkwy, 
Vaucluse Rd, South Boundary, Powderhouse Rd, and Teague St/NW Columbia 
Ave.

$203,880 CST (FY 2016) Application approval by SCDOT still pending as of 8-25-2015

TAP-Crosland Park 
Pedestrian Walkways

Install concrete sidewalks and crosswalks on Vincent Ave, Sommers Ve, Alfred 
Street, 

$203,880 CST (FY 2016) Application approval by SCDOT still pending as of 8-25-2015

SUBTOTAL = $1,205,760

TOTAL = $59,067,760
Key to Abbreviations:    PE = Preliminary Engineering; ROW = Right-of-Way Acquisition; CST = Construction  
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(COST IN THOUSANDS)

REMAINING

COST

(2020+)

49 C LOST

231 C LOST

1,000 P 1,000 R 4,000 C

LOCAL OPTION SALES TAX TOTAL $1,049 $1,231 $4,000

(COST IN THOUSANDS)

2014 2015 2016 2017 2018 2019

CITY OF AIKEN BIKE INFRASTRUCTURE $163 C

CROSLAND PARK PEDESTRIAN WALKWAYS $163 C

$322 C

TAP TOTAL $0 $0 $0 $196 $322 $0 $0
ENHANCEMENT SUBTOTALS (includes carryover) $0 $0 $0 $196 $970 $0 $0

$6 million LOST; 
4.6 SIB

ARTS TRANSPORTATION IMPROVEMENT PROGRAM (TIP) FINANCIAL STATEMENT  (FY 2015 - 2018) 

FY FY FY FY FY FY FY FY

LOCAL OPTION SALES TAX (LOST) 2012 2013 2014 2015 2016 2017

FY FY

2018 2019 FUNDING

EXT. OF APPROX. 1/2 MILE OF THE NORTH AUGUSTA 
GREENEWAY ON THE NORTH SIDE OF BERGEN ROAD.

BERGEN RD TUNNEL - CONSTRUCT TUNNEL UNDER 
BERGEN RD (S-2183) FOR THE NORTH AUGUSTA 
GREENEWAY

UNIVERSITY PARKWAY (S-2131)

FY FY
FUNDING

TAP PROJECTS (FORMERLY ENHANCEMENTS) 2012 2013

FY FY FY FY

EXT. OF APPROX. 1/2 MILE OF THE NORTH AUGUSTA 
GREENEWAY ON THE NORTH SIDE OF BERGEN ROAD.

$196 C T A P = $196,000  dollars; Local Tax 
= $49,000 dollars

TAP = $163,104; Local = $40,776

BERGEN RD TUNNEL - CONSTRUCT TUNNEL UNDER 
BERGEN RD (S-2183) FOR THE NORTH AUGUSTA 
GREENEWAY

T A P = $321,408 actual dollars; 
Local Tax = $231,192 actual dollars

TAP = $163,104; Local = $40,776
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(COST IN THOUSANDS)

REMAINING

NON-GUIDESHARE PROJECTS COST

PIN # PRIORITY (2020+)

1,822 1,197 1,360

1,000 2,120

3,715
0 0 1,822 4,912 2,360 2,120 0 0

2014 2015 2016 2017 2018 2019

$135 P  $2,920 C
$22 P $608 C

$426 P $50 R $4,260 C
BRIDGE SUBTOTAL $0 $0 $0 $583 $0 $50 $7,788

FY

2014 2015 2016 2017 2018 2019

$250 P $4,971 C

INTERSTATE SUBTOTAL $0 $0 $250 $0 $4,971 $0 $0

NON-GUIDESHARE TOTAL (ALL SAFETY PROJECTS) $3,894 $6,692 $9,691 $4,290 $7,788
KEY:  P - PRELIMINARY ENGINEERING; R- RIGHT-OFWAY; C - CONSTRUCTION, CA - CAPITAL PURCHASE, CO - CAPITAL & OPERATING; COP - CAPITAL, OPEARTING & PLANNING, OP - OPERATING, PS - PURCHASE OF SERVICE

FY FY FY FY FY FY FY FY

(Safety Projects) 2012 2013 2014 2015 2016 2017 2018 2019 FUNDING

INTERSECTION IMPROVEMENTS

SC 19 @ S-503 (Good Springs Road)

SC‐118 (Robert Bell Pkwy) @ S‐105 (Vaucluse Road)

S‐125 (Lecompte Avenue) @ S‐197 (Old Edgefield Road)

S‐65 (Pine Log Road) @ S‐145 (Storm Branch Road)

US 278 (Williston Road) @ SC 302 (Silver Bluff Road)

SECTION/CORRIDOR IMPROVEMENTS

S 104 (Chalk Bed Road) between L-3368 (Olive Heights Rd) 
and S-69 (Ergle St)

LUMP SUM SUBTOTAL

SECTION/CORRIDOR IMPROVEMENTS

S-65 (Pine Log Road) between S-87 (Piney Heights Rd) and 
SC 125 (Atomic Rd)

S-507 (Old Dibble Road) between S-79 (Banks Mill Road) and 
US 78 (Charleston Hwy)

INTERSTATE IMPROVEMENTS

I-20 FROM MP 3.80 TO MP 4.30

LUMP SUM SUBTOTAL

RESURFACING

US 1 (S-1716 (Bradley Mill) to S-1673 (Windham Blvd))

US 78 (0.04 Mi S of R/R to C-800 (Oak Ridge Club Rd))

LUMP SUM SUBTOTAL

LUMP SUM TOTAL

BRIDGE REHAB / MAINTENANCE
FY FY FY FY FY FY FY

2012 2013

I-20 (NEAR MM 1 TO NEAR MM 5)

SC 28 - SAVANNAH RIVER
S-2-144 -- I-20
SC 421 over Little Horse Creek

INTERSTATE REHAB / MAINTENANCE FY FY FY FY

2012 2013

FY FY
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South Carolina DOT Summary Sheet         Updated as of 
8/21/2015
South Carolina DOT Summary Sheet UPDATED AS OF: 8/21/2015

(Aiken & Edgefield County)

Previous FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Other Sources Total Cost to Total Project Expenditures

Obligations of Funds Funding Complete Cost Jun 2015

CLOSED PROJECTS PE 3,756 0 0 0 0 0 0 1,002 4,758 0 4,758 4,753 

ROW 7,288 0 0 0 0 0 0 508 7,797 0 7,797 7,802 

Const 31,711 0 0 0 0 0 0 1,479 33,190 0 33,190 33,190 

Total 42,755 0 0 0 0 0 0 2,989 45,744 0 45,744 45,745 

Park & Ride Facility in North Augusta PE 400 0 0 0 0 0 0 0 400 0 400 231 

0040694 ROW 0 0 0 0 0 0 0 0 0 0 0 0 

Const 1,349 0 0 0 0 0 0 0 1,349 0 1,349 1,302 

Total 1,749 0 0 0 0 0 0 0 1,749 0 1,749 1,533 

Atomic Rd / East Buena Vista Rd PE 1,300 0 0 0 0 0 0 0 1,300 0 1,300 573 

0034300 ROW 0 1,380 0 0 0 0 0 0 1,380 0 1,380 453 

Const 0 0 4,640 0 0 0 0 0 4,640 0 4,640 0 

Total 1,300 1,380 4,640 0 0 0 0 0 7,320 0 7,320 1,025 

Silver Bluff Road PE 700 50 0 0 0 0 0 0 750 0 750 822 

0034292 ROW 1,560 0 0 0 0 0 0 0 1,560 0 1,560 348 

(Richardson Lake Rd to Indian Creek Trail) Const 0 0 4,200 0 0 0 0 0 4,200 0 4,200 0 

Total 2,260 50 4,200 0 0 0 0 0 6,510 0 6,510 1,169 

Hitchcock Parkway Corridor Improvement PE 3,300 0 0 0 0 0 0 0 3,300 0 3,300 981 

0040695 ROW 0 0 4,410 0 0 0 0 0 4,410 0 4,410 0 

Const 0 0 0 0 5,290 0 0 9,500 14,790 5,000 19,790 0 

Total 3,300 0 4,410 0 5,290 0 0 9,500 22,500 5,000 27,500 981 

US 25 Inters. Improvement / Widening PE 100 0 0 0 0 0 0 0 100 0 100 31 

0039983 ROW 650 0 0 0 0 0 0 0 650 0 650 325 

End of I-520 to Walnut Lane Project Const 2,712 0 0 0 0 0 0 0 2,712 0 2,712 2,692 

Total 3,462 0 0 0 0 0 0 0 3,462 0 3,462 3,047 
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South Carolina DOT Summary Sheet                    Updated as of 
8/21/2015
South Carolina DOT Summary Sheet Continued UPDATED AS OF: 8/21/2015

(Aiken & Edgefield County)

Previous FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Other Sources Total Cost to Total Project Expenditures

Obligations of Funds Funding Complete Cost Jun 2015

SC 19 (Whiskey Road) PE 0 0 0 0 0 0 0 0 0 0 0 0 

0039029 ROW 0 0 0 0 0 0 0 0 0 0 0 0 

Drainage Improvements Const 0 0 520 0 0 0 0 0 520 0 520 0 

Total 0 0 520 0 0 0 0 0 520 0 520 0 

SC 126 Widening PE 1,000 0 0 0 0 0 0 0 1,000 0 1,000 399 

0041446 ROW 0 0 1,500 0 0 0 0 0 1,500 0 1,500 0 

End of I-520 to US 1 Project Const 0 0 0 0 8,250 0 0 0 8,250 0 8,250 0 

Total 1,000 0 1,500 0 8,250 0 0 0 10,750 0 10,750 399 

PE 10,556 50 0 0 0 0 0 1,002 11,608 0 11,608 7,789 

ROW 9,498 1,380 5,910 0 0 0 0 508 17,297 0 17,297 8,927 

Const 35,773 0 9,360 0 13,540 0 0 10,979 69,651 5,000 74,651 37,184 

Total 55,827 1,430 15,270 0 13,540 0 0 12,489 98,556 5,000 103,556 53,900 

FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019

Guideshares 3,393 3,510 3,510 3,510 3,510 3,510 

Carryforward 10,971 12,934 1,175 4,685 0 0 

PROPOSED Advancement (SCDOT) 0 0 0 5,344 0 0 

Program Funds 14,364 16,445 4,685 13,540 3,510 3,510 

PROPOSED Payback (SCDOT) 0 0 0 0 (3,510) (1,834)

Total Available funds for Projects 14,364 16,445 4,685 13,540 0 1,677 

Total Project Costs (1,430) (15,270) 0 (13,540) 0 0 

Balance 12,934 1,175 4,685 0 0 1,677 

*Includes Updated GS Allocations for Emma's Law beginning FY2015*

GRAND TOTAL

TOTAL 

TOTAL 

TOTAL 
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Financial Plan For Augusta Public Transit 
Obligated Grants and Program of Projects 

 
PURPOSE  
 
The purpose of this section is to address Augusta Public Transit's financial capacity to implement its four 
year program of projects listed in the Transportation Improvement Program (TIP).  This is a requirement of 
FTA to insure that the local transit entity has the financial capacity to carry out the program for which 
federal assistance is being requested.  
 
SCOPE  
 
The FTA Circular provides that this assessment address two specific aspects of financial capacity.  These 
are (1) the financial condition of APT and (2) the financial capacity of APT.  This assessment includes the 
funding sources which support the APT system.  
 
SYSTEM OVERVIEW  
 
The City of Augusta purchased the Augusta Coach Company, a privately-owned company, in October of 
1973 and began operating its routes and schedules.  Later that same year, the City submitted an application 
to FTA to purchase twenty-one new buses.  These new buses were used to replace the age old fleet of 1952 
model buses that were purchased from the Augusta Coach Company.  The 1974 model buses that were 
purchased to replace the 1952 models have also been replaced under the transit department's bus 
replacement program. Currently there are thirty two transit vehicles in APT's fleet.  100 percent of the total 
fleet is now handicapped accessible.  Financial assistance from FTA, Georgia DOT and the City of Augusta 
was used to purchase these vehicles. 
 
APT operates its routes from a transfer facility located at 1546 Broad Street, just west of downtown 
Augusta. Opened in 1991, the Transfer Facility includes a large indoor waiting area with benches, an 
information desk, restrooms, water fountains, soft drink vending machine, and a work area for APT staff. 
Covered breezeways flank either side of building, and eight sawtooth parking bays provide space for the 
loading and unloading of bus riders. There are also parking spaces for 20 vehicles. 
 
APT’s offices and maintenance garage are housed in a facility located at 1535 Fenwick Street, about four 
blocks from the Transfer Facility. There are six maintenance bays and a detached building for vehicle 
cleaning at the garage. APT administrative and operations staff is housed in a 5,000 square foot building 
erected in 1993 as part of a renovation project. The property includes parking spaces for 
buses, paratransit vans, and staff and visitor vehicles. During the spring of 2002, the vehicle parking area 
was expanded to accommodate the paratransit vehicles. 
 
In January 1996 the City of Augusta and Richmond County consolidated to form one government and one 
entity.  The total area population is 200,549 and Augusta Public Transit serves approximately forty-one 
percent of this population.   
 
In January 2011 the Augusta Commission voted to explore the possibilties of privatizing the adminstration 
and  operations of Augusta Public Transit by sending out Requests for Proposals. After several meetings 
and public hearings on May 17, 2011 The Augusta Commission approved and awarded  Mobility Transit 
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Services of Tennessee the contract to manage the system.  They were chosen out of six (6) companies that 
submitted requests. On June 7, 2011 the Augusta Commission approved the final contract with Mobility 
Transit Services to begin operating Augusta Public Transit August 1, 2011.  
 
After several years of negotiations between the Richmond County Board of Education and the City of 
Augusta an agreement was reached to share a 96-acre tract of land to house their transportation fleets. 
Augusta Public Transit will move there Administration Offices and Bus Maintenance Facility from its 
current location to the new South Augusta site. In 2012 the Richmond County Board of Education 
Transportation Department completed renovation of two existing buildings located on the site and now has 
moved their entire fleet to  the new site. During the course of last year a Request for Qualifications and 
Request for Proposals were submitted and reviewed. After interviews and presentations from all interested 
parties, the APT Selection Committee chose Wendel and Associates from Richmond, Virginia as the 
architectural firm to design the new Administration / Bus Maintenance Facility.  Projected completion date 
is late fall of 2015. 
 
On July 6, 2012 President Obama signed into law a new two-year transportation authorization, entitled 
Moving Ahead for Progress in the 21st Century (MAP-21). As a transit systems in an urbanized area over 
200,000  and operating fewer than 100 buses, Augusta Public Transit is now eligible to use up to 75% of 
the Section 5307 apportionment for operating expenses.  
 
Activities eligible under the former Job Access and Reverse Commute (JARC) program, which focused on 
providing services to low-income individuals to access jobs, are now eligible under the Urbanized Area 
Formula program. This includes operating assistance, with a 50 percent local match required for job access 
and reverse commute activities.In addition, the urbanized area formula for distributing funds now includes 
the number of low-income individuals as a factor. 
 
In February 2013 the Augusta Commission voted to terminate the contract of Mobility Transit Services of 
Florida effective July 31, 2013. Five companies responded to Request for Proposals.  Following 
presentations, the project selection committee recommended McDonald Transit Inc. of Fort Worth,Texas 
be awarded a three year contract. McDonald Transit Inc. began operating Augusta Public Transit System 
August 1, 2013. 
  
                                                                                           
FINANCIAL IMPACT OF THE 2015 TRANSPORTATION IMPROVEMENT PROGRAM  
 
The proposed FY 2015 TIP reflects the purchase of the following items: preventive maintenance, ADA 
expenses, tire leasing, shop equipment, management training,  capital maintenance items, and bus stop 
signs. 

 
 

FINANCIAL CONDITION  
 
Augusta Public Transit is a department of the Augusta, Georgia consolidated government.  The financial 
condition of Augusta Public Transit continues to be stable based on the consolidated government's 
continued commitment to provide financial support.  
 
The non-federal share of the projected transit capital and operating projects listed in the TIP will be 
provided from revenues, the general funds of the consolidated government, and the Georgia Department of 
Transportation.  A summary of the projected FY 2015 non-federal sources of funding is as follows: 
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Augusta Public Transit (APT)           

FY 2015-2018 TIP (Revised)     
Revised 6/2/2015 

    

              

Section 5307 and 5340 Large Urbanized Area Formula Funds       
August Public Transit and Paratransit Services 
(under MAP-21 and FAST Act Apportionment Years) (Annual Apportionments)   

  FY 2012 FY 2013 FY 2014 FY 2015 FY 2016    

Operating   $1,563,230.00 $1,518,715.00 $0.00 $1,605,742.00   

Local Match   $1,563,230.00 $1,518,715.00 $0.00 $1,605,742.00   

Capital   $521,077.00 $506,239.00 $2,018,583.95 $536,346.00   

Local Match $0.00 $130,269.25 $126,559.75 $504,645.99 $134,086.50   

Federal Share Subtotal $391,454.40 $2,084,307.00 $2,024,954.00 $2,018,584.00 $2,142,088.00   

Local Match $97,863.60 $1,693,499.25 $1,645,274.75 $504,645.99 $1,739,828.50   

Total Funds Available $489,318.00 $3,777,806.25 $3,670,228.75 $2,523,229.99 $3,881,916.50   

              

              
Section 5310 Program "Enhanced Mobility of Seniors and Individuals with Disabilities"   

Administered by Georgia Department of Human Services       

(under MAP-21 Apportionment Years)         

    FY 2015* FY 2016 FY 2017 FY 2018   

Capital   $933,383.00 $72,953.60 $76,600.80 $80,431.20   

Local Match (State)   $233,345.75 $18,238.40 $19,150.20 $20,107.80   

Total Funds Available   $1,166,728.75 $91,192.00 $95,751.00 $100,539.00   

    
*Includes unobligated funds from 2013,2014, and 2015 
    

Section 5339 Bus and Bus Facilities Formula Apportionments       

(under MAP-21 and FAST Act Apportionment Years)         

    FY 2013 FY 2014 FY 2015 FY 2016   
Capital   $258,572.00 $271,675.00 $198,675.14 $192,361.11   
Local Match   $64,643.00 $67,918.75 $49,668.78 $48,090.28   
Total Funds Available   $323,215.00 $339,593.75 $248,343.92 $240,451.39   
              

 
FINANCIAL CAPACITY  
 
Based on several key factors, Augusta Public Transit will continue to have the financial resources 
necessary to provide public transportation.  These factors are dependent upon the continuing upward trend 
of revenues and the consolidated government's commitment to provide financial support for the provision 
of public transportation.  
 
The total four year capital schedule of $16,315,944  is funded with $12,484,656 in anticipated funds from 
the Federal Transit Administration (FTA) and a twenty percent (20%) Local match of $3,831,288 to carry 
out the  program.  
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REVISED 6/2/2016

PROJECT DESCRIPTION: SECTION 5307: URBANIZED AREA FORMULA PROGRAM

CAPITAL SCHEDULE FOR PUBLIC TRANSIT, CURRENTLY AT 80/20 SPLIT

FUNDING ALI GRANT # CAPITAL ITEM/DESCRIPTION
UNIT
COST FY15 FY16 FY17 FY18 TOTAL

Transit Vehicles $1,182,271
11.12.02 GA-90-X300 Buy (1) 35ft Replacement Bus Varies $332,271 $332,271
11.12.02 GA-90-X307 Buy (2) 35ft Replacement Bus Varies $850,000 $850,000

Replacement Vans $403,614
11.12.15 GA-90-X300 Replacement Van Varies $248,614 $248,614
11.42.11 GA-90-X307 Replacement Van (2) Varies $155,000 $155,000

ADA Expenses $150,000
11.93.09 GA-90-X300 Construct Enhanced ADA Access Varies $25,000 $25,000
11.92.09 GA-90-X307 Construct Enhanced ADA Access Varies $50,000 $50,000
11.92.09 GA-90-X343 Construct Enhanced ADA Access Varies $75,000 $75,000

Management Training $58,095
11.7D.02 GA-90-X300 Education and Training Varies $8,095 $8,095
11.7D.02 GA-90-X343 Employee Education/Training Varies $50,000 $50,000

Preventative Maintenance $915,497
11.42.06 GA-90-X300 Shop Equipment (Small Items) Varies $15,000 $15,000
11.7A.00 GA-90-X343 Preventive Maintenance Varies $900,497 $900,497

Bus Shelters/Benches $110,000
11.92.02 GA-90-X300 Bus Shelters Varies $25,000 $25,000
11.92.02 GA-90-X307 Bus Shelters Varies $25,000 $25,000
11.92.02 GA-90-X343 Purchase Bus Shelters Varies $40,000 $40,000
11.92.03 GA-90-X343 Construction - Bus Shelters Varies $20,000 $20,000

Bus Stops/Route Signs $50,000
11.32.09 GA-90-X307 Acquire Bus Route Signage Varies $25,000 $25,000
11.32.09 GA-90-X343 Acquire - Bus Route Signage Varies $25,000 $25,000

TRANSPORTATION IMPROVEMENT PROGRAM

 FY 2015-2018

AUGUSTA PUBLIC TRANSIT

SEC 5307

SEC 5307

SEC 5307

SEC 5307

SEC 5307

SEC 5307

SEC 5307
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CONTINUED REVISED 6/2/2016
PROJECT DESCRIPTION: SECTION 5307: URBANIZED AREA FORMULA PROGRAM

CAPITAL SCHEDULE FOR PUBLIC TRANSIT, CURRENTLY AT 80/20 SPLIT

FUNDING ALI GRANT # CAPITAL ITEM/DESCRIPTION
UNIT 
COST FY15 FY16 FY17 FY18 TOTAL

Surveillance/Security Equipment $130,544

GA-90-X307
Acquire Surveillance/Security Equipment

Varies $80,000 $80,000

*Install safety and security features in
new facility

Varies $25,312 $25,312

*Acquire Surveillance/Security Equipment
Varies $25,232 $25,232

Stationary Bus Fare Collection $100,000
SEC 5307 11.32.06 GA-90-X307 Acquire Stationary Bus Fare Collection Varies $100,000 $100,000

ADP Hardware and Software $650,068
11.42.07 GA-90-X343 Acquire ADP Hardware Varies $113,719 $113,719
11.42.08 GA-90-X343 Acquire ADP Software Varies $536,349 $536,349

Bus Maintenance and Administration Facility (Hwy 56 Project) $13,784,212
11.41.03 GA-90-X300 Eng./Design Admin/Maint Varies $599,631 $599,631
11.92.03 GA-90-X307 Purchase Landscaping Varies $25,000 $25,000
11.42.06 GA-90-X307 Shop Equipment Varies $62,500 $62,500

11.42.20
GA-04-0034 Bus Support Equip. & Facilities ( Bus 

Washer)
Varies $112,860 $112,860

11.43.03 GA-90-X320 Rehab/Renovate Admin/Maint Facility Varies $2,500,000 $2,500,000
11.7N.01 GA-90-X320 Fuel For Vehicle Operations Varies $247,086 $247,086
11.41.03 GA-90-X330 Eng/Design Admin/Maint. Fac. Varies $448,391 $448,391
11.42.07 GA-90-X330 Acq. ADP Hardware Varies $25,000 $25,000
11.42.08 GA-90-X330 Acq. ADP Software Varies $125,000 $125,000
11.43.03 GA-90-X330 Construct. Admin/Maint. Fac. Varies $5,944,670 $5,944,670
11.43.03 *Construct Bus Operations/Maint. Fac. Varies $1,255,881 $1,255,881
11.43.03 *Construct Bus Operations/Maint. Fac. Varies $2,041,847 $2,041,847
11.22.20 GA-90-X343 Acquire - Misc Equipment Varies $196,347 $196,347
11.42.06 GA-90-X343 Acquire - Shop Equipment Varies $100,000 $100,000
11.42.09 GA-90-X343 Acquire - Mobile Surv/Security EQ Varies $100,000 $100,000

AUGUSTA PUBLIC TRANSIT

11.32.07

SEC 5307

SEC 5307

SEC 5307

TRANSPORTATION IMPROVEMENT PROGRAM

 FY 2015-2018
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CONTINUED REVISED 6/2/2016
PROJECT DESCRIPTION: SECTION 5307: URBANIZED AREA FORMULA PROGRAM

CAPITAL SCHEDULE FOR PUBLIC TRANSIT, CURRENTLY AT 80/20 SPLIT

FUNDING ALI GRANT # CAPITAL ITEM/DESCRIPTION
UNIT
COST FY15 FY16 FY17 FY18 TOTAL

Intermodal Transit Center $456,151
SEC 5307 11.31.11 *Site Assessment & Engineering Design Varies $456,151 $456,151

Planning Comprehensive Operations Analysis $106,250
SEC 5307 11.71.11 GA-90-X343 Planning COA Varies $106,250 $106,250

Transit Operations $3,893,664
*Transit Operations Varies $2,000,000 $2,000,000

GA-90-X343 Transit Operations Varies $1,893,664 $1,893,664
PROJECT COST $21,990,366 $0 $0 $0 $21,990,366
FEDERAL COST $16,424,194 $0 $0 $0 $16,424,194
STATE COST $0 $0 $0 $0 $0
LOCAL COST $5,566,172 $0 $0 $0 $5,566,172
DOT DISTRICT #: 2 CONG. DIST.: 12 RC: CSRA

TRANSPORTATION IMPROVEMENT PROGRAM

 FY 2015-2018

AUGUSTA PUBLIC TRANSIT

SEC 5307 30.09.01
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* REVISED 6/2/2016
PROJECT DESCRIPTION: SECTION 5339: URBANIZED AREA FORMULA PROGRAM

CAPITAL SCHEDULE FOR PUBLIC TRANSIT, CURRENTLY AT 80/20 SPLIT

FUNDING ALI GRANT # CAPITAL ITEM/DESCRIPTION
UNIT
COST FY15 FY16 FY17 FY18 TOTAL

Bus Maintenance and Administration Facility $1,151,728
11.43.03 *Construct Bus Operations/Maint. Fac. Varies $323,215 $323,215
11.43.03 *Construct Bus Operations/Maint. Fac. Varies $339,594 $339,594
11.43.03 *Construct Bus Operations/Maint. Fac. Varies $248,344 $248,344
11.43.03 *Construct Bus Operations/Maint. Fac. Varies 240,576 $240,576

PROJECT COST $911,153 $240,576 $0 $0 $1,151,728
FEDERAL COST $728,922 $192,461 $0 $0 $921,383
STATE COST $0 $0 $0
LOCAL COST $182,230.53 $48,115 $0 $0 $230,346
DOT DISTRICT #: 2 CONG. DIST.: 12 RC: CSRA

AUGUSTA PUBLIC TRANSIT

SEC 5339
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FY 2015 – 2018  
TRANSPORTATION IMPROVEMENT PROGRAM  

AUGUSTA PUBLIC TRANSIT  
CAPITAL ITEM JUSTIFICATION  

 
CAPITAL ITEM       JUSTIFICATION                          
 

  
Preventive Maintenance This will be used to cover bus repairs and parts and all 

other maintenance related expenses. 
 
     
ADA Expenses This will be used to cover ADA vehicle repairs and all 

other ADA related expenses. 
 
 
Management Training This will be used for staff to attend various transit 

conferences and meetings. 
 
 
Tire Leasing Tire leasing is being continued as a capital expense for 

FY 15 - 18 because it is less expensive than direct 
purchase. 

 
 
Capital Maintenance Items  This project includes the rebuilding of engines, 

transmissions and other major capital items that may 
occur. 

 
 
Shop Equipment This will be ongoing expenses to replace 

miscellaneous shop equipment. 
  
 
 
Bus Stop Signs Augusta Public Transit will continue to place bus stop 

signs along the routes as needed. 
 



174 

TRANSPORTATION IMPROVEMENT PROGRAM

2015-2018

PROJECT DESCRIPTION:
BUS REPLACEMENT SCHEDULE  FOR PUBLIC TRANSIT AUGUSTA PUBLIC TRANSIT

BUS 13 YEAR SCHEDULE

MODEL 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025
2000
2001
2002 5
2003
2004 3 3
2005 5 5 5 3 3
2006 2 2 2 2 2
2007
2008
2009
2010 3 3 3 3 3
2011 2 2 2 2 2
2012 2 2 2 2 2
2013 2 2 2
2014 3 3 3 3
2015 3 3 3 3
2016
2017
2018
2019
2020
2021

TOTAL 22 14 22 20 20
VEH.
PEAK 12 14 14 14 14

USAGE
SPARES 8 8 5 5 6

SPARE 67% 57% 36% 36% 43%
RATIO
VEH. 0 4 0 3 5

RETIRED
VEH. 3 0 0 3 3

PURCH.
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PROJECT DESCRIPTION: SECTION 5310: ENHANCED MOBILITY OF SENIORS AND INDIVIDUALS WITH DISABILITIES
Administered by Georgia Department of Human Services

FUNDING PI # TIP # PROJECT # CAPITAL ITEM/DESCRIPTION UNIT COST FY15 FY16 FY17 FY18 TOTAL

SEC   5310 N/A N/A Purchase Public Transit Services $1,166,729 $1,166,729

SEC   5310 N/A N/A Purchase Public Transit Services $91,192

SEC   5310 N/A N/A Purchase Public Transit Services  $95,751

SEC 5310 N/A N/A Purchase Public Transit Services $100,539

PROJECT COST  $1,166,729 $91,192 $95,751 $100,539 $1,166,729

FEDERAL COST $933,383 $72,954 $76,601 $80,431 $933,383

STATE COST $233,346 $18,238 $19,150 $20,108 $233,346

LOCAL COST

DOT DISTRICT #: 2 CONG. DIST.: 12 RC: CSRA

FY 2015 - 2018

TRANSPORTATION IMPROVEMENT PROGRAM

  CAPITAL, OPERATING, AND PLANNING SCHEDULE FOR PUBLIC TRANSIT AT 80/20 SPLIT RICHMOND CO. SERVICE AGENCIES
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PROJECT DESCRIPTION: SECTION 5311: NON-URBANIZED AREA FORMULA PROGRAM

FUNDING PI # TIP # PROJECT # CAPITAL ITEM/DESCRIPTION UNIT COST FY15 FY16 FY17 FY18 TOTAL

SEC  5311 N/A N/A Shuttle Van w/lift $92,400 $92,400

SEC  5311 N/A N/A Shuttle Van w/lift

SEC  5311 N/A N/A Shuttle Van w/lift

SEC 5311 N/A N/A Shuttle Bus w/lift

PROJECT COST $92,400 $0 $0 $0 $92,400

FEDERAL COST $73,920 $0 $0 $0 $73,920

STATE COST $9,240 $0 $0 $0 $9,240

LOCAL COST $9,240 $0 $0 $0 $9,240

DOT DISTRICT #: 2 CONG. DIST.: 12 RC: CSRA

    FY 2015 - 2018
TRANSPORTATION IMPROVEMENT PROGRAM

                                      CAPITAL SCHEDULE FOR PUBLIC TRANSIT AT 80/10/10 SPLIT  RURAL RICHMOND COUNTY
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PROJECT DESCRIPTION: SECTION 5311: NON-URBANIZED AREA FORMULA PROGRAM

OPERATING PERIOD TIP# FUNDING OPERATING FY15 FY16 FY17 FY18 TOTAL

FISCAL YEAR 2015  SEC   5311 $220,568 $220,568

FISCAL YEAR 2016  SEC   5311  

FISCAL YEAR 2017 SEC  5311   

FISCAL YEAR 2018 SEC 5311

PROJECT COST $220,568 $220,568

FEDERAL COST $110,284 $110,284

LOCAL COST $110,284 $110,284

DOT DISTRICT #: 2 CONG. DIST.: 12 RC: CSRA

TRANSPORTATION IMPROVEMENT PROGRAM

FY 2015- 2018

                    OPERATING ASSISTANCE SCHEDULE FOR PUBLIC TRANSIT AT 50/50 SPLIT RURAL RICHMOND COUNTY
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i. Financial Plan for Columbia County Public Transit Program of Projects 
 

TRANSPORTATION IMPROVEMENT PROGRAM

PROJECT DESCRIPTION: SECTION 5311: NON-URBANIZED AREA FORMULA PROGRAM

RURAL COLUMBIA COUNTY

FUNDING PI # TIP # PROJECT # CAPITAL ITEM/DESCRIPTION UNIT COST FY15 FY16 FY17 FY18 TOTAL

SEC   5311 N/A N/A Shuttle Vans $138,100 $138,100

SEC   5311 N/A N/A Shuttle Vans  

SEC   5311 N/A N/A Four Shuttle Vans  

SEC 5311 N/A N/A Three Shuttle Vans   

PROJECT COST  $138,100 $0 $0 $0 $138,100

FEDERAL COST $110,480 $0 $0 $0 $110,480

STATE COST $13,810 $0 $0 $0 $13,810

LOCAL COST $13,810 $0 $0 $0 $13,810

DOT DISTRICT #: 2 CONG. DIST.: 10 & 12 RC: CSRA

FY 2015- 2018

                   CAPITAL SCHEDULE FOR PUBLIC TRANSIT AT 80/10/10 SPLIT 
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TRANSPORTATION IMPROVEMENT PROGRAM

PROJECT DESCRIPTION: SECTION 5311: NON-URBANIZED AREA FORMULA PROGRAM

OPERATING PERIOD TIP# FUNDING OPERATING FY15 FY16 FY17 FY18 TOTAL

FISCAL YEAR  2015 SEC  5311  $388,575 $388,575

FISCAL YEAR  2016 SEC  5311  

FISCAL YEAR 2017 SEC  5311  

FISCAL YEAR 2018 SEC 5311

PROJECT COST $388,575 $0 $0 $0 $388,575

FEDERAL COST $194,288 $0 $0 $0 $194,288

LOCAL COST $0 $0 $0 $0 $0

SUPPLEMENT $194,288 $0 $0 $0 $194,288

DOT DISTRICT #: 2 CONG. DIST.: 10  & 12 RC: CSRA

FY 2015 - 2018

OPERATING ASSISTANCE SCHEDULE FOR PUBLIC TRANSIT AT 50/50 SPLIT RURAL COLUMBIA COUNTY
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ii. Financial Plan for Best Friend Express Program of Projects 
 

 (Updated July 2015) 
 

Transportation Improvement Program 
 For Aiken County Public Transit System 

Managed by Lower Savannah Council of Governments 
 
 

Purpose 
 
The purpose of this section is to address the Aiken County Transit System’s (Best Friend Express), 
managed by the Lower Savannah Council of Governments, financial capacity to implement its four-year 
program of projects listed in the Transportation Improvement Program (TIP).  The Financial Plan is 
required by Federal transportation planning regulations as a means of demonstrating that the program of 
projects is financially constrained and that the local transit agency has the financial capacity to carry out the 
program for which Federal assistance is required. 
 
The purpose of this section is to address the Aiken County Transit System’s (Best Friend Express), 
managed by the Lower Savannah Council of Governments, financial capacity to implement its four-year 
program of projects listed in the Transportation Improvement Program (TIP).  The Financial Plan is 
required by Federal transportation planning regulations as a means of demonstrating that the program of 
projects is financially constrained and that the local transit agency has the financial capacity to carry out the 
program for which Federal assistance is required. 
 
Scope 
 
Guidance from the Federal Transit Administration requires that this assessment address two specific 
aspects of financial capacity.  These are: (1) the financial condition of Aiken County Transit System/Best 
Friend Express and (2) the financial capacity of Aiken County Transit System/Best Friend Express.  This 
assessment includes the Federal Transit Administration Section 5307, Section 5303 planning funding, and 
South Carolina Office of Public Transit SMTF funding, which all support the operating, planning, and 
capital needs of the transit system. 
 
System Overview 
 
The Aiken County Council established the Aiken County Transit System in 1990.  The fixed route service, 
known as the Best Friend Express, began operating in October 1990.  The complementary paratransit 
service, known as Dial-A-Ride, began providing service in February 1991.  Aiken County Council 
managed the system for many years and contracted the actual operations to the Aiken Area Council on 
Aging.  During November 2004, Aiken County Council transferred the management responsibility for the 
system to the Lower Savannah Council of Governments.  The system has been operating under contract 
between the Lower Savannah Council of Governments and the Aiken Area Council on Aging, through 
previous procurement processes.  The system currently provides fixed route and complementary paratransit 
service in and between the Cities of Aiken and North Augusta and through the Midland Valley area of 
Aiken County and is now operated under contract by Generations Unlimited.  Generations Unlimited is the 
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new contractor following a solicitation for the procurement of a service provider.  A new procurement 
process is required every five years, at a minimum.   
 
The Best Friend Express operates five days a week from 7:00 am to 7:00 pm.  There are three routes: Red 
Route – Aiken Express; Green Route – Aiken Metro; and Blue Route – North Augusta.   
There is a transfer point between the Green Route and the Blue Route to assist passengers getting between 
the Aiken and North Augusta areas. The Blue Route also connects riders with the Augusta Public Transit 
System several times a day.  There are six shelters serving the Best Friend Express.   
The Section 5311 rural transit service provider for Aiken County is the Aiken Area Council on Aging.  
They have developed a system of rural routes (the Pony Express), using Section 5311 funds from the SC 
Department of Transportation.  The Pony Express routes can connect to the Best Friend Express urban 
system at several points along the fixed route should they choose to do so. A goal is to work more closely 
with the Aiken Area Council on Aging to better coordinate sharing of service information from the rural 
Pony Express with the LSCOG’s Aging, Disability & Transportation Resource Center (ADTRC), which 
provides information and assistance to people seeking transportation in both the urban and rural areas.   
 
LSCOG was one of three national grantees under the United We Ride/Mobility Services for All Americans 
initiative for the purpose of implementing and testing a one-call transportation information, assistance and 
coordination center (known as the ADTRC), which was launched in August, 2010.  This center provides 
major support and benefit to the urbanized transit system and to citizens living in the area, as it helps to 
provide mobility management services to the public, helps to link people seeking transportation and other 
information to available resources, and helps to better coordinate and streamline the use of transit 
resources.  It is also the place to call for ADA eligibility, travel training for people who need special 
assistance and facilitation of coordination efforts in the region.   
 
Financial Impact of the FY 2015-2018 Transportation Improvement Program 
 
The Fiscal Year 2015-2018 TIP contains federal funds for Section 5303, 5307 and 5310 urban programs. 
This TIP records the amount of funding still available to obligate under FY 13 and FY 14 appropriations 
for Section 5307 and Section 5310.  In order to “update” the TIP as of July 2015, previous fiscal year 
funding from FY13 and FY14 has been rolled up (carried forward) into a bulk amount reflected under FY 
2015 apportionment programming.  All of the mentioned funding streams allows for the continuing 
existence of the Best Friend Express fixed routes; complimentary ADA paratransit; mobility management 
services from the ADTRC; planning, and transportation service targeted for seniors and persons with 
disabilities within the community. 
 
Financial Condition 
 
The Lower Savannah Council of Governments manages the Aiken County Transit System/Best Friend 
Express.  LSCOG was originally established in January 1968 and was officially reorganized under the 
authority of ACT 487 of the 1967 Acts of the South Carolina General Assembly as amended on June 4, 
1971.  The Lower Savannah Council of Governments is a 501c (4) (public, non-profit) agency.  As such, 
the transit system is a program of Lower Savannah Council of Governments and operates within a budget 
approved annually by the LSCOG Board of Directors.  Approval of the transit system budget assures the 
commitment of Lower Savannah Council of Governments to secure the local funding necessary to meet the 
matching requirements of Federal and South Carolina funding programs.   
 
The matching share of the projected operating, planning, and capital projects listed in the FY 2015-2018 
TIP will come from allowable non-FTA grant funds, the South Carolina Department of Transportation, and 
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local sources, which includes but is not limited to Aiken County Government, Aiken City Government, 
North Augusta City Government and Lower Savannah Council of Governments.  
 
Financial Capacity 
 
The Lower Savannah Council of Governments has the financial capacity to adequately fund the current 
operating, planning, and capital funding needs of the Aiken County Transit System/Best Friend Express.  
Within the reliability constraints of estimating the availability of funding over the four-year period covered 
by the TIP, it is expected that funding will continue to be adequate.  In addition, since programmed use of 
FTA Section 5303, and Section 5307, and SCDOT State Mass Transit Funds are currently, and expected to 
remain, available; the TIP is financially constrained.  With the advent of MAP-21 legislation, the Aiken 
County Transit System stands to gain more fiscal stability with the allowable use of 5307 grant funding for 
operational expenses.  
 
Section 5307, 5316 and 5317 Funds 
 
A portion of the FTA Section 5307 funds apportioned to the Augusta, GA - Aiken, SC urbanized area are 
sub apportioned by the Designated Recipient, Augusta-Richmond County, GA, to Lower Savannah Council 
of Governments for use in funding the Aiken County Transit System/Best Friend Express and related 
enhancements of service.  LSCOG maintains “Direct Recipient” status for 5307 funds and is therefore able 
to apply directly to FTA for their share of the apportionment with the aid of a split allocation letter from the 
MPO.  LSCOG applies for, manages, reports, and closes their own 5307 grants through the FTA TEAM 
web based management system independent of the Augusta transit system.     
 
LSCOG has also served as a Designated Recipient of Section 5316 and Section 5317 funding under 
SAFETEA-LU.  Any 5316 and 5317 funding awarded through the competitive selection process to 
successful applicants, including LSCOG as a potential applicant themselves, can be used for eligible capital 
(including mobility management), operations and administrative activities. LSCOG recently performed its 
Call for Projects to obligate the very last of the SAFETEA-LU FY12 apportionment shortly before the 
programs ‘funding lapsed.  This federal award of Section 5316 and 5317 has a requirement to be spent 
before September 30, 2016.   
 
South Carolina Department of Transportation Funding 
 
The State of South Carolina provides local “state” funds to assist with the Aiken County Transit/Best 
Friend Express system as a 5307 large urban system.  These funds are used to assist with the operational 
contract of the Best Friend Express through the State Mass Transit Fund Program (SMTF).   
 
Local Funds 
 
The amount of local funds available for funding operating, planning, and capital assistance projects is 
determined year-to-year in the Lower Savannah’s budgetary process.  The amount of local funding needed 
to support programs found in the FY 2015-18 TIP is expected to be consistent with local funding made 
available to LSCOG each year.  For the purpose of this Financial Plan, it is assumed that at least enough 
local funding would continue to be approved each year to meet the matching requirements of Federal and 
State grants eventually applied for.  
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Lower Savannah Council of Governments 
FY 2015-2018 TIP (Revised)       Revised 6/2/2016 
 
Section 5307 and 5340 Large Urbanized Area Formula Funds     

Best Friend Express and Dial-A-Ride Services  
     (Annual Apportionments)     

    FY 2015 FY 2016 FY 2017 FY 2018 

Operating   $267,853.00 $588,575.00 $266,000.00 $266,000.00 

Local Match $267,853.00 $588,575.00 $266,000.00 $266,000.00 

Capital   $470,418.00 $195,094.00 $474,000.00 $474,000.00 

Local Match $117,604.50 $48,773.50 $0.00 $0.00 

Planning   $0.00 $0.00 $0.00 $0.00 

Local Match $0.00 $0.00 $0.00 $0.00 

Federal Share 
Subtotal  $738,271.00 $783,669.00 $740,000.00 $740,000.00 

Local Match $385,457.50 $637,348.50 $385,000.00 $385,000.00 

Total Funds 
Available $1,123,728.50 $1,421,017.50 $1,125,000.00 $1,125,000.00 

            

Section 5339 Bus and Bus Facilities Formula Apportionments     

    (Annual Apportionments)     

    FY 2013 FY 2014 FY 2015 FY 2016 

Operating   $0 $0 $0 $0 

Capital   $53,330.91 $72,725.14 $72,662.86 $70,509.89 

Local Match $13,332.73 $18,181.29 $18,165.72 $17,627.47 

Total Funds 
Available $66,663.64 $90,906.43 $90,828.58 $88,137.36 

            

5310 Program "Enhanced Mobility of Seniors and Individuals with Disabilities" 
SERVING THE URBANIZED PORTION OF AIKEN COUNTY ONLY     

    (Annual Apportionments in Thousands) 
 

  

    *FY 2015 FY 2016 FY 2017 FY 2018 

Operating   $0 $0 $0 $0 

Capital   $240 $80 $80 $80 

Local Match, GA $60 $20 $20 $20 

Total Funds 
Available $300 $100 $100 $100 

*(5310 Apportionment Years for FY13 & FY14 Carried Forward and Bulked for 
FY15 TIP)    
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Transportation Improvement Program 
For Aiken County Public Transit System/Best Friend Express 

Description of Projects 
 

(Updated July 2015) 
 

The Transportation Improvement Program (TIP) for the Aiken County Public Transit System/Best Friend 
Express includes operating, planning, and capital projects that are funded with Federal Transit 
Administration Section 5303, 5307, and 5310 funding.  This TIP includes a programming chart at the end 
of this section that includes allocations from apportionment years earlier than FY 2015 for Section 5307 
because not all of the previous years’ allocations have been obligated at this time.  Current or expected 
projects are described below: 
 
Projects 
 
5307 – Large Urban Public Transportation 
LSCOG is the Direct Recipient for FTA funding will continue to apply for Section 5307 funding as needed 
for the benefit of the Best Friend Express fixed routes and Dial-a-Ride paratransit services.  LSCOG, as the 
overall system manager, will continue to contract outside of the agency for the daily operation of the 
system.  LSCOG has recently participated in procurement for the operational contract and LSCOG awarded 
the fixed route and ADA paratransit services to Generations Unlimited as of July 1, 2015.  LSCOG has 
applied to FTA for “operational assistance” for the first time now that the grant applications are able to 
access the FY 13 funding apportionments under MAP-21 and this new operational assistance will help to 
fund the new contract.  LSCOG is currently using grants funded by previous federal fiscal years including 
the last of FY11 and the full FY12 apportionment(s) to assist with the transit system, as well.     
 
Section 5307 capital funds are applied for and used to help provide mobility management services to 
members of the public.    Capital Cost of Contracting is applied for under Section 5307 and used to 
financially assist with the operational contract in the place of preventative maintenance funding. 
 
LSCOG endeavors to keep a total of five transit vehicles in its fleet in order to have the vehicles needed for 
regular service, as well as spares.  There will be an attempt to replace fleet vehicles as they reach useful life 
and it will most likely require the purchase of one new vehicle for each grant submission to FTA.  These 
vehicles are used for the fixed routes.  LSCOG/Aiken County Transit system currently owns no vehicles to 
be used in paratransit Dial-A-Ride services (demand response), but rather contracts the service to include 
provision of all necessary vehicles by the contractor/vendor.  The fixed route vehicles; however, are 
purchased, tagged, and wrapped by LSCOG and then turned over to the operational contractor to insure, 
operate, and maintain. 
 
The expenditure of FTA required Transit Enhancement and Safety & Security funding is often covered by 
expenditures made by the Augusta Public Transit since they are allowed to cover the entire appropriation 
for both Aiken County and Richmond County.  Since Aiken and Augusta share the 5307 apportionment, it 
is possible that Augusta alone can satisfy the required one percent of apportionment expenditures for transit 
enhancements.  This being said, LSCOG has applied for security equipment funding and shelters in its 
newest FTA applications in their commitment to satisfy their “share” of this mandated expenditure.  
 
5316 - Job Access and Reverse Commute 
Lower Savannah COG has been utilizing this program to provide Mobility Management services to the 
public, enhance both the ADTRC and the transit system and provide more opportunities for local citizens to 
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access jobs.  The 20% match for capital projects, including technology equipment and Mobility 
Management Services will be provided through LSCOG local funds and other non-FTA resources.  This 
program has been repealed under MAP-21 as a stand-alone FTA program and no further funding was 
provided after FY12, and funding is no longer reflected in the TIP.  LSCOG is fortunate enough to have 
secured the last of this funding before it lapsed and will continue to access/spend the last of the remaining 
JARC funding for mobility management through FY16.   
 
5317 – New Freedom: 
Lower Savannah COG has been using this type of program funding to provide mobility management 
services to people with disabilities through the ADTRC. This program has been repealed under MAP-21 
and is no longer reflected in the TIP.  LSCOG is fortunate enough to have secured the last of this funding 
before it lapsed and will continue to access/spend the last of the remaining New Freedom funding for 
mobility management through FY16. 
 
5310 – Enhanced Mobility of Seniors and Individuals with Disabilities 
This TIP programs for Section 5310 grants that are used to serve the urban portion of Aiken County 
(SCDOT awards the LSCOG 5310 rural projects and programs them in the STIP).  Fiscal year 2013 (MAP-
21) was the first year where urban funding was separated from rural funding.  As a result of legislative 
changes to the Section 5310 program, the Georgia Department of Human Services (DHS) is the Designated 
Recipient for this 5310 urban funding.  LSCOG, under resolution from the MPO, can act as a sub recipient 
of Georgia DHS for urban 5310 funding on behalf of Aiken County.  LSCOG has applied for urban 5310 
funding and performed a solicitation for service providers to perform these trips once the funding is made 
available to LSCOG. 
 
Planning Projects 
The TIP includes work elements that are designed to address the eight Planning Focus Areas orginally 
found in the Safe, Accountable, Flexible Transportation Equity Act: A Legacy for Users (SAFETEA-LU) 
enacted on August 10, 2005.   Section 5307 and 5303 planing funds will be used in this endeavor.  The 
eight Planning Focus Area applicable to each work element are listed below.  LSCOG will work to update 
these planning focus areas as new guidance is released under MAP-21. 
 

 Support the economic vitality of the Aiken County area;  
 Increase the safety of the transportation system for motorized and non-motorized users; 
 Increase the security of the transportation system for motorized and non-motorized users; 
 Increase the accessibility and mobility to the citizens of the area; 
 Protect and enhance the environment, promote energy conservation, improve the quality of life, and 

promote consistency between transportation improvements and state and local planned growth and 
economic development patterns; 

 Enhance the integration and connectivity of the transportation system, across and between modes, 
for local citizens; 

 Promote efficient system management and operation; and 
 Emphasize the preservation of the existing Aiken County Transportation system. 

 
The TIP includes annual projects, which address anticipated transit-planning needs of the Best Friend 
Express transit system and the urbanized portion of Aiken County.  The planning project funding included 
for FY 2015-2018 will be used to fund the system’s work elements in the Unified Planning Work Program 
for the Augusta Regional Transportation Study (ARTS).  These work elements are:  
   
 1.1 Program Coordination/Administration 
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 1.3 Training/Employee Education 
 1.6 UPWP 
 2.1 Community Outreach / Education 

4.2.3 Administration Public Transportation Program-South Carolina (SC) 
 4.2.5 Transit Project Administration-SC 
 4.2.6 Update of Complementary Para-transit Plan 
 4.2.7 Marketing and Public Information-SC 
 4.2.8 Short-Range Transit Planning 
 4.2.9 Long-Range Transit Planning 
 4.2.10 Transit Financial Planning-SC 

4.2.11 Environmental Justice / title VI 
 4.8 GIS Development & Applications 
 4.12     Transportation Improvement Plan 
 4.13     Special Transportation Studies 
 

 
 
 

BEST FRIEND EXPRESS PUBLIC TRANSIT PROJECTS Aiken, SC

FY 2015 (Year of 

Operations - 

2015-16)

FY 2016 (Year 

of Operations - 

2016 -17)

FY 2017 (Year 

of Operations - 

2017-18)

FY 2018 (Year of 

Operations - 

2018-19)

$68,000 $68,000 $68,000 $68,000

$81,250 $81,250 $81,250 $81,250

$139,200 $146,160 $153,468 $153,468

$223,800 $234,990 $246,739 $259,076

$7,100 $7,400 $7,400 $7,400

$10,050 $7,400 $7,400 $7,400

$75,000 $0 $0 $75,000

$604,400 $545,200 $564,257 $651,594

FY 11, 12, 13 FY 13 FY 14 FY 14, 15

SC-90-X288 SC-90-X289 Grant # TBD Grant # TBD

SC-90-X289

SC-90-X271

FTA Grant(s) Numbers

(w/new grant 

amendment 

added in 

2016)

Operating Expenditures  (Also Supports Fixed Route Contract, 

Printing, Motorola Radio Fees, Advertising, Etc.)

Total Activity Cost Including Federal Section 5307, State & Local Match

Required Transit Enhancement Expenditures 

Required Safety & Security Expenditures

Planning Studies

Projected Total

FTA Appropriation Year Used for Federal Grant Funding

Activity or Project Description

Transit Vehicle(s)

ADA Paratransit Service  (Dial-A-Ride)

Capital Cost of Contracting (Supports Fixed Route Contract)
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V. PROJECTS AUTHORIZED OR UNDER CONSTRUCTION 
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a. GEORGIA AUTHORIZED PROJECTS FOR 2012 – 2016 
 

 

PID PROJECT NO. TIP NO. DESCRIPTION PHASE AUTH 
DATE AUTH AMT 

0010916   2013-GDOT-02 
OVERSIGHT SERVICES FOR M230 & CMAQ FUNDED 
TIP PROJ - FY 2016 PE 2016 $70,000.00 

0013653     
I-20 FROM SR 44/GREENE TO SR 104/RICHMOND @ 91 
BCT LOCS PE 2016 $25,000.00 

0014084     
I-20 FROM CR 43/ALMON ROAD TO SOUTH 
CAROLINA STATE LINE PE 2016 $408,000.00 

M005305     
I-20 @ 4 LOCS & I-520 @ 4 LOCS - BRIDGE 
PRESERVATION MCST 2016 $1,142,469.05 

10915   2013-GDOT-01 
OVERSIGHT SERVICES FOR M230 & CMAQ FUNDED 
TIP PROJ - FY 2015 PE 2015 $30,000.00 

M005228     
I-20 @ 8 LOCS IN DISTRICT 1 & 2 - BRIDGE 
PRESERVATION MCST 2015 $1,336,726.00 

M005305     
I-20 @ 4 LOCS & I-520 @ 4 LOCS - BRIDGE 
PRESERVATION MPE 2015 $15,000.00 

0004019 STP00-0004-00(019) OS-1 OVERSIGHT SERVICES FOR M230 & CMAQ FUNDED 
TIP PROJ - FY14 PE 2014 $70,000.00 

0012804     SIGNING & PAVEMENT MARKINGS @ 124 RR LOCS 
IN DISTRICT 2 CST 2014 $604,746.56 

M004792     DISTRICTWIDE ROW TREE CUTTING - DISTRICT 2 MCST 2014 $199,999.99 

0009172 CSSTP-0009-00(172) OS-1 OVERSIGHT SERVICES FOR L230 & CMAQ FUNDED 
TIP PROJ- FY13 PE 2013 $70,000.00 

M004736     I-20 FM ROCKDALE CO LINE TO S CAROLINA STATE 
LINE @ VAR LOCS MCST 2013 $500,000.00 

0009171 CSSTP-0009-00(171) OS-1 OVERSIGHT SERVICES FOR L230 & CMAQ FUNDED 
TIP PROJ- FY12 PE 2012 $170,000.00 
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COLUMBIA COUNTY           

PID PROJECT NO. TIP NO. DESCRIPTION PHASE AUTH 
DATE AUTH AMT 

0008352 CSSTP-0008-00(352)   
STEVENS CREEK ROAD FROM EVANS TO LOCKS ROAD 
TO CLAUSSEN ROAD PE 2016 $0.00 

0010687     EUCHEE CREEK TRAIL CONNECTOR CST 2016 $77,905.60 
0012865     CR 102/HEREFORD FARM ROAD FROM SR 232 TO SR 383 PE 2016 $300,000.00 

0013704   STP-4 
CR 92/HARDY MCMANUS RD FM CR 1427/WILLIAM FEW 
PKWY TO SR 28 PE 2016 $1,500,000.00 

0013706   TAP-1C 
CR 2188/CS 765/HARLEM GROVETOWN RD @ CR 262/OLD 
BERZELIA RD PE 2016 $76,790.00 

M004885     
SR 383 FM I-20/COLUMBIA TO S OF CR 128/POWELL 
RD/RICHMOND MCST 2016 $1,106,365.06 

M004706     
SR 223 FROM MCDUFFIE COUNTY LINE TO W OF CS 
696/CREEKSIDE DR MCST 2015 $2,080,903.84 

M004707     
SR 232 FROM SR 104 TO 0.32 MI S OF CR 
1271/SETTLEMENT ROAD MCST 2015 $516,325.40 

0007167 CSBRG-0007-00(167) BRM-2 SR 232 @ WALTON BRANCH 4 MI NORTHEAST OF 
GROVETOWN CST 2014 $2,118,239.59 

0008346 CSSTP-0008-00(346) RC07-000024 SR 28 FM SOUTH CAROLINA LINE TO CR 1236/EVANS TO 
LOCKS RD PE 2014 $648,269.00 

0008346 CSSTP-0008-00(346) RC07-000024 SR 28 FM SOUTH CAROLINA LINE TO CR 1236/EVANS TO 
LOCKS RD ROW 2014 $9,478,963.00 

0008346 CSSTP-0008-00(346) RC07-000024 SR 28 FM SOUTH CAROLINA LINE TO CR 1236/EVANS TO 
LOCKS RD UTL 2014 $5,970,387.00 

0008346 CSSTP-0008-00(346) RC07-000024 SR 28 FM SOUTH CAROLINA LINE TO CR 1236/EVANS TO 
LOCKS RD CST 2014 $34,113,365.00 

0008347 CSSTP-0008-00(347) RC07-000032 SR 388 FROM SR 223 TO CR 571/WRIGHTSBORO ROAD ROW 2014 $500,000.00 
0008347 CSSTP-0008-00(347) RC07-000032 SR 388 FROM SR 223 TO CR 571/WRIGHTSBORO ROAD UTL 2014 $300,000.00 
0008347 CSSTP-0008-00(347) RC07-000032 SR 388 FROM SR 223 TO CR 571/WRIGHTSBORO ROAD CST 2014 $2,000,000.00 
0008350 CSSTP-0008-00(350) RC07-000025 SR 388 FROM I-20 TO SR 232 ROW 2014 $3,794,300.00 
0008350 CSSTP-0008-00(350) RC07-000025 SR 388 FROM I-20 TO SR 232 UTL 2014 $2,653,098.00 
0008350 CSSTP-0008-00(350) RC07-000025 SR 388 FROM I-20 TO SR 232 CST 2014 $18,610,102.00 
0008351 CSSTP-0008-00(351) RC07-000031 SR 388 FROM CR 571/WRIGHTSBORO ROAD TO I-20 - TIA PE 2014 $1,533,416.00 
0008351 CSSTP-0008-00(351) RC07-000031 SR 388 FROM CR 571/WRIGHTSBORO ROAD TO I-20 - TIA ROW 2014 $2,445,928.00 
0008352 CSSTP-0008-00(352)   STEVENS CREEK ROAD FROM EVANS TO LOCKS ROAD PE 2014 $750,000.00 
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COLUMBIA COUNTY           

PID PROJECT NO. TIP NO. DESCRIPTION PHASE AUTH 
DATE AUTH AMT 

TO CLAUSSEN ROAD 

0009018 CSTEE-0009-00(018)   EUCHEE CREEK TRAIL 3 FM HARLEM-GROVETOWN RD 
TO REYNOLDS FARM CST 2014 $625,000.00 

0010454 0010454   LEWISTON ELEMENTARY SCHOOL - SRTS CST 2014 $150,642.45 
0012865     CR 102/HEREFORD FARM ROAD FROM SR 232 TO SR 383 PE 2014 $1,200,000.00 

250470- STP00-7063-00(001) RC07-000017 OLD PETERSBURG/OLD EVANS FM BASTON RD TO 
WASHINGTON RD-TIA CST 2014 $40,373,221.47 

250600- STP00-7062-00(001) RC07-000019 FLOWING WELLS RD FM I-20 TO SR 104/WASHINGTON RD 
- TIA PE 2014 $1,500,000.00 

250600- STP00-7062-00(001) RC07-000019 FLOWING WELLS RD FM I-20 TO SR 104/WASHINGTON RD 
- TIA ROW 2014 $3,000,000.00 

250600- STP00-7062-00(001) RC07-000019 FLOWING WELLS RD FM I-20 TO SR 104/WASHINGTON RD 
- TIA UTL 2014 $500,000.00 

250600- STP00-7062-00(001) RC07-000019 FLOWING WELLS RD FM I-20 TO SR 104/WASHINGTON RD 
- TIA CST 2014 $15,000,000.00 

0007167 CSBRG-0007-00(167) BRM-2 SR 232 @ WALTON BRANCH 4 MI NORTHEAST OF 
GROVETOWN ROW 2013 $140,000.00 

0008347 CSSTP-0008-00(347) RC07-000032 SR 388 FROM SR 223 TO CR 571/WRIGHTSBORO ROAD PE 2013 $200,000.00 
0008350 CSSTP-0008-00(350) RC07-000025 SR 388 FROM I-20 TO SR 232 PE 2013 $448,408.00 

0010720     OFF-SYSTEM SAFETY IMPROVEMENTS @ SEV LOCS IN 
COLUMBIA COUNTY CST 2013 $460,000.00 

231440- STP00-0174-01(007) STP-5 SR 232 FM CR 221/OLD BELAIR RD TO SR 383/BELAIR RD CST 2013 $9,047,873.66 

250620- STP00-7073-00(001) STP-6 WILLIAM FEW PKWY EXT FROM SR 104 TO CR 92/HARDY-
MCMANUS ROAD UTL 2013 $30,000.00 

250620- STP00-7073-00(001) STP-6 WILLIAM FEW PKWY EXT FROM SR 104 TO CR 92/HARDY-
MCMANUS ROAD CST 2013 $7,205,101.41 

M004651     SR 104/WASHINGTON RD@CR 88/KNOB HILL RD 
ADDTHRU LANE MCST 2013 $45,872.00 

0008351 CSSTP-0008-00(351) RC07-000031 SR 388 FROM CR 571/WRIGHTSBORO ROAD TO I-20 - TIA PE 2012 $1,473,871.76 
0010454 0010454   LEWISTON ELEMENTARY SCHOOL - SRTS PE 2012 $153,012.03 
231440- STP00-0174-01(007) STP-5 SR 232 FM CR 221/OLD BELAIR RD TO SR 383/BELAIR RD PE 2012 $50,000.00 

250620- STP00-7073-00(001) STP-6 WILLIAM FEW PKWY EXT FROM SR 104 TO CR 92/HARDY-
MCMANUS ROAD ROW 2012 $1,479,742.00 
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COLUMBIA COUNTY           

PID PROJECT NO. TIP NO. DESCRIPTION PHASE AUTH 
DATE AUTH AMT 

A000621     BELAIR RD OVER I-20 ADM 2012 $280,000.00 
M004307     SR 223 FROM SR 388/COLUMBIA TO SR 10/RICHMOND MCST 2012 $569,697.98 
 
RICHMOND COUNTY           

PID PROJECT NO. TIP NO. DESCRIPTION PHASE AUTH 
DATE AUTH AMT 

0005934 MSL00-0005-00(934) MSL CR 479/ARTHERN ROAD @ CSX # 633711T PE 2016 $20,100 

0011389   RC07-000117 
GREENE STREET FROM SR 4 TO CR 480/EAST BOUNDARY 
STREET - TIA CST 2016 $8,080,736 

0011389   RC07-000117 
GREENE STREET FROM SR 4 TO CR 480/EAST BOUNDARY 
STREET - TIA ROW 2016 $1,000,000 

0011390   RC07-000118 CR 200/HIGHLAND AVE @ CSX #279463W - TIA CST 2016 $1,391,510 

0011409   RC07-000148 
GREEN ST/TELFAIR ST FROM 15TH ST TO EAST 
BOUNDARY ST - TIA CST 2016 $15,933,219 

0011415   RC07-001213 
5TH STREET FROM LANEY WALKER BLVD TO REYNOLDS 
STREET - TIA CST 2016 $3,968,150 

0011416   RC07-001214 CR 2509/WALTON WAY @ HAWKS GULLY - TIA CST 2016 $411,495 
0011416   RC07-001214 CR 2509/WALTON WAY @ HAWKS GULLY - TIA ROW 2016 $26,550 
0011699   RC07-000142 I-20 @ SR 104 - TIA CST 2016 $3,720,000 
0012868     CR 1502/BARTON CHAPEL ROAD @ SR 10/US 78 PE 2016 $200,000 

0013248     
SR 10 FROM OLD LOUISVILLE ROAD/COLUMBIA TO SR 
223/RICHMOND PE 2016 $2,000,000 

0013360     
OFF-SYSTEM SAFETY IMPROVEMENTS @ 8 LOCS IN 
RICHMOND COUNTY CST 2016 $273,239 

0013397     PL AUGUSTA -  FY 2016 PLN 2016 $435,289 

0013705   TAP-1A 
RIVER LEVEE TRAIL EXT FM RIVERWATCH PKWY TO 
10TH ST-PH III D PE 2016 $85,000 

0013707   TAP-1B 
JAMES BROWN BLVD FM TWIGGS ST TO LANEY WALKER 
BLVD - PH III PE 2016 $150,000 

0014088     I-520 FROM I-20 TO SOUTH CAROLINA STATE LINE PE 2016 $432,000 
M004887     SR 4 FROM 0.33 MI W OF CR 67/MORGAN ROAD TO SR 10 MCST 2016 $3,546,487 
0008355 CSNHS-0008-00(355)   SR 121/US 25 FM CR 1513/BROWNS ROAD TO CR SCP 2015 $200,000 
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RICHMOND COUNTY           

PID PROJECT NO. TIP NO. DESCRIPTION PHASE AUTH 
DATE AUTH AMT 

1503/TOBACCO ROAD 

0008356 CSNHS-0008-00(356) NHS-3 
SR 4/US 1 FM CR 1503/TOBACCO ROAD TO CR 
95/MEADOWBROOK DRIVE SCP 2015 $1,000,000 

0012866     
CR 601/WHEELER ROAD @ CR 124/CR 2157/ROBERT C 
DANIEL PKWY PE 2015 $225,000 

0012867     
CR 601/WHEELER ROAD FROM I-20 TO CR 804/AUGUSTA 
WEST PKWY PE 2015 $750,000 

0012868     CR 1502/BARTON CHAPEL ROAD @ SR 10/US 78 PE 2015 $75,000 
0012927     PL AUGUSTA - FY 2015 PLN 2015 $349,500 

245320- STP00-1105-00(004) RC07-000154 
CR 65/WINDSOR SPRINGS RD FM SR 88 TO WILLIS 
FOREMAN RD - TIA CST 2015 $18,259,824 

245325- BHSLB-1105-00(005) BRM-1 
CR 65/WINDSOR SPRINGS ROAD @ NS #734145P IN 
HEPHZIBAH CST 2015 $3,179,249 

M004317     
I-520 FROM 0.11 MI E OF SR 56 TO SOUTH CAROLINA 
STATE LINE MCST 2015 $6,710,290 

0008195 CSTEE-0008-00(195)   AUGUSTA CANAL MULTI-USE TRAIL IN RICHMOND 
COUNTY - PHASE IV CST 2014 $688,000.00 

0009736     CR 475/LANEY WALKER BLVD @ NS #734120U CST 2014 $458,103.00 

0010230     CR 2652/LANEY WALKER BLVD FROM CR 2664/R A DENT 
BLVD TO SR 4 CST 2014 $875,000.00 

0010473     CR 475/LANEY WALKER BLVD @ CSX #633713G CST 2014 $261,349.00 

0011379   RC07-000096 AUGUSTA PUBLIC TRANSIT OPERATIONS & 
MAINTENANCE - TIA CST 2014 $7,550,000.00 

0011380   RC07-000105 SR 88 @ CR 58/BATH EDIE ROAD - TIA PE 2014 $50,000.00 
0011380   RC07-000105 SR 88 @ CR 58/BATH EDIE ROAD - TIA ROW 2014 $15,000.00 
0011380   RC07-000105 SR 88 @ CR 58/BATH EDIE ROAD - TIA CST 2014 $350,000.00 
0011381   RC07-000106 CR 486/BERCKMAN ROAD @ RAES CREEK - TIA PE 2014 $267,080.00 
0011381   RC07-000106 CR 486/BERCKMAN ROAD @ RAES CREEK - TIA ROW 2014 $130,000.00 
0011381   RC07-000106 CR 486/BERCKMAN ROAD @ RAES CREEK - TIA CST 2014 $3,310,893.00 

0011382   RC07-000107 SR 28/CR 2720/BROAD ST FROM SR 28 TO SAND BAR 
FERRY RD - TIA PE 2014 $800,000.00 

0011382   RC07-000107 SR 28/CR 2720/BROAD ST FROM SR 28 TO SAND BAR 
FERRY RD - TIA ROW 2014 $200,000.00 
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RICHMOND COUNTY           

PID PROJECT NO. TIP NO. DESCRIPTION PHASE AUTH 
DATE AUTH AMT 

0011382   RC07-000107 SR 28/CR 2720/BROAD ST FROM SR 28 TO SAND BAR 
FERRY RD - TIA UTL 2014 $1,000,000.00 

0011382   RC07-000107 SR 28/CR 2720/BROAD ST FROM SR 28 TO SAND BAR 
FERRY RD - TIA CST 2014 $23,000,000.00 

0011383   RC07-000108 CR 2720/BROAD STREET @ HAWKS GULLY - TIA PE 2014 $106,135.62 
0011383   RC07-000108 CR 2720/BROAD STREET @ HAWKS GULLY - TIA CST 2014 $607,426.38 
0011384   RC07-000111 CR 2720/BROAD STREET @ AUGUSTA CANAL - TIA PE 2014 $173,209.28 
0011384   RC07-000111 CR 2720/BROAD STREET @ AUGUSTA CANAL - TIA CST 2014 $1,147,719.72 
0011385   RC07-000112 SR 88 @ CR 1504/BROTHERSVILLE ROAD - TIA PE 2014 $50,000.00 
0011385   RC07-000112 SR 88 @ CR 1504/BROTHERSVILLE ROAD - TIA ROW 2014 $15,000.00 
0011385   RC07-000112 SR 88 @ CR 1504/BROTHERSVILLE ROAD - TIA CST 2014 $350,000.00 

0011386   RC07-000113 SR 28 FROM CR 2720/BROAD STREET TO CR 2470/12TH 
STREET - TIA CST 2014 $7,770,415.70 

0011387   RC07-000114 DANIEL FIELD AIRPORT - NEW HANGAR DOORS - TIA CST 2014 $1,000,000.00 
0011388   RC07-000116 SR 4/US 1 @ SR 10/US 78 - TIA ROW 2014 $15,000.00 
0011388   RC07-000116 SR 4/US 1 @ SR 10/US 78 - TIA CST 2014 $1,000,000.00 

0011389   RC07-000117 GREENE STREET FROM SR 4 TO CR 480/EAST BOUNDARY 
STREET - TIA PE 2014 $757,340.00 

0011390   RC07-000118 CR 200/HIGHLAND AVE @ CSX #279463W - TIA PE 2014 $215,893.00 

0011391   RC07-000119 HIGHLAND AVE FROM WRIGHTSBORO ROAD TO 
WHEELER ROAD - TIA CST 2014 $271,557.00 

0011392   RC07-000121 RICHMOND COUNTY ITS MASTER PLAN 
IMPLEMENTATION - TIA PE 2014 $1,045,500.00 

0011392   RC07-000121 RICHMOND COUNTY ITS MASTER PLAN 
IMPLEMENTATION - TIA CST 2014 $3,504,500.00 

0011393   RC07-000123 CR 1505/JACKSON RD FROM WALTON WAY TO 
WRIGHTSBORO RD - TIA CST 2014 $323,993.00 

0011394   RC07-000126 CR 124/MARKS CHURCH RD FROM WRIGHTSBORO TO 
WHEELER RD - TIA ROW 2014 $1,500,000.00 

0011394   RC07-000126 CR 124/MARKS CHURCH RD FROM WRIGHTSBORO TO 
WHEELER RD - TIA CST 2014 $5,610,618.10 

0011395   RC07-000127 CR 145/MILLEDGEVILLE ROAD @ ROCKY CREEK - TIA PE 2014 $30,838.42 
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RICHMOND COUNTY           

PID PROJECT NO. TIP NO. DESCRIPTION PHASE AUTH 
DATE AUTH AMT 

0011395   RC07-000127 CR 145/MILLEDGEVILLE ROAD @ ROCKY CREEK - TIA CST 2014 $53,003.58 

0011396   RC07-000129 CR 371/NORTH LEG RD FROM SIBLEY RD TO 
WRIGHTSBORO RD - TIA PE 2014 $538,327.57 

0011396   RC07-000129 CR 371/NORTH LEG RD FROM SIBLEY RD TO 
WRIGHTSBORO RD - TIA ROW 2014 $500,000.00 

0011396   RC07-000129 CR 371/NORTH LEG RD FROM SIBLEY RD TO 
WRIGHTSBORO RD - TIA CST 2014 $2,794,429.43 

0011397   RC07-000130 CR 1516/OLD WAYNESBORO ROAD @ SPIRIT CREEK - TIA CST 2014 $2,891,305.14 
0011397   RC07-000130 CR 1516/OLD WAYNESBORO ROAD @ SPIRIT CREEK - TIA PE 2014 $196,382.86 
0011397   RC07-000130 CR 1516/OLD WAYNESBORO ROAD @ SPIRIT CREEK - TIA ROW 2014 $50,600.00 

0011398   RC07-000134 PLEASANT HOME RD FM SR 104 TO WALTON WAY EXT - 
TIA CST 2014 $291,288.00 

0011399   RC07-000135 REHABILITATE AIR CARRIER & GENERAL AVIATION 
APRONS - TIA CST 2014 $7,790,093.00 

0011400   RC07-000137 RICHMOND CO EMERGENCY &TRANSIT VEHICLE 
PREEMPTION SYSTEM-TIA PE 2014 $265,000.00 

0011400   RC07-000137 RICHMOND CO EMERGENCY &TRANSIT VEHICLE 
PREEMPTION SYSTEM-TIA CST 2014 $1,235,000.00 

0011401   RC07-000138 SR 104 FM CR 1499/15TH STREET TO COLUMBIA COUNTY 
LINE - TIA CST 2014 $10,096,798.00 

0011402   RC07-000139 SR 104 FROM SR 28 TO RIVER SHOALS PKWY - TIA PE 2014 $206,820.87 
0011402   RC07-000139 SR 104 FROM SR 28 TO RIVER SHOALS PKWY - TIA CST 2014 $475,266.13 
0011403   RC07-000140 SR 28 @ SR 104 - TIA ROW 2014 $0.00 
0011403   RC07-000140 SR 28 @ SR 104 - TIA UTL 2014 $125,000.00 
0011403   RC07-000140 SR 28 @ SR 104 - TIA CST 2014 $269,423.00 
0011404   RC07-000141 SR 104 @ CR 564/STEVENS CREEK ROAD - TIA ROW 2014 $0.00 
0011404   RC07-000141 SR 104 @ CR 564/STEVENS CREEK ROAD - TIA UTL 2014 $200,000.00 
0011404   RC07-000141 SR 104 @ CR 564/STEVENS CREEK ROAD - TIA CST 2014 $65,594.00 

0011406   RC07-000144 CR 1507/WALTON WAY FM BRANSFORD ROAD TO 
MILLEDGE ROAD - TIA ROW 2014 $400,000.00 

0011406   RC07-000144 CR 1507/WALTON WAY FM BRANSFORD ROAD TO 
MILLEDGE ROAD - TIA UTL 2014 $1,000,000.00 
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RICHMOND COUNTY           

PID PROJECT NO. TIP NO. DESCRIPTION PHASE AUTH 
DATE AUTH AMT 

0011406   RC07-000144 CR 1507/WALTON WAY FM BRANSFORD ROAD TO 
MILLEDGE ROAD - TIA CST 2014 $2,787,459.04 

0011407   RC07-000145 CR 1507/WALTON WAY FROM DRUID PARK TO HEARD 
AVE - TIA ROW 2014 $100,000.00 

0011407   RC07-000145 CR 1507/WALTON WAY FROM DRUID PARK TO HEARD 
AVE - TIA UTL 2014 $600,000.00 

0011407   RC07-000145 CR 1507/WALTON WAY FROM DRUID PARK TO HEARD 
AVE - TIA CST 2014 $1,115,500.00 

0011408   RC07-000146 SR 4 FROM SR 28 TO CR 2207/CENTRAL AVE - TIA PE 2014 $72,585.00 
0011408   RC07-000146 SR 4 FROM SR 28 TO CR 2207/CENTRAL AVE - TIA ROW 2014 $1,800,000.00 
0011408   RC07-000146 SR 4 FROM SR 28 TO CR 2207/CENTRAL AVE - TIA UTL 2014 $2,250,000.00 
0011408   RC07-000146 SR 4 FROM SR 28 TO CR 2207/CENTRAL AVE - TIA CST 2014 $920,110.00 

0011409   RC07-000148 GREEN ST/TELFAIR ST FROM 15TH ST TO EAST 
BOUNDARY ST - TIA PE 2014 $2,933,582.00 

0011409   RC07-000148 GREEN ST/TELFAIR ST FROM 15TH ST TO EAST 
BOUNDARY ST - TIA ROW 2014 $2,847,537.00 

0011410   RC07-000151 CR 1505/WALTON WAY EXT FM ROBERT C DANIEL TO 
WALTON WAY-TIA CST 2014 $368,542.00 

0011413   RC07-001211 CR 486/BERCKMAN RD FM CR 601/CR 2379/WHEELER RD 
TO SR 28-TIA PE 2014 $867,920.67 

0011413   RC07-001211 CR 486/BERCKMAN RD FM CR 601/CR 2379/WHEELER RD 
TO SR 28-TIA ROW 2014 $4,853,577.38 

0011413   RC07-001211 CR 486/BERCKMAN RD FM CR 601/CR 2379/WHEELER RD 
TO SR 28-TIA UTL 2014 $5,000,000.00 

0011413   RC07-001211 CR 486/BERCKMAN RD FM CR 601/CR 2379/WHEELER RD 
TO SR 28-TIA CST 2014 $9,678,501.95 

0011415   RC07-001213 5TH STREET FROM LANEY WALKER BLVD TO REYNOLDS 
STREET - TIA PE 2014 $39,122.00 

0011415   RC07-001213 5TH STREET FROM LANEY WALKER BLVD TO REYNOLDS 
STREET - TIA ROW 2014 $2,040,000.00 

0011416   RC07-001214 CR 2509/WALTON WAY @ HAWKS GULLY - TIA PE 2014 $40,656.00 
0011417   RC07-001216 CR 627/SCOTTS WAY @ RAES CREEK - TIA PE 2014 $212,549.81 
0011417   RC07-001216 CR 627/SCOTTS WAY @ RAES CREEK - TIA ROW 2014 $50,600.00 
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RICHMOND COUNTY           

PID PROJECT NO. TIP NO. DESCRIPTION PHASE AUTH 
DATE AUTH AMT 

0011417   RC07-001216 CR 627/SCOTTS WAY @ RAES CREEK - TIA CST 2014 $1,095,416.19 
0011418   RC07-001217 CR 2694/5TH STREET @ SAVANNAH RIVER - TIA PE 2014 $677,749.00 
0011418   RC07-001217 CR 2694/5TH STREET @ SAVANNAH RIVER - TIA CST 2014 $8,471,861.00 

0011419   RC07-001218 CR 2477/JAMES BROWN RD FM WRIGHTSBORO RD TO 
REYNOLDS ST-TIA PE 2014 $1,325,610.00 

0011419   RC07-001218 CR 2477/JAMES BROWN RD FM WRIGHTSBORO RD TO 
REYNOLDS ST-TIA ROW 2014 $1,244,069.00 

0011419   RC07-001218 CR 2477/JAMES BROWN RD FM WRIGHTSBORO RD TO 
REYNOLDS ST-TIA CST 2014 $3,624,301.00 

0011420   RC07-001219 CR 2304/DRUID PARK AVE FM WALTON WAY TO 
WRIGHTSBORO RD - TIA ROW 2014 $800,000.00 

0011420   RC07-001219 CR 2304/DRUID PARK AVE FM WALTON WAY TO 
WRIGHTSBORO RD - TIA CST 2014 $2,177,331.44 

0011421   RC07-001220 CR 2483/6TH ST FROM LANEY WALKER BLVD TO 
REYNOLDS ST - TIA ROW 2014 $1,466,482.00 

0011421   RC07-001220 CR 2483/6TH ST FROM LANEY WALKER BLVD TO 
REYNOLDS ST - TIA CST 2014 $4,117,111.00 

0011422   RC07-001221 CR 1499/15TH STREET @ AUGUSTA CANAL - TIA PE 2014 $259,727.00 
0011422   RC07-001221 CR 1499/15TH STREET @ AUGUSTA CANAL - TIA CST 2014 $1,231,330.00 
0011423   RC07-001222 CR 2688/7TH STREET BRIDGE @ AUGUSTA CANAL - TIA PE 2014 $176,209.96 
0011423   RC07-001222 CR 2688/7TH STREET BRIDGE @ AUGUSTA CANAL - TIA CST 2014 $572,646.04 

0011424   RC07-001223 SR 4 FROM CR 2664/RA DENT BLVD TO CR 
2493/REYNOLDS ST - TIA ROW 2014 $1,220,000.00 

0011424   RC07-001223 SR 4 FROM CR 2664/RA DENT BLVD TO CR 
2493/REYNOLDS ST - TIA UTL 2014 $1,525,000.00 

0011424   RC07-001223 SR 4 FROM CR 2664/RA DENT BLVD TO CR 
2493/REYNOLDS ST - TIA CST 2014 $292,458.00 

0011425   RC07-001224 CR 2472/11TH STREET @ AUGUSTA CANAL - TIA PE 2014 $100,287.47 
0011425   RC07-001224 CR 2472/11TH STREET @ AUGUSTA CANAL - TIA CST 2014 $479,354.53 

0011660   RC07-001215 SR 10 FM SR 121 TO CR 2509/WALTON WAY - MEDIAN 
BARRIER - TIA CST 2014 $13,600,000.00 

0011699   RC07-000142 I-20 @ SR 104 - TIA ROW 2014 $0.00 
0011699   RC07-000142 I-20 @ SR 104 - TIA CST 2014 $1,793,621.90 
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RICHMOND COUNTY           

PID PROJECT NO. TIP NO. DESCRIPTION PHASE AUTH 
DATE AUTH AMT 

0011795     PL AUGUSTA -  FY 2014 PLN 2014 $435,767.46 
0012739     CR 2509/WALTON WAY @ CSX #279424F PE 2014 $22,989.00 
0012739     CR 2509/WALTON WAY @ CSX #279424F CST 2014 $149,540.00 
0012740     CR 2470/12TH STREET @ CSX #279423Y PE 2014 $22,989.00 
0012740     CR 2470/12TH STREET @ CSX #279423Y CST 2014 $233,213.00 
0012798     SR 28 @ 8 CR LOCS IN RICHMOND COUNTY PE 2014 $216,000.00 

220680- STP00-0043-01(057) RC07-000147 SR 4 FROM MILLEDGEVILLE ROAD TO GOVERNMENT 
STREET - TIA ROW 2014 $12,016,722.00 

220680- STP00-0043-01(057) RC07-000147 SR 4 FROM MILLEDGEVILLE ROAD TO GOVERNMENT 
STREET - TIA UTL 2014 $1,172,372.00 

220680- STP00-0043-01(057) RC07-000147 SR 4 FROM MILLEDGEVILLE ROAD TO GOVERNMENT 
STREET - TIA CST 2014 $8,226,173.00 

232020 STP00-0076-01(034) RC07-000120 SR 104/RIVERWATCH PKWY FM I-20 TO & ALONG JONES -
MED BARRIER CST 2014 $7,600,000.00 

232020 STP00-0076-01(034) RC07-000120 SR 104/RIVERWATCH PKWY FM I-20 TO & ALONG JONES -
MED BARRIER PE 2014 $1,000,000.00 

245320 STP00-1105-00(004) RC07-000154 CR 65/WINDSOR SPRINGS RD FM SR 88 TO WILLIS 
FOREMAN RD - TIA PE 2014 $90,000.00 

245320 STP00-1105-00(004) RC07-000154 CR 65/WINDSOR SPRINGS RD FM SR 88 TO WILLIS 
FOREMAN RD - TIA UTL 2014 $1,004,092.07 

245320 STP00-1105-00(004) RC07-000154 CR 65/WINDSOR SPRINGS RD FM SR 88 TO WILLIS 
FOREMAN RD - TIA CST 2014 $995,907.93 

245325 BHSLB-1105-00(005) BRM-1 CR 65/WINDSOR SPRINGS ROAD @ NS #734145P IN 
HEPHZIBAH PE 2014 $10,000.00 

250610 STP00-7007-00(006) RC07-000153 CR 65/WINDSOR SPRINGS FM WILLIS FORMAN RD TO 
TOBACCO RD-TIA UTL 2014 $1,963,243.00 

250610 STP00-7007-00(006) RC07-000153 CR 65/WINDSOR SPRINGS FM WILLIS FORMAN RD TO 
TOBACCO RD-TIA CST 2014 $24,858,841.32 

250615- BRSLB-7007-00(007) BRM-3 CR 65/WINDSOR SPRINGS RD @ SPIRIT CREEK 2.7 MI 
N/HEPHZIBAH CST 2014 $1,774,716.30 

0006431 CSSTP-0006-00(431) STP-4 SR 56 FM CR 17/BENNOCK MILL RD TO CR 1516/OLD 
WAYNESBORO RD CST 2013 $30,422,876.65 

0009916     SR 88 @ CR 58/BATH EDIE ROAD PE 2013 $300,000.00 
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RICHMOND COUNTY           

PID PROJECT NO. TIP NO. DESCRIPTION PHASE AUTH 
DATE AUTH AMT 

0010802     PL AUGUSTA - FY 2013 PLN 2013 $494,999.91 

0011386   RC07-000113 SR 28 FROM CR 2720/BROAD STREET TO CR 2470/12TH 
STREET - TIA PE 2013 $735,054.30 

0011388   RC07-000116 SR 4/US 1 @ SR 10/US 78 - TIA PE 2013 $50,000.00 

0011394   RC07-000126 CR 124/MARKS CHURCH RD FROM WRIGHTSBORO TO 
WHEELER RD - TIA PE 2013 $738,771.90 

0011399   RC07-000135 REHABILITATE AIR CARRIER & GENERAL AVIATION 
APRONS - TIA PE 2013 $610,307.00 

0011403   RC07-000140 SR 28 @ SR 104 - TIA PE 2013 $121,543.00 
0011404   RC07-000141 SR 104 @ CR 564/STEVENS CREEK ROAD - TIA PE 2013 $165,145.00 

0011406   RC07-000144 CR 1507/WALTON WAY FM BRANSFORD ROAD TO 
MILLEDGE ROAD - TIA PE 2013 $1,065,156.96 

0011407   RC07-000145 CR 1507/WALTON WAY FROM DRUID PARK TO HEARD 
AVE - TIA PE 2013 $509,500.00 

0011420   RC07-001219 CR 2304/DRUID PARK AVE FM WALTON WAY TO 
WRIGHTSBORO RD - TIA PE 2013 $535,124.56 

0011421   RC07-001220 CR 2483/6TH ST FROM LANEY WALKER BLVD TO 
REYNOLDS ST - TIA PE 2013 $1,260,345.00 

0011424   RC07-001223 SR 4 FROM CR 2664/RA DENT BLVD TO CR 
2493/REYNOLDS ST - TIA PE 2013 $23,397.00 

0011660   RC07-001215 SR 10 FM SR 121 TO CR 2509/WALTON WAY - MEDIAN 
BARRIER - TIA PE 2013 $400,000.00 

0011699   RC07-000142 I-20 @ SR 104 - TIA PE 2013 $725,188.10 

220680- STP00-0043-01(057) RC07-000147 SR 4 FROM MILLEDGEVILLE ROAD TO GOVERNMENT 
STREET - TIA PE 2013 $560,000.00 

250510 STP00-7001-00(009) RC07-000155 CR 1501/WRIGHTSBORO RD FM JIMMIE DYESS PKWY TO 
I-520 RMP-TIA UTL 2013 $255,000.00 

250510 STP00-7001-00(009) RC07-000155 CR 1501/WRIGHTSBORO RD FM JIMMIE DYESS PKWY TO 
I-520 RMP-TIA CST 2013 $21,011,825.16 

M004316     SR 104 FROM COLUMBIA COUNTY LINE TO CS 1499/15TH 
STREET MCST 2013 $3,361,882.26 

M004337     SR 28 FM CR 2720/BROAD ST TO 0.02 MI N OF CS 2470/12TH 
ST MCST 2013 $563,647.86 

M004743     CR 475/LANEY WALKER BLVD RAMP TO I-520 WB ADD LT MCST 2013 $134,935.00 
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RICHMOND COUNTY           

PID PROJECT NO. TIP NO. DESCRIPTION PHASE AUTH 
DATE AUTH AMT 

TRN LN ON 

0006431 CSSTP-0006-00(431) STP-4 SR 56 FM CR 17/BENNOCK MILL RD TO CR 1516/OLD 
WAYNESBORO RD ROW 2012 $7,070,340.00 

0007360 CSSTP-0007-00(360)   SR 121@ 4 LOCS; SR 233@1 LOC; SR 388@1 LOC & CR 
1503@1 LOC CST 2012 $1,161,135.37 

0008439 CSSTP-0008-00(439)   SR 28 @ CR 475/LANEY WALKER BLVD/RIVERFRONT DR CST 2012 $818,947.93 
0009126 CSTEE-0009-00(126)   CR 2477 FM CR 2723 TO CR 2499 & FM CR 2509 TO CR 2523 CST 2012 $0.00 
0010258     PL   AUGUSTA - 2012 PLN 2012 $351,882.78 

245320 STP00-1105-00(004) RC07-000154 CR 65/WINDSOR SPRINGS RD FM SR 88 TO WILLIS 
FOREMAN RD - TIA ROW 2012 $5,990,000.00 

M004467     SR 223/E ROBINSON AVE @ SR 10/GORDON HWY  MCST 2012 $92,237.54 
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b. SOUTH CAROLINA AUTHORIZED PROJECTS FOR FY 2015 
 

PID PROJECT NAME PROJECT TYPE PHASE Funding 
Transaction 

Category 

Funding 
Transaction 

Federal 
Amount 

Funding 
Transaction 
Obligation 

Amount 
Authorized Projects in FY 2015-2018 TIP       
Aiken             

0034292X Silver Bluff Road (SC 302) 
Corridor Improvements Corridor Improvement 

Engineering and 
Inspection STP                

772,635  
                     

618,108  

Road Construction STP              
5,408,447  

                  
4,326,758  

0034300X 
East Buena Vista and 
Atomic Road Corridor 
Improvements 

Corridor Improvement 

Engineering and 
Inspection 

STP                
849,221  

                     
679,377  

Road Construction STP              
5,944,547  

                  
4,755,637  

Utility STP                  
38,000  

                       
30,400  

P028062 SC 28 at Savannah River 
Bridge Rehabilitation Rehabilitation Preliminary 

Engineering 
STP 

$130,000  $104,000  

P028422 SC 421 over Little Horse 
Creek Bridge Replacement Preliminary 

Engineering STP 
               

426,000  
                     

340,800  

0042068RD01 SC 118 and S-105 (Vaucluse 
Rd) 

Intersection 
Improvement 

Engineering and 
Inspection 

HSP                
180,189  

                     
162,170  

Preliminary 
Engineering 

HSP                  
62,852  

                       
56,567  

Road Construction 
HSP              

1,261,323  
                  

1,135,191  

0041160RD01 SC 19 and S-503 (Good 
Springs Rd) 

Intersection 
Improvement 

Preliminary 
Engineering 

HSP 
$34,526  $31,074  

0042132RD01 S-197 (Lecompte Ave) @ S-
125 (Old Edgefield Rd) 

Intersection 
Improvement Right of Way 

STF 
$67,000  $0  
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PID PROJECT NAME PROJECT TYPE PHASE Funding 
Transaction 

Category 

Funding 
Transaction 

Federal 
Amount 

Funding 
Transaction 
Obligation 

Amount 

0040874MT01 SC 4 Resurface Resurfacing 

Engineering and 
Inspection 

STP 
($382,454.34) ($305,963.49) 

Road Construction STP ($24,665.65) ($19,732.52) 
Engineering and 
Inspection ENH ($45,460.00) ($36,368.00) 

0041727MT01 S-105 Resurface Resurfacing 
Engineering and 
Inspection 

STP               
(246,217) 

                   
(196,973) 

Road Construction STP                  
98,622  

                       
78,897  

Edgefield             

0041743MT01 S-18 Preservation Preservation 

Engineering and 
Inspection 

STP 
($49,400) ($39,520) 

Engineering and 
Inspection 

STP                  
28,528  

                       
21,193  

Road Construction STP ($74,212) ($65,231) 
Road Construction STP $49,400  $39,520  

Authorized Projects Not Identified in FY 2015-2018 TIP  

Aiken             

0038090RD01 S-31 N/S RR Bridge 
Replacement Bridge Replacement Preliminary 

Engineering BR 
               

125,239  
                     

100,191  

0041511RD01 S-180 N/S RR Bridge 
Replacement Bridge Replacement Preliminary 

Engineering BR $48,570  $38,856  

0041513RD01 S-166 N/S RR Bridge 
Replacement Bridge Replacement Preliminary 

Engineering BR ($62,448) ($49,958) 

P028142 Town of New Ellenton 
Sidewalk Enhancement 

Preliminary 
Engineering TAP $50,000  $40,000  
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PID PROJECT NAME PROJECT TYPE PHASE Funding 
Transaction 

Category 

Funding 
Transaction 

Federal 
Amount 

Funding 
Transaction 
Obligation 

Amount 

P027388 2015 Rumble Stripes District 
7 Pavement Markings 

Engineering and 
Inspection HSP 

               
447,183  

                     
447,183  

Road Construction HSP 
             

3,130,282  
                  

3,130,282  
Preliminary 
Engineering HSP ($5,000.00) ($5,000.00) 

P028570 2016 Interstate OGFC 
Replacement Program Preservation 

Engineering and 
Inspection IM ($168,839.52) ($151,955.57) 
Engineering and 
Inspection IM $325,839.46  $293,255.51  

Road Construction IM ($1,181,876.62) ($1,063,688.96) 

Road Construction IM $2,280,876.22  $2,052,788.60  

P027278 $37M Additional Monies 
Program Rehabilitation 

Engineering and 
Inspection STP 

               
(70,830) 

                     
(56,664) 

Road Construction STP 
              

(495,812) 
                   

(396,650) 

P027402 2015 Federal Aid Program Resurfacing 
Engineering and 
Inspection NHP ($32,028.58) ($25,622.86) 
Road Construction NHP ($224,200.04) ($179,360.03) 

0041681MT01 SC 19 Resurface Resurfacing 
Engineering and 
Inspection NHS ($111,912.74) ($89,530.16) 

Road Construction NHS 
                 

13,256  
                       

10,605  

0042293MT01 S- 901 Resurface Resurfacing 
Engineering and 
Inspection STP ($15,357.95) ($7,678.95) 
Road Construction STP ($18,438.85) ($9,219.43) 
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PID PROJECT NAME PROJECT TYPE PHASE Funding 
Transaction 

Category 

Funding 
Transaction 

Federal 
Amount 

Funding 
Transaction 
Obligation 

Amount 

P027402 2015 Federal Aid Program Resurfacing 
Engineering and 
Inspection STP ($13,300.61) ($10,640.49) 
Road Construction STP ($93,104.34) ($74,483.47) 

0038087RD01 S- 46 Intersec. Improvement Safety Improvement 

Engineering and 
Inspection HPP $46,248.56  $46,248.56  

Other Construction HPP $194,715.88  $194,715.88  

Railroad HPP ($99,274.03) ($99,274.03) 

Road Construction HPP ($120,781.77) ($120,781.77) 

Right of Way HPP ($33,401.65) ($33,401.65) 
Preliminary 
Engineering HPP $12,493.01  $12,493.01  
Engineering and 
Inspection HSP $3,364.13  $3,364.13  

Other Construction HSP ($108,863.84) ($108,863.84) 

Road Construction HSP $89,856.89  $89,856.89  

Right of Way HSP $273.39  $273.39  
Preliminary 
Engineering HSP $15,369.43  $15,369.43  
Engineering and 
Inspection HSP 

$27,475.59  $27,475.59  

Road Construction RHP ($22,631.78) ($22,631.78) 
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PID PROJECT NAME PROJECT TYPE PHASE Funding 
Transaction 

Category 

Funding 
Transaction 

Federal 
Amount 

Funding 
Transaction 
Obligation 

Amount 

P028087 RR WD ugrd NS Xing No. 
715674W on S-105 Safety Improvement 

Other Construction RHP $250,000.00  $250,000.00  

P028137 Upgrade RR WD SC-302 
917035M Aiken Co. Safety Improvement 

Other Construction RHP ($8,862.13) ($8,862.13) 

P028137 Upgrade RR WD SC-302 
917035M Aiken Co. Safety Improvement 

Other Construction RHP $100,000.00  $100,000.00  

0039911OT01 US 25 Signal Signal 

Engineering and 
Inspection MA $11,776.53  $11,776.53  
Road Construction MA ($11,776.53) ($11,776.53) 
Engineering and 
Inspection STP $69,031.10  $69,031.10  
Road Construction STP ($323,540.71) ($323,540.71) 
Preliminary 
Engineering STP $110,906.33  $110,906.33  

0042315RD01 US 1 Signing Signing Engineering and 
Inspection NHS ($9,229.94) ($9,229.94) 
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a. Carryover and Lump Sums 
 

Where Carryover Funds come from:  
 
 Carryover funding describes two types of federal funds not obligated in the year appropriated.  The 
first type of these funds results when a State is unable to fully access the annual distribution of funds due to 
a congressional budgetary restriction call of “obligation authority”.  Obligation authority restricts a state 
from spending total appropriated funds.  Unobligated balances of appropriated funds may be utilized to 
fund projects in the following ways:  
 
1. A State may choose to advance fund the construction authorization of a federal-aid project by 

temporarily funding the federal share with nonfederal funds.  Multi-year Transportation Acts allow 
states to advance construct up to the contract authority provided in the Act.  Advance construction is 
a method of “Pre-financing” the federal share of project costs.  These costs are later converted to 
regular federal highway funds as Congress provides new appropriation and/or obligation authority.  

 
2. A State can use carryover funds when obligation authority is redistributed from other states.  Near 

the end of each federal fiscal year, the Federal Highway Administration redistributes obligation 
authority from states that return unused spending authority.  

 
3. A State can use unobligated balances to fund a project if Congress appropriates additional 

obligation authority.  
 
 The second type of carryover funds results when a State does not fully obligate special federal-aid 
funding categories such as minimum guarantee, highway demonstration projects, and high priority projects.  
For these types of funding categories, Appropriations Acts provide obligation authority for each 
appropriated dollar.  
\ 
 
 
How Carryover Funds are used:  
 
 The following describes how the STIP Financial Plan (SFP) is developed.  The SFP is the spending 
plan for allocating transportation funding to state and local projects.  It addresses a time period of four 
years, and, by law, is financially constrained by forecasted funding levels.  Forecasted funding levels are 
based on the historical spending authority provided to the State in the last available year. These levels are 
adjusted to funding estimates provided in the current multi-year transportation bill. Added to the adjusted 
funding ceiling are the previously appropriated / allocated Federal funds (carryover) that are unexpended 
and available.  Both types of carryover funds are assigned to projects.  However, type 2 carryover funds are 
not used until all the current year obligation authority has been utilized.  If the advanced construction 
method is used, type 1 carryover funds, a conversion project is set up in the STIP for the year that federal 
funds are going to be used to reimburse project costs.  
 
How Carryover Funds are shown for fiscal constraint:  
 
 The Transportation Equity Act for the 21st Century (TEA-21) requires that the State Transportation 
Improvement Program (STIP)” ...include a project, or an identified phase of a project, only if full funding 
can reasonably be anticipated to be available”.  Since both types of carryover funds can be used to fund 
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projects in a year different than the year funds were received, they are considered reasonably available and 
are added to the annual estimated appropriated funds for the period covered by the STIP.  
 
 The STIP financial plan fully documents the amount of carryover funds by year and category of 
funding, as well as, estimates of future revenues.                           
 
 
Lump Sum Funding 
 
A portion of the STIP funding is set aside for seven groups of projects that do not affect the capacity of the 
roadway.  Funds are set up in lump sum categories to undertake projects that are developed after the STIP 
is approved.  These lump sums are listed in a number of funding types for each year for the Department’s 
convenience in managing and accounting for the funding.  Funds are drawn from these lump sums during 
the year and individual projects are programmed.  The individual projects may include work at one or 
several locations for letting and accounting purposes.  Listed below are these seven groups and information 
about them.  Except for groups for preliminary engineering and rights of way protective buying, the total 
available funds are shown as construction for easy accounting, but preliminary engineering and rights-of-
way may be drawn from this amount when needed in that category. 
 
Group:  maintenance    
Criteria:  maintenance only 
 
This group has six funding/work types: two are for bridge painting/maintenance and the other four are for 
roadway maintenance.  Major types of work undertaken are: resurfacing, pavement rehabilitation, median 
work, impact attenuators, signing, fencing, pavement markings, landscaping, rest areas, walls, guardrail and 
shoulder work.  Also included is preliminary engineering necessary to prepare plans and rights-of-way 
needed for work such as landslide repair, sewer hookups and erosion control. 
 
Group:  safety 
Criteria:  work qualifying for the High Hazard Safety Program 
 
This group has four funding/work types: signal installation/upgrades, guardrail installation, sign 
installation, railroad protection devices, railroad crossing hazard elimination, roadway hazard elimination 
and special safety studies and programs. 
 
Group:  preliminary engineering   
Criteria:  planning, management systems and consultant design services 
This group has two funding/work types: planning/management systems and consultant design services 
 
Group:  wetland mitigation 
Criteria:  site restoration for projects already under construction/complete and wetland banks  
 
This group is a single item. 
 
Group:  roadway/interchange lighting 
Criteria:  lighting 
 
This group is a single item.  
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Group:  rights of way - protective buying and hardship acquisitions 
Criteria:  purchase of parcel(s) of rights of way (ROW) for future projects that are in jeopardy of 
development and for hardship acquisition.  Qualifying projects are those that have preliminary engineering 
(PE) underway or have a PE, ROW or construction phase in the STIP.  For counties that are not in 
conformance for air quality the only qualifying projects are those that have a ROW phase in the STIP.  This 
group is a single item. 
 
Group:  transportation enhancement  
Criteria:  projects qualifying for the Transportation Enhancement program (TEA).   
 
TEA projects shown in the STIP will be funded on a first come, first served basis.  When a project is 
funded it is drawn down from the lump sum.  When all funds are exhausted, no other projects can be 
funded until the next fiscal year, which begins on July 1. 
 
This group is a single item. 
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LUMP SUM PROJECTS 
COLUMBIA

PROJ PROJ NO. TIP NO. DESCRIPTION
0010454 LEWISTON ELEMENTARY SCHOOL - SRTS PE AUTHORIZED CST AUTHORIZED

0010687 EUCHEE CREEK TRAIL CONNECTOR ROW PRECST CST PRECST

0010696 EUCHEE CREEK GREENWAY - PHASE I ROW PRECST CST PRECST

0010720 OFF-SYSTEM SAFETY IMPROVEMENTS @ SEV LOCS IN COLUMBIA COUNTY CST AUTHORIZED

M004706 SR 223 FROM MCDUFFIE COUNTY LINE TO W OF CS 696/CREEKSIDE DR

M004707 SR 232 FROM SR 104 TO 0.32 MI S OF CR 1271/SETTLEMENT ROAD

M004885 SR 383 FM I-20/COLUMBIA TO S OF CR 128/POWELL RD/RICHMOND

M004949 SR 232 FM SR 104/COLUMBIA TO CR 1689/OLD TRAIL ROAD/RICHMOND

M005196 I-20 FROM SR 10/MCDUFFIE TO SR 383/COLUMBIA

RICHMOND

PROJ PROJ NO. TIP NO. DESCRIPTION
0005934 MSL00-0005-00(934) MSL CR 479/ARTHERN ROAD @ CSX # 633711T CST PRECST

0008195 CSTEE-0008-00(195) AUGUSTA CANAL MULTI-USE TRAIL IN RICHMOND COUNTY - PHASE IV ROW AUTHORIZED CST AUTHORIZED

0009126 CSTEE-0009-00(126) CR 2477 FM CR 2723 TO CR 2499 & FM CR 2509 TO CR 2523 CST AUTHORIZED

0009736 CR 475/LANEY WALKER BLVD @ NS #734120U CST AUTHORIZED

0009916 SR 88 @ CR 58/BATH EDIE ROAD PE AUTHORIZED CST PRECST

0010230 CR 2652/LANEY WALKER BLVD FROM CR 2664/R A DENT BLVD TO SR 4 CST AUTHORIZED

0010473 CR 475/LANEY WALKER BLVD @ CSX #633713G PE AUTHORIZED CST AUTHORIZED

0010686 I-520 @ SR 28 & @ SR 56 ROW PRECST CST PRECST

0011645 CR 2720/BROAD STREET @ CSX/NS #864838U IN AUGUSTA PE PRECST CST PRECST

0011763 SR 28 @ CSX #864840V IN AUGUSTA PE PRECST CST PRECST

0011764 CR 2496/TELFAIR STREET @ CSX #864841C IN AUGUSTA PE PRECST CST PRECST

0012738 CR 2566/WRIGHTSBORO ROAD @ CSX #279429P PE PRECST CST PRECST

0012739 CR 2509/WALTON WAY @ CSX #279424F PE AUTHORIZED CST AUTHORIZED

0012740 CR 2470/12TH STREET @ CSX #279423Y PE AUTHORIZED CST AUTHORIZED

0012798 SR 28 @ 8 CR LOCS IN RICHMOND COUNTY PE AUTHORIZED ROW PRECST CST PRECST

M004317 I-520 FROM 0.11 MI E OF SR 56 TO SOUTH CAROLINA STATE LINE

M004515 I-520 @ 9 LOCS - SIGN UPGRADES

M004886 SR 121 FM S OF CR 1503/TOBACCO ROAD TO CR 199/LUMPKIN ROAD

M004887 SR 4 FROM 0.33 MI W OF CR 67/MORGAN ROAD TO SR 10

CST UTL

PE ROW CST UTL

PE ROW
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b. Newspaper Articles 
 
Examples of media and newspaper coverage.  

 
2015  NEWSPAPER ARTICLES 

   
Date of 
Article Newspaper Name of Article  

8/4/2015 Aiken Standard Group discusses I-20 widening 
7/30/2015 Aiken Standard Editorial: Transportation fixes need to be long-term 
7/25/2015 Aiken Standard Residents consider upgrades for roads 
7/23/2015 Aiken Standard Senate moves forward on transportation spending 
7/22/2015 Aiken Standard Public invited to give suggestions on transit needs 
7/21/2015 Aiken Standard Aiken residents invited Thursday to give input on transportation needs 
7/21/2015 Aiken Standard Transportation plan invites public input 
7/13/2015 Augusta Chronicle Windsor Spring work to continue 
7/5/2015 Aiken Standard House votes to provide highways, transit funds 
7/3/2015 Aiken Standard Meetings will talk transport upgrades 
7/2/2015 Aiken Standard Public meetings planned on transportation improvements 
6/28/2015 Augusta Chronicle Engineers aim to ease traffic flow 
6/24/2015 Aiken Standard Share-the-lane lines are sensible for Silver Bluff 
6/15/2015 Aiken Standard Public input sought on local intersection 
6/13/2015 Aiken Standard City prepares for Hitchcock projects 
6/13/2015 Aiken Standard Dougherty Road upgrades approved 
6/11/2015 Aiken Standard Commission: No to bike lane markings 
6/10/2015 Aiken Standard House to approve transportation, housing measure 
6/10/2015 Aiken Standard Road expansion projects moving forward locally 
6/6/2015 Aiken Standard SCDOT to hold public meeting 
6/4/2015 Augusta Chronicle Road funding bill expected to fail 
6/4/2015 Aiken Standard Road funding bill dead in South Carolina for this year 
6/2/2015 Augusta Chronicle SC transportation director resigns 
6/2/2015 Aiken Standard Solution needed on roads 
6/2/2015 Aiken Standard Watching the legislature stumbling toward recess 
5/31/2015 Augusta Chronicle New director 'excited' to get to work on improving bus system 
5/29/2015 Augusta Chronicle Chief talks future of roads 
5/29/2015 Augusta Chronicle Bus route to post under review 
5/22/2015 Augusta Chronicle SC Senate remains stalled over budget, road funding 
5/18/2015 Augusta Chronicle Roads are in pitiful shape 
5/15/2015 Aiken Standard County Transportation Committee meeting to hear road issues 
5/10/2015 Aiken Standard Editorial: Don't let road funding become a political pox 
5/8/2015 Aiken Standard University Parkway project moves forward 
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2015  NEWSPAPER ARTICLES 

   
5/6/2015 Aiken Standard Roads on agenda for next regional study meeting 
5/5/2015 Augusta Chronicle Road bill is signed by Deal 
5/2/2015 Augusta Chronicle Future of bus route left to commission 
4/24/2015 The Signal Advertisement for Transportation Vision 2040 Community Meetings 
4/23/2015 Aiken Standard Column: Transportation reform hitting the skids in S.C. 
4/23/2015 Aiken Standard York Street bridge repairs focus of City Council, staff 
4/20/2015 Aiken Standard City to discuss state of wooden bridges 
4/17/2015 Aiken Standard House OK's bill that provides $400M for roads 
4/17/2015 Aiken Standard Editorial: House roads bill sparks needed state discussion 
4/17/2015 The Signal Advertisement for Transportation Vision 2040 Community Meetings 
4/16/2015 Metro Spirit Advertisement for Transportation Vision 2040 Community Meetings 
4/6/2015 Augusta Chronicle DOT reform stalls in SC Senate, could halt road money proposal 
4/2/2015 Augusta Chronicle Governor says he will sign transportation funding bill 
4/2/2015 Augusta Chronicle Georgia DOT's hearing about fuel pipeline set 
3/25/2015 Augusta Chronicle Traffic is shifted for roadwork 
3/23/2015 Aiken Standard Transportation study hears residents' input 
3/21/2015 Aiken Standard Public input wanted on transportation needs and concerns 
3/19/2015 Augusta Chronicle ADA lawsuit could go to federal court 
3/19/2015 Augusta Chronicle Haley says road funding plans must include decrease in taxes 
3/16/2015 Aiken Standard Editorial: Time to find better fix for transportation funding 

3/15/2015 Columbia County 
News-Times 

Residents cite runoff as cause of damages 

3/11/2015 Augusta Chronicle Public offers input into update of regional transportation plans 
3/11/2015 Augusta Chronicle Possible contamination concerns residents 
3/6/2015 Augusta Chronicle House OKs bill to fund road work 
2/27/2015 Augusta Chronicle Road extension expected to change addresses 
2/27/2015 Augusta Chronicle Meeting Advertisement 
2/25/2015 Augusta Chronicle Decade-old projects to fix lake bridges moving forward 
2/20/2015 Augusta Chronicle Few riders use pilot bus service to post 
1/29/2015 Augusta Chronicle Transportation plan outline unveiled 
1/23/2015 Augusta Chronicle City lacking pedestrian safety measures on dangerous roads 
1/22/2015 Augusta Chronicle Traffic signals to be upgraded 
1/15/2015 Augusta Chronicle Deal calls for school improvement, funds for transportation 
1/12/2015 Augusta Chronicle Underpass crashes are common tale 
1/5/2014 Augusta Chronicle Overpass comes up short 
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2014  NEWSPAPER ARTICLES 

   Date of 
Article Newspaper Name of Article  

8//7/2014 North Augusta Star Park and Ride 
12/10/2014 Augusta Chronicle City merchants speak out about parking plans 
12/8/2014 Aiken Standard Transportation Commission OK's SC road needs plan  
11/24/2014 Augusta Chronicle Rants and raves: intersection from Bobby Jones to Wheeler Road 
11/19/2014 Augusta Chronicle County officials oppose idea of transferring roads from state care 
11/10/2014 Augusta Chronicle Bus property plan on agenda 
11/5/2014 Augusta Chronicle James Brown Boulevard project get started 
11/1/2014 Augusta Chronicle Across the area: Bus route running to post starts Monday 
10/17/2014 Augusta Chronicle Delays expected in work zones 
10/17/2014 Fort Gordon Signal On-post bus service draws near 
10/8/2014 Augusta Chronicle Burning ban lifted but caution advised 
10/2/2014 UrbanProWeekly Interest from SPLOST yields windfall 
9/18/2014 Augusta Chronicle Norfolk Southern works to keep tracks, crossings safer 
9/15/2014 Aiken Standard Hitchcock Parkway 

9/3/2014 Columbia County 
News-Times Washington Road widening project begins 

8/29/2014 Augusta Chronicle Citizens' advisory group begins work to improve transit service 
8/20/2014 Augusta Chronicle EPA rule too costly for benefits 
8/7/2014 Aiken Standard TalkBack for Aug. 7: Whiskey Road dangers 
8/6/2014 Augusta Chronicle Construction ends in time for school 
8/5/2014 Augusta Chronicle Two road projects 

7/9/2014 
Columbia County 

News-Times Washington Road widening given approval 

7/7/2014 Augusta Chronicle Pardon our mess 

2/2/2014 Aiken Standard 
Hitchcock Parkway and bike infrastructure on transportation 
subcommittee agenda 

 
 

 
 

 
 
 



 

218 
 

 
 
 
 
 
 
 
 
 
 
 
 
 

(THIS PAGE LEFT BLANK INTENTIONALLY) 



 

219 
 

 
 
 
 
 
 
 
 
 
 
 
 
 

c. Maps 
 
 



 

220 
 

i. PERCENTAGE OF HOUSEHOLDS WITH NO 
VEHICLE
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ii.    PERCENT POPULATION IN POVERTY 
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iii. PERCENT MINORITY POPULATION  
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d. Title VI Assurance 
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APPENDIX A 
The text below, in its entirety, is in all contracts entered into by AUGUSTA GEORGIA. All of the 
text except the final section, entitled “Incorporation of Provisions,” should be included in any 
contract entered into by any AUGUSTA GEORGIA contractor. 
 
During the performance of this contract, the contractor, for itself, its assignees, and successors in interest 
(hereinafter referred to as the “Contractor”), agree as follows: 
 
1.   Compliance with Regulations 

The Contractor shall comply with the Regulations relative to nondiscrimination in federally-assisted 
programs of the Department of Transportation (hereinafter referred to as DOT), Title 49, Code of 
Federal Regulations, part 21, as they may be amended from time to time, (hereinafter referred to as the 
Regulations), which are herein incorporated by reference and made a part of this contract. 

 
2.  Nondiscrimination 

The Contractor, with regard to the work performed by it during the contract, shall not discriminate on 
the grounds of race, color, sex, or national origin in the selection and retention of subcontractors, 
including procurement of materials and leases of equipment. The Contractor shall not participate either 
directly or indirectly in discrimination prohibited by Section 21.5 of the Regulations, including 
employment practices when the contract covers a program set forth in Appendix B of the Regulations. 

 
3.  Solicitations for Subcontracts, Including Procurement of Materials and Equipment 

In all solicitations either by competitive bidding or negotiations made by the Contractor for work to be 
performed under a subcontract, including procurement of materials or leases of equipment, each 
potential subcontractor or supplier shall be notified by the Contractor of the Contractor’s obligations 
under this contract and the Regulations relative to nondiscrimination on the ground of race, color, sex, 
or national origin. 
 

4.  Information and Reports 
The Contractor shall provide all information and reports required by the Regulations or directives 
issued pursuant thereto, and shall permit access to its books, records, accounts, other sources of 
information and its facilities as may be determined by Augusta Georgia or the Federal Highway 
Administration to be pertinent to ascertain compliance with such Regulations, orders, and instructions. 
Where any information required of a contractor is in the exclusive possession of another who fails or 
refuses to furnish this information, the Contractor shall so certify to Augusta Georgia, or the Federal 
Highway Administration as appropriate, and shall set forth what efforts it has made to obtain the 
information. 
 

5.   Sanctions for Noncompliance 
In the event of the Contractor’s noncompliance with the nondiscrimination provisions of this contract, 
Augusta Georgia shall impose such contract sanctions as it or the Federal Highway Administration 
may determine to be appropriate, including, but not limited to: 
 
a. Withholding of payments to the Contractor under the contract until the Contractor complies; and/or  
b. Cancellation, termination, or suspension of the contract, in whole or in part. 
 

6.    Incorporation of Provisions 
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The Contractor shall include the provisions of paragraphs (1) through (5) in every subcontract, 
including procurement of materials and leases of equipment, unless exempt by the Regulations, or 
directives issued pursuant thereto.  
 
The Contractor shall take such action with respect to any subcontractor or procurement as Augusta 
Georgia or the Federal Highway Administration may direct as a means of enforcing such provisions 
including sanctions for noncompliance:  Provided, however, that in the event a Contractor becomes 
involved in, or is threatened with, litigation with a subcontractor or supplier as a result of such 
direction, the Contractor may request Augusta Georgia enter into such litigation to protect the interests 
of the state and, in addition, the Contractor may request the United States to enter into such litigation 
to protect the interests of the United States. 
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APPENDIX B  

 
The following clauses shall be included in any and all deeds affecting or recording the transfer of real 
property, structures, or improvements thereon, or interest therein from the United States. 

 
Granting Clause 
NOW, THEREFORE, Augusta Georgia—as authorized by law, and upon the condition that the state of 
Georgia  will accept title to the lands and maintain the project constructed thereon, in accordance with and 
in compliance with Title 23, United States Code, the Regulations for the Administration of Federal Aid for 
Highways; the policies and procedures prescribed by the Federal Highway Administration of the 
Department of Transportation; and all requirements imposed by or pursuant to Title 49, Code of Federal 
Regulations, Department of Transportation, Subtitle A, Office of the Secretary, part 21, Nondiscrimination 
in Federally Assisted Programs of the Department of Transportation (hereinafter referred to as the 
Regulations) pertaining to and effectuating the provisions of Title VI of the Civil Rights Act of 1964 (78 
Stat. 252: 42 USC 2000d to 2000d-4)—does hereby remise, release, quitclaim, and convey unto the state of 
Georgia  all the right, title, and interest of AUGUSTA GEORGIA in and to said land described in Exhibit 
A attached hereto and made a part thereof. 
 
Habendum Clause 
TO HAVE AND TO HOLD said lands and interests therein unto the state of Georgia, and its successors 
forever, subject, however, to the covenants, conditions, restrictions and reservations herein contained as 
follows, which will remain in effect for the period during which the real property or structures are used for 
a purpose for which the federal financial assistance is extended or for another purpose involving the 
provision of similar services or benefits and shall be binding on the state of Georgia, its successors, and 
assigns. 
 
The state of Georgia , in consideration of the conveyance of said lands and interests in lands, does hereby 
covenant and agree, as a covenant running with the land for itself, its successors and assigns, that (1) no 
person shall, on the grounds of race, color, sex, disability, national origin, age, or religion, be excluded 
from participation in, be denied the benefits of, or be otherwise subjected to discrimination with regard to 
any facility located wholly or in part on, over, or under such lands hereby conveyed*, (2) that the state of 
Georgia  shall use the lands, and interests in lands so conveyed, in compliance with all requirements 
imposed by or pursuant to Title 49, Code of Federal Regulations, Department of Transportation, Subtitle A, 
Office of the Secretary, part 21, Nondiscrimination of Federally Assisted Programs of the Department of 
Transportation—Effectuation of Title VI of the Civil Rights Act of 1964, and as said Regulations may be 
amended, (3) that in the event of breach of any of the above mentioned nondiscrimination conditions, the 
agency shall have a right to reenter said lands and facilities on said land, and the above described land and 
facilities shall thereon revert to and vest in, and become the absolute property of, AUGUSTA GEORGIA 
and its assigns as such interest existed prior to this instruction.¹ 
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APPENDIX C  

 
The following clauses shall be included in all deeds, licenses, leases, permits, or similar 
instruments entered into by AUGUSTA GEORGIA pursuant to the provisions of Assurance 7. 
 
The LESSEE, for himself or herself, his or her heirs, personal representatives, successors in interest, and 
assigns, as a part of the consideration hereof, does hereby covenant and agree as a covenant running with 
the land, that in the event facilities are constructed, maintained, or otherwise operated on the said property 
described in this lease, for a purpose for which AUGUSTA GEORGIA program or activity is extended, or 
for another purpose involving the provision of similar services or benefits, the LESSEE shall maintain and 
operate such facilities and services in compliance with all other requirements imposed pursuant to Title 49, 
Code of Federal Regulations, Department of Transportation, Subtitle A, Office of the Secretary, part 21, 
Nondiscrimination in Federally Assisted Programs of the Department of Transportation—Effectuation of 
Title VI of the Civil Rights Act of 1964, as said Regulations may be amended. 
 
That in the event of breach of any of the above nondiscrimination covenants, the STATE shall have the 
right to terminate the lease, and to reenter and repossess said land and the facilities thereon, and hold the 
same as if said lease had never been made or issued. 

 
The following shall be included in all deeds, licenses, leases, permits, or similar agreements entered 
into by AUGUSTA GEORGIA pursuant to the provisions of Assurance 7. 
 
The LESSEE, for himself or herself, his or her personal representatives, successors in interest, and 
assigns, as a part of the consideration hereof, does hereby covenant, and agree as a covenant running with 
the land, that (1) no person, on the grounds of race, color, sex, or national origin, shall be excluded from 
participation in, be denied the benefits of, or be otherwise subjected to discrimination in the use of said 
facilities, (2) that in the construction of any improvements on, over, or under such land and furnishing of 
services thereon, no person on the grounds of race, color, sex, and national origin shall be excluded from 
participation in, denied the benefits of, or otherwise be subjected to discrimination, (3) that the LESSEE 
shall use the premises in compliance with all requirements imposed by or pursuant to Title 49, Code of 
Federal Regulations, Department of Transportation, Subtitle A, Office of the Secretary, part 21, 
Nondiscrimination in Federally Assisted Programs of the Department of Transportation— Effectuation of 
Title VI of the Civil Rights Act of 1964, and as said Regulations may be amended. 
 
That in the event of breach of any of the above nondiscrimination covenants, the STATE shall have the 
right to terminate the [license, lease, permit, etc.] and to reenter and repossess said land and the facilities 
thereon, and hold the same as if said [license, lease, permit, etc.] had never been made or issued. 
 
*[Include in deeds subject to a reverter clause] 
 
That in the event of breach of any of the above nondiscrimination covenants, the STATE shall have the 
right to reenter said land and facilities there-on, and the above described lands and facilities shall thereupon 
revert to and vest in and become the absolute property of the STATE and its assigns. 
____________________ 

¹ Reverter Clause and related language to be used only when it is determined that such a clause is necessary in order to effectuate the purpose 
of Title  
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e. Title VI Self-Survey 2016 



 

230 
 

 



 

231 
 
 




